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1.0 Background and Introduction 1 

On October 13, 2016, the Board of Commissioners of Public Utilities (the Board) requested 2 

that Newfoundland and Labrador Hydro (Hydro) file a report related to its winter readiness 3 

planning for the 2017/2018 winter season (Annual Winter Readiness Report) and provide 4 

updates to this Annual Winter Readiness Report on October 30 and November 30.  5 

 6 

Hydro’s Annual Winter Readiness Report was filed with the Board on October 2, 2017, for the 7 

2017/2018 winter season (September Report).  This subsequent Report is the first update to 8 

the Annual Winter Readiness Report (the October Update Report). All data in this report is as 9 

of October 20, 2016, unless otherwise noted. 10 

 11 

This Report addresses the following items as requested by the Board: 12 

1. The status of Annual Work Plan (AWP) items, in the format previously provided to the 13 

Board, for Hydro’s generating plants and transmission and terminal stations, including 14 

the completion date; outstanding items to complete; and any risks to completion or as 15 

a result of failure to complete; 16 

2. A description and schedule for all outstanding 2017 capital projects for Hydro’s 17 

generating plant and transmission and terminal stations, including progress on 18 

completion status to date and expected completion date; 19 

3. The identification of all equipment and plant testing to be carried out in advance of the 20 

winter period (generation plant, emergency diesels, black start generators, fire 21 

systems, transmission system equipment), including progress on completion status to 22 

date; 23 

4. The planned generation outage schedule for the period October to December 31, 24 

2017, including an explanation for any planned outages extending beyond December 25 

1, 2017; 26 

5. An update of critical spares assessment and procurement; 27 
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6. The forecast loads and expected generation capacity and reserves (setting out the 1 

basis for calculation) for the upcoming winter, as of December 1, 2017, and including 2 

capacity assistance agreements in place or planned; and 3 

7. An identification of any risks that could impact the winter readiness of assets as of 4 

December 1, 2017 and associated contingency plans. 5 

 6 

Some of the major items of note in this October Update Report include: 7 

a) Updates to the Annual Work Plan and Winter Readiness Activities (see Section 2.0); 8 

b) Updates to the Winter Readiness Capital Projects, including one item being added to 9 

the list of projects that will not be completed for December1, 2017 (see Section 3 and 10 

Appendix A); 11 

c) Changes to the Master Generation Outage Schedule (see Section 5 and Appendix D); 12 

d) Updates to the critical spares listing (see Section 6.2 and Appendices E, F, and G); and 13 

e) Updates to risks and mitigation strategies to reflect the progress and updates received 14 

in October.  15 
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2.0 Annual Work Plan Status 1 

Hydro’s Annual Work Plan (AWP) integrates all planned activities for the year related to the 2 

corrective maintenance, preventive maintenance, and capital project support, which are 3 

critical to safe and reliable production.  Hydro regularly measures the progress of AWP 4 

execution in comparison with plan and is able to track the AWP status down to the level of 5 

individual work plan items.  For consistency, the individual AWPs are incorporated into an 6 

integrated AWP (IAWP). 7 

 8 

This Report produces a consolidated summary of actual AWP progress, both for the entire 9 

plan (first chart in each set) and the winter readiness (WR) tasks (second chart in each set), 10 

versus the plan, as of October 20, 2017 for each of the following areas of operations: 11 

A. Holyrood Thermal Generating Station: 12 

a. Units 1, 2, and 3; and 13 

b. Balance of Plant, including black-start diesels. 14 

B. Gas Turbines: 15 

a. Holyrood Gas Turbine;  16 

b. Hardwoods; and  17 

c. Stephenville. 18 

C. Hydraulic Generation: 19 

a. Bay d’Espoir; 20 

b. Cat Arm; 21 

c. Hind’s Lake; 22 

d. Paradise River; 23 

e. Upper Salmon; and 24 

f. Granite Canal. 25 

D. Transmission and Terminal Stations: 26 

a. Transmission; and  27 

b. Terminal Stations. 28 
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Each chart includes the completed and remaining AWP and WR tasks, as well as a progress bar 1 

indicating the planned task completion target to date. 2 

 3 

A text box below each WR chart below indicates Hydro’s forecasted completion status as of 4 

October 20, 2017 in relation to AWP winter readiness activities (Green: On Target, Yellow: 5 

Caution – Recovery Required, Red: Target Will Not be Fully Met).  Relevant highlights are also 6 

provided.  7 

 8 

2.1 AWP and WR Status: Holyrood Thermal Generating Station 9 

The status of AWP and winter readiness execution at Holyrood is summarized in the charts 10 

below.  As noted, all planned 2017 winter readiness work is expected to be completed by 11 

December 1, 2017. 12 

 

 

 

Holyrood Unit 1: 
 

Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 1 overall program completion status is 91% to date. 

 Unit 1 planned winter readiness work completion status is 100% complete for 2017. 

 Annual outage complete as of September 15, 2017. 

 Remaining on-line planned work is on schedule for successful completion in 2017. 
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Holyrood Unit 2: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 2 overall AWP completion status is 87% to date. 

 Unit 2 planned winter readiness work completion status is 89% complete for 2017. 

 Annual outage in progress, with a targeted completion date of October 27, 2017. 

 All remaining on-line planned work is on schedule for completion for 2017. 

Holyrood Unit 3: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 3 overall AWP completion status is 96% to date. 

 Unit 3 planned winter readiness work completion status is 99% complete for 2017. 

 Annual outage complete as of June 16, 2017. 

 Remaining on-line planned work for Unit 3 is on schedule for successful completion in 
2017. 
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2.2 AWP and WR Status: Gas Turbines 1 

The current status of the Annual Work Plan and winter readiness execution at the Holyrood 2 

Gas Turbine, and the Hardwoods and Stephenville gas turbines is summarized in the following 3 

charts. 58% of the Annual Work Plan and winter readiness work has been completed for the 4 

Holyrood Gas Turbine and 67% and 60% of the Annual Work Plan and winter readiness 5 

activities are completed for Hardwoods and Stephenville, respectively. Outages are planned 6 

for all sites in the October - November timeframe to complete remaining capital and 7 

maintenance work.  Remaining non-outage winter readiness work is on target, to be 8 

completed by December 1, 2017.  9 

Holyrood – Balance of Plant: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Balance of plant overall AWP completion status is 76% to date. 

 Balance of plant activities do not pertain to any specific operating unit and represent a 
significant portion of Holyrood’s on-line preventive maintenance program. 

 Balance of plant planned winter readiness activities is 100% complete for 2017. 

 Remaining on-line planned work is on schedule for successful completion in 2017. 
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Holyrood Gas Turbine: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Holyrood GT overall AWP completion status, including work in progress, is 58% to date. 

 Holyrood GT planned winter readiness completion status is 42% complete to date. 

 Unit outage currently scheduled for November 6-12, 2017. 

 All winter readiness activities are on schedule for successful completion by December 
1, 2017. 

Hardwoods Gas Turbine: 
 
Forecast Completion Status: Caution – Recovery Required  
 
Comments and Schedule Notables: 

 Hardwoods GT overall AWP completion status, including work in progress, is 67% to 
date. 

 Hardwoods GT planned winter readiness completion status is 67% complete to date. 

 Unit outage currently scheduled for November 13-19, 2017. 

 All winter readiness activities are on schedule for successful completion by December 
1, 2017. 
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2.3 AWP and WR Status: Hydraulic Units 1 

The current status of AWP and winter readiness execution at Bay d’Espoir and other hydraulic 2 

generation facilities is summarized in the charts below.  As noted, it is expected that all 3 

planned 2017 winter readiness activities will be completed by December 1, 2017.  4 

Stephenville Gas Turbine: 
 
Forecast Completion Status: Caution – Recovery Required  
 
Comments and Schedule Notables: 

 Stephenville GT overall AWP completion status, including work in progress, is 60% to 
date. 

 Stephenville GT planned winter readiness completion status is 60% complete to date. 

 Unit outage currently scheduled for October 30 – November 3, 2017. 

 All winter readiness activities are on schedule for successful completion by December 
1, 2017. 
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Bay d’Espoir Hydroelectric Units: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Bay d’Espoir overall AWP completion status, including work in progress, is 84% to date. 

 Bay d’Espoir planned winter readiness completion status is 91% complete to date. 

 All seven planned unit outages are complete. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 

Cat Arm Hydroelectric Units:  
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Cat Arm overall AWP completion status, including work in progress, is 86% complete to 
date. 

 Cat Arm planned winter readiness completion status is 91% complete to date. 

 Cat Arm Unit 1 outage in complete. 

 Cat Arm Unit 2 outage completed October 22, 2017, and numbers reflected in the 
progress charts above. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 
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Hinds Lake Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Hinds Lake overall AWP completion status, including work in progress, is 62% complete 
to date. 

 Hinds Lake planned winter readiness completion status is 64% complete to date. 

 Unit outage is scheduled for October 30, 2017 to November 17, 2017. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 

Paradise River Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Paradise River overall AWP completion status, including work in progress, is 88% 
complete to date. 

 Paradise River planned winter readiness completion status is 88% complete to date. 

 Unit outage is complete. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 
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Upper Salmon Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Upper Salmon overall AWP completion status, including work in progress, is 87% 
complete to date. 

 Upper Salmon planned winter readiness completion status is 97% complete to date. 

 Unit outage is complete. 
 Remaining winter readiness work is on schedule for successful completion by December 1, 2017. 

Granite Canal Hydroelectric Units: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Granite Canal overall AWP completion status, including work in progress, is 93% 
complete to date. 

 Granite Canal planned winter readiness completion status is 96% complete to date. 

 Unit outage is complete. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 
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2.4 AWP and WR Status: Transmission and Terminal Stations 1 

The current status of AWP and winter readiness execution for both transmission line and 2 

terminal station facilities on the Island Interconnected System (IIS) (Northern, West and East 3 

regions) is summarized in the charts below.  As noted, it is expected that all planned 2017 4 

winter readiness activities will be completed by December 1, 2017. 5 

 

 

 

Transmission and Rural Operations (East and West) - Transmission: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Transmission overall AWP completion status, including work in progress, is 95% to date. 

 Transmission planned winter readiness completion status is 95% complete to date. 

 Remaining winter readiness work is on schedule for successful completion by December 
1, 2017. 
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Transmission and Rural Operations (East and West) - Terminal Stations: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Terminal station overall AWP completion status, including work in progress, is 86% to 
date. 

 Terminal station planned winter readiness completion status is 85% complete to date. 

 Remaining Winter Readiness work is on schedule for successful completion by 
December 1, 2017. 

Transmission and Rural Operations (Northern) - Transmission: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Transmission overall AWP completion status, including work in progress, is 93% 
complete to date. 

 Wood Pole Line Management program work has been completed for 2017. 
 Remaining planned on-line activities on schedule for successful completion by 

December 1, 2017. 
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Transmission and Rural Operations (Northern) - Terminal Stations: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Terminal Station overall AWP completion status is 91% complete to date. 

 Terminal station planned winter readiness completion status is 98% to date. 

 Remaining Winter Readiness work on schedule for successful completion by November 
15, 2017.   
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3.0 Status of Winter Readiness for Capital Projects 1 

Appendix A of this report identifies the 2017 capital projects that include scope related to 2 

2017/2018 winter readiness, and indicates status of each.  Table 3.1 below summarizes the 3 

status of the winter readiness scope of these projects by asset category.   4 

 5 

Table 3.1 Winter Readiness Scope in 2017 Capital Projects 

Asset  
Category 

Complete 
(As of 20-Oct-

17) 

Incomplete 
(Expected 

Completion by 01-
Dec-2017) 

Incomplete 
(Expected 

Completion after 01-
Dec-2017) 

 
Total 

Hydraulic Plant 5 1 3 9 

Thermal Plant 7 1 1 9 

Gas Turbines 1 4 0 5 

Diesel Generation 1 0 0 1 

Terminal Stations 0 1 2 3 

Transmission 2 1 1 4 

Other 1 0 1 2 

Total 17 8 8 33 

 

Of the 33 capital projects with winter readiness scope, eight projects have some scope that is 6 

not expected to be completed by the winter readiness target date of December 1, 2017.  7 

Appendix A highlights these eight projects, describes the scope that is expected to be 8 

incomplete, and the risk mitigation Hydro is implementing until the work is complete.  Hydro 9 

continues to closely coordinate its overall work plan and manage associated risks as we enter 10 

the winter season 2017/2018.   11 
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4.0 Plant and Equipment Testing 1 

To ensure that it is ready for the upcoming winter season, Hydro follows a structured checklist 2 

for planning and documenting its testing and inspection of plant and equipment in its thermal 3 

and hydraulic generation facilities. 4 

 5 

In its transmission, terminal station, and gas turbine operations, Hydro relies on its AWP 6 

process to plan and track its winter readiness testing and inspection of these assets.  The 7 

AWPs in these areas include planned preventive maintenance (PM) activities, as well as 8 

corrective maintenance (CM) items, both of which involve inspection and testing.  Planned 9 

PMs, CMs, and any other activities pertaining to winter readiness are flagged inside the 10 

respective AWPs and may therefore be tracked separately from other AWP items that are not 11 

winter readiness related. 12 

 13 

4.1 Thermal Generation 14 

Winter readiness testing of generating equipment in Thermal Generation is focused primarily 15 

around annual unit maintenance outages.  Following these annual outages, units are run up, 16 

synchronized, and all systems are verified before the unit’s operating status is determined and 17 

preparedness is confirmed.  Unit load tests are performed at this time as well. 18 

The winter readiness testing protocol includes the testing of appropriate Balance of Plant 19 

components, as well as the black start diesels thus confirming their ability to black start the 20 

Holyrood Thermal Generating Plant. 21 

 22 

The current status of equipment/plant testing for Thermal Generation is indicated in Appendix 23 

B of this Report.  Consistent with the generation outage schedule shown in Appendix D, it is 24 

expected that all winter readiness testing will be completed by December 1, 2017.    25 
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4.2 Hydraulic Generation 1 

Winter readiness testing of generating equipment and balance of plant in Hydraulic 2 

Generation is completed using the same process as for Thermal Generation as described in 3 

section 4.1 above. 4 

 5 

The current status of equipment/plant testing for Hydraulic Generation is indicated in 6 

Appendix C of this Report.  Consistent with the generation outage schedule shown in 7 

Appendix D, it is expected that all winter readiness testing will be completed by December 1, 8 

2017. 9 

 10 

4.3 Transmission and Terminal Stations 11 

4.3.1 Transmission  12 

Transmission lines are a set of conductors supported by structures that carry electrical power 13 

from generation plants to terminal stations and link terminal stations together, which allows 14 

for the distribution of electricity to customers. A transmission line consists of structures, 15 

conductors, insulators, grounding system, and right-of-ways.  On the island of Newfoundland, 16 

Hydro maintains approximately 1,280 km of lattice steel structure transmission lines operating 17 

at voltages of 138 and 230 kV. In addition, Hydro maintains approximately 2,230 km of wood 18 

pole transmission lines operating at voltages of 69, 138 and 230 kV for a total combined line 19 

length of 3,510 km with a right of way area of 10,290 hectares. Many of these assets date 20 

back to the mid to late 1960’s.  A typical lattice steel structure can remain in service in excess 21 

of 70 years and a typical treated pole can remain in service in excess of 60 years. Typically, 22 

treated cross-arms and braces can remain in service in excess of 30 years.  23 

 24 

The summary of the maintenance, refurbishment, and replacement criteria Hydro uses for its 25 

transmission lines was included in the Transmission and Terminal Station Asset Management 26 

Execution Report, submitted to the Board on April 11, 2017.  It includes criteria for Wood Pole 27 

and Steel Structure Line Management Programs, helicopter patrols, ground patrols, infrared 28 

inspections, wood pole treatment, and right-of-way maintenance. 29 
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4.3.2 Terminal Stations 1 

Terminal stations play a critical role in the transmission and distribution of electricity. Stations 2 

act as transition points within the transmission system, and interface points with the lower 3 

voltage distribution and generation systems.  Hydro maintains assets in 57 terminal stations, 4 

with some having assets dating back to the late 1960’s. These stations contain electrical 5 

equipment, such as transformers, circuit breakers, instrument transformers, disconnect 6 

switches, arresters, and associated protection and control relays and equipment required to 7 

protect, control, and operate Hydro’s electrical system. 8 

 9 

The maintenance, refurbishment and replacement criteria used by Hydro for Terminal Station 10 

assets, named Terminal Station Asset Management Overview,  was included in the Terminal 11 

Station Refurbishment and Modernization project in Hydro’s 2017 Capital Budget Application.  12 

 13 

4.3.3 Transmission and Terminal Station Testing 14 

As noted above, the AWPs for both Transmission and Terminal Stations are predominantly 15 

comprised of PMs and CMs, which inherently involve inspection and testing.  Examples of 16 

winter readiness activities that are included in the AWP work scopes include the following: 17 

a) Transformer PMs and CMs; 18 

b) Annual exercises on all high voltage circuit breakers; 19 

c) Exercise of 230 kV circuit breakers from protection during PM inspections; 20 

d) Infrared scans at all terminal stations; 21 

e) Annual ultrasonic leak testing on all terminal station air systems; and  22 

f) Annual helicopter patrol of transmission lines prior to the winter season. 23 

 24 

AWP charts which include winter readiness activities are shown in section 2.4 of this report, 25 

and it is expected that all activities will be completed by December 1, 2017. 26 
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4.4 Gas Turbines – Holyrood, Hardwoods and Stephenville 1 

Examples of winter readiness activities that are included in the Annual Work Plan work scopes 2 

and maintenance plans for the Hardwoods, Stephenville and Holyrood gas turbines include 3 

the following: 4 

a) PMs and CMs for major components and auxiliary systems; 5 

b) Black start testing; 6 

c) Monthly operational testing; and 7 

d) Execution of capital upgrades and refurbishment. 8 

 9 

Annual work plan charts which include winter readiness activities are shown in section 2.2 of 10 

this report.  Black start testing is planned to be completed on all gas turbine units during the 11 

month of November.  It is expected that all work related to winter readiness testing will be 12 

completed by December 1, 2017.    13 
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5.0 Generation Outage Schedule 1 

Hydro’s 2017 Master Generation Outage Schedule for the period September 1 to December 2 

31, 2017 is attached to this Report as Appendix D.  This Schedule shows one planned outage 3 

that will occur beyond December 1, 2017.  Other than the Exploits Generation outage 4 

described below, it is expected that all generation assets will be fully available as of December 5 

1, 2017. 6 

 7 

The item below is a change to the Master Generation Outage Schedule that was submitted in 8 

September’s report: 9 

1. Exploits Generation (Grand Falls Unit 4): The condition assessment of Grand Falls Unit 10 

4 generator has identified that a rewind is required, resulting in disassembly, in order 11 

for it to operate safely.   Contract negotiations for this work with the contractor took 12 

longer than expected and the outage for this unit had to be rescheduled; however, 13 

unit condition does not allow for delay beyond the 2017/2018 winter season.  Until 14 

this rewind is completed, 58MW (and not 63MW) of generation will be available from 15 

Exploits.  16 
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6.0 Critical Spares 1 

6.1 Overview 2 

In 2014, Hydro completed extensive reviews of its critical spares requirements in all three 3 

areas of its generation operations: hydraulic generation; thermal generation (Holyrood); and 4 

the gas turbines in Hardwoods and Stephenville.  These reviews included a detailed analysis of 5 

asset criticality and spare parts in reference to several factors, including their impact on 6 

generation reliability and replacement part availability.  A second phase of spares analysis was 7 

completed in 2017 for Hydro’s hydraulic generation facilities and 569 additional items were 8 

added to the critical spares list.  9 

 10 

Hydro's evaluation of critical spares is an ongoing process where consideration is given to: 11 

asset condition; level of criticality; parts availability/order lead time; and cost.  In some cases, 12 

a balanced consideration of these factors may result in a decision to not procure into 13 

inventory where the risk to reliability is judged to be low and/or other measures are available 14 

to mitigate against generation unavailability. 15 

 16 

Included in this report is a full update on the status of Hydro’s critical spares as of September 17 

16, 2017, for the 2017/2018 winter season.  This update includes a detailed listing of critical 18 

spares requirements for each area of generation operations and the in-stock or on-order 19 

status of each item. 20 

 21 

6.2 2017/2018 Winter Season 22 

Table 6.1 provides a high-level summary of the status of critical spares in all areas of 23 

generation operations.  24 
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Table 6.1 Winter Readiness Scope in 2017 Capital Projects 

Operational Area In Stock On Order Order Pending Capital Total 

Thermal Plant 734 24 16 0 774 

Hydraulic Plant 1,178 8 29 7 1,222 

Gas Turbines 368 13 80 3 464 

Grand Totals 2,280 45 125 10 2,460 

 

Hydro’s critical spares status leading into the 2017/2018 winter season is very strong.  For the 1 

Thermal Generation (Appendix E), Gas Turbines (Appendix F), and Hydro Generation 2 

(Appendix G), a total of 2,460 critical spares have been identified by Hydro’s three generation 3 

operations areas.  Of this total, 2,280 items are in stock (92.7%), 45 items are on order (1.8%), 4 

10 items have been identified as capital spares (0.4%) and the remaining 125 items (5.1%) are 5 

in various stages of the procurement process, including engineering specification preparation 6 

to determine proper replacement parts for those items that can no longer be readily 7 

purchased and having the purchase orders drafted so that items can be ordered.   8 

 9 

Appendix E of this Report indicates the current status of the critical spares program at the 10 

Holyrood Thermal Generating Station.  For the Holyrood Thermal Generating Station, 94.8% of 11 

the identified critical spares are in stock, 16 are on order (3.1%), and the remaining 16 items 12 

(2.1%) are in a phase of the procurement process.  Hydro's 2017/2018 critical spares plan for 13 

Holyrood included the procurement of a stage 1 rectifying transformer, a capstan gearbox for 14 

the marine terminal, and a clear well pump for the water treatment plant.  These parts have 15 

all been received and it is anticipated that the remaining items will be delivered by December 16 

1, 2017.   17 

 18 

The spares list for the Holyrood Gas Turbine is detailed in Appendix F and includes both 19 

operational and critical spares. Greater than 72% of these spares are in stock (253), including 20 

the high priority items. Of the remainder, 13 are on order (3.7%) and 80 (22.9%) are in the 21 

procurement process, which continues to acquire these items. For the Hardwoods and 22 

Stephenville gas turbines, 100% of the critical spares identified are in stock. 23 



2017/2018 Winter Readiness Planning Report 

 

 

Newfoundland and Labrador Hydro  Page 23 

As noted above, a second phase of spares analysis was completed in 2017 for Hydro’s 1 

hydraulic generation facilities and 569 additional items were added to the critical spares list.  2 

As listed in Appendix G, the hydraulic generation facilities currently have 96.5% of their 3 

identified critical spare items in stock (1178).  Of the remaining items, 29 are in the 4 

procurement process (2.3%) and the other 8 have been ordered (0.7%).  The other 0.5% is 5 

made up spare items that will be utilized in capital projects.  6 
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7.0 Forecasted Loads, Capacity and Reserves 1 

In Hydro’s reply submission filed in response to the Phase I report by Liberty Consulting on 2 

February 5, 2015, Hydro committed to provide the Board with a generation adequacy update 3 

as of August in each year leading up to interconnection, and that this update would include 4 

the following: 5 

a) An updated P90 load forecast for the period up to one year beyond the then 6 

anticipated interconnection date; 7 

b) A summary of the previous winter’s generation performance and an outlook of peak 8 

available generating capacity for each year of the load forecast; and 9 

c) A forecast of generation reserves in both percentage and total MW terms. 10 

 11 

At the request of the Board, Hydro filed the Near-term Generation Adequacy Report on May 12 

15, 2017. In addition to providing the material requested above, the generation adequacy 13 

report included: 14 

a) The updated P90 load forecast through winter 2021-22; one year beyond the 15 

anticipated Muskrat Falls completion date; 16 

b) An assessment and quantification of forecast peak uncertainty; 17 

c) Five sensitivity demand forecasts to ensure a robust assessment of risk; and 18 

d) A critical assessment of Hydro's thermal generating assets and their relative 19 

importance to the Island Interconnected System, by evaluating a range of unit 20 

availabilities, and the resultant expected unserved energy (EUE). 21 

 22 

Table 7.1 indicates the IIS reserves in MW and percentage terms resulting from Hydro’s 23 

demand forecasts for the 2017/2018 winter season as provided in the May 2017 near-term 24 

generation adequacy report.   25 
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Table 7.1 Forecasts of Peak Load, Capacity, and Reserve Margins 

Winter  2017/2018 

Expected Reference Case   

A:  IIS Peak Load – P90 1,811 

B:  Less Available Capacity Assistance (90 MW) 1,721 

C:  Capacity at Peak 2,006 

Reserve Margin MW for P90   (C-B) 285 

Reserve Margin (%) 17% 

High Demand Case  1   

A:  IIS Peak Load – P90 1,831 

B:  Less Available Capacity Assistance (90 MW) 1,741 

C:  Capacity at Peak 2,006 

Reserve Margin MW for P90   (C-B) 265 

Reserve Margin (%) 15% 

Note: 1. Reflects sensitivity load projections IV and V. 

 

The capacity at peak of 2,006 MW indicated in Table 7.1 includes Holyrood maximum unit 1 

ratings of 170 MW for units 1 and 2 and a rating of 150 MW for Unit 3 in accordance with 2 

Hydro’s Operations Standard Instructions T-093. The capacity at peak also includes 7.6 MW of 3 

generation provided by Vale which is down from 10.8 MW available for winter 2017/2018.  4 

 5 

Hydro’s reserve forecasts assume a total of 90 MW of capacity assistance is available through 6 

the 2017/2018 winter season, if needed, under the capacity assistance agreements Hydro has 7 

in place with Corner Brook Pulp and Paper Limited, Praxair and Vale Newfoundland & 8 

Labrador Limited.  9 
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8.0 Risks and Risk Mitigation 1 

Hydro is confident that its readiness planning for the 2017/2018 winter season is well 2 

advanced and will position the company to be ready in critical areas in terms of generation 3 

and transmission availability by December 1, 2017, with risk assessments completed and 4 

mitigation plans in place for items that will extend beyond the December 1, 2017 winter 5 

readiness date. 6 

 7 

Hydro’s critical spares status leading into the 2017/2018 winter season is very strong.  As is 8 

outlined in Section 6 of this report, 92.7% of the overall critical spare items are currently on 9 

hand and 1.8% is on order.  Of the remaining, 5.1% are in various stages of the procurement 10 

process and 0.4% is capital spares that are not used in operations. 11 

 12 

Other identified risks that are actively being managed by Hydro are listed in the following 13 

sections. 14 

 15 

8.1 Capital Projects 16 

As noted in Section 3 and Appendix A of this report, there are eight capital projects with 17 

winter readiness scope items that are not expected to be completed by the winter readiness 18 

target date of December 1, 2017.  Each of these projects is listed below: 19 

 Purchase Capital Spares (Hydraulic) 20 

 Cat Arm Upgrade Work 21 

 Upper Salmon – Refurbish Main Generator Breaker 22 

 Procurement of 12MW of Diesel Generation - Holyrood 23 

 Purchase Backup Diesel for Station Service - Grand Falls and Buchans 24 

 Replacement Due to In-Service Failures - Terminal Stations 25 

 Construct 230kV Transmission Line - Bay d'Espoir to Western Avalon (TL 267) 26 

 Replace Air Conditioning Units - Hydro Place 27 
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The major reason for the delays is due to the long lead times for procurement of certain parts 1 

and for one project, waiting for the availability of a boom truck has impacted the completion 2 

date.  Three of these projects are expected to be completed in 2017, but after the December 3 

1 target date.  The new 230kV Transmission Line from Bay d'Espoir to Western Avalon (TL267) 4 

has been delayed due to an incident that occurred on June 19, 2017.   Section 8.3 of this 5 

report provides the full update on the new 230kV transmission line. 6 

 7 

The remaining five projects will not be completed until 2018.  In order to mitigate the risk for 8 

the upcoming winter season, Hydro has increased its monitoring and inspection of the 9 

impacted equipment.  In many cases, the replacement parts have or will arrive during the 10 

winter season and will be available for emergency installation in the event of equipment 11 

failure.  In several instances, temporary equipment is being utilized until the capital work can 12 

be completed (e.g.: air conditioners and mobile diesel units) and in another case spare 13 

components have been identified in other Hydro locations that can be used if failure occurs 14 

during the winter season.   15 

 16 

As outlined in Note 8 of Appendix A, it is worth noting that for the capital project 17 

“Procurement of 12MW of Diesel Generation – Holyrood”, that was added to the list of 18 

delayed projects in October 2017, Hydro is seeking approval from the Department of 19 

Municipal Affairs and Environment for a variance to permit operation of the diesel units and if 20 

this variance is not granted, then the 10 MW of power produced by these diesels will not be 21 

available for this winter season.  The winter readiness scope for this project is the installation 22 

of larger exhaust stacks and a fuel reconciliation system for the diesel generators at Holyrood 23 

that is required to meet environmental regulations. 24 

 25 

Please reference the notes in Appendix A for individual risk mitigation plans for each of the 26 

eight identified projects. 27 
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8.2 Thermal Generation 1 

In 2017, Hydro has worked with the boiler contractor to eliminate the de-ratings of Holyrood 2 

Unit 1 and Unit 2 that were caused by air flow issues. The boilers have been extensively 3 

cleaned throughout, with a focus on the economizer sections, which is where most of the 4 

fouling has taken place and where the ash is most difficult to remove. A specialty company 5 

was hired to perform a dry-ice cleaning of both unit economizers. Thousands of pounds of ash 6 

were removed from each economizer, but some ash could not be removed due to hardness 7 

and difficult access, even after additional washing using a combination of high volume flushing 8 

and high pressure jetting.  An upgrade of the air heaters in both units was completed that will 9 

reduce air leakage and fouling and also improve air flow. Hydro expects that the units will be 10 

capable of achieving full or close to full load when load tested in the fall.    11 

 12 

8.3 Transmission Line TL267 13 

The new TL267 transmission line is 230 kV transmission line between the Bay d'Espoir 14 

Hydroelectric Generation Station and the Western Avalon Terminal Station at Chapel Arm.  15 

TL267 will increase Hydro’s capability to deliver power to the major load centre on the Avalon 16 

Peninsula and will ensure the continued stability and reliability of the Island Interconnected 17 

System, particularly during faulting events. 18 

 19 

All construction activities were halted on TL267 line following an incident that occurred on 20 

June 19, 2017.  The stop work order that had been issued to Hydro’s contractor by 21 

Occupational Health and Safety has been lifted and all construction activities have resumed.  22 

All foundation installation and anchor installation work has been completed. Helicopter 23 

erection of tangent towers has also been completed and stringing operations are progressing 24 

on multiple fronts.   25 
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Work in the Bay d’Espoir Terminal Station is tracking ahead of schedule.1  Commissioning of 1 

the terminal station electrical equipment is complete and has been energized. Commissioning 2 

of telecontrol and communications equipment at the Bay d’Espoir Terminal Station is ongoing.  3 

 4 

Work in the Western Avalon Terminal Station is tracking on schedule for completion at the 5 

end of October. The protection and control cabinets are now complete and commissioning is 6 

also complete, with the exception of energization and in-service testing. Commissioning of 7 

telecontrol and communications equipment at the Western Avalon Terminal Station is 8 

ongoing. 9 

 10 

Hydro remains committed to ensuring that work is completed in a timely manner, while 11 

ensuring contractor and public safety. The project plan has been finalized and projects an in-12 

service date of December 8, 2017.   13 

 14 

8.4 Gas Turbines 15 

Two of the four engines installed between Hardwoods and Stephenville are currently 16 

undergoing refurbishment.  The first, engine (serial number 202224) developed an oil leak 17 

within the engine while in service during winter 2016/2017 and the second engine (serial 18 

number 202205) has had a combustion can failure, as determined during a recent planned 19 

borescope inspection.  Two loaner engines are currently installed; one in Hardwoods and one 20 

and Stephenville.   21 

 22 

In Hardwoods, a full size (25 MW) loaner engine is installed and the unit capacity has been 23 

returned to 50 MW.  In Stephenville, the B-rated (19 MW) loaner is installed, giving the unit an 24 

installed capacity of 38 MW, with current availability of 25MW due to an exhaust stack 25 

                                                      
 

1
 As per Board Order No. P.U. 53(2014), the initial planned energization date of May 1, 2018, was targeted for the 

construction of TL267.  The schedule energization date was accelerated to October 31, 2017, to help improve 

system reliability and alleviate system constraints relating to power flow to the Avalon Peninsula. 
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cracking issue on End A, where the loaner engine is installed.  Repair of the exhaust stack is 1 

planned, with an estimated return to service prior to December 1. 2 

 3 

Engine 202224, which was removed from Hardwoods due to an oil leak has been returned to 4 

the repair shop and has undergone detailed inspection and repair, is now expected to be 5 

returned to service in mid to late November.  Additional repairs were required on completion 6 

of the detailed inspection.  As a result, the schedule for return to service has been delayed.  7 

The performance test date for this engine is now set at November 1.  The engine will then be 8 

prepared for shipping and shipped to site. Engine 202205 has been shipped to the repair shop 9 

for detailed inspection and combustion can replacement.  An expected return to service date 10 

will be determined once the engine has been fully inspected and the scope of repair is 11 

developed. 12 

 13 

Although there are issues with the gas turbine engines, Hydro expects that both the 14 

Hardwoods and Stephenville gas turbines will be at full capacity by December 1, 2017.  At this 15 

time, it is expected that at least one and more than likely two, spare engines will remain on 16 

hand at the start of the winter operating period. 17 

 18 

Currently, the AWP completion for all gas turbines is behind schedule, as a result of delays in 19 

planned outages due to increased availability requirements in support of the power system.  20 

While it is still expected that the winter readiness activities within the AWP will be completed 21 

prior to the December 1, 2017 winter readiness date, this may be impacted by changes in 22 

operational requirements, as the outages planned have been moved into the later part of the 23 

maintenance  period.  24 
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9.0 Conclusion 1 

The results of Hydro's review of the year-to-date completion status of its annual work plan for 2 

its island interconnected system assets indicate that its winter readiness milestone for critical 3 

critical areas in terms of generation and transmission availability will be achieved by 4 

December 1, 2017.  Risk assessments have been completed and mitigation plans developed 5 

and put in place for items that will extend beyond the December 1, 2017 winter readiness 6 

date.  Hydro will continue to track all required winter readiness activities, manage identified 7 

risks, and keep the Board informed on current and any additional risks that may arise and 8 

impact the winter readiness date. 9 
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APPENDIX A: 
Status Of 2017 Capital Projects Related To Winter Readiness  

On The Island Interconnected System 

Asset  
Category 

Project Description 

 Expected Completion 
(2017 Winter Readiness Scope)  

September 15 
Update 

October 20 
Update 

Hydraulic Plant  
 

Unit 3 Turbine Major Overhaul - Bay d'Espoir Complete Complete 

Hydraulic Plant  
 

Refurbishment of Penstock 2 - Bay d'Espoir Complete Complete 

Hydraulic Plant  Replace Generator Bearing Coolers - Upper 
Salmon 

Complete Complete 

Hydraulic Plant  
 

Overhaul Turbine Generators - Cat Arm 6-Oct-17 Complete 

Hydraulic Plant  
 

Replace Station Service Breakers - Cat Arm 20-Oct-17 Complete 

Hydraulic Plant  Replace Powerhouse 1 Station Service 
Transformer - Bay d'Espoir 

4-Oct-17 3-Nov-17 

Hydraulic Plant  Purchase Capital Spares - Hydraulic 15-May-18  
Note 1 

15-May-18  
Note 1A 

Hydraulic Plant  Upgrade Work - Cat Arm 2018   
Note 2 

2018 
Note 2A 

Hydraulic Plant Refurbish Main Generator Breaker - Upper 
Salmon 

2018 
Note 3 

2018 

    

Thermal Plant  
 

Overhaul Pumps - Holyrood Complete Complete 

Thermal Plant 
 

Purchase Capital Spares - Holyrood Complete Complete 

Thermal Plant Upgrade Underground Plant Drainage System 
- Holyrood 

Complete Complete 

Thermal Plant  Emergency Repairs to Northeast Corner of 
Unit 2 Boiler - Holyrood 

Complete Complete 

Thermal Plant  
 

Overhaul Turbine Valves Unit 2 - Holyrood 6-Oct-17 Complete 

Thermal Plant  
 

Reliability Improvement - Holyrood 6-Oct-17 Complete 

Thermal Plant  Condition Assessment and Miscellaneous 
Upgrades - Holyrood 

6-Oct-17 Complete 

Thermal Plant  Replace Exciter Controls Units 1 and 2 - 
Holyrood 

25-Oct-17 27-Oct-17 

Thermal Plant  Procurement of 12MW of Diesel Generation - 
Holyrood 

1-Dec-17 2018  
 Note 8 
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Asset  
Category 

Project Description 

 Expected Completion 
(2017 Winter Readiness Scope)  

September 15 
Update 

October 20 
Update 

Gas Turbines Gas Generator Engine Refurbishments - 
Stephenville and Hardwoods 

Complete Complete 

Gas Turbines 
 

Purchase Capital Spares - Gas Turbines 30-Sep-17 30-Nov-17 

Gas Turbines 
 

Gas Turbine Life Extension - Stephenville 5-Nov-17 5-Nov-17 

Gas Turbines Replace Fuel Piping - Stephenville and 
Hardwoods 

19-Nov-17 19-Nov-17 

Gas Turbines 
 

Gas Turbine Life Extension - Hardwoods 19-Nov-17 19-Nov-17 

    

Diesel Generation 
 

Replace Fuel Tank - St. Anthony Complete Complete 

    

Terminal Stations 
 

Purchase Capital Spares - Terminal Stations 1-Dec-17 1-Dec-17 

Terminal Stations Purchase Backup Diesel for Station Service - 
Grand Falls and Buchans 

15-Dec-17 
Note 4 

15-Dec-17 

Terminal Stations Replacement Due to In-Service Failures - 
Terminal Stations 

12-Jan-18 
Note 5 

12-Jan-18  
Note 5A 

    

Transmission Rerouting of Transmission Line and 
Distribution Line - Sally's Cove 

Complete Complete 

Transmission Structures Replacement and Restoration - TL 
212 and TL 201 

Complete Complete 

Transmission Perform Wood Pole Line Management 
Program 

1-Dec-17 1-Dec-17 

Transmission Construct 230kV Transmission Line - Bay 
d'Espoir to Western Avalon 

08-Dec-17   
Note 6 

08-Dec-17  
Note 6A 

    

Other Replace Uninterruptable Power Supply 
Systems - Hydro Place 

Complete Complete 

Other Replace Air Conditioning Units - Hydro Place 15-Dec-17  
 Note 7 

15-Dec-17 
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Notes Description: 

Note 
# 

Explanation 

1 The 2017 winter readiness scope of this project includes the procurement of the following 
capital spare components: (1) high pressure compressor for all hydraulic plants; (2) Hinds Lake 
generator bearing cooler set; (3) Bay d'Espoir Unit 7 excitation transformer; (4) Hinds Lake 
excitation transformer; and (5) Hinds Lake exciter slip rings.  All components have been ordered 
and the first two components are expected to be delivered in advance of December 1, 2017.  
The Bay d'Espoir and Hinds Lake excitation transformers are expected to be delivered on 
December 15, 2017. In July, Hydro, to mitigate risk, performed oil analysis on the Unit 7 
excitation transformer with good results. The Hinds Lake transformer will be inspected during a 
planned outage in November.  The Hinds Lake slip rings have been ordered and are expected to 
be received on May 15, 2018.  While awaiting the new spares, Hydro has mitigated the risk by 
completing a condition assessment of the installed slip rings, which shows that replacement 
prior to this winter is not required. The exciter brushes were inspected and changed on the 
Hinds Lake unit in September and the ring at that time was found to be in good condition. 
 

1A The delivery of the spare generator bearing cooler set has been delayed due to fabrication 
issues at the factory.  The cooler set is now scheduled to ship from the factory in Quebec by 
November 30, 2017, with expected delivery to Hinds Lake by December 15, 2017. 
 

2 The 2017 winter readiness scope of this project includes the replacement of the hydraulic 
control valves and piping, and upgrade of the control panel for the spherical valve control 
system at the Cat Arm Generating Station, Units 1 and 2. The completion of these upgrades has 
been delayed until 2018 because of material delivery issues for key components. Despite efforts 
to expedite orders and find alternative design solutions, key materials including automated and 
manual valves were not available for the scheduled plant outage on September 18, 2017.  Prior 
to commencing the work, a risk-based decision was made to delay the work until 2018, rather 
than start the work and potentially incur an extended outage.  An extended outage would 
impact critical work at other locations on the system.  A plant outage will be scheduled after the 
2017-2018 winter season. The risk through the winter and associated mitigation measures are 
currently being assessed. 
 
The 2017 winter readiness scope of this project also includes the replacement of the deflector 
servomotors on Units 1 and 2 at the Cat Arm Generating Station. The completion of this work is 
delayed to 2018 due to design and delivery issues with the replacement servomotors. Hydro is 
working with the manufacturer to resolve the issues and is also exploring other supply options. 
The original servo motor was rebuilt with new seals installed prior to being put back into service 
in 2016 and will be assessed during the Cat Arm Plant Outage. A risk mitigation plan will be 
determined based on the results of that assessment. 
 

2A With respect to the spherical valve control system, a risk review was completed and a risk 
mitigation plan was established.  Risk mitigation includes: (1) an engineering review to 
determine if the system's drainage piping can be extended to another location, to reduce the 
risk of spherical valve pit flooding; and (2) opportunistic function testing of the system if and 
when a generating unit is shut down prior to and during the winter period. 
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Note 
# 

Explanation 

With respect to the deflector servomotors, preventative maintenance was conducted on the 
servomotors for both units during recent planned outages.  Based on previous operating 
experience, the servomotors are expected to operate satisfactorily through the winter. 
 

3 The 2017 winter readiness scope of this project is to refurbish the main generator air blast 
breaker at Upper Salmon plant. Due to the long lead times for procurement of parts, the outage 
required to carry out this work was originally scheduled for October 9, 2017, but was 
subsequently advanced to August 7, 2017, to accommodate other system outage priorities. The 
eight week advancement of the outage meant that the required parts for the refurbishment 
were not available at the new timing of the outage. The replacement parts are expected to be 
received September 27, 2017, and construction will be rescheduled into 2018.  If there is an in-
service breaker failure during this coming winter, the parts will be available for emergency 
installation (Post report update: It has been confirmed that the replacement parts were 
received on September 27, 2017). 
 

4 The 2017 winter readiness scope of this project is to purchase a mobile diesel generating unit as 
a back-up in case of failure of the station service at Grand Falls or Buchans Terminal Stations.  
The order has been placed and the expected delivery is December 15, 2017. Should a failure of 
the terminal station service occur prior to this, Hydro has battery and charger systems that will 
keep the stations operational for 8 to 12 hours. Once this time has passed the requirement for 
additional generation is necessary. As a mitigation until delivery of the new mobile generating 
unit, Hydro currently has a spare 225kVA mobile diesel unit ready for deployment. Should the 
225 kVA not be available at the time of an outage, rental of a 100 kVA unit would be procured 
locally on the Island. 
 

5 The 2017 winter readiness scope of this project includes the procurement of the following 
stand-by equipment: (1) one 230kV circuit breaker; (2) one 138kV circuit breaker; and (3) one 
69kV circuit breaker for the stand-by pool.  These breakers have been ordered with an expected 
delivery date of January 12, 2018.  Hydro has access to other spare breakers for each of the 
three voltage classes should a failure occur.  The 2017 winter readiness scope also includes the 
replacement of a number of components that have failed in 2017.  To date, 30 transformer 
monitoring gauges, one surge arrestor, and one circuit breaker failed in service and replacement 
is complete.  A station service transformer in Sally's Cove failed and a transformer was moved 
over from St. Anthony to restore Sally's Cove.  St. Anthony was placed on back-up and a 
replacement transformer was ordered with expected delivery and installation by October 6, 
2017.  A breaker in Sunnyside Terminal Station failed and a replacement is expected to be in 
service on October 12, 2017. 
 

5A The failed breaker in Sunnyside Terminal Station has been replaced and was placed in-service on 
October 12, 2017.  The replacement transformer for St. Anthony was received and initially 
scheduled to be installed on October 6, 2017.  Installation was delayed until a boom truck of the 
required size to operate within the confines of the worksite could be secured.  A boom truck has 
been booked and the new scheduled installation date is October 25, 2017.  Since the last report, 
a surge arrestor in Stony Brook failed; this was replaced and has been released back into 
service. 
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Note 
# 

Explanation 

6 The 2017 winter readiness scope of this project is to construct, energize, and place in service the 
new transmission line from Bay d’Espoir to Western Avalon (TL267).  The in-service date has 
been delayed due to a serious incident that occurred on June 19, 2017, resulting in the fatality 
of two contractor employees.  Immediately following the incident, work was suspended whilst 
an investigation was conducted.  A phased return to work approach was adopted and Hydro 
remains committed to ensuring work is completed in a timely manner while ensuring contractor 
and public safety, and continues to work with the contractor to finalize the project plan. 
However, as the contractor remains subject to a stop work order for certain tasks associated 
with guy supported tangent towers, the detailed project plan update is not able to be finalized 
at this time. Hydro and the contractor are working closely with Occupational Health and Safety 
toward releasing the stop work order and progress is being made in this regard. In anticipation 
of the release of the stop work order, Hydro is currently targeting a December 8, 2017, as the 
in-service date. 
 

6A The detailed project plan update has been finalized and confirms the expected in-service date of 
December 8, 2017. 
 

7 The 2017 winter readiness scope of this project is to replace air conditioners in the Energy 
Control Centre Computer Room.  The contract for this work has been awarded and long lead-
time equipment is expected to be delivered in November 2017.  During construction in late 
November and early December, temporary additional air conditioning will be installed to 
mitigate the risk to computer equipment.  The work is expected to be completed by December 
15, 2017. 
 

8 The winter readiness scope for this project is the installation of larger exhaust stacks and a fuel 
reconciliation system for the diesel generators at Holyrood, to enable the units to be utilized for 
power generation on the Island Interconnected System (IIS).  This work is required to meet 
environmental regulations.  The fuel reconciliation system is expected to be in service by 01-
Dec-17.  The exhaust stacks will not be available for installation until January 2018, due to late 
delivery by the manufacturer.  Hydro is seeking approval from the Department of Municipal 
Affairs and Environment for a variance to permit operation of the diesel units, without the 
larger exhaust stacks, when required for IIS reliability.  If this variance is not granted, then the 
10 MW of power produced by these diesels will not be available for this winter season. 
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Status of Winter Readiness Testing of Plant and Equipment 
Holyrood Thermal Generating Station 

As of October 20, 2017 
  



Holyrood Thermal Generating Station Winter Readiness Testing

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
 - Test completed
N/A - Not Applicable
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

S/U S/U  N/A

N/A N/A N/A 

 S/U  N/A

Safety:
   N/A
 S/U  N/A
 S/U  N/A

H2 Emergency Venting Valving.  S/U  N/A

 S/U  N/A

Service Air and Instrument Air Systems: 
N/A N/A N/A 

All Portable Air Compressors available. N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System:
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System & Water Treatment Plant:
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

     Clarifier: 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

Adequate supply of Chemicals (1172, 1179, Polymer, etc.). 
1172, 1179, Polymer Injection Pumping Sets, Pumps, valves, lines, agitators, 
etc. operational. 
Portable Diesel Pump check of Emergency Plant Water Supply from Quarry 
Brook Dam. 
Adequate & Readily available supply of Hoses for the Portable Diesel Pump 
from Quarry Brook Dam to Plant. 

Instrumentation & Controls operational. 

Status of Test

Plant: Holyrood Operations
Following Annual outages, Unit is run up, Synchronized and all Systems 
verified before Operating Status determined, as per ECC, prior to coming 
Winter Operating Season to ensure preparedness. A Unit Load Test is 
performed at this time.
Black Start Test of the black start systems is performed prior to the Winter 
Operating Season.
Perform Megger testing of 600 volt motors prior to the Winter Operating 
Season.

Boiler Service Pressure Test performed as required by Regulator.
Safety Valves testing as required (Post Start-Up).
Boiler Operational Off-Line High / Low Drum Level Trip Tests.

Breaker & Disconnect Operation verified by Ops. Dept. & Whitbourne Crew.

All Stationary Air Compressors available. 

Air Compressor operational checks performed (e.g. oil levels, cooling water, 
etc.)
Air Compressor STBY / Sequencing capability.

Quarry Brook Dam Integrity. 
Raw Water Sump Water Supply Control Valve operational. 
Raw Water Pumps operational. 

Clarifier Badger Meter and Clearwell Instrumentation. 

Analytical Rack Sample Cooler Filters cleaned/replaced as required. 
Analytical Rack Sample Coolers cooling water in service.
Two (2) Sample cooling water pumps availability. 

Clarifier Recirculator, VFD Motor, VFD Controller.
Clarifier Recirculator Scraper.

2017/2018 Winter Readiness Planning Report - Appendix 
Page 1 of 10



Holyrood Thermal Generating Station Winter Readiness Testing

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
 - Test completed
N/A - Not Applicable
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

     Sand Filters: 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

     Demineralization System: 
N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 

Reserve Feedwater System, 'RFW':
   N/A
   N/A

Circulating Water 'CW' and Screen Wash System: 
   N/A
   N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Boiler:
   N/A
   N/A

Condenser Air Extraction System: 
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Sand Filters (#s 1, 2 & 3) Resin integrity.
Sand Filters (#s 1, 2 & 3) Valve Operation (Normal & Backwashing, etc.). 
Two (2) Clearwell Pumps available. 

Cation & Anion Trains (A, B & C) Resin integrity.

RFW Transfer Pump Oil Normal Operating Level. 
RFW Transfer Pumps operational.

Vacuum Seal Pits operational.
All CW Travelling Screens Operational.
CW Pump Motorized discharge valves 'Manual' & 'Auto', 'Cracked' Position 
operation verified.

Adequate supply of Chemicals (Caustic Soda, Sulphuric Acid, 1172, 1179, 
Polymer, etc.). 
Sulphuric Acid & Caustic Soda Transfer Pumps, valves, lines, etc.
Sulphuric Acid & Caustic Soda Regeneration Sets, Pumps, valves, lines, etc. 

Caustic Injection Pumping Sets, Pumps, valves, lines, agitators, etc.
Brine Injection Pumping Sets, Pumps, valves, lines, agitators, etc.

Condenser Backwashed.
General Service 'GS' Coolers Backwashed, cleaned, etc.
Turbine / Generator 'TG' Coolers Backwashed, cleaned, etc.
Vacuum Pump Coolers Backwashed, cleaned, etc.

Pre-Outage Valve Survey conducted of Boiler Drains. 

CW Pump Motors Oil Normal Operating Level,
CW Pumps operational.
CW Pump Discharge Vacuum Breakers operational.
CW Travelling Screens Wash Pumps operational.
Condenser Flushed.

Service pressure test on boiler for tube leaks.

Vacuum Pumps available & tested for STBY 'Auto-Start'. 
Vacuum Pump Seal Water Tank water level controller operational. 
Vacuum Pump Seal Water Pump operational. 
Condenser Vacuum Breakers operational.
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Holyrood Thermal Generating Station Winter Readiness Testing

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
 - Test completed
N/A - Not Applicable
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

High Pressure 'HP' Feedwater System: 
     Boiler Feed Pumps: 

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

Low Pressure 'LP' Feedwater System:
     Condenser: 

 S/U  N/A

 S/U  N/A

   N/A

Boiler Feed Pumps available.
Boiler Feed Pump Oil Tank Normal Operating Level and checked for 
moisture content. 
Boiler Feed Pump Auxiliary Oil Pumps available.
Boiler Feed Pump Suction Valves & Limit Switches. 
Boiler Feed Pump Emergency Gland Seal Injection Pump available.

Boiler Feed Pump Gland Seal Water Drains Tank Level Control Valve 
operational (Unit 3). 
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Unit 3).

Boiler Feed Pump Recirculation Control Valves operational.
Boiler Feed Pump Motorized Discharge Pilot & Main Valves operational.
Low Load Feedwater Isolator & Control Valves operational.

Boiler Feed Pump Emergency Gland Seal Pump Oil Normal Operating Level.

Boiler Feed Pump Gland Seal Water available from the Emergency Pump 
and Condensate Extraction Pumps.
Boiler Feed Pump Gland Seal Water Control Valve operational. 
Boiler Feed Pump Gland Seal Water Drains Tank Level Float Operated Valve 
operational (Units 1 & 2). 
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Units 1 & 
2). 

Boiler Drum Level Instrumentation operational. 
HP Heater Bled Steam Check Valves operational.
Start-up Desuperheater Steam & Water valving operation / position 
verified.
Main Steam & Reheat Steam Desuperheater Spray Water Isolators & 
Control Valves operational.
Auxiliary Steam Desuperheater Spray Water Control Valve operational. 

Main Feedwater Isolator & Control Valves operational. 
High Pressure Heater Motorized Valves (Inlet, Outlet & Bypass) checked for 
proper operation, sequencing, etc. 

     Miscellaneous: 
Economizer 'Manual' Operated Valve operational.
Economizer Motorized Recirculation Valve operational (Unit 3).

Condenser Hotwell Make-Up / Surplus Control Valves operation verified. 

Condenser Hotwell Make-Up Motorized Isolating Valve operation verified. 

Condenser Dye test for leaks, as required.
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Adequate Supply in place. 
Pumps operational. 
Control Instrumentation operational. 

     Condensate Extraction Pumps: 

     Ammonia & Cortrol System: 

Resin integrity verified.
Two (2) Polishers Rinsed and available.
Valve Operation (Normal & Regenerating, etc.).
Regeneration System Skids available (valving, pumps, blowers, tanks. Etc.). 

Condensate Polisher Bypass Control Valve operational.

Condensate Extraction Pumps available.
Condensate Extraction Pump Motors Bearing Oil Normal Operating Level.

Condensate Extraction Pump Motor Cooling Water available (Unit 3). 

     Condensate Polishers:

Deaerator Normal Operating Level
Deaerator Steam Coil operational.
Deaerator Pegging Steam operational. 
Deaerator Low Level Trip Test

     Low Pressure Heaters: 
Low Load Recirculation Control Valve operation. 

     Deaerator: 

Bled Steam and Heater Drains System: 
LP and HP Instrumentation and Control operational.
LP and HP Heater Level Control operational.
Low Pressure 'LP' Heater Condensate Drains Pumps operational. 

     Miscellaneous: 
Condenser Flash Tank Control Valve operation / position. 
Turbine Low Pressure Exhaust Hood Spray Motorized Valve operation. 
Start-up Desuperheater Steam & Water valving operational (Units 1 & 2). 

LP Heater Bled Steam Check Valves operational. 

#4 High Pressure 'HP' Heater Condensate Drains Pump operational.
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S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U N/A N/A

N/A N/A  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A

 S/U  N/A

N/A N/A N/A N/A
 S/U  N/A

 S/U  N/A

N/A N/A N/A 
 S/U  N/A
 S/U  N/A

 S/U  N/A

     Forced Draft 'FD' Fans and Air Dampers:
Two (2) FD Fans available. 
Bearing Oil Normal Operating Level.
Cooling Water on to Fans.
Stroke Variable Inlet Vanes, 'VIVs'.

Air and Flue Gas System: 
Instrumentation and Control operational. 

     Rotary Air Heaters: 
Rotary Air Heaters operational.
Rotary Air Heaters Bearing Oil (Top & Bottom) Normal Operating Level.
Rotary Air Heaters Bearing Cooling Water On.
Rotary Air Heaters Electric Motor Drives operational.

Stroke Discharge Dampers. 
FD Fan Motor Variable Speed Drives operational. 
All Burner Auxiliary Air Dampers/Positioners operation (Units 1 & 2). 
All Elevation Air Flow Dampers/ Positioners operation (Unit 3). 

     Boiler Sootblowing System: 
Sootblower Control Panel operational.
Sootblowers Steam Supply Control Valve operational.
Sootblowers Overhauled during Annual Outage Verify operation (e.g. 
Rotation, Travel Advancing/Retracting from Furnace, leaks, etc.) first time 
Unit is placed on Line. 

Rotary Air Heaters Air Supply to Air Heater Air Motor Drives Open.
Rotary Air Heaters Start-up of Air Motor Drive upon loss of AC Power Supply 
to the normal operating Electric Drive Motor.
Rotary Air Heaters Steam Supply Control Valves operational. (*Note: Two 
Steam Supplies on (Units 1 & 2)). 
Rotary Air Heaters Sootblowers operational. 

Suction Strainers cleaned with covers secured.
Ignitors cleaned, securely in place with associated lines securely fastened.
Ignitors all checked for operation during Unit Start-up (e.g. Ignitor Control 
Box, Valve Operation, Lighting, etc.).

Light Fuel Oil System:
Hydro Pad operational. 
Light Oil Pumps available. 
Pumps, Valves (including Control & Trip), lines, strainers, pressure (locally & 
UCB).
Check Light Oil Supply & Return Lines to / from Plant respectively.
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U N/A N/A
 S/U N/A N/A

N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A

Fuel Oil Delivery System, Auxiliary Steam & Fuel Oil Piping System:

All Storage Tanks Flatform Heaters available when required. 
Auxiliary Steam for Suction Heaters available. 
Auxiliary Steam for Flatform Heaters available. 
Auxiliary Steam for Heat Tracing available. 
Electrical Heat Tracing for Fuel Oil Lines available. 

Adequate Heavy Oil Storage. 
Heavy Oil Piping from Dock to Tankfarm, Tankfarm to Plant Day Tank and 
Day Tank to Heavy Oil Sets. 
Adequate Light Oil Storage. 
Light Oil Piping from Road Tanker Transfer Pump to Tanks and from Tanks 
to Light Oil Sets in Plant. 
All Storage Tanks Suction Heaters available when required. 

Fuel Oil Heating Sets: 
Fuel Oil Heaters available. 
Fuel Oil Heaters cleaned and inspected.
Steam Supply to Heavy Oil Set Heaters available as required.
Fuel Oil Heaters Temperature Steam Control Valve operational. 

Day Tank Supply Line Trip Valve Tested. 
Day Tank available to receive oil. 
Day Tank steam coil available.

Fuel (Heavy) Oil System:

Fuel Oil Meter operational. 

     Fuel Oil Supply Control, Trip, Long & Short Recirculation Valves: 
Fuel Oil Supply Control Valve operational. 
Fuel Oil Trip Valve operational. 

Suction Strainers cleaned (including standby & extras) with covers secured. 

Fuel Oil Accumulator operational. 
Fuel Oil Pumps available. 
Pumps 'Auto-Start' check Off-Line. 
Header Pressure Control Valve operational. 

Main Fuel Oil Recirculation Valve operational (Unit 3). 
Elevation Recirculation Valves operational (Unit 3). 

Fuel Oil Long Recirculation Valve operational (Units 1 & 2). 
Fuel Oil Short Recirculation Valve operational (Units 1 & 2). 
Elevation Fuel Oil Trip Valves operational (Unit 3). 
Elevation Fuel Oil Minimum Supply Control Valves operational (Unit 3). 
Elevation Fuel Oil Supply Control Valves operational (Unit 3). 
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Holyrood Thermal Generating Station Winter Readiness Testing

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
 - Test completed
N/A - Not Applicable
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A

 S/U N/A N/A

   N/A
  N/A N/A
  N/A N/A
  N/A N/A
   N/A
   N/A
   N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

   N/A
 S/U N/A N/A

N/A N/A  N/A

 S/U  N/A

 S/U N/A N/A
N/A N/A  N/A
 S/U  N/A

     Burners: 
All Burners cleaned, securely in place with associated lines securely 
fastened.

Stage I GS Plate Cooler Strainers cleaned.
Stage I GS 'Auto-Clean' Strainer operational. 
Stage I GS Duplex Strainers cleaned. 
GS Pump Suction Strainers cleaned. 
GS Pump Oil Normal Operating Level. 

All Burners checked for operation during Unit Start-up (e.g. Advancing / 
Retracting, Valve Operation, Lighting, etc.). 
All Burner Tilts checked for operation (Units 1 & 2). 

General Service 'GS' System:
GS Heat Exchangers Backwashed, cleaned, etc. 

TG Heat Exchangers Backwashed, cleaned, etc. 
TG Pump Oil Normal Operating Level.
TG Pumps available & tested for STBY 'Auto-Start'. 

Turbine Generator 'TG' System:

GS Pumps available & tested for STBY 'Auto-Start'. 
 
Turbine / Generator 'TG' Auxiliary Cooling System:
TG Head Tank Normal Operating Level. 
Turbine Lube Oil Coolers operational. 

Two (2) Hydraulic Fluid Pumps availability.
Hydraulic Pump Auto Start Testing. 
Two (2) Hydraulic Fluid Pump Coolers availability.

     Valves: 

     Hydraulic System Units 1& 2: 
Hydraulic System Accumulators operational. 
Hydraulic System Storage Tank Normal Operating Level and checked for 
moisture content.
Hydraulic System Storage Tank air purging of moisture in place.
Hydraulic Set Primary, Secondary Filter indications ok. 

Turbine Four (4) Main Control Valve operation (Unit 3).
Turbine Blowdown Valve operation. 

Pre-Outage Valve Surgery conducted of Boiler Drains.
Turbine Main Stop Valve Testing (Units 1 & 2). 
Turbine Two (2) Main Stop Valves Testing (Unit 3). 
Turbine 'Left-Hand' & 'Right Hand' Reheat Stop & Intercept Control Valve 
Testing verified. 
Turbine Six (6) Main Control Valve operation (Units 1 & 2). 
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A
   N/A
 S/U  N/A
 S/U  N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

N/A N/A  N/A
N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A

   N/A
   N/A

 S/U  N/A
S/U S/U  N/A

N/A N/A N/A N/A
N/A N/A N/A N/A
N/A N/A N/A N/A
N/A N/A N/A N/A

N/A N/A N/A 
N/A N/A N/A 

     Lubricating System: 
Lube Oil Tank Normal Operating Level and checked for moisture content. 

DC Pump Testing & Starting from UCB (Units 1 & 2).
Verify Discharge Pressure of EACH AC Lube Oil Pumps (Locally & UCB) (Units 
1 & 2).
Verify Discharge Pressure of DC Lube Oil Pump (Locally & UCB) (Units 1 & 
2). 
Jacking Oil Pump Testing & Starting from UCB (Unit 3).
Verify Discharge Pressure of Jacking Oil Pump (Locally & UCB).

Portable Centrifuge operational. 
Lube Oil Tank Vapor Extractor operation. 
Bowser Oil Conditioner Vapor Extractor Operation (Units 1 & 2). 
Two (2) AC Lube Oil pumps available & tested for STBY 'Auto-Start' (Units 1 
& 2)

Verify Discharge Pressure of DC Flushing Oil Pump (Locally & UCB) (Unit 3).

     Barring / Turning Gear: 
Turning Gear operation verified.

Auxiliary Oil Pump 'AOP' Testing & Starting from UCB & Turbine Lube Oil 
Tank (Unit 3).
Verify Discharge Pressure of AOP Pump (Locally & UCB) (Unit 3).
 AC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3). 
Verify Discharge Pressure of AC Flushing Oil Pump (Locally & UCB) (Unit 3).
DC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3). 

Hydrogen 'H2' & Carbon Dioxide 'CO2' System:
H2 Generation & Storage System:
System in operation.
Electrolyzer / H2 Generator operational.

Perform trip test of Turning Gear.

     Miscellaneous: 
Steam Seal Regulator operational. 
Operational On-Line / Off-Line Overspeed Trip Tests.

CO2 Adequate Bulk Packs on hand.

Chiller operational.
DI Water Purifier operational.

H2 & CO2 Bulk Packs:
Adequate H2 Bulk Packs on hand for contingency purposes.
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U N/A N/A

N/A N/A  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

N/A N/A N/A 

N/A N/A N/A 
   N/A
 S/U  N/A

 N/A  N/A
 N/A  N/A

 N/A  N/A
 N/A  N/A

 S/U  N/A

   N/A

   N/A

   N/A

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

Generator:
Generator Exciter Operation checked Off & On Line.
Seal Oil System tested with 'Air' on Generator in preparation for Leak 
Testing. 

Vacuum Tank Level Control operational. 
H2 System in operation and/or adequate Bulk Packs on hand for 
contingency purposes.
CO2 Adequate Bulk Packs on hand.
Leak Testing Performed prior to 'Gassing Up' Generator.
Purity, Dew Point, etc. Instrumentation operation verified.

Seal Oil Regulator operational. 
AC Seal Oil pumps available & tested for STBY 'Auto-Start' (Units 1 & 2).
AC Seal Oil Pump available (Unit 3). 
DC Seal Oil Pump available & tested for STBY 'Auto-Start'. 
Seal Oil Vacuum Pumps available. 

     Plant 258V System:
258V Battery Banks checked Stage I & II.
258V Battery Chargers checked Stage I & II.

Powerhouse and Switchyard Single Line: 
     Plant 129V System:
129 V Battery Banks checked Stage I & II.
129V Battery Chargers checked Stage I & II.

Stage I & II Emergency Diesel Generators Tested for Manual & Auto-Start 
Operation along with Auto Breaker Closure as well as Emergency Manual 
Closing of Breakers.
Diesel Bus Tie Breaker, 'DBT' operation verified. 

Fire Protection System:
All Fire Protection Zones in Service

     Plant Uninterrupted Power Supplies 'UPS':
Number’s 1, 2, 3 & 4 'UPS' Power Supplies including Batteries, Cooling Fans, 
etc., checked. 

     Emergency Diesel Generators:
Stage I & II Emergency Diesel Generators Tested for Emergency Stop. 

Electric Fire Pump Controller check.
Public Address System Status.

Fire Control/Alarm Panel status.
Fire Alarm Beacons operational.
Diesel Fire Pump checked for 'Manual' & 'Auto' Start, etc.
Diesel Fire Pump Controller, Charger & Battery check.
Electric Fire Pump checked for 'Manual' & 'Auto' Start, etc.
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October 27, 2017
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 
N/A N/A  N/A

N/A N/A N/A All Systems operational for when required.

Control & Relay Rooms. 
Uninterrupted Power Supply 'UPS' #1 Room. 
Generator Excitation and 'UPS' #s 2, 3 & 4 Room (Unit 3). 

Plant Heating Steam: 

Holyrood Main Powerhouse: 
Back-Up ECC and Guardhouse Propane Generator. 

Plant Air Conditioning System: 
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationBDE - Units 1 - 7 Page 1 of 3

Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Unit 7 Bop PH 1 BoP PH 2

Following Annual outages, Unit is run up, Synchronized and 
all Systems verified before Operating Status determined, as 
per ECC, prior to coming Winter Operating Season to 
ensure preparedness. A Unit Load Test is performed at this 
time.

       N/A N/A

Black Start Test of the black start systems is performed 
prior to the Winter Operating Season. Station service 
transfers alternate sources

N/A N/A N/A N/A N/A N/A N/A  

 Spherical  Valves: 
Turbine Main Stop Valve Testing       N/A N/A N/A
Turbine Main Stop Valve Operational       N/A N/A N/A
Service Air , Instrument Air Systems Compressors: 
All Stationary Air Compressors available. N/A N/A N/A N/A N/A N/A N/A  
Air Compressor operational checks performed (e.g. oil 
levels, cooling water, etc.)

N/A N/A N/A N/A N/A N/A N/A  

Air Compressor STBY / Sequencing capability./Lead 
Lag/Standby

N/A N/A N/A N/A N/A N/A N/A  

HP compressors available N/A N/A N/A N/A N/A N/A N/A  
LP compressor available N/A N/A N/A N/A N/A N/A N/A  
Instrumentation  Control  and Alarms operational. N/A N/A N/A N/A N/A N/A N/A  
 TG Cooling Water Systems:
Cooling water pumps available       N/A  N/A
Emergency Cooling water available Penstock Supply       N/A  
Cooling water system available         
TG Pumps available & tested for Auto/manual Start.       N/A N/A N/A
Shaft seal sytem available        N/A N/A
CW Pump Motorized discharge valves 'Manual' & 'Auto', 
'Cracked' Position operation verified.   GCl /Hlk N/A N/A N/A N/A N/A N/A N/A N/A N/A

Rotary Strainer inspected and avaliable N/A N/A N/A N/A N/A N/A N/A N/A N/A

Status of Test
Bay d'Espoir
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Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Unit 7 Bop PH 1 BoP PH 2

Status of Test
Bay d'Espoir

Turbine Generator  Governor System:
Hydraulic System Accumulators operational.        N/A N/A
Governor System Testing        N/A N/A
Governor System Available        N/A N/A
Hydraulic pump(s) availble        N/A N/A
Hydraulic Pump  Gov Auto Start Testing.        N/A N/A
Generator:
Generator Exciter Operation checked Off & On Line.        N/A N/A
Generator Exciter Available.        N/A N/A
 Lubricating System: 
Portable Centrifuge operational.         
Portable oil Pump (Jacking)        N/A N/A
Oil level system generator metering available        N/A N/A
Oil level system turbine metering avaliable        N/A N/A
AC High pressure Jacking Oil Pump available automatic  N/A N/A N/A N/A N/A N/A  N/A N/A
Switchtard /Terminal Station
Breakesrs and Disconnects Operatiopnal        N/A N/A
Breaker & Disconnect Operation verified by Ops. Dept. & 
TRO Bishops Falls .

       N/A N/A

Intake
Water elevation        N/A N/A
Trashrack system        N/A N/A
Gate operation        N/A N/A
Surge Tank
Heating system N/A N/A N/A N/A N/A N/A N/A 15-Nov N/A
Alarm Systems N/A N/A N/A N/A N/A N/A N/A 15-Nov N/A
Spillway
Water elevation        N/A N/A
Gate Heating /Ice Away unit N/A N/A N/A N/A N/A N/A N/A 15-Nov N/A
Gate operation N/A N/A N/A N/A N/A N/A N/A  N/A
Emergencey(back-up) Desiel Generator N/A N/A N/A N/A N/A N/A N/A N/A N/A
Emergencey lift  operation and tested N/A N/A N/A N/A N/A N/A N/A  N/A
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationBDE - Units 1 - 7 Page 3 of 3

Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Unit 7 Bop PH 1 BoP PH 2

Status of Test
Bay d'Espoir

Battery Banks And Battery Chargers
     Plant 129V System:
129 V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A  
129 V Battery Chargers N/A N/A N/A N/A N/A N/A N/A  
129 V battery Banks Available N/A N/A N/A N/A N/A N/A N/A  
     Plant 48V System:
48V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A  N/A
     Plant Uninterrupted Power Supplies 'UPS':
 'UPS' Power Supplies (Inverter NWS). N/A N/A N/A N/A N/A N/A N/A  N/A
 Emergency Diesel Generators:
Emergency Diesel Generators Tested for Emergency Stop. N/A N/A N/A N/A N/A N/A N/A  N/A
Emergency Diesel Generators Tested for Manual & Auto-
Start Operation along with Auto Breaker Closure as well 
as Emergency Manual Closing of Breakers.

N/A N/A N/A N/A N/A N/A N/A  N/A

Alternate AC sources avalable N/A N/A N/A N/A N/A N/A N/A  
Station Services Available N/A N/A N/A N/A N/A N/A N/A  
Transfer alternate source N/A N/A N/A N/A N/A N/A N/A  
Plant Air Conditioning System: 
Control  Rooms. N/A N/A N/A N/A N/A N/A N/A  N/A
Communications Rooms N/A N/A N/A N/A N/A N/A N/A  N/A
Plant Heating Steam: 
All Systems operational for when required. N/A N/A N/A N/A N/A N/A N/A  
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationRemote Units Page 1 of 4

Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop

Following Annual outages, Unit is run up, 
Synchronized and all Systems verified 
before Operating Status determined, as 
per ECC, prior to coming Winter Operating 
Season to ensure preparedness. A Unit 
Load Test is performed at this time.

  N/A 17-Nov   N/A  N/A  N/A

Black Start Test of the black start systems is 
performed prior to the Winter Operating 
Season. Station service transfers alternate 
sources

   17-Nov 17-Nov      

 Spherical  Valves: 
Turbine Main Stop Valve Testing    N/A N/A N/A N/A N/A N/A N/A N/A
Turbine Main Stop Valve Operational    N/A N/A N/A N/A N/A N/A N/A N/A
Service Air , Instrument Air Systems 
Compressors: 
All Stationary Air Compressors available.           
Air Compressor operational checks 
performed (e.g. oil levels, cooling water, 
etc.)

          

Air Compressor STBY / Sequencing 
capability./Lead Lag/Standby

          

HP compressors available        N/A N/A N/A N/A
LP compressor available           
Instrumentation  Control  and Alarms 
operational. 

          

PRV
Status of Test

Cat Arm HLK USL GCL
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationRemote Units Page 2 of 4

Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

 TG Cooling Water Systems:
Cooling water pumps available      N/A N/A N/A N/A N/A N/A
Emergency Cooling water available 
Penstock Supply

     N/A N/A    

Cooling water system available           
TG Pumps available & tested for 
Auto/manual Start. 

     N/A N/A N/A N/A N/A N/A

Shaft seal sytem available N/A N/A N/A 17-Nov   N/A    
CW Pump Motorized discharge valves 
'Manual' & 'Auto', 'Cracked' Position 
operation verified.   

          

Rotary (Water)Strainer           
Turbine Generator  Governor System:
Hydraulic System Accumulators 
operational. 

  N/A  N/A  N/A N/A  N/A

Governor System Testing   N/A 17-Nov N/A  N/A  N/A  N/A
Governor System Available   N/A  N/A  N/A N/A  N/A
Hydraulic pump(s) availble   N/A 17-Nov N/A  N/A  N/A  N/A
Hydraulic Pump  Gov Auto Start Testing.   N/A 17-Nov N/A  N/A  N/A  N/A
Generator:  
Generator Exciter Operation checked Off & 
On Line.

  N/A 17-Nov N/A  N/A  N/A  N/A

 Lubricating System:  
Portable Centrifuge operational.   N/A  N/A  N/A  N/A  N/A
Portable oil Pump (Jacking)     N/A  N/A  N/A  N/A
Oil level system generator metering   N/A 17-Nov N/A  N/A  N/A  N/A
Oil level system turbine metering   N/A 17-Nov N/A  N/A  N/A N/A N/A
AC High pressure Jacking Oil Pump 
available automatic  

  N/A 17-Nov N/A  N/A  N/A N/A N/A
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationRemote Units Page 3 of 4

Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

     Miscellaneous: 
Breaker & Disconnect Operation verified 
by Ops. Dept. & TROCrew.

   17-Nov       

Control structure
Water elevation N/A N/A N/A N/A  N/A N/A N/A N/A N/A N/A
Gate Operation N/A N/A N/A N/A  N/A N/A N/A N/A N/A N/A
Intake
Water elevation   N/A 17-Nov N/A  N/A  N/A  N/A
Trashrack system   N/A 17-Nov N/A  N/A  N/A  N/A
Gate operation   N/A 17-Nov N/A  N/A  N/A  N/A
Spillway/By-Pass
Water elevation N/A N/A N/A N/A  N/A  N/A   N/A
Gate Heating /Ice Away unit N/A N/A N/A N/A  N/A    N/A N/A
Gate operation N/A N/A N/A N/A  N/A  N/A  N/A N/A
Emergencey(back-up) Desiel Generator N/A N/A N/A N/A  N/A  N/A N/A N/A N/A
Emergencey lift  operation and tested N/A N/A N/A N/A  N/A  N/A N/A N/A N/A
Battery Banks And Battery Chargers
     Plant 129V System:
129 V Battery Banks checked           
129 V Battery Chargers           
129 V battery Banks Available           
     Plant 48V System:
48V Battery Banks checked           
 Emergency Diesel Generators:
Emergency Diesel Generators Tested for 
Emergency Stop. 
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Appendix C - Status of Winter Readiness Testing - Hydraulic GenerationRemote Units Page 4 of 4

Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

Emergency Diesel Generators Tested for 
Manual & Auto-Start Operation along with 
Auto Breaker Closure as well as Emergency 
Manual Closing of Breakers.

          

Alternate AC sources avalable    17-Nov       
Station Services Available    17-Nov       
Transfer alternate source    17-Nov       
Plant Air Conditioning System: 
Control  Rooms.           
Communications Rooms N/A N/A  N/A  N/A     
Plant Heating Steam: 
All Systems operational for when required.
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Master Generation Outage Schedule 
September 1 to December 31, 2017 

  



October
29 5 12 19 26 3 10 17 24

MW

135

70

150

76.5

76.5

76.5

76.5

76.5

76.5

76.5

84

40

75

67

67

8

50

50

123.5

18

58

8

24.7

119.3

99.1

1,782        1,735      1,627      1,870      1,945      1,995      2,003      2,003      2,003      2,003      

1,271      1,311      1,368      1,416      1,452      1,811      1,811      1,811      1,811      

478          329          518          545          559          292          292          292          292          

154          170          170          170          170          170          170          170          170          

254          89            278          305          319          52            52            52            52            

Legend Notes:
Unit Available 1. Holyrood Unit 1 derated to 135 MW. Expected to be returned to full capacity during the week of November 12, 2017.
Unit Unavailable 2. Holyrood Unit 2 derated to 70 MW. Expected to be returned to full capacity during the week of November 05, 2017.
Unit Derated 3. Stephenville Gas Turbine unavailable as of October 30, 2017. Expected to be fully returned to service on November 03, 2017.
Unplanned / Extension 4. Grand Falls unit 4 unavailable for generator rewind. Expected to be returned to service on February 28, 2018.

5. 24.7 MW include Hawke's Bay (5 MW), St. Anthony (9.7 MW), and Holyrood Diesels (10 MW).
6. As of December 01, planned Vale Diesels capacity of 7.6 MW is included in Available Capacity. A pre-winter capacity test is require to prove capacity u    
7. IIS P90 winter peak demand for 2017-18 as filed with the Board in Hydro's "Near-Term System Adequacy Report" on May 15th, 2017.
8. November's Total Reserves reflect the planned agreements for  System Voltage Reduction (up to 20 MW).
9. December's Total Reserves reflect the planned agreements for CBPP Capacity Assistance (80 MW), System Voltage Reduction (20 MW) and Vale and P     
10. December's Total Reserves reflect the planned agreements for CBPP Capacity Assistance (80 MW), however there is presently an application before th         

Oct 30 - Nov 17

Jun 11 - Jun 16, Sep 10 - Sep 14

Apr 09 - Apr 13

Oct 01 - Oct 19

Sep 17 - Oct 13

Nov 13 - Nov 19

May 09 - May 31, Oct 23 - Oct 27, Oct 30 - Nov 03

Jun 18 - Jun 23, Nov 06 - Nov 11

Apr 25 - May 03,  May 31 - Jul 14, Jul 31 - Aug 18 

Jun 18 - Jun 30, Jul 07 - Aug 13

Jul 03 - Jul 27

Apr 23 - May 02

Apr 09 - Apr 19, Apr 23 - Apr 28

Jul 23 - Aug 13

May 03 - Jul 27

May 07 - Jun 29

Aug 27 - Sep 17

Aug 06 - Aug 25

December
Maintenance Outages

Apr 07 - Apr 23, May 01 - May 30, Jul 31 - Oct 28

2017 Planned Generation Outage Schedule*

Jun 23 - Sep 17

Dark Blue

Scheduled Annual

Holyrood CT

Star Lake

ExploitsNote 4

CBPP CoGen

Newfoundland Power

Holyrood - G1Note 1

Holyrood - G2Note 2

Holyrood - G3

Bay d'Espoir - G1

Bay d'Espoir - G2

Bay d'Espoir - G3

Bay d'Espoir - G4

Bay d'Espoir - G5

Light Blue
Gray

White

November

Unit

Month
Week Starting

CBPP 60 Hz

Available CapacityNote 6

Forecasted Gross Island Peak LoadNote 7

Total ReserveNote 8,9,10

Largest Operating Unit

N-1 Reserve

Hardwoods GT

Stephenville GTNote 3

Bay d'Espoir - G6

NLH DieselsNote 5

Hinds Lake

Cat Arm 1

Cat Arm 2

Paradise River

Bay d'Espoir - G7

Upper Salmon

Granite Canal
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Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 1

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

1 Thermal
Generation

Inboard Bearing - BEARING,PEERLESS INBOARD In Stock N/A

2 Thermal
Generation

Outboard Bearing - BEARING,PEERLESS 
OUTBOARD

In Stock N/A

3 Thermal
Generation

Casing Ring - RING,PEERLESS CASING In Stock N/A

4 Thermal
Generation

Casing Gasket - GASKET,PEERLESS CASING In Stock N/A

5 Thermal
Generation

8"  Butterfly Valve and Actuator - VALVE,BTFY 8" 
150#

In Stock N/A

6 Thermal
Generation

Actuator  - ACTUATOR,BETTIS CB520 In Stock N/A

7 Thermal
Generation

16" Gate Valve  - VALVE,GATE 16" NEWCO In Stock N/A

8 Thermal
Generation

6" Control Valve - VALVE,CONTROL 6" FISHER In Stock N/A

9 Thermal
Generation

Actuator  - ACTUATOR,PNEU 1-BSW-5-LT In Stock N/A

10 Thermal
Generation

1/2 " Valve - SOLENOID,VALVE ASCO 8316 In Stock N/A

11 Thermal
Generation

Tubing - TUBING,SS 1" OD X.083 316 In Stock N/A

12 Thermal
Generation

Control Unit - CONTROL UNIT,BATTERY CHG 
129V

In Stock N/A

13 Thermal
Generation

Cation Valve - KV2205C - VALVE,ITT In Stock N/A

14 Thermal
Generation

Cation Valve - KV2206C - VALVE,ITT In Stock N/A

15 Thermal
Generation

Anion Valve - KV3205C - VALVE,ITT In Stock N/A
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Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 2

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

16 Thermal
Generation

Anion Valve - KV3206C - VALVE,ITT In Stock N/A

17 Thermal
Generation

Cation Valve - KV2203C - VALVE,ITT In Stock N/A

18 Thermal
Generation

Cation Valve - KV2207C - VALVE,ITT In Stock N/A

19 Thermal
Generation

Cation Valve - KV2202C - VALVE,ITT In Stock N/A

20 Thermal
Generation

Cation Valve - KV2208C - VALVE,ITT In Stock N/A

21 Thermal
Generation

Anion Valve - KV3203C - VALVE,ITT In Stock N/A

22 Thermal
Generation

Anion Valve - KV3207C - VALVE,ITT In Stock N/A

23 Thermal
Generation

Anion Valve - KV3202C - VALVE,ITT In Stock N/A

24 Thermal
Generation

Anion Valve - KV3208C - VALVE,ITT In Stock N/A

25 Thermal
Generation

Mixed Bed Valve - KV4003B - VALVE,ITT In Stock N/A

26 Thermal
Generation

Mixed Bed Valve - KV4004A - VALVE,ITT In Stock N/A

27 Thermal
Generation

Mixed Bed Valve - KV4005B - VALVE,ITT In Stock N/A

28 Thermal
Generation

Mixed Bed Valve - KV4006B - VALVE,ITT In Stock N/A

29 Thermal
Generation

Mixed Bed Valve - KV4007B - VALVE,ITT In Stock N/A

30 Thermal
Generation

Mixed Bed Valve - KV4008B - VALVE,ITT In Stock N/A

31 Thermal
Generation

Mixed Bed Valve - KV4009B - VALVE,ITT In Stock N/A
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Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 3

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

32 Thermal
Generation

Mixed Bed Valve - KV4010A - VALVE,ITT In Stock N/A

33 Thermal
Generation

Mixed Bed Valve - KV4011A - VALVE,ITT In Stock N/A

34 Thermal
Generation

Mixed Bed Valve - PCV4071 - VALVE,PRESS 
REGULATING

Non-Stock N/A

35 Thermal
Generation

Sodium Monitor - ANALYZER,ORION 2111LLEN In Stock N/A

36 Thermal
Generation

Frequency Drive  - CONTROLLER,SPEED 
CLARIFIER

In Stock N/A

37 Thermal
Generation

Recirculator - Double Induction Speed Reducer - In 
Stock - RECIRCULATOR,STERLING 9A6108

In Stock N/A

38 Thermal
Generation

Pump, single stage, 750GPM - PUMP ASSY,KSB 6" Non-Stock N/A

39 Thermal
Generation

18 " Butterfly Valve  - VALVE,BTFY 18" 150# In Stock N/A

40 Thermal
Generation

Gear Box - CAPSTAN GEARBOX,SADI In Stock N/A

41 Thermal
Generation

Fire Pump Controller  - N/A Non-Stock N/A

42 Thermal
Generation

30A DC Breaker - BREAKER,DC HFD2030 30A In Stock N/A

43 Thermal
Generation

25A DC Breaker - BREAKER,DC HFD2025 25A In Stock N/A

44 Thermal
Generation

15A DC Breaker - BREAKER,DC HFD2015 15A In Stock N/A

45 Thermal
Generation

400A DC Breaker - BREAKER,DC KD3400 400A In Stock N/A

46 Thermal
Generation

50A DC Breaker - BREAKER,DC HFD2050 50A In Stock N/A

47 Thermal
Generation

Control Unit - CONTROL UNIT,BATTERY CHG 
129V

In Stock N/A
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Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 4

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

48 Thermal
Generation

36" Butterfly Valve - VALVE,BUTTERFLY 36" In Stock N/A

49 Thermal
Generation

Actuator  - ACTUATOR ASSY,ROTORK In Stock N/A

50 Thermal
Generation

Coils - WINDING COILS In Stock N/A

51 Thermal
Generation

Network Interface Modules - MODULE,NETWORK 
INTERFACE

In Stock N/A

52 Thermal
Generation

Master Fuel Trip Relays - RELAY,AB TYPE P In Stock N/A

53 Thermal
Generation

DCS Control Processor - MODULE,PROCESSOR 
FOXBORO

In Stock N/A

54 Thermal
Generation

24Vdc Scanner Power Supply - POWER 
SUPPLY,WEIDMULLER

In Stock N/A

55 Thermal
Generation

Transmitter - TRANSMITTER, DP 1 KPA TO 1 KPA In Stock N/A

56 Thermal
Generation

Transmitter - Unit 1 - FLOWMETER,ROSE Order Pending N/A

57 Thermal
Generation

6' Flanged - VALVE,AIR & VACUUM 6 FLG In Stock N/A

58 Thermal
Generation

See Parts List #U1&2 - 1 from Service Contractor - 
HYDROGEN SEAL RINGS,GE

In Stock N/A

59 Thermal
Generation

ArcNet Coupler - CARD,ABB UNS0672 In Stock N/A

60 Thermal
Generation

Conduction Monitor - CARD,ABB UNS0673 In Stock N/A

61 Thermal
Generation

Crowbar  - CARD,ABB UNS0017AVAR1 In Stock N/A

62 Thermal
Generation

Digital ArcNet - CARD,ABB UPC090 In Stock N/A

63 Thermal
Generation

Binary Input - CARD,ABB UFC092 In Stock N/A
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Newfoundland and Labrador Hydro Page 5

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

64 Thermal
Generation

Output Relay - CARD,ABB ARC093 In Stock N/A

65 Thermal
Generation

Measuring Card - CARD,ABB UNC4672 In Stock N/A

66 Thermal
Generation

Measuring Card - CARD,ABB UNC4673 In Stock N/A

67 Thermal
Generation

I/O Connection - CARD,ABB UNC4674 In Stock N/A

68 Thermal
Generation

Converter - CARD,ABB UNS3670 In Stock N/A

69 Thermal
Generation

Snubber Bridge - SNUBBER,ABB UNS4681V12 In Stock N/A

70 Thermal
Generation

Control - CARD,ABB HIEE300900R0001 In Stock N/A

71 Thermal
Generation

Power Supply - CARD,ABB KUC321 In Stock N/A

72 Thermal
Generation

Pulse Gen - CARD,ABB GDB021 In Stock N/A

73 Thermal
Generation

Combined I/O - CARD,ABB UAC326 In Stock N/A

74 Thermal
Generation

Control Panel - CARD,ABB AFC094 In Stock N/A

75 Thermal
Generation

Breaker - BREAKER,FIELD ABB F3/SE Non-Stock N/A

76 Thermal
Generation

Transformer - N/A In Stock N/A

77 Thermal
Generation

Primary Contact for Generator P.T. - CONTACT 
ASSY,PT

In Stock N/A

78 Thermal
Generation

1.5" Regulating Valve - SEAL OIL REG KIT, RK In Stock N/A

79 Thermal
Generation

1" Valve - VALVE,FISH F.O. TRIP In Stock N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

80 Thermal
Generation

Ignition Transformer - XFMR,FOSSIL S870-542F In Stock N/A

81 Thermal
Generation

Sunspot  - BASE,AMPLIFIER & TERMINAL In Stock N/A

82 Thermal
Generation

Valve Assembly / Oil Igniter - IGNITER,ASSEMBLY 
ALSTOM

In Stock N/A

83 Thermal
Generation

Level Transmitter - TRANSMITTER,LEVEL In Stock N/A

84 Thermal
Generation

Aquarian Alarm Modules - MODULE,AQUARIAN In Stock N/A

85 Thermal
Generation

Relays - RELAY,PLUG-IN 12 PIN AC In Stock N/A

86 Thermal
Generation

Solenoid - SOLENOID,ASCO 8300 125 VDC In Stock N/A

87 Thermal
Generation

Conductivity Probe - PROBE,GUIDED WAVE 
RADAR 26"

In Stock N/A

88 Thermal
Generation

Level Switch - SWITCH,LEVEL MOBREY In Stock N/A

89 Thermal
Generation

Level Transmitter  - TRANSMITTER,LEVEL In Stock N/A

90 Thermal
Generation

Relay - RELAY,PLUG-IN 12 PIN AC In Stock N/A

91 Thermal
Generation

Bulk Chemical - AMMONIUM HYDROXIDE,20% 
TOTE

In Stock N/A

92 Thermal
Generation

12"-150# Gasket Kit - GASKET,S&K 
74S0397V0010

In Stock N/A

93 Thermal
Generation

O-Rings  - O-RING,S&K 75S0144V0090 In Stock N/A

94 Thermal
Generation

Packing  - PACKING,S&K 24" In Stock N/A

95 Thermal
Generation

Packing  - PACKING,S&K 16" In Stock N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

96 Thermal
Generation

Packing  - PACKING,S&K 12" On Order N/A

97 Thermal
Generation

Seal washers - SEAL,S&K 75G0181V0020 In Stock N/A

98 Thermal
Generation

Gasket - GASKET,S&K 67S0064V0010 In Stock N/A

99 Thermal
Generation

O-Rings  - O-RING,S&K 75S0144V0100 In Stock N/A

100 Thermal
Generation

Packing  - PACKING,S&K 75G0100V0040 In Stock N/A

101 Thermal
Generation

Packing  - PACKING,S&K 75G0100V0040 In Stock N/A

102 Thermal
Generation

Seal washers - SEAL,S&K 75G0181V0050 In Stock N/A

103 Thermal
Generation

Valve - VALVE,FISH 5080326PTBNN Non-Stock N/A

104 Thermal
Generation

Valve - VALVE KIT,BALL 3 In Stock N/A

105 Thermal
Generation

Actuator - ACTUATOR KIT,WORCH D-38 In Stock N/A

106 Thermal
Generation

Valve - VALVE KIT,BALL 2 In Stock N/A

107 Thermal
Generation

Actuator - ACTUATOR KIT,WORCH C-38 In Stock N/A

108 Thermal
Generation

Pressure Transmitter - Unit 1 - 
TRANSMITTER,PRESS -30-0"

On Order N/A

109 Thermal
Generation

Mark 5 System - cable assemblies - CABLE 
ASSY,SERVO G.E.

In Stock N/A

110 Thermal
Generation

Mark 5 System - 50 gal. Intercept Control Valve 
Servos - VALVE,SERVO 50.0 GPM

In Stock N/A

111 Thermal
Generation

Mark 5 System - 50 gal. Main Control Valve Servos - 
VALVE,SERVO 50.0 GPM

In Stock N/A
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# Operational 
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Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

112 Thermal
Generation

Mark 5 System - 6 gal. Intercept Control Valve 
Servos (scram) - VALVE,SERVO 9.0-11.0 GPM

In Stock N/A

113 Thermal
Generation

Mark 5 System - 6 gal. Main Stop Valve Servos - 
VALVE,SERVO 9.0-11.0 GPM

In Stock N/A

114 Thermal
Generation

Linear Variable Differential Transducer for Intercept 
Control Valve & Main Control Valve - 
TRANSDUCER,GE

In Stock N/A

115 Thermal
Generation

Linear Variable Differential Transducers for 1 per 
Main Stop Valve  - TRANSDUCER,GE

In Stock N/A

116 Thermal
Generation

Cable - CABLE SET,FLUID POWER In Stock N/A

117 Thermal
Generation

Valve - VALVE,FLUID POWER PILOT In Stock N/A

118 Thermal
Generation

Sensor - SENSOR,FLUID POWER In Stock N/A

119 Thermal
Generation

Coil - COIL,FLUID POWER In Stock N/A

120 Thermal
Generation

Go Switch - Limit Switches - SWITCH,LIMIT GO 
LEVER

In Stock N/A

121 Thermal
Generation

Cable Set - CABLE SET,FLUID POWER In Stock N/A

122 Thermal
Generation

Valve - VALVE,FLUID POWER PILOT In Stock N/A

123 Thermal
Generation

Sensor - SENSOR,FLUID POWER In Stock N/A

124 Thermal
Generation

Coil - COIL,FLUID POWER In Stock N/A

125 Thermal
Generation

O-Ring Kit - O-RING KIT,FLUID POWER In Stock N/A

126 Thermal
Generation

RES,50OHM,5%,40 WATT - RESISTOR,500HM In Stock N/A
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127 Thermal
Generation

DIODE MOD,1200V,45A,SKKD46/12 - DIODE,MOD 
1200V

In Stock N/A

128 Thermal
Generation

RELAY - RELAY,12HGA11J52 In Stock N/A

129 Thermal
Generation

CPF MK5 CONTROL POWE - CONTROL,MK5 
POWER

In Stock N/A

130 Thermal
Generation

TERMINATOR,93 OHMS - TERMINATOR,93 
OHMS

In Stock N/A

131 Thermal
Generation

RESISTOR - RESISTOR,323A2354P1 In Stock N/A

132 Thermal
Generation

RESISTOR - RESISTOR,323A2354P2 In Stock N/A

133 Thermal
Generation

RES 100 OHM 5%   40W - RESISTOR,100 OHM In Stock N/A

134 Thermal
Generation

CAP-METALLIZED-MYLAR - CAP,METALIZED 
MYLAR

In Stock N/A

135 Thermal
Generation

MKV, C-Core Terminal Board - TERMINAL 
BOARD,MKV C-CORE

In Stock N/A

136 Thermal
Generation

MKV, Terminal Board, Digital I/O - TERMINAL 
BOARD,DIGITAL I/O

In Stock N/A

137 Thermal
Generation

MKV, Terminal Board, Digital I/O - TERMINAL 
BOARD,DIGITAL I/O

In Stock N/A

138 Thermal
Generation

MKV, Terminal Board, Relay/Solenoid - TERMINAL 
BOARD,MKV RELAY

In Stock N/A

139 Thermal
Generation

MKV, Terminal Board, Relay/Solenoid - TERMINAL 
BOARD,MKV RELAY

In Stock N/A

140 Thermal
Generation

MKV, P-Core Terminal Board - TERMINAL 
BOARD,MKV P-CORE

In Stock N/A

141 Thermal
Generation

TERM. BOARD (R-S-T) - TERMINAL BOARD,(R-S-
T)

In Stock N/A

142 Thermal
Generation

Main Control Card - BOARD,GE DS200SDCCG4A In Stock N/A
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143 Thermal
Generation

MKV, LAN Comm Interface Card - BOARD,GE 
DS200SLCC G3A/PS

In Stock N/A

144 Thermal
Generation

MKV,Thermocouple Terminal Board - TERMINAL 
BOARD,THERMOCOUPLE

In Stock N/A

145 Thermal
Generation

MKV,TERM.BD ©R-S-T TC - TERMINAL 
BOARD,MKV

In Stock N/A

146 Thermal
Generation

MKVe, Analog I/O Terminal Board - TERMINAL 
BOARD,ANALOG I/O

In Stock N/A

147 Thermal
Generation

MKVe, Analog I/O Terminal Board - TERMINAL 
BOARD,ANALOG I/O

In Stock N/A

148 Thermal
Generation

MKV,TERM BD (R-S-T) EXT - TERMINAL 
BOARD,(R-S-T) EXT

In Stock N/A

149 Thermal
Generation

MKV, Common Analog Card - BOARD,GE 
DS200TCCAG1B

In Stock N/A

150 Thermal
Generation

MKV, DIG. I/O BD. CONF. C - BOARD,GE 
DS200TCDAH1B/PS

In Stock N/A

151 Thermal
Generation

MKV, Emergency Overspeed Card - BOARD,GE 
DS200TCEAG1B

In Stock N/A

152 Thermal
Generation

MKV, COMM. CIRCUITS FOR T - BOARD,GE 
DS200TCEBG1B

In Stock N/A

153 Thermal
Generation

PDM, Switch & Fuse Card - BOARD,GE 
DS200TCPDG1B

In Stock N/A

154 Thermal
Generation

MKV, DC INPUT PWR SUPPLY - BOARD,GE 
DS200TCPSG1A

In Stock N/A

155 Thermal
Generation

MKV, Analog I/O Card - BOARD,GE 
DS200TCQAG1B

In Stock N/A

156 Thermal
Generation

MKV, (RST) Extended Analog I/O Card - 
CARD,EXTENDED MKV (RST)

In Stock N/A

157 Thermal
Generation

MKV, BOARD-(RST) OVERFLOW - BOARD,GE 
DS200TCQCG1B

In Stock N/A

158 Thermal
Generation

MKV, Relay Output Card - BOARD,GE 
DS200TCRAG1A/PS

In Stock N/A
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159 Thermal
Generation

MKV, Turbine Trip Card - BOARD,GE 
DS200TCTSG1A

In Stock N/A

160 Thermal
Generation

MODULE,AC TO DC - MODULE,AC TO DC In Stock N/A

161 Thermal
Generation

(Commissioning Kit) Fuses, Resistors , Diodes, 
Relays - SPARE KIT,MKV

In Stock N/A

162 Thermal
Generation

Pump - PUMP,DC LUBE OIL In Stock N/A

163 Thermal
Generation

Motor  - MOTOR,DC LUBE OIL PUMP In Stock N/A

164 Thermal
Generation

Switch  - SWITCH,PRESS 0-150 PSI In Stock N/A

165 Thermal
Generation

Pump - PUMP,HYD FLUID POWER UNIT In Stock N/A

166 Thermal
Generation

Shaft - SHAFT,IR 10 (TYPE 2 ERVH) In Stock N/A

167 Thermal
Generation

Impeller - IMPELLER,IR 2RVH3DX1-813 In Stock N/A

168 Thermal
Generation

Sleeve - SLEEVE,I RAND 175B135NX1B-204 In Stock N/A

169 Thermal
Generation

Key - KEY,IMPELLER IR 11A9C37 In Stock N/A

170 Thermal
Generation

Motor - MOTOR,ELECT 20HP 575VAC In Stock N/A

171 Thermal
Generation

Switch  - SWITCH,PRESS 0-150 PSI In Stock N/A

172 Thermal
Generation

Bushing - BUSHING,FISH 1E845714012 In Stock N/A

173 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E859802202 In Stock N/A

174 Thermal
Generation

Repair Kit - ACTUATOR KIT,FISH R667X000502 In Stock N/A
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175 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX0011 In Stock N/A

176 Thermal
Generation

Positioner - POSITIONER,FISH DVC6200 In Stock N/A

177 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2N130902202 In Stock N/A

178 Thermal
Generation

Repair Kit - ACTUATOR KIT,FISH R667X000702 In Stock N/A

179 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX232 In Stock N/A

180 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 27A3965X052 In Stock N/A

181 Thermal
Generation

Cage - CAGE,FISH 20A3245X092 In Stock N/A

182 Thermal
Generation

Ring - RING,FISH 17A3991X022 In Stock N/A

183 Thermal
Generation

Seat Ring - RING,FISH 20A3260X152 In Stock N/A

184 Thermal
Generation

Pressure Transmittter - TRANSMITTER,DP -8000-
8000KPA

In Stock N/A

185 Thermal
Generation

Basket Set - BASKET SET,AIR HEATER 21-1/2" Non-Stock N/A

186 Thermal
Generation

Basket Set - BASKET SET,AIR HEATER U1 Non-Stock N/A

187 Thermal
Generation

Bearing - BEARING,BALL 23034CCK/C3W33 In Stock N/A

188 Thermal
Generation

Seal - SEAL,HOWDEN 68-01-615 In Stock N/A

189 Thermal
Generation

Coupling - COUPLING,STEELFLEX 1-1/8 S-4 In Stock N/A

190 Thermal
Generation

Air Motor - AIR MOTOR,ING RAND In Stock N/A
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191 Thermal
Generation

Motor - MOTOR,HEATER 1/3HP (XL GEAR) In Stock N/A

192 Thermal
Generation

Sleeve - SLEEVE,RELIANCE 411629-6A In Stock N/A

193 Thermal
Generation

Coupling - COUPLING,BORE 3/4X5/8 In Stock N/A

194 Thermal
Generation

Roller assembly - ROLLER,ASSEMBLY In Stock N/A

195 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX182 In Stock N/A

196 Thermal
Generation

Stud - STUD,DEW 0282336 In Stock N/A

197 Thermal
Generation

Repair Kit - ACTUATOR KIT,FISH R667X000402 In Stock N/A

198 Thermal
Generation

Cage - CAGE,FISH 2U224033272 In Stock N/A

199 Thermal
Generation

Plug/Stem - PLUG ASSY,FISH 1V6575X0052 In Stock N/A

200 Thermal
Generation

Ring - RING,FISH 1U222646172 In Stock N/A

201 Thermal
Generation

Bushing - BUSHING,FISH 1E682814012 In Stock N/A

202 Thermal
Generation

2" Flanged Valve  - VALVE,FISH ATOM STEAM In Stock N/A

203 Thermal
Generation

Flanged Valve  - VALVE,FISH F.O. TRIP In Stock N/A

204 Thermal
Generation

Repair Kit - PACKING KIT,FISH RPACKX00012 In Stock N/A

205 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E670002202 In Stock N/A

206 Thermal
Generation

PUMP,IMO C324  - PUMP,IMO C324 (COMPLETE) In Stock N/A
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207 Thermal
Generation

Seal - SEAL,MECHANICAL FUEL C324 In Stock N/A

208 Thermal
Generation

Gasket Set - GASKET SET,FISH RGASKETX312 In Stock N/A

209 Thermal
Generation

Packing  - PACKING KIT,FISH RPACKX00012 In Stock N/A

210 Thermal
Generation

Ring - RING,FISH 1U222535072 In Stock N/A

211 Thermal
Generation

Plug/stem - PLUG/STEM,FISH 1U8350X0022 In Stock N/A

212 Thermal
Generation

Cage - CAGE,FISH 2U215033272 In Stock N/A

213 Thermal
Generation

Gasket - GASKET,FISH 10A4154X012 In Stock N/A

214 Thermal
Generation

Ring - RING,FISH 1U222835072 In Stock N/A

215 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2N126902202 In Stock N/A

216 Thermal
Generation

Cage - CAGE,FISH 2U231833272 In Stock N/A

217 Thermal
Generation

Gaskets  - GASKET,FUEL OIL HEATER In Stock N/A

218 Thermal
Generation

Tube Bundles - HEATER,FUEL OIL STAGE 1 Non-Stock N/A

219 Thermal
Generation

Oil, Steam & Scavange Valves - All Same - 
VALVE,BALL 3/4 C/W PNEU

In Stock N/A

220 Thermal
Generation

Cage - CAGE,FISH 42B3570X012 On Order N/A

221 Thermal
Generation

Plug/stem - PLUG/STEM,FISH 36A5366X062 On Order N/A

222 Thermal
Generation

Ring - RING,FISH 26A5285X012 On Order N/A
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223 Thermal
Generation

Ring - RING,FISH 26A5299X052 On Order N/A

224 Thermal
Generation

Ring - RING,FISH 10A5411X022 On Order N/A

225 Thermal
Generation

Pin - PIN,FISH 1V334035072 On Order N/A

226 Thermal
Generation

Gasket - GASKET,FISH 18A2810X012 On Order N/A

227 Thermal
Generation

Gasket - GASKET,FISH 26A5314X012 In Stock N/A

228 Thermal
Generation

Ring - RING,FISH 10A5410X012 In Stock N/A

229 Thermal
Generation

Packing  - PACKING,FISH 1R290601012 On Order N/A

230 Thermal
Generation

Element Assembly (Volute) - ELEMENT 
ASSY,VOLUTE/ROTATING

Non-Stock N/A

231 Thermal
Generation

Bushing - BUSHING,BJ 216507LG In Stock N/A

232 Thermal
Generation

Shaft Driven Oil Pump - PUMP,BJ DWG C1F-238 In Stock N/A

233 Thermal
Generation

Ring - RING,BJ 612987-EH In Stock N/A

234 Thermal
Generation

Ring - RING,BJ 634599-BG In Stock N/A

235 Thermal
Generation

Shoe - SHOE ASSY,BJ 631163-KD In Stock N/A

236 Thermal
Generation

Cover - COVER,BJ 308952-SA In Stock N/A

237 Thermal
Generation

3000HP Motor, 4160Vac (two styles of motor for 
Stage I, one each stocked off-site) - SCIM, sin# 
1026366788, frame MGP500B, 3000HP, 4160Vac, 
60Hz

In Stock N/A
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238 Thermal
Generation

Gasket - GASKET,FISH 12B7100X082 In Stock N/A

239 Thermal
Generation

Seal - SEAL,FISH 10A4215X012 In Stock N/A

240 Thermal
Generation

Ring - RING,FISH 10A4217X012 In Stock N/A

241 Thermal
Generation

Ring - RING,FISH 10A4219X012 In Stock N/A

242 Thermal
Generation

Ring - RING,FISH 22B9344X012 In Stock N/A

243 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 38A0014X062 In Stock N/A

244 Thermal
Generation

Level Transmitter - TRANSMITTER, DP 0-120" H20 In Stock N/A

245 Thermal
Generation

Level Transmitter - TRANSMITTER, DP 0-120" H20 In Stock N/A

246 Thermal
Generation

Level Transmitter - TRANSMITTER, DP 0-120" H20 In Stock N/A

247 Thermal
Generation

Aquarian Alarm Modules - MODULE,AQUARIAN In Stock N/A

248 Thermal
Generation

Aquarian Alarm Modules - MODULE,AQUARIAN In Stock N/A

249 Thermal
Generation

Aquarian Alarm Modules - MODULE,AQUARIAN In Stock N/A

250 Thermal
Generation

Conductivity Probe - PROBE,CONDICTIVITY In Stock N/A

251 Thermal
Generation

Relay - RELAY,PLUG-IN 12 PIN AC In Stock N/A

252 Thermal
Generation

Solenoid - SOLENOID,ASCO 8300 125 VDC In Stock N/A

253 Thermal
Generation

Oil Tight Limit Switch  - SWITCH,LIMIT AB 802T-B In Stock N/A
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254 Thermal
Generation

Packing - PACKING,GRAFOIL 1IDX1-1/2OD In Stock N/A

255 Thermal
Generation

Gasket - GASKET,HOP 30037592 In Stock N/A

256 Thermal
Generation

Spindle - SPINDLE,HOP 44574-011 In Stock N/A

257 Thermal
Generation

Nut - NUT,HOP 35224-508 In Stock N/A

258 Thermal
Generation

Stop - STOP,HOP 8 VALVE 24930W In Stock N/A

259 Thermal
Generation

Belt - BELT ASSY,HOP 44511-001 In Stock N/A

260 Thermal
Generation

8"- 150# Gasket Kit - GASKET,S&K 74S0397V0010 In Stock N/A

261 Thermal
Generation

8"- 300# Gasket Kit  - GASKET,S&K 
74S0397V0010

In Stock N/A

262 Thermal
Generation

8"- 600# Gasket Kit - GASKET,S&K 74S0397V0010 In Stock N/A

263 Thermal
Generation

Level Transmitter - TRANSMITTER,PRESS 5-800 In Stock N/A

264 Thermal
Generation

1/2" x 1" Valve  - VALVE,RELIEF 1/2"110# SE In Stock N/A

265 Thermal
Generation

4" Valve  - VALVE,GATE 4 CS BW 300# In Stock N/A

266 Thermal
Generation

2.5" x 5 "Pneumatic PowerPositioner (Hagan)
In Stock - VALVE ASSY,373218-001

In Stock N/A

267 Thermal
Generation

Coupling - COUPLING,METASTREAM In Stock N/A

268 Thermal
Generation

Bearing - BEARING,JOURNAL MP 215878E Non-Stock N/A

269 Thermal
Generation

Impeller - IMPELLER,MAT PLA 27881-P In Stock N/A
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270 Thermal
Generation

Impeller - IMPELLER,MAT PLA 27882-P In Stock N/A

271 Thermal
Generation

Impeller - O-RING,M&P 775C In Stock N/A

272 Thermal
Generation

Impeller - O-RING,MAT PLA 775D In Stock N/A

273 Thermal
Generation

Cable - CABLE,BATTERY 1/0 In Stock N/A

274 Thermal
Generation

Mark 5 System - speed probes - PROBE,SPEED 
PICKUP

In Stock N/A

275 Thermal
Generation

Switch  - SWITCH,PRESS 0-150 PSI In Stock N/A

276 Thermal
Generation

Positioner - POSITIONER,FISH DVC6200 In Stock N/A

277 Thermal
Generation

Motor  - MOTOR,ELECT 50HP 575V In Stock N/A

278 Thermal
Generation

Potential Transformer (PT) - TRANSFORMER,GE 
765X

In Stock N/A

279 Thermal
Generation

Stand Off Insulator - BUSHING,HIGH VOLTAGE 
GE

In Stock N/A

280 Thermal
Generation

Truck V-Fast Cables - CABLE SET,FLUID POWER In Stock N/A

281 Thermal
Generation

Brush - BRUSH,GENERATOR U1 & U2 In Stock N/A

282 Thermal
Generation

Inboard Bearing Liner - LINER,BEARING 6" In Stock N/A

283 Thermal
Generation

Outboard Bearing Liner - SLEEVE,BEARING 6" In Stock N/A

284 Thermal
Generation

Bearing Set - BEARING SET,SLEEVE 6" In Stock N/A

285 Thermal
Generation

200A Power Cell - POWER CELL,SIEMENS 200A In Stock N/A
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286 Thermal
Generation

1500HP Motor, 4160Vac - SCIM, sin# 1026842643, 
frame MGP500C, 1500HP, 4160Vac, 60Hz

In Stock N/A

287 Thermal
Generation

400A DC Breaker - BREAKER,DC KD2400F 400A In Stock N/A

288 Thermal
Generation

40A DC Breaker - BREAKER,DC HFD2040 40A In Stock N/A

289 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
116

In Stock N/A

290 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
114-1

In Stock N/A

291 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
111-1

In Stock N/A

292 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
107-2

In Stock N/A

293 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
107-2

In Stock N/A

294 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
107-2

In Stock N/A

295 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
107-2A

In Stock N/A

296 Thermal
Generation

Electronic Control Cards - CARD,CIGENTEC 81-
112-2

In Stock N/A

297 Thermal
Generation

Rectifier - RECTIFIER,CIGENT 323-230 In Stock N/A

298 Thermal
Generation

Charger - CHARGER,BATTERY 250VDC Non-Stock N/A

299 Thermal
Generation

36 ' Butterfly Valve - VALVE,BUTTERFLY 36" In Stock N/A

300 Thermal
Generation

CW Butterfly Valve Actuator  - ACTUATOR 
ASSY,ROTORK

In Stock N/A
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301 Thermal
Generation

Coils - COILS,STAGE 2 MOTOR In Stock N/A

302 Thermal
Generation

Network Interface Modules - MODULE,NETWORK 
INTERFACE

In Stock N/A

303 Thermal
Generation

Master Fuel Trip Relays - RELAY,SD 8501XUDO In Stock N/A

304 Thermal
Generation

DCS Control Processor - MODULE,PROCESSOR 
FOXBORO

In Stock N/A

305 Thermal
Generation

Meter & Transmitter  - FLOWMETER,PROMASS 
83F40

In Stock N/A

306 Thermal
Generation

Positioner - POSITIONER,FISH DVC6200 In Stock N/A

307 Thermal
Generation

6" Flange Vacuum Breaker - VALVE,AIR & 
VACUUM 6 FLG

In Stock N/A

308 Thermal
Generation

Brush - BRUSH,GENERATOR U3 In Stock N/A

309 Thermal
Generation

Bearing Pad - PAD,BEARING U3 SYNC COND In Stock N/A

310 Thermal
Generation

Seal Ring - RING,SEAL U3 SYNC COND In Stock N/A

311 Thermal
Generation

Thrust bearing  - BEARING,THRUST U3 SYNC 
COND

In Stock N/A

312 Thermal
Generation

Thrust bearing  - BEARING,THRUST U3 SYNCH 
COND

In Stock N/A

313 Thermal
Generation

Seal Ring - RING,SEAL U3 SYNCH COND In Stock N/A

314 Thermal
Generation

Thermocouple - THERMOCOUPLE,U3 SYNCH 
COND

In Stock N/A

315 Thermal
Generation

Bellows - BELLOWS,HITACHI In Stock N/A

316 Thermal
Generation

Gaskets - GASKET,HITACHI In Stock N/A
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317 Thermal
Generation

Gaskets - GASKET,HITACHI In Stock N/A

318 Thermal
Generation

Gaskets - GASKET,HITACHI In Stock N/A

319 Thermal
Generation

Converter - CONVERTER,ABB EXCITER In Stock N/A

320 Thermal
Generation

ECT Panel - ECT PANEL,ABB EXCITER In Stock N/A

321 Thermal
Generation

Controller - CONTROLLER,ABB EXCITER On Order N/A

322 Thermal
Generation

Computer - COMPUTER,ABB EXCITER In Stock N/A

323 Thermal
Generation

Firing Board - BOARD,ABB EXCITER In Stock N/A

324 Thermal
Generation

Message Module - MODULE,ABB EXCITER In Stock N/A

325 Thermal
Generation

Input Coupling - INPUT COUPLING UNIT,ABB In Stock N/A

326 Thermal
Generation

Power Supply - POWER SUPPLY,ABB In Stock N/A

327 Thermal
Generation

Crowbar  - CROWBAR,ABB EXCITER In Stock N/A

328 Thermal
Generation

Murr - MURR,ABB EXCITER In Stock N/A

329 Thermal
Generation

Resistor - RESISTOR,ABB EXCITER In Stock N/A

330 Thermal
Generation

I/O/ Board - BOARD,ABB COMBINED I/O In Stock N/A

331 Thermal
Generation

Field Breaker - BREAKER,FIELD ABB E2/E In Stock N/A

332 Thermal
Generation

Insulator Bushing - BUSHING,HIGH VOLTAGE HIT In Stock N/A
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333 Thermal
Generation

Potential Transformer (PT) - 
TRANSFORMER,EATON VIZZ

In Stock N/A

334 Thermal
Generation

Fuse - FUSE,GE EJ0-1-C588L405G1 In Stock N/A

335 Thermal
Generation

1-1/2" Valve - VALVE KIT,JAMES RKB5MT In Stock N/A

336 Thermal
Generation

Light Oil / Air Supply Solenoid Valve - 
SOLENOID,ASCO 8342C1

In Stock N/A

337 Thermal
Generation

Purge Solenoid Valve - SOLENOID,ASCO 
8262G232

In Stock N/A

338 Thermal
Generation

Pneumatic Actuator - ACTUATOR,PNEU R16C In Stock N/A

339 Thermal
Generation

Ignition Transformer - XFMR,IGNITION 120V 60C In Stock N/A

340 Thermal
Generation

Relay - BOX,IGNITOR C/W CABLES N-6 In Stock N/A

341 Thermal
Generation

Sunspot - Scanner  - SCANNER,FOSSIL 9100-
1000

In Stock N/A

342 Thermal
Generation

Snap Action Switch  - MICROSWITCH,16CX12-D01 In Stock N/A

343 Thermal
Generation

1/4" Light Oil Air Ball Valves - VALVE,BALL 1/4" U3 
IGNITOR

In Stock N/A

344 Thermal
Generation

Level Transmitter LP Heater #1 - 
TRANSMITTER,LEVEL

In Stock N/A

345 Thermal
Generation

Aquarian Alarm Modules - MODULE,AQUARIAN In Stock N/A

346 Thermal
Generation

Solenoid - SOLENOID,ASCO 8300 125 VDC In Stock N/A

347 Thermal
Generation

Relay - RELAY,OMRON MM4XP-DC125 In Stock N/A

348 Thermal
Generation

Conductivity Probe - PROBE,CONDICTIVITY In Stock N/A
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349 Thermal
Generation

Gauge Glasses - GAUGE,GLASS 3/4X48 In Stock N/A

350 Thermal
Generation

Level Switch - SWITCH ASSY,MAG 89-7401-052 In Stock N/A

351 Thermal
Generation

Solenoid - SOLENOID,ASCO 8320G184M0 In Stock N/A

352 Thermal
Generation

Level Transmitter - TRANSMITTER, DP 0-120" H20 In Stock N/A

353 Thermal
Generation

Repair Kit - VALVE KIT,BALL 8" In Stock N/A

354 Thermal
Generation

Repair Kit - ACTUATOR KIT,WORCH C-38 In Stock N/A

355 Thermal
Generation

Valve - VALVE,FISH 8560-1052-36105 In Stock N/A

356 Thermal
Generation

Disc - DISC,FISH 75B1036X102 In Stock N/A

357 Thermal
Generation

Pin - PIN,FISH 75B1122X052 In Stock N/A

358 Thermal
Generation

Pin - PIN,FISH G13725K0022 In Stock N/A

359 Thermal
Generation

Ring - RING,FISH 75B0311X032 In Stock N/A

360 Thermal
Generation

Shaft - SHAFT,FISH 75B0014X012 In Stock N/A

361 Thermal
Generation

Spring - SPRING,FISH 75B0012X012 In Stock N/A

362 Thermal
Generation

Packing - PACKING,FISH 12A8951X022 In Stock N/A

363 Thermal
Generation

Bearing - BEARING,FISH 75B1076X012 In Stock N/A

364 Thermal
Generation

20"Dia - GASKET,COVER HIT In Stock N/A

2017/2018 Winter Readiness Planning Report - Appendix E 
Page 23 of 50



Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 24

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

365 Thermal
Generation

24" Dia - GASKET,COVER HIT In Stock N/A

366 Thermal
Generation

14" Dia on DA - GASKET COVER HIT In Stock N/A

367 Thermal
Generation

Disc - DISC,VALVE SAFETY RELIEF In Stock N/A

368 Thermal
Generation

Parts to Repair - VALVE,FISH 8560-1052-36105 In Stock N/A

369 Thermal
Generation

Valve Kit - VALVE KIT,BALL 3 In Stock N/A

370 Thermal
Generation

Actuator Kit - ACTUATOR KIT,WORCH D-38 In Stock N/A

371 Thermal
Generation

Valve Kit - VALVE KIT,BALL 2 In Stock N/A

372 Thermal
Generation

Actuator Kit - ACTUATOR KIT,WORCH C-38 In Stock N/A

373 Thermal
Generation

Bellows - BELLOW ASSY,HIT L1000-1 In Stock N/A

374 Thermal
Generation

400A DC Breaker - BREAKER,DC KD2400F 400A In Stock N/A

375 Thermal
Generation

40A DC Breaker - BREAKER,DC HFD2040 40A In Stock N/A

376 Thermal
Generation

Piston - PISTON RING,HITACHI In Stock N/A

377 Thermal
Generation

Oil Seal - OIL SEAL,HITACHI In Stock N/A

378 Thermal
Generation

O-Ring - O-RING,HITACHI In Stock N/A

379 Thermal
Generation

O-Ring - O-RING,HITACHI In Stock N/A

380 Thermal
Generation

Bushing - BUSHING,HITACHI In Stock N/A
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381 Thermal
Generation

Packing  - PACKING,HITACHI In Stock N/A

382 Thermal
Generation

Bushing - BUSHING,HITACHI In Stock N/A

383 Thermal
Generation

O-Ring - O-RING,HITACHI In Stock N/A

384 Thermal
Generation

Bearing - BEARING,HITACHI LOAD LIMIT In Stock N/A

385 Thermal
Generation

Bearing - BEARING,HITACHI LOAD LIMIT In Stock N/A

386 Thermal
Generation

Piston - PISTON RING,HITACHI In Stock N/A

387 Thermal
Generation

Packing  - PACKING,HITACHI In Stock N/A

388 Thermal
Generation

Sleeve - SLEEVE,HITACHI In Stock N/A

389 Thermal
Generation

Trunnion - TRUNNION,HITACHI In Stock N/A

390 Thermal
Generation

Bearing - BEARING,BALL HITACHI In Stock N/A

391 Thermal
Generation

Pin - SPLIT PIN,HITACHI In Stock N/A

392 Thermal
Generation

Bearing - BEARING,BALL HITACHI In Stock N/A

393 Thermal
Generation

Oil Seal - OIL SEAL,HITACHI In Stock N/A

394 Thermal
Generation

Packing  - PACKING,HITACHI In Stock N/A

395 Thermal
Generation

Piston - PISTON RING,HITACHI In Stock N/A

396 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A
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397 Thermal
Generation

Washer - WASHER,HITACHI In Stock N/A

398 Thermal
Generation

Washer - WASHER,HITACHI In Stock N/A

399 Thermal
Generation

Washer - WASHER,HITACHI In Stock N/A

400 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A

401 Thermal
Generation

Washer - WASHER,HITACHI In Stock N/A

402 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A

403 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A

404 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A

405 Thermal
Generation

Washer - WASHER,HITACHI In Stock N/A

406 Thermal
Generation

Seat Packing - SEAT PACKING,HITACHI In Stock N/A

407 Thermal
Generation

Bearing - BEARING,PLANE HIT ITEM 35 In Stock N/A

408 Thermal
Generation

Bearing - BEARING,PLANE HIT ITEM 36 In Stock N/A

409 Thermal
Generation

Auto Start Pressure Switch - SWITCH,PRESS 10-
300 TYPE ACW2

In Stock N/A

410 Thermal
Generation

Seal Ring - SEALRING,10P-067-551-17 In Stock N/A

411 Thermal
Generation

Seal Ring - SEALRING,10P-067-551-18 In Stock N/A

412 Thermal
Generation

O-Ring - O-RING,HITACHI In Stock N/A
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413 Thermal
Generation

Ring - RING,HIT 10P 067-551-13 In Stock N/A

414 Thermal
Generation

Ring - RING,HIT 10P 067-551-17 In Stock N/A

415 Thermal
Generation

Ring - RING,HIT 10P 067-551-18 In Stock N/A

416 Thermal
Generation

Brush - BRUSH,HIT 10P 067-551-38 In Stock N/A

417 Thermal
Generation

Bearing - BEARING,PLANE HIT ITEM 35 In Stock N/A

418 Thermal
Generation

Bearing - BEARING,PLANE HIT ITEM 36 In Stock N/A

419 Thermal
Generation

Motor - MOTOR,AUX OIL YELLOW In Stock N/A

420 Thermal
Generation

Seat - SEAT,10P-061-226-123 In Stock N/A

421 Thermal
Generation

Pin - PIN,10P-061-226-207 In Stock N/A

422 Thermal
Generation

Lockring - LOCKRING,10P-061-226-208 In Stock N/A

423 Thermal
Generation

Lockring - LOCKRING,10P-061-226-209 In Stock N/A

424 Thermal
Generation

Pin - PIN,HIT 10P-061-226/16 In Stock N/A

425 Thermal
Generation

Pin - PIN,HIT 10P-061-226/98 In Stock N/A

426 Thermal
Generation

Bushing - BUSHING,HIT T-9201 In Stock N/A

427 Thermal
Generation

Pin - PIN,HIT 10P-061-228-125 In Stock N/A

428 Thermal
Generation

Crosshead - CROSSHEAD,HIT 10P0612283 In Stock N/A
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429 Thermal
Generation

Pin - PIN,HIT 10P-061-228/98 In Stock N/A

430 Thermal
Generation

Pin - PIN,HIT 10P-061-228/16 In Stock N/A

431 Thermal
Generation

Gasket - GASKET,STL #16 In Stock N/A

432 Thermal
Generation

Gasket - GASKET,HIT 10P-038-197-16 In Stock N/A

433 Thermal
Generation

Gasket - GASKET,HIT 10P-038-197-71 In Stock N/A

434 Thermal
Generation

Bushing - BUSHING,10P-038-197/15 In Stock N/A

435 Thermal
Generation

Seal Ring - SEAL RING,10P-038-197/14 In Stock N/A

436 Thermal
Generation

Bushing - BUSHING,HIT 10P-038-197/18 In Stock N/A

437 Thermal
Generation

Bushing - BUSHING,HIT 10P0611582 In Stock N/A

438 Thermal
Generation

Bushing - BUSHING,HIT 10P0611586 In Stock N/A

439 Thermal
Generation

Bushing - BUSHING,HIT 10P06115814 In Stock N/A

440 Thermal
Generation

Rivet - RIVET,HIT 10P-061-158-63 In Stock N/A

441 Thermal
Generation

Stem - STEM,HIT 10P061158/7 In Stock N/A

442 Thermal
Generation

Pin - PIN,HIT 10P06115872 In Stock N/A

443 Thermal
Generation

Pressure Transmitter - Unit 3 - 
TRANSMITTER,PRESS 0-200

In Stock N/A
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444 Thermal
Generation

Bushing - BUSHING,FISH 1E845714012 In Stock N/A

445 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E859602202 In Stock N/A

446 Thermal
Generation

Actuator repair kit - ACTUATOR KIT,FISH 
R667X000502

In Stock N/A

447 Thermal
Generation

Packing Kit - PACKING KIT,FISH RPACKX0011 In Stock N/A

448 Thermal
Generation

Positioner - POSITIONER,FISH DVC6200 In Stock N/A

449 Thermal
Generation

Aux Steam Control Valve - Actuator - Unit 3 - 
ACTUATOR KIT,FISH R470X000032

In Stock N/A

450 Thermal
Generation

Aux Steam Control Valve - Body - Unit 3 - 
BODY,VALVE FISH 3N192029022

In Stock N/A

451 Thermal
Generation

Dump Control Valve - Actuator - Repair Kit  - Unit 3 - 
ACTUATOR KIT,FISHER R667

In Stock N/A

452 Thermal
Generation

Ring - RING,FISH 17A3990X022 In Stock N/A

453 Thermal
Generation

Ring - RING,FISH 1U508039102 In Stock N/A

454 Thermal
Generation

Pin - PIN,FISH 1V326035072 In Stock N/A

455 Thermal
Generation

Cage - CAGE,FISH 2U505939102 In Stock N/A

456 Thermal
Generation

Plug - PLUG,FISH 27A3953X012 In Stock N/A

457 Thermal
Generation

Thrust Plate - THRUST PLATE KIT,DODGE 
132221

In Stock N/A

458 Thermal
Generation

Formed Coils - COIL,WINDING U3 FD FAN In Stock N/A

459 Thermal
Generation

Liner - LINER ASSY,DODGE 132423 In Stock N/A
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460 Thermal
Generation

Collar - COLLAR,DODGE 132154 In Stock N/A

461 Thermal
Generation

Opposite side bearing - LINER ASSY,DODGE 
132951

In Stock N/A

462 Thermal
Generation

2 - Temperature probes installed in bearings - 
THERMOCOUPLE,TYPE T

On Order N/A

463 Thermal
Generation

Falk Steelflex coupling  - COUPLING,STEELFLEX 
GRID

In Stock N/A

464 Thermal
Generation

Gasket - GASKET,DODGE 132170 In Stock N/A

465 Thermal
Generation

Damper - DAMPER,STOCKBRIDGE 0.866" Non-Stock N/A

466 Thermal
Generation

Damper - DAMPER,STOCKBRIDGE 1.004" Non-Stock N/A

467 Thermal
Generation

Actuator Repair Kit - DRIVE KIT,BAILEY 532694C1 In Stock N/A

468 Thermal
Generation

Actuator repair kit - DRIVE KIT,BAILEY 256111A0 In Stock N/A

469 Thermal
Generation

Gearbox - GEARBOX,AIR HEATER U3 In Stock N/A

470 Thermal
Generation

Air Drive Motor - AIR MOTOR,ING RAND In Stock N/A

471 Thermal
Generation

Basket Set - BASKET SET,AIR HEATER 22-1/2" Non-Stock N/A

472 Thermal
Generation

Basket Set - BASKET SET,HOT END 22-1/2 Non-Stock N/A

473 Thermal
Generation

Probe - In Stock  - PROBE,OXYGEN ANALYZER In Stock N/A

474 Thermal
Generation

Analyser - ANALYZER,ROSE 3000 OXY In Stock N/A

475 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX362 In Stock N/A
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476 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX0002 In Stock N/A

477 Thermal
Generation

Actuator - ACTUATOR KIT,FISH R667X000502 In Stock N/A

478 Thermal
Generation

Regulator - REGULATOR KIT,FISH 
WR67AFRX011

In Stock N/A

479 Thermal
Generation

Bushing - BUSHING,FISH 1E845714012 In Stock N/A

480 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E859802202 In Stock N/A

481 Thermal
Generation

Cage - CAGE,FISH 2U236033272 In Stock N/A

482 Thermal
Generation

Ring - RING,FISH 1U217305092 In Stock N/A

483 Thermal
Generation

Seat - SEAT,FISH 1U222046172 In Stock N/A

484 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 1V6571X0042 In Stock N/A

485 Thermal
Generation

Cage - CAGE,FISH 2U215333272 In Stock N/A

486 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX242 In Stock N/A

487 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX00012 In Stock N/A

488 Thermal
Generation

Bushing - BUSHING,FISH 1E682814012 In Stock N/A

489 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E669902202 In Stock N/A

490 Thermal
Generation

Cage - CAGE,FISH 2U223733272 In Stock N/A

491 Thermal
Generation

Ring - RING,FISH 1U222646172 In Stock N/A
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492 Thermal
Generation

Plug/Stem - PLUG ASSY,FISH 1V6575X0052 In Stock N/A

493 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX0002 In Stock N/A

494 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX182 In Stock N/A

495 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E670002202 In Stock N/A

496 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX0002 In Stock N/A

497 Thermal
Generation

Repair Kit - ACTUATOR KIT,FISH R667X000402 In Stock N/A

498 Thermal
Generation

Bushing - BUSHING,FISH 1E682814012 In Stock N/A

499 Thermal
Generation

Retainer - RETAINER,FISH 1V710935072 In Stock N/A

500 Thermal
Generation

Disc - DISC,FISH 1V711006242 In Stock N/A

501 Thermal
Generation

Seat - SEAT,FISH 1V711135072 In Stock N/A

502 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E669902202 In Stock N/A

503 Thermal
Generation

Cage - CAGE,FISH 2U227633272 In Stock N/A

504 Thermal
Generation

Repair Kit - ACTUATOR KIT,FISH R667X000402 In Stock N/A

505 Thermal
Generation

Bushing - BUSHING,FISH 1E682814012 In Stock N/A

506 Thermal
Generation

Diaphragm - DIAPHRAGM,FISH 2E669902202 In Stock N/A

507 Thermal
Generation

Pump - PUMP,MAIN FUEL OIL KRAL In Stock N/A
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508 Thermal
Generation

1" Welded Flange Valve w/ Actuator - VALVE 
ASSY,JAMES 1052 1"

In Stock N/A

509 Thermal
Generation

3/4" Welded Valve w/ Actuator - VALVE 
ASSY,JAMES 1052 3/4"

In Stock N/A

510 Thermal
Generation

1/2"Ball Valve - VALVE KIT,JAMES RKB5MT In Stock N/A

511 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX312 In Stock N/A

512 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX00012 In Stock N/A

513 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 1U2161X0082 In Stock N/A

514 Thermal
Generation

Ring - RING,FISH 1U222546172 In Stock N/A

515 Thermal
Generation

Cage - CAGE,FISH 2U215033272 In Stock N/A

516 Thermal
Generation

Gasket - GASKET SET,FISH RGASKETX312 In Stock N/A

517 Thermal
Generation

Packing - PACKING KIT,FISH RPACKX00012 In Stock N/A

518 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 1U2161X0082 In Stock N/A

519 Thermal
Generation

Ring - RING,FISH 1U222546172 In Stock N/A

520 Thermal
Generation

Cage - CAGE,FISH 2U215033272 In Stock N/A

521 Thermal
Generation

Rotating Assembly - CASE ASSY,BWL (INNER) In Stock N/A

522 Thermal
Generation

Shoe Assembly - SHOE ASSY,KI-00166-A-3740 In Stock N/A

523 Thermal
Generation

Throttle bushing |(2 req'd) - BUSHING,BWL 
3106181

In Stock N/A
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524 Thermal
Generation

Bearing - BEARING,HIT 9-60-1 In Stock N/A

525 Thermal
Generation

Bearing - BEARING,HIT 9-60-2 In Stock N/A

526 Thermal
Generation

Balance bushing  - BUSHING,BWL 3106181 In Stock N/A

527 Thermal
Generation

Thrust bearing  - BEARING ASSY,THRUST JHJ-5 In Stock N/A

528 Thermal
Generation

Gaskets - GASKET,BWL T-101204JG In Stock N/A

529 Thermal
Generation

2350HP Motor, 4160Vac - SCIM, sin# 1026842642, 
frame MGP450D, 2350HP, 4160Vac, 60Hz

In Stock N/A

530 Thermal
Generation

6" -  EHT valve 1500lb  - Welded - 
DIAPHRAGM,FISH 2R6376X00

In Stock N/A

531 Thermal
Generation

1 - 10A5411X022 -Seal Ring - RING,FISH 
10A5411X022

On Order N/A

532 Thermal
Generation

1 - 13A5599X052 - O-Ring - O-RING,FISH 
13A5599X052

In Stock N/A

533 Thermal
Generation

1 - 26A52990X52 - Seat Ring Retainer - RING,FISH 
26A5299X052

On Order N/A

534 Thermal
Generation

1 - 27A2798X042 - Seat Ring, O-Ring - RING,FISH 
27A2798X042

In Stock N/A

535 Thermal
Generation

1 - 42B3570X012 - Cage, Eq% - CAGE,FISH 
42B3570X012

On Order N/A

536 Thermal
Generation

1 - 36A5366X062 - Plug/Stem Bal - 
PLUG/STEM,FISH 36A5366X062

On Order N/A

537 Thermal
Generation

2 - 26A5314X012 - Gasket - GASKET,FISH 
26A5314X012

In Stock N/A

538 Thermal
Generation

1 - 1J872906332 - Upper Wiper - WIPER,FISH 
1J872906332

In Stock N/A
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539 Thermal
Generation

1 - 1J873435072 - Packing Box Ring - RING,FISH 
1J873435072

In Stock N/A

540 Thermal
Generation

1 - 1R290601012 - Packing Set - PACKING,FISH 
1R290601012

On Order N/A

541 Thermal
Generation

1 - 1H7441X0022 - Bushing Seal - SEAL,FISH 
1H7441X0022

In Stock N/A

542 Thermal
Generation

1 - 2R6376X0082 - Diaphragm - DIAPHRAGM,FISH 
2R6376X00

In Stock N/A

543 Thermal
Generation

1 - R667X000802 - Repair Kit  - ACTUATOR 
KIT,FISHER R667

In Stock N/A

544 Thermal
Generation

Conductivity  Probe  - PROBE,CONDICTIVITY In Stock N/A

545 Thermal
Generation

Aquarian Alarm Module  - PROBE,AQUARIAN In Stock N/A

546 Thermal
Generation

Level Transmitter - TRANSMITTER, DP 0-120" H20 In Stock N/A

547 Thermal
Generation

Relay - RELAY,OMRON MM4XP-DC125 In Stock N/A

548 Thermal
Generation

Solenoid - SOLENOID,ASCO 8300 125 VDC In Stock N/A

549 Thermal
Generation

Bushing - BUSHING,DEW 0800109 In Stock N/A

550 Thermal
Generation

Clip - CLIP,DEW 0540097 In Stock N/A

551 Thermal
Generation

Ring - RING,DEW 0760093 In Stock N/A

552 Thermal
Generation

Ring - RING,DEW 668215DEW In Stock N/A

553 Thermal
Generation

Screw - SCREW,DEW 0440024 In Stock N/A

554 Thermal
Generation

Spacer - SPACER,DEW 0660065 In Stock N/A
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555 Thermal
Generation

Spring - SPRING,DEW 6580312 (3/SET) In Stock N/A

556 Thermal
Generation

Stem - STEM,DEW 0040851 In Stock N/A

557 Thermal
Generation

Stud - STUD,DEW 0282351 In Stock N/A

558 Thermal
Generation

Stud - STUD,DEW 0280514 In Stock N/A

559 Thermal
Generation

Packing  - PACKING,DEW 6442946 In Stock N/A

560 Thermal
Generation

Nut - NUT,DEW P71ER250 In Stock N/A

561 Thermal
Generation

6" Dia - GASKET,COVER HIT In Stock N/A

562 Thermal
Generation

8" Dia - GASKET,COVER HIT In Stock N/A

563 Thermal
Generation

10" Dia - GASKET,COVER HIT In Stock N/A

564 Thermal
Generation

Stud - STUD,DEW 0280443 In Stock N/A

565 Thermal
Generation

Stud - STUD,DEW 0280513 In Stock N/A

566 Thermal
Generation

Disc - DISC,DEW 051095 In Stock N/A

567 Thermal
Generation

Ring - RING,DEW 0760072 In Stock N/A

568 Thermal
Generation

Ring - RING,DEW 2004920 In Stock N/A

569 Thermal
Generation

Stud - STUD,DEW 0440024 In Stock N/A

570 Thermal
Generation

Nut - NUT,DEW #2003863 In Stock N/A
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571 Thermal
Generation

Nut - NUT,DEW 2000006 In Stock N/A

572 Thermal
Generation

Nut - NUT,KEYSTONE 903-735 In Stock N/A

573 Thermal
Generation

Transmitter - TRANSMITTER,PRESS 5-800 In Stock N/A

574 Thermal
Generation

Cage - CAGE ASSY,FISH 22A3525X022 In Stock N/A

575 Thermal
Generation

Packing - PACKING,FISH 1R290601012 On Order N/A

576 Thermal
Generation

Plug/Stem - PLUG/STEM,FISH 22A3527X052 In Stock N/A

577 Thermal
Generation

Gasket - GASKET,FISH 10A4155X012 In Stock N/A

578 Thermal
Generation

Gasket - GASKET,FISH 10A4154X012 In Stock N/A

579 Thermal
Generation

Ring - RING,FISH 10A4210X012 In Stock N/A

580 Thermal
Generation

Ring - RING,FISH 12A3529X012 In Stock N/A

581 Thermal
Generation

Ring - RING,FISH 11A3306X012 In Stock N/A

582 Thermal
Generation

1/2" Dia - VALVE,RELIEF 1/2"110# SE In Stock N/A

583 Thermal
Generation

Body - BODY,VALVE MASON 37-79264 In Stock N/A

584 Thermal
Generation

Ring - RING KIT,MASON 01148734399 In Stock N/A

585 Thermal
Generation

Gasket - GASKET,MASON 356154-152-825 On Order N/A

586 Thermal
Generation

Seal - SEAL,MASON 354810-034-779 On Order N/A

2017/2018 Winter Readiness Planning Report - Appendix E 
Page 37 of 50



Appendix E:
Critical Spares Status for Thermal Generation

Newfoundland and Labrador Hydro Page 38

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

587 Thermal
Generation

Retainer - RETAINER,MASON 358754-000-163 In Stock N/A

588 Thermal
Generation

Seal - SEAL,MASON 358753-000-210 In Stock N/A

589 Thermal
Generation

Pin - PIN,MASON 971342-023-250 On Order N/A

590 Thermal
Generation

Stem - STEM,MASON 358738-113-210 In Stock N/A

591 Thermal
Generation

Plug - PLUG,MASON 011509-398206 On Order N/A

592 Thermal
Generation

Seat - SEAT,MASON 358748-000-596 On Order N/A

593 Thermal
Generation

Liner - LINER,MASON 359005-000-213 On Order N/A

594 Thermal
Generation

Diaphragm - DIAPHRAGM,MASON 010275-040-77 In Stock N/A

595 Thermal
Generation

Stem - STEM,MASON 770354-027-152 In Stock N/A

596 Thermal
Generation

Feeder to MCC E1 - breaker C4 - 
BREAKER,EATON 600V

In Stock N/A

597 Thermal
Generation

Feeder to MCC C12 - breaker C7 - 
BREAKER,EATON 600V

In Stock N/A

598 Thermal
Generation

Feeder to Power Centre - breaker C14 - 
BREAKER,EATON 600V

In Stock N/A

599 Thermal
Generation

Feeder to Power Centre - breaker C15 - 
BREAKER,EATON 600V

In Stock N/A

600 Thermal
Generation

breaker C3 - BREAKER,EATON 600V In Stock N/A

601 Thermal
Generation

breaker C5 - BREAKER,EATON 600V In Stock N/A

602 Thermal
Generation

breaker C6 - BREAKER,EATON 600V In Stock N/A
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603 Thermal
Generation

breaker C8 - BREAKER,EATON 600V In Stock N/A

604 Thermal
Generation

breaker C9 - BREAKER,EATON 600V In Stock N/A

605 Thermal
Generation

breaker C10 - BREAKER,EATON 600V In Stock N/A

606 Thermal
Generation

breaker C11 - BREAKER,EATON 600V In Stock N/A

607 Thermal
Generation

breaker C12 - BREAKER,EATON 600V In Stock N/A

608 Thermal
Generation

breaker C13 - BREAKER,EATON 600V In Stock N/A

609 Thermal
Generation

Circuit Breaker to Bus - breaker C16 - 
BREAKER,EATON 600V

In Stock N/A

610 Thermal
Generation

Circuit Breaker to Bus - breaker C17 - 
BREAKER,EATON 600V

In Stock N/A

611 Thermal
Generation

Feeder to MCC - breaker C18 - BREAKER,EATON 
600V

In Stock N/A

612 Thermal
Generation

Circuit Breaker to Bus - breaker C19 - 
BREAKER,EATON 600V

In Stock N/A

613 Thermal
Generation

SSB-3 Relay - RELAY,OVERCURRENT SEL 551C In Stock N/A

614 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

615 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

616 Thermal
Generation

Feeder to transformer ATC - breaker SSB-3 - 
BREAKER,EATON 4160V 2000A

In Stock N/A

617 Thermal
Generation

SSB-4 Relay - RELAY,OVERCURRENT SEL 551C In Stock N/A

618 Thermal
Generation

SSB-4 Relay - RELAY,OVERCURRENT SEL 551C In Stock N/A
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619 Thermal
Generation

Feeder to Station Board - breaker SSB-2 - 
BREAKER,EATON 4160V 2000A

In Stock N/A

620 Thermal
Generation

Feeder to Station Board - breaker SSB-4 - 
BREAKER,EATON 4160V 2000A

In Stock N/A

621 Thermal
Generation

Feeder to Boiler Area MCC BAB3 - breaker SDB-34 
- BREAKER,SCHNEIDER 600V

In Stock N/A

622 Thermal
Generation

GPB34 - BREAKER,SCHNEIDER 600V In Stock N/A

623 Thermal
Generation

AC34 - BREAKER,SCHNEIDER 600V In Stock N/A

624 Thermal
Generation

CWP34 - BREAKER,SCHNEIDER 600V In Stock N/A

625 Thermal
Generation

LDP34 - BREAKER,SCHNEIDER 600V In Stock N/A

626 Thermal
Generation

WTP34 - BREAKER,SCHNEIDER 600V In Stock N/A

627 Thermal
Generation

Feeder to Diesel Bus DB34 - Breaker DB34 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

628 Thermal
Generation

Feeder to Diesel Bus - D2 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

629 Thermal
Generation

Feeder to Diesel Bus - DBT - 
BREAKER,SCHNEIDER 600V

In Stock N/A

630 Thermal
Generation

breaker ST34 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A

631 Thermal
Generation

breaker ST34 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A

632 Thermal
Generation

breaker TB12 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A

633 Thermal
Generation

breaker TB12 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A

634 Thermal
Generation

breaker SAT34 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A
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635 Thermal
Generation

breaker SAT34 relays - RELAY,OVERCURRENT 
SEL 551C

In Stock N/A

636 Thermal
Generation

TB3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

637 Thermal
Generation

TB3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

638 Thermal
Generation

Feeder to Station Board - breaker ST34 & relays - 
BREAKER,EATON 4160V 2000A

In Stock N/A

639 Thermal
Generation

Feeder to Station Board - breaker TB12 & relays - 
BREAKER,EATON 4160V 2000A

In Stock N/A

640 Thermal
Generation

Circuit Breaker TB3 - BREAKER,EATON 4160V 
2000A

In Stock N/A

641 Thermal
Generation

breaker PSM3 & relay - BREAKER,EATON 4160V 
1200A

In Stock N/A

642 Thermal
Generation

breaker TB12 relays - SYNCHROTACT,SYN5201 In Stock N/A

643 Thermal
Generation

breaker TB12 relays - RELAY,VOLTAGE ABB 
SPAU121C

In Stock N/A

644 Thermal
Generation

TB3 relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

645 Thermal
Generation

TB3 relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

646 Thermal
Generation

Circuit Breaker UB1-1 - BREAKER,EATON 4160V 
2000A

In Stock N/A

647 Thermal
Generation

UB1-1 Relay - SYNCHROTACT,SYN5201 In Stock N/A

648 Thermal
Generation

UB1-1 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

649 Thermal
Generation

UB1-1 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

650 Thermal
Generation

Circuit Breaker UB2-12 - BREAKER,EATON 4160V 
2000A

In Stock N/A
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651 Thermal
Generation

UB2-12 Relay - SYNCHROTACT,SYN5201 In Stock N/A

652 Thermal
Generation

UB2-12 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

653 Thermal
Generation

UB2-12 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

654 Thermal
Generation

UB2-12 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

655 Thermal
Generation

Feeder to Power Centre A - A1 - BREAKER,EATON 
600V

In Stock N/A

656 Thermal
Generation

Feeder to Power Centre A - A9 - BREAKER,EATON 
600V

In Stock N/A

657 Thermal
Generation

Feeder to transformer LT-A - breaker A3 - 
BREAKER,EATON 600V

In Stock N/A

658 Thermal
Generation

Feeder to MCC A1 - breaker A4 - 
BREAKER,EATON 600V

In Stock N/A

659 Thermal
Generation

A5 - BREAKER,EATON 600V In Stock N/A

660 Thermal
Generation

A6 - BREAKER,EATON 600V In Stock N/A

661 Thermal
Generation

A7 - BREAKER,EATON 600V In Stock N/A

662 Thermal
Generation

UB1-4 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

663 Thermal
Generation

UB1-9 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

664 Thermal
Generation

UB1-11 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

665 Thermal
Generation

UB1-2 relays - RELAY,AUXILIARY RXMA-2 In Stock N/A

666 Thermal
Generation

UB1-2 relays - RELAY,AUXILIARY RXMA-1 In Stock N/A
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667 Thermal
Generation

UB1-2 relays - RELAY,AUXILIARY RXMS-1 In Stock N/A

668 Thermal
Generation

UB1-2 relays - RELAY,AUXILIARY RXMH-2 In Stock N/A

669 Thermal
Generation

UB1-3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

670 Thermal
Generation

UB1-3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

671 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

672 Thermal
Generation

Feeder to Unit Board UB1 - breaker UB1-2 - 
BREAKER,EATON 4160V 2000A

In Stock N/A

673 Thermal
Generation

Feeder to transformer ATA - breaker UB1-3 - 
BREAKER,EATON 4160V 1200A

In Stock N/A

674 Thermal
Generation

breaker UB1-4 - BREAKER,EATON 4160V 1200A In Stock N/A

675 Thermal
Generation

breaker UB1-5 - BREAKER,EATON 4160V 1200A In Stock N/A

676 Thermal
Generation

breaker UB1-6 - BREAKER,EATON 4160V 1200A In Stock N/A

677 Thermal
Generation

breaker UB1-7 - BREAKER,EATON 4160V 1200A In Stock N/A

678 Thermal
Generation

breaker UB1-8 - BREAKER,EATON 4160V 1200A In Stock N/A

679 Thermal
Generation

breaker UB1-9 - BREAKER,EATON 4160V 1200A In Stock N/A

680 Thermal
Generation

breaker UB1-10 - BREAKER,EATON 4160V 1200A In Stock N/A

681 Thermal
Generation

breaker UB1-11 - BREAKER,EATON 4160V 1200A In Stock N/A

682 Thermal
Generation

UB1-2 relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A
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683 Thermal
Generation

Feeder to Power Centre B - breaker B1 - 
BREAKER,EATON 600V

In Stock N/A

684 Thermal
Generation

Feeder to transformer LT-B - breaker B4 - 
BREAKER,EATON 600V

In Stock N/A

685 Thermal
Generation

Feeder to MCC B1 - breaker B5 - 
BREAKER,EATON 600V

In Stock N/A

686 Thermal
Generation

B2 - BREAKER,EATON 600V In Stock N/A

687 Thermal
Generation

B6 - BREAKER,EATON 600V In Stock N/A

688 Thermal
Generation

B7 - BREAKER,EATON 600V In Stock N/A

689 Thermal
Generation

B8 - BREAKER,EATON 600V In Stock N/A

690 Thermal
Generation

UB2-3 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

691 Thermal
Generation

UB2-4 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

692 Thermal
Generation

UB2-9 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

693 Thermal
Generation

UB2-10 relay - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

694 Thermal
Generation

UB2-1 relays - RELAY,AUXILIARY RXMA-2 In Stock N/A

695 Thermal
Generation

UB2-1 relays - RELAY,AUXILIARY RXMA-1 In Stock N/A

696 Thermal
Generation

UB2-1 relays - RELAY,AUXILIARY RXMS-1 In Stock N/A

697 Thermal
Generation

UB2-1 relays - RELAY,AUXILIARY RXMH-2 In Stock N/A

698 Thermal
Generation

UB2-2 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A
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699 Thermal
Generation

UB2-2 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

700 Thermal
Generation

Feeder to Unit Board - breaker UB2-1 & relays - 
BREAKER,EATON 4160V 2000A

In Stock N/A

701 Thermal
Generation

Feeder to Transformer ATB, breaker UB2-2 - 
BREAKER,EATON 4160V 1200A

In Stock N/A

702 Thermal
Generation

UB2-3 - BREAKER,EATON 4160V 1200A In Stock N/A

703 Thermal
Generation

UB2-4 - BREAKER,EATON 4160V 1200A In Stock N/A

704 Thermal
Generation

UB2-5 - BREAKER,EATON 4160V 1200A In Stock N/A

705 Thermal
Generation

UB2-6 - BREAKER,EATON 4160V 1200A In Stock N/A

706 Thermal
Generation

UB2-7 - BREAKER,EATON 4160V 1200A In Stock N/A

707 Thermal
Generation

UB2-8 - BREAKER,EATON 4160V 1200A In Stock N/A

708 Thermal
Generation

UB2-9 - BREAKER,EATON 4160V 1200A In Stock N/A

709 Thermal
Generation

UB2-10 - BREAKER,EATON 4160V 1200A In Stock N/A

710 Thermal
Generation

UB2-1 relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

711 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

712 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

713 Thermal
Generation

Feeder to Aux Board - breaker UAB-3 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

714 Thermal
Generation

Feeder to transformer LDP-3 - breaker LDP-3 - 
BREAKER,SCHNEIDER 600V

In Stock N/A
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715 Thermal
Generation

Feeder to MCC BAB3 - breaker BAB-3 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

716 Thermal
Generation

AOP3 - BREAKER,SCHNEIDER 600V In Stock N/A

717 Thermal
Generation

TAB3 - BREAKER,SCHNEIDER 600V In Stock N/A

718 Thermal
Generation

AC12 - BREAKER,SCHNEIDER 600V In Stock N/A

719 Thermal
Generation

Tie Breaker to Station Board - breaker ATB3 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

720 Thermal
Generation

Relays - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

721 Thermal
Generation

UT3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

722 Thermal
Generation

UT3 relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

723 Thermal
Generation

UAT3 Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

724 Thermal
Generation

UAT3 Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

725 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

726 Thermal
Generation

Feeder to Unit Board - breaker UT3 - 
BREAKER,EATON 4160V 2000A

In Stock N/A

727 Thermal
Generation

Feeder to transformer UAT3 - breaker UAT3 - 
BREAKER,EATON 4160V 1200A

In Stock N/A

728 Thermal
Generation

BFE3 - BREAKER,EATON 4160V 1200A In Stock N/A

729 Thermal
Generation

BFW3 - BREAKER,EATON 4160V 1200A In Stock N/A

730 Thermal
Generation

FDE3 - BREAKER,EATON 4160V 1200A In Stock N/A
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731 Thermal
Generation

FDW3 - BREAKER,EATON 4160V 1200A In Stock N/A

732 Thermal
Generation

CEN3 - BREAKER,EATON 4160V 1200A In Stock N/A

733 Thermal
Generation

CES3 - BREAKER,EATON 4160V 1200A In Stock N/A

734 Thermal
Generation

CWE3 - BREAKER,EATON 4160V 1200A In Stock N/A

735 Thermal
Generation

CWW3 - BREAKER,EATON 4160V 1200A In Stock N/A

736 Thermal
Generation

UT3 relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

737 Thermal
Generation

Relays - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

738 Thermal
Generation

SSB-3 Relay - RELAY,OVERCURRENT SEL 551C In Stock N/A

739 Thermal
Generation

Relays - RELAY,PROTECTION SEL701 In Stock N/A

740 Thermal
Generation

Feeder to Station Board - breaker SSB-1 & Relays - 
BREAKER,EATON 4160V 2000A

In Stock N/A

741 Thermal
Generation

SSB-1 Relay - SYNCHROTACT,SYN5201 In Stock N/A

742 Thermal
Generation

SSB-1 Relay - RELAY,VOLTAGE ABB SPAU121C In Stock N/A

743 Thermal
Generation

SSB-1 Relay - RELAY,AUXILIARY RXMA-2 In Stock N/A

744 Thermal
Generation

SSB-1 Relay - RELAY,AUXILIARY RXMA-1 In Stock N/A

745 Thermal
Generation

SSB-1 Relay - RELAY,AUXILIARY RXMS-1 In Stock N/A

746 Thermal
Generation

SSB-1 Relay - RELAY,AUXILIARY RXMH-2 In Stock N/A
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747 Thermal
Generation

breaker PSM3 relay - RELAY,PROTECTION 
SEL701

In Stock N/A

748 Thermal
Generation

UB1-5 relay - RELAY,PROTECTION SEL701 In Stock N/A

749 Thermal
Generation

UB1-6 relay - RELAY,PROTECTION SEL701 In Stock N/A

750 Thermal
Generation

UB1-7 relay - RELAY,PROTECTION SEL701 In Stock N/A

751 Thermal
Generation

UB1-8 relay - RELAY,PROTECTION SEL701 In Stock N/A

752 Thermal
Generation

UB1-10 relay - RELAY,PROTECTION SEL701 In Stock N/A

753 Thermal
Generation

UB2-5 relay - RELAY,PROTECTION SEL701 In Stock N/A

754 Thermal
Generation

UB2-6 relay - RELAY,PROTECTION SEL701 In Stock N/A

755 Thermal
Generation

UB2-7 relay - RELAY,PROTECTION SEL701 In Stock N/A

756 Thermal
Generation

UB2-8 relay - RELAY,PROTECTION SEL701 In Stock N/A

757 Thermal
Generation

BFE3 relay - RELAY,PROTECTION SEL701 In Stock N/A

758 Thermal
Generation

BFW3 relay - RELAY,PROTECTION SEL701 In Stock N/A

759 Thermal
Generation

FDE3 relay - RELAY,PROTECTION SEL701 In Stock N/A

760 Thermal
Generation

FDW3 relay - RELAY,PROTECTION SEL701 In Stock N/A

761 Thermal
Generation

CEN3 relay - RELAY,PROTECTION SEL701 In Stock N/A

762 Thermal
Generation

CES3 relay - RELAY,PROTECTION SEL701 In Stock N/A
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763 Thermal
Generation

CWE3 relay - RELAY,PROTECTION SEL701 In Stock N/A

764 Thermal
Generation

CWW3 relay - RELAY,PROTECTION SEL701 In Stock N/A

765 Thermal
Generation

Relays - RELAY,PROTECTION SEL701 In Stock N/A

766 Thermal
Generation

Feeder to Power Centre - breaker C1 - 
BREAKER,EATON 600V

In Stock N/A

767 Thermal
Generation

Feeder to MCC C1 - breaker C2 - 
BREAKER,EATON 600V

In Stock N/A

768 Thermal
Generation

Feeder to transformer SAT34 - breaker SAT34 & 
relays - BREAKER,EATON 4160V 1200A

In Stock N/A

769 Thermal
Generation

Feeder to Station Board - breaker SAB34 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

770 Thermal
Generation

Feeder to Station Board - breaker ATB12 - 
BREAKER,SCHNEIDER 600V

In Stock N/A

771 Thermal
Generation

WAM34 - BREAKER,SCHNEIDER 600V In Stock N/A

772 Thermal
Generation

Relays - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

773 Thermal
Generation

Relays - RELAY,OVERCURRENT SEL 551C In Stock N/A

774 Thermal
Generation

Relays - RELAY,RETRO. PBSJ3E5N11 In Stock N/A

In Stock 734
On Order 24

Order Pending 1
Capital 0

Grand Total 759

Summary of Gas Turbine Critical Spares:
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Appendix F:
Critical Spares Status for Gas Turbines

Newfoundland and Labrador Hydro Page 1

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

1 Gas Turbines
Holyrood GT

42100315 BELT, RADIATOR FAN On Order 0 TBD

2 Gas Turbines
Holyrood GT

54900160 VALVE, SHUTDOWN PURGE On Order 0 TBD

3 Gas Turbines
Holyrood GT

54900161 VALVE, CONTINUOUS PURGE On Order 0 TBD

4 Gas Turbines
Holyrood GT

60101080 SENSOR, TEMPERATURE On Order 0 TBD

5 Gas Turbines
Holyrood GT

60101096 VALVE, COMPRESSOR SOLENOID On Order 0 TBD

6 Gas Turbines
Holyrood GT

60101124 TRANSMITTER, PRESSURE On Order 0 TBD

7 Gas Turbines
Holyrood GT

60101156 FUSE, LOW VOLTAGE DC On Order 0 TBD

8 Gas Turbines
Holyrood GT

60101157 MODULE, DC POWER SUPPLY On Order 0 TBD

9 Gas Turbines
Holyrood GT

60101158 MODULE, POWER SUPPLY On Order 0 TBD

10 Gas Turbines
Holyrood GT

60101159 MODULE, POWER INPUT On Order 0 TBD

11 Gas Turbines
Holyrood GT

60101160 MANUAL, POWER SUPPLY MODULE On Order 0 TBD

12 Gas Turbines
Holyrood GT

60101184 TRANSDUCER, 55A CURRENT On Order 0 TBD

13 Gas Turbines
Holyrood GT

60101185 CONTACTOR, E-CELL 32A On Order 0 TBD

14 Gas Turbines
Holyrood GT

3900023 HEATER, 400W PANEL In Stock 1 N/A

15 Gas Turbines
Holyrood GT

22900028 BELT, POLYBAND In Stock 6 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

16 Gas Turbines
Holyrood GT

25900063 COUPLING, FISHER In Stock 1 N/A

17 Gas Turbines
Holyrood GT

37900016 IGNITER, SPARK PLUG In Stock 2 N/A

18 Gas Turbines
Holyrood GT

42100313 BELT, V In Stock 6 N/A

19 Gas Turbines
Holyrood GT

42100314 SHAFT, FISHER In Stock 1 N/A

20 Gas Turbines
Holyrood GT

42900001 PUMP, CONVERTER CHARGING In Stock 1 N/A

21 Gas Turbines
Holyrood GT

42900002 REPAIR KIT, SSS CLUTCH MINOR In Stock 1 N/A

22 Gas Turbines
Holyrood GT

54100202 VALVE, CHECK 3" In Stock 1 N/A

23 Gas Turbines
Holyrood GT

54100203 VALVE, SS POPPET CHECK In Stock 1 N/A

24 Gas Turbines
Holyrood GT

54100206 VALVE, FUEL CHECK In Stock 3 N/A

25 Gas Turbines
Holyrood GT

54100208 VALVE, CHECK In Stock 1 N/A

26 Gas Turbines
Holyrood GT

54100209 VALVE, SOLENOID In Stock 1 N/A

27 Gas Turbines
Holyrood GT

54300750 VALVE, FUEL BYPASS In Stock 1 N/A

28 Gas Turbines
Holyrood GT

54300751 REPAIR KIT, BYPASS VALVE In Stock 3 N/A

29 Gas Turbines
Holyrood GT

54400323 VALVE, PUMP DISCHARGE In Stock 1 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

30 Gas Turbines
Holyrood GT

54400326 VALVE, PRESSURE RELIEF In Stock 1 N/A

31 Gas Turbines
Holyrood GT

54400327 VALVE, PRESSURE RELIEF In Stock 1 N/A

32 Gas Turbines
Holyrood GT

54400328 VALVE, PRESSURE RELIEF In Stock 1 N/A

33 Gas Turbines
Holyrood GT

54400329 VALVE, PRESSURE RELIEF In Stock 1 N/A

34 Gas Turbines
Holyrood GT

54400332 VALVE, PRESSURE CONTROL In Stock 1 N/A

35 Gas Turbines
Holyrood GT

54500434 VALVE, SOLENOID In Stock 1 N/A

36 Gas Turbines
Holyrood GT

54500437 VALVE, SOLENOID In Stock 2 N/A

37 Gas Turbines
Holyrood GT

54500511 VALVE, SOLENOID In Stock 1 N/A

38 Gas Turbines
Holyrood GT

54800068 VALVE, STOP In Stock 1 N/A

39 Gas Turbines
Holyrood GT

54800069 FILTER, WATER In Stock 28 N/A

40 Gas Turbines
Holyrood GT

54900162 ANALYZER, DEW POINT In Stock 1 N/A

41 Gas Turbines
Holyrood GT

54900163 RACK & PINION, PNEUMATIC In Stock 1 N/A

42 Gas Turbines
Holyrood GT

54900164 VALVE, AIR INLET In Stock 1 N/A

43 Gas Turbines
Holyrood GT

54900165 VALVE, AUTOMATIC DRAIN In Stock 2 N/A

44 Gas Turbines
Holyrood GT

54900166 VALVE, AUTO SHUT-OFF In Stock 2 N/A

45 Gas Turbines
Holyrood GT

54900167 THERMOCOUPLE, TEMPERATURE In Stock 2 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

46 Gas Turbines
Holyrood GT

54900169 VALVE, AIR FILTER DRAIN In Stock 1 N/A

47 Gas Turbines
Holyrood GT

54900174 COIL, OVERSPEED TRIP In Stock 1 N/A

48 Gas Turbines
Holyrood GT

54900175 COIL, MAGNETIC SPEED PICK-UP In Stock 1 N/A

49 Gas Turbines
Holyrood GT

54900176 VALVE, NEEDLE In Stock 1 N/A

50 Gas Turbines
Holyrood GT

54900177 VALVE, FEMALE NEEDLE In Stock 2 N/A

51 Gas Turbines
Holyrood GT

54900178 VALVE, 6Z-PR4-BNT-SS In Stock 1 N/A

52 Gas Turbines
Holyrood GT

54900188 VALVE, GLOBE In Stock 2 N/A

53 Gas Turbines
Holyrood GT

54900189 INDICTATOR, SIGHT In Stock 1 N/A

54 Gas Turbines
Holyrood GT

54900190 VALVE ASSY, PILOT In Stock 1 N/A

55 Gas Turbines
Holyrood GT

54900194 FLOAT, SURESITE In Stock 1 N/A

56 Gas Turbines
Holyrood GT

54900196 VALVE, SUPPLY FILTER In Stock 1 N/A

57 Gas Turbines
Holyrood GT

54900197 VALVE, THROTTLE In Stock 1 N/A

58 Gas Turbines
Holyrood GT

56200364 GASKET, FILTER HOUSING In Stock 6 N/A

59 Gas Turbines
Holyrood GT

56400182 O-RING, BUNA In Stock 10 N/A

60 Gas Turbines
Holyrood GT

56400183 O-RING, FISHER In Stock 1 N/A

61 Gas Turbines
Holyrood GT

56400184 BUSHING ASSY, FISHER POT In Stock 1 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

62 Gas Turbines
Holyrood GT

56500206 FILL KIT, SF6 In Stock 1 N/A

63 Gas Turbines
Holyrood GT

58000077 BELT, 1320-BLT-S-EHX19-90 In Stock 6 N/A

64 Gas Turbines
Holyrood GT

58101224 COUPLING, PUMP/MOTOR In Stock 1 N/A

65 Gas Turbines
Holyrood GT

58101225 PUMP, GEAR In Stock 1 N/A

66 Gas Turbines
Holyrood GT

58101229 COUPLING, PUMP-MOTOR In Stock 1 N/A

67 Gas Turbines
Holyrood GT

58101230 COUPLING, PUMP-MOTOR In Stock 1 N/A

68 Gas Turbines
Holyrood GT

58101231 REPAIR KIT, INJ. PUMP In Stock 1 N/A

69 Gas Turbines
Holyrood GT

58400504 FILTER, FUEL CAT 1R0749 In Stock 10 N/A

70 Gas Turbines
Holyrood GT

58400762 ELEMENT, 0180MA0003BN In Stock 1 N/A

71 Gas Turbines
Holyrood GT

58400763 FILTER, LIQUID FUEL In Stock 25 N/A

72 Gas Turbines
Holyrood GT

58400764 FILTER, AIR (ELEMENT) In Stock 20 N/A

73 Gas Turbines
Holyrood GT

58400766 ELEMENT, PRE-FILTER In Stock 6 N/A

74 Gas Turbines
Holyrood GT

58400768 FILTER, AIR In stock 16 N/A

75 Gas Turbines
Holyrood GT

58400769 FILTER, AIR In Stock 64 N/A

76 Gas Turbines
Holyrood GT

58400772 FILTER KIT, FUEL In Stock 1 N/A

77 Gas Turbines
Holyrood GT

58400775 KIT, OIL FILTER & O-RING In Stock 6 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

78 Gas Turbines
Holyrood GT

58400778 FILTER, 961131C1 FUEL In Stock 6 N/A

79 Gas Turbines
Holyrood GT

58400780 FILTER, FUEL BOOST KIT In Stock 1 N/A

80 Gas Turbines
Holyrood GT

58400782 FILTER, IGV ACTUATOR In Stock 6 N/A

81 Gas Turbines
Holyrood GT

58400783 FILTER, TMP-95 FINAL In Stock 55 N/A

82 Gas Turbines
Holyrood GT

58400784 PRE-FILTER, Z-100 In Stock 130 N/A

83 Gas Turbines
Holyrood GT

58400785 PRE-FILTER, PARKER AIR DRYER In Stock 8 N/A

84 Gas Turbines
Holyrood GT

58400786 AFTER-FILTER, AIR DRYER In Stock 4 N/A

85 Gas Turbines
Holyrood GT

58400787 FILTER, PRESSURE In Stock 4 N/A

86 Gas Turbines
Holyrood GT

58400788 ELEMENT, POST FILTER In Stock 6 N/A

87 Gas Turbines
Holyrood GT

58400790 TRANSMITTER, PRESSURE In Stock 1 N/A

88 Gas Turbines
Holyrood GT

58400791 FILTER, LUBE OIL In Stock 20 N/A

89 Gas Turbines
Holyrood GT

58400792 KIT, SOFT PARTS In Stock 1 N/A

90 Gas Turbines
Holyrood GT

58400797 FILTER, FLOW CONTROL In Stock 1 N/A

91 Gas Turbines
Holyrood GT

58400798 FILTER, FLOW CONTROL In Stock 1 N/A

92 Gas Turbines
Holyrood GT

58400799 CARTRIDGE, DESICCANT In Stock 1 N/A
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Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

93 Gas Turbines
Holyrood GT

58400801 FILTER, OIL 275-2604 In Stock 6 N/A

94 Gas Turbines
Holyrood GT

58400802 FILTER, AIR 4P0710S In Stock 2 N/A

95 Gas Turbines
Holyrood GT

58400824 PRE-FILTER, AIR COOLING In Stock 72 N/A

96 Gas Turbines
Holyrood GT

58400825 PRE-FILTER, AIR COOLING In Stock 32 N/A

97 Gas Turbines
Holyrood GT

60101067 METER, FLOW In Stock 1 N/A

98 Gas Turbines
Holyrood GT

60101068 TRANSMITTER, LIQUID FUEL TEMP In Stock 1 N/A

99 Gas Turbines
Holyrood GT

60101069 SWITCH, PUMP SUPPLY PRESSURE In Stock 1 N/A

100 Gas Turbines
Holyrood GT

60101070 TRANSMITTER, PUMP DISCHARGE In Stock 1 N/A

101 Gas Turbines
Holyrood GT

60101071 VALVE, ACTUATED THROTTLE In Stock 1 N/A

102 Gas Turbines
Holyrood GT

60101072 SWITCH, PUMP DISCHARGE PRESS. In Stock 1 N/A

103 Gas Turbines
Holyrood GT

60101073 METER, FLOW In Stock 1 N/A

104 Gas Turbines
Holyrood GT

60101074 CONTROLLER, STEP LIFO In Stock 1 N/A

105 Gas Turbines
Holyrood GT

60101075 CONTROLLER, LIMIT (0-2502-F) In Stock 1 N/A

106 Gas Turbines
Holyrood GT

60101076 CONTROLLER,STEP LIFO (4 STAGE) In Stock 1 N/A

107 Gas Turbines
Holyrood GT

60101077 DRYER, INSTRUMENT AIR In Stock 1 N/A

108 Gas Turbines
Holyrood GT

60101079 SWITCH, PRESSURE In Stock 1 N/A
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# Operational 
Area

Part 
Number

Description
Stock 
Status 

Quantity 
on Hand

Expected 
Delivery Date

109 Gas Turbines
Holyrood GT

60101082 SWITCH, HEATER SUPPLY FLOW In Stock 1 N/A

110 Gas Turbines
Holyrood GT

60101083 GAUGE, PRESSURE In Stock 1 N/A

111 Gas Turbines
Holyrood GT

60101084 TRANSMITTER, RADAR LEVEL In Stock 1 N/A

112 Gas Turbines
Holyrood GT

60101085 LEVEL SWITCH, DAY TANK In Stock 1 N/A

113 Gas Turbines
Holyrood GT

60101086 TRANSMITTER, HEATER DISCHARGE In Stock 1 N/A

114 Gas Turbines
Holyrood GT

60101087 RTD, HEATER DISCHARGE TEMP. In Stock 1 N/A

115 Gas Turbines
Holyrood GT

60101088 LEVEL TRANSMITTER, LEVEL In Stock 1 N/A

116 Gas Turbines
Holyrood GT

60101089 SWITCH, DISPLACER LEVEL In Stock 1 N/A

117 Gas Turbines
Holyrood GT

60101090 SWITCH ASSEMBLY, LIMIT In Stock 2 N/A

118 Gas Turbines
Holyrood GT

60101092 CABLE,SOLAR, IGNITER In Stock 1 N/A

119 Gas Turbines
Holyrood GT

60101094 PICKUP, MAGNETIC In Stock 1 N/A

120 Gas Turbines
Holyrood GT

60101095 SWITCH, OVERSPEED In Stock 1 N/A

121 Gas Turbines
Holyrood GT

60101099 TRANSMITTER, GUIDE POSITION In Stock 1 N/A

122 Gas Turbines
Holyrood GT

60101101 VALVE, SOLENOID In Stock 1 N/A
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Expected 
Delivery Date

123 Gas Turbines
Holyrood GT

60101104 SWITCH, HIGH PRESSURE In Stock 1 N/A

124 Gas Turbines
Holyrood GT

60101106 GAUGE, OIL TEMPERATURE In Stock 1 N/A

125 Gas Turbines
Holyrood GT

60101107 SWITCH, PRESSURE In Stock 1 N/A

126 Gas Turbines
Holyrood GT

60101109 VALVE, PRESSURE CONTROL In Stock 1 N/A

127 Gas Turbines
Holyrood GT

60101110 SWITCH, PRESSURE In Stock 1 N/A

128 Gas Turbines
Holyrood GT

60101111 INDICATOR, VACUUM PRESSURE In Stock 1 N/A

129 Gas Turbines
Holyrood GT

60101114 SWITCH, TEMPERATURE In Stock 1 N/A

130 Gas Turbines
Holyrood GT

60101115 SWITCH, PRESSURE In Stock 1 N/A

131 Gas Turbines
Holyrood GT

60101117 SENSOR, #1 OVERSPEED TRIP In Stock 2 N/A

132 Gas Turbines
Holyrood GT

60101119 SWITCH, MANIFOLD PRESSURE In Stock 1 N/A

133 Gas Turbines
Holyrood GT

60101120 SWITCH, DIFFERENTIAL PRESS In Stock 2 N/A

134 Gas Turbines
Holyrood GT

60101121 SWITCH, DIFFERENTIAL PRESSURE In Stock 1 N/A

135 Gas Turbines
Holyrood GT

60101122 TRANSMITTER, 31 TEMPERATURE In Stock 1 N/A

136 Gas Turbines
Holyrood GT

60101123 RTD, #1 PRIMARY SIGNAL In Stock 1 N/A

137 Gas Turbines
Holyrood GT

60101125 SWITCH, PRESSURE In stock 1 N/A

138 Gas Turbines
Holyrood GT

60101126 SWITCH, LOW ALARM PRESSURE In Stock 1 N/A
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on Hand

Expected 
Delivery Date

139 Gas Turbines
Holyrood GT

60101127 VALVE, SOLENOID In stock 1 N/A

140 Gas Turbines
Holyrood GT

60101128 SWITCH, START STOP PRESSURE In Stock 1 N/A

141 Gas Turbines
Holyrood GT

60101129 INDICTATOR, LOW OIL LEVEL In Stock 1 N/A

142 Gas Turbines
Holyrood GT

60101131 SWITCH, OIL PUMP PRESSURE In Stock 2 N/A

143 Gas Turbines
Holyrood GT

60101132 SWITCH, OIL FLOW In stock 2 N/A

144 Gas Turbines
Holyrood GT

60101134 VALVE, AIR BLEED In Stock 1 N/A

145 Gas Turbines
Holyrood GT

60101135 SWITCH, DISCH PRESSURE In Stock 1 N/A

146 Gas Turbines
Holyrood GT

60101137 TRANSMITTER, LEVEL In Stock 1 N/A

147 Gas Turbines
Holyrood GT

60101138 INDICATOR, LEVEL In Stock 1 N/A

148 Gas Turbines
Holyrood GT

60101139 TRANSMITTER, PRESSURE In Stock 1 N/A

149 Gas Turbines
Holyrood GT

60101140 SWITCH, TEMPERATURE (OFF) In Stock 1 N/A

150 Gas Turbines
Holyrood GT

60101141 SWITCH, TEMPERATURE (ON) In Stock 1 N/A

151 Gas Turbines
Holyrood GT

60101142 SWITCH, TEMPERATURE In Stock 1 N/A

152 Gas Turbines
Holyrood GT

60101143 SWITCH, DIFF. PRESSURE In Stock 1 N/A

153 Gas Turbines
Holyrood GT

60101144 THERMOCOUPLE, RESERVOIR In Stock 1 N/A
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154 Gas Turbines
Holyrood GT

60101149 SWITCH, CHLORINE FLOW In Stock 1 N/A

155 Gas Turbines
Holyrood GT

60101152 ACTUATOR, PNEUMATIC In Stock 1 N/A

156 Gas Turbines
Holyrood GT

60101153 TRANSMITTER, PRESSURE In Stock 1 N/A

157 Gas Turbines
Holyrood GT

60101154 TRANSMITTER, PRESSURE In Stock 3 N/A

158 Gas Turbines
Holyrood GT

60101155 INPUT CARD, PLC In Stock 1 N/A

159 Gas Turbines
Holyrood GT

60101162 VALVE, BALL In Stock 1 N/A

160 Gas Turbines
Holyrood GT

60101171 SWITCH, PRESSURE In Stock 1 N/A

161 Gas Turbines
Holyrood GT

60101172 SWITCH, PRESSURE In Stock 1 N/A

162 Gas Turbines
Holyrood GT

60101173 MODULE, POWER SWITCH In Stock 1 N/A

163 Gas Turbines
Holyrood GT

60101174 ACTUATOR, LOUVER In stock 1 N/A

164 Gas Turbines
Holyrood GT

60101175 THERMOSTAT, VENTILATION In Stock 1 N/A

165 Gas Turbines
Holyrood GT

60101178 KIT, STACK FITTINGS In Stock 1 N/A

166 Gas Turbines
Holyrood GT

60101179 RELAY, SINGLE POLE In Stock 2 N/A

167 Gas Turbines
Holyrood GT

60101191 SWITCH, DIFF PRESSURE In Stock 1 N/A

168 Gas Turbines
Holyrood GT

60800395 MONITOR, MULTIFUNCTION In Stock 1 N/A

169 Gas Turbines
Holyrood GT

60800396 POWER SUPPLY, 24VDC In stock 1 N/A
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170 Gas Turbines
Holyrood GT

60800397 SENSOR, ORP In Stock 1 N/A

171 Gas Turbines
Holyrood GT

60900049 SENSOR, CONDUCTIVITY In Stock 1 N/A

172 Gas Turbines
Holyrood GT

61100423 MANIFOLD, PRESSURE TRANSMITTER In Stock 1 N/A

173 Gas Turbines
Holyrood GT

61100426 GAUGE, PRESSURE In Stock 1 N/A

174 Gas Turbines
Holyrood GT

61100427 INDICATOR, BLUE MOISTURE In Stock 1 N/A

175 Gas Turbines
Holyrood GT

61100428 THERMOMETER, RESISTANCE In Stock 1 N/A

176 Gas Turbines
Holyrood GT

61100429 THERMOCOUPLE, SHELL In Stock 1 N/A

177 Gas Turbines
Holyrood GT

61100431 FLOWMETER, TURBINE In Stock 1 N/A

178 Gas Turbines
Holyrood GT

61100432 INDICTATOR, DISCHG PRESS In Stock 1 N/A

179 Gas Turbines
Holyrood GT

61100433 SWITCH, DIFF PRESSURE In Stock 1 N/A

180 Gas Turbines
Holyrood GT

61100434 FLOWMETER, MAGNETIC In Stock 1 N/A

181 Gas Turbines
Holyrood GT

61100435 TRANSMITTER, TANK LEVEL In Stock 1 N/A

182 Gas Turbines
Holyrood GT

61100436 GAUGE, PRESSURE In Stock 1 N/A

183 Gas Turbines
Holyrood GT

61100437 REGULATOR, SIGNAL PRESSURE In Stock 1 N/A

184 Gas Turbines
Holyrood GT

61100439 SOLENOID, BLEED VALVE In Stock 1 N/A

185 Gas Turbines
Holyrood GT

61100440 THERMOCOUPLE, BLADE PATH In Stock 8 N/A
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186 Gas Turbines
Holyrood GT

61100450 GAUGE, CONVERTER PRESSURE In Stock 2 N/A

187 Gas Turbines
Holyrood GT

61100451 GAUGE, CAPSUHELIC In Stock 1 N/A

188 Gas Turbines
Holyrood GT

61100452 INDICTATOR, PRESSURE In Stock 1 N/A

189 Gas Turbines
Holyrood GT

61100453 INDICTATOR, PRESSURE In Stock 1 N/A

190 Gas Turbines
Holyrood GT

61100454 GAUGE, CAPSUHELIC In Stock 1 N/A

191 Gas Turbines
Holyrood GT

61100455 TRANSMITTER, PRESSURE In Stock 1 N/A

192 Gas Turbines
Holyrood GT

61100456 REGULATOR, PRESSURE In Stock 1 N/A

193 Gas Turbines
Holyrood GT

61100457 GAUGE, PRESSURE In Stock 1 N/A

194 Gas Turbines
Holyrood GT

61100458 GAUGE, PRESSURE In Stock 1 N/A

195 Gas Turbines
Holyrood GT

61100460 GAUGE, PRESS REGULATING In Stock 1 N/A

196 Gas Turbines
Holyrood GT

61100463 GAUGE, PRESSURE In Stock 1 N/A

197 Gas Turbines
Holyrood GT

61100464 GAUGE, PRESSURE In Stock 1 N/A

198 Gas Turbines
Holyrood GT

61100465 GAUGE, PRESSURE In Stock 1 N/A

199 Gas Turbines
Holyrood GT

61100466 GAUGE, PRESSURE, 0-500PSI In Stock 1 N/A

200 Gas Turbines
Holyrood GT

61100467 GAUGE, PRESSURE 0-500PSI In Stock 1 N/A

201 Gas Turbines
Holyrood GT

61100469 DIVIDER, FLOW In Stock 1 N/A
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202 Gas Turbines
Holyrood GT

61900223 TRANSMITTER, DEW POINT -100F In Stock 2 N/A

203 Gas Turbines
Holyrood GT

61900225 MONITOR, GROUND VERIFICATION In Stock 1 N/A

204 Gas Turbines
Holyrood GT

65000435 MOTOR, FLAP ACTUATOR In Stock 1 N/A

205 Gas Turbines
Holyrood GT

65000436 BRUSH, CARBON MOTOR In Stock 1 N/A

206 Gas Turbines
Holyrood GT

65000438 VALVE, SOLENOID In Stock 1 N/A

207 Gas Turbines
Holyrood GT

65000439 MOTOR, 10 HP DC TURNING GEAR In Stock 1 N/A

208 Gas Turbines
Holyrood GT

65000442 MOTOR, BALDOR In Stock 1 N/A

209 Gas Turbines
Holyrood GT

65900003 BRUSH SET, TURNING MOTOR GEAR In Stock 5 N/A

210 Gas Turbines
Holyrood GT

65900004 COUPLING, PUMP/MOTOR In Stock 1 N/A

211 Gas Turbines
Holyrood GT

68601089 RELAY, DPDT 120VAC In Stock 1 N/A

212 Gas Turbines
Holyrood GT

68601090 RELAY, TPDT 120VAC In Stock 1 N/A

213 Gas Turbines
Holyrood GT

68601093 CUT-OUT, AUTO In Stock 3 N/A

214 Gas Turbines
Holyrood GT

70000370 FUSE, AGC 1A 250V In Stock 10 N/A

215 Gas Turbines
Holyrood GT

70000373 FUSE, AGC 3A 250V In Stock 10 N/A

216 Gas Turbines
Holyrood GT

70000481 FUSE, POWER CLASS J 45A In Stock 10 N/A

217 Gas Turbines
Holyrood GT

70000482 FUSE, PRIMARY 20A In Stock 4 N/A
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218 Gas Turbines
Holyrood GT

70000483 FUSE, SECONDARY 8A In Stock 4 N/A

219 Gas Turbines
Holyrood GT

70000484 CONTACTOR, 50A 120VAC In Stock 2 N/A

220 Gas Turbines
Holyrood GT

70000485 FUSE, PANEL HEATER 4.5A In Stock 3 N/A

221 Gas Turbines
Holyrood GT

70000486 FUSE, AC 25A In Stock 4 N/A

222 Gas Turbines
Holyrood GT

70000487 FUSE, SIEMENS PG In Stock 2 N/A

223 Gas Turbines
Holyrood GT

70000488 FUSE, 15.0A In Stock 10 N/A

224 Gas Turbines
Holyrood GT

70000489 FUSE, 5.0A In Stock 20 N/A

225 Gas Turbines
Holyrood GT

70000490 FUSE, 1.0A In Stock 10 N/A

226 Gas Turbines
Holyrood GT

70000491 FUSE, 2.0A 300 VDC In Stock 10 N/A

227 Gas Turbines
Holyrood GT

70000492 FUSE, 3.0A In Stock 20 N/A

228 Gas Turbines
Holyrood GT

70000493 FUSE, 12A In Stock 10 N/A

229 Gas Turbines
Holyrood GT

70000500 FUSE, 2AMP In Stock 10 N/A

230 Gas Turbines
Holyrood GT

70000501 FUSE, 3AMP GMC-R In Stock 10 N/A

231 Gas Turbines
Holyrood GT

70000502 FUSE, 3A E-CELL In Stock 2 N/A

232 Gas Turbines
Holyrood GT

70000503 FUSE, 25A E-CELL In Stock 2 N/A

233 Gas Turbines
Holyrood GT

70000504 FUSE, 2A E-CELL In Stock 2 N/A
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234 Gas Turbines
Holyrood GT

70000506 FUSE, 6A GMC-6A In Stock 10 N/A

235 Gas Turbines
Holyrood GT

70000507 FUSE, 1.25A GMC-1.25A In Stock 10 N/A

236 Gas Turbines
Holyrood GT

70000508 FUSE, 8A E-CELL In Stock 4 N/A

237 Gas Turbines
Holyrood GT

70000509 FUSE, AC PIM In Stock 3 N/A

238 Gas Turbines
Holyrood GT

74201106 CONTACT, 1NC BLK In Stock 1 N/A

239 Gas Turbines
Holyrood GT

74600097 PILOT LIGHT ASSEMBLY, AMBER In Stock 6 N/A

240 Gas Turbines
Holyrood GT

74600099 MODULE, TMR I/O In Stock 1 N/A

241 Gas Turbines
Holyrood GT

74600100 MODULE, TMR I/O In Stock 1 N/A

242 Gas Turbines
Holyrood GT

74600101 MODULE, PROX/VELOM I/O In Stock 1 N/A

243 Gas Turbines
Holyrood GT

74600102 MODULE, PROX/VELOM I/O In Stock 1 N/A

244 Gas Turbines
Holyrood GT

74600103 MODULE, SHAFT ABSOLUTE In Stock 1 N/A

245 Gas Turbines
Holyrood GT

74600104 MODULE, PROX/SEISMIC In Stock 1 N/A

246 Gas Turbines
Holyrood GT

74600105 MODULE, I/O In Stock 1 N/A

247 Gas Turbines
Holyrood GT

74600106 MODULE, ABSOLUTE SHAFT In Stock 1 N/A

248 Gas Turbines
Holyrood GT

74600107 MODULE, PROX/SEISMIC In Stock 1 N/A
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249 Gas Turbines
Holyrood GT

74600108 MODULE, I/O In Stock 1 N/A

250 Gas Turbines
Holyrood GT

74600109 MODULE, I/O In Stock 1 N/A

251 Gas Turbines
Holyrood GT

74600110 MODULE, PROX/SEISMIC In Stock 1 N/A

252 Gas Turbines
Holyrood GT

74600111 MODULE, DISCRETE I/O In Stock 1 N/A

253 Gas Turbines
Holyrood GT

74600112 MODULE, SIGNAL OUTPUT In Stock 1 N/A

254 Gas Turbines
Holyrood GT

74600113 MODULE, DISCRETE I/O In Stock 2 N/A

255 Gas Turbines
Holyrood GT

74600114 LAMP, 115VAC PILOT In Stock 6 N/A

256 Gas Turbines
Holyrood GT

74600115 MODULE, 3500/50 In Stock 1 N/A

257 Gas Turbines
Holyrood GT

80900088 BULB, TEMP A DRY In Stock 1 N/A

258 Gas Turbines
Holyrood GT

81200812 R-DIODE In Stock 12 N/A

259 Gas Turbines
Holyrood GT

81200813 F-DIODE In Stock 12 N/A

260 Gas Turbines
Holyrood GT

81200814 CAPACITOR ASSEMBLY,RC In Stock 1 N/A

261 Gas Turbines
Holyrood GT

89200233 OIL, LUBE In Stock 2 N/A

262 Gas Turbines
Holyrood GT

92000260 DESICCANT, 4-8 GRADE D In Stock 2 N/A

263 Gas Turbines
Holyrood GT

98200194 DETECTOR, THERMAL In Stock 2 N/A
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264 Gas Turbines
Holyrood GT

98200196 DETECTOR, THERMAL In Stock 1 N/A

265 Gas Turbines
Holyrood GT

98200197 DETECTOR, SMOKE In Stock 2 N/A

266 Gas Turbines
Holyrood GT

98200200 DETECTOR, THERMAL In Stock 4 N/A

267 Gas Turbines
Holyrood GT

3900024 THERMOSTAT KIT, WR-90 Order Pending 0 TBD

268 Gas Turbines
Holyrood GT

3900025 HEATER, 12KW OPEN COIL Order Pending 0 TBD

269 Gas Turbines
Holyrood GT

3900026 HEATER, 3PH COMFORT Order Pending 0 TBD

270 Gas Turbines
Holyrood GT

3900028 ELEMENT, CHROMOLOX Order Pending 0 TBD

271 Gas Turbines
Holyrood GT

3900029 HEATER, CHROMOLOX Order Pending 0 TBD

272 Gas Turbines
Holyrood GT

37900015 CABLE, TITAN IGNITER Order Pending 0 TBD

273 Gas Turbines
Holyrood GT

43900018 DAMPER, VACUUM CONTROL Order Pending 0 TBD

274 Gas Turbines
Holyrood GT

54100204 VALVE, 150# CHECK Order Pending 0 TBD

275 Gas Turbines
Holyrood GT

54100205 VALVE, CHECK Order Pending 0 TBD

276 Gas Turbines
Holyrood GT

54100207 VALVE, PVC CHECK Order Pending 0 TBD

277 Gas Turbines
Holyrood GT

54400324 VALVE, AIR RELIEF Order Pending 0 TBD

278 Gas Turbines
Holyrood GT

54400325 VALVE, PRESSURE RELIEF Order Pending 0 TBD

279 Gas Turbines
Holyrood GT

54500436 VALVE, SOLENOID Order Pending 0 TBD
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280 Gas Turbines
Holyrood GT

54600159 VALVE, 1" SW BALL Order Pending 0 TBD

281 Gas Turbines
Holyrood GT

54600160 VALVE,  2" NPT BALL Order Pending 0 TBD

282 Gas Turbines
Holyrood GT

54600161 VALVE, 3/8" THD BALL Order Pending 0 TBD

283 Gas Turbines
Holyrood GT

54600163 VALVE, 2" PVC BALL Order Pending 0 TBD

284 Gas Turbines
Holyrood GT

54800070 VALVE, BUTTERFLY Order Pending 0 TBD

285 Gas Turbines
Holyrood GT

54900168 VALVE, TEMP CONTROL Order Pending 0 TBD

286 Gas Turbines
Holyrood GT

54900170 VALVE, TEMP CONTROL Order Pending 0 TBD

287 Gas Turbines
Holyrood GT

54900173 VALVE, PRESS REGULATING Order Pending 0 TBD

288 Gas Turbines
Holyrood GT

54900193 VALVE, INLET SHUFFLE Order Pending 0 TBD

289 Gas Turbines
Holyrood GT

54900195 REPAIR KIT, SOLENOID Order Pending 0 TBD

290 Gas Turbines
Holyrood GT

56200362 GASKET, FLANGE Order Pending 0 TBD

291 Gas Turbines
Holyrood GT

56200363 GASKET, CENTAUR Order Pending 0 TBD

292 Gas Turbines
Holyrood GT

56500208 SEAL, MECHANICAL Order Pending 0 TBD

293 Gas Turbines
Holyrood GT

58400773 AIR FILTER, SOLAR FINAL Order Pending 0 TBD

294 Gas Turbines
Holyrood GT

58400776 PRE-FILTER, SOLAR Order Pending 0 TBD

295 Gas Turbines
Holyrood GT

58400777 FILTER, TITAN LUBE OIL Order Pending 0 TBD
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296 Gas Turbines
Holyrood GT

58400779 FILTER, TITAN FUEL Order Pending 0 TBD

297 Gas Turbines
Holyrood GT

58400781 FILTER, HIGH PRESSURE FUEL Order Pending 0 TBD

298 Gas Turbines
Holyrood GT

58400789 FILTER, LUBE OIL Order Pending 0 TBD

299 Gas Turbines
Holyrood GT

58400796 MICROSWITCH ASSY, FILTER Order Pending 0 TBD

300 Gas Turbines
Holyrood GT

58608460 SWITCH, TEMPERATURE Order Pending 0 TBD

301 Gas Turbines
Holyrood GT

60101078 TRANSMITTER, GROUND FAULT Order Pending 0 TBD

302 Gas Turbines
Holyrood GT

60101097 SWITCH, VALVE OPEN LIMIT Order Pending 0 TBD

303 Gas Turbines
Holyrood GT

60101100 SWITCH, VALVE OPEN LIMIT Order Pending 0 TBD

304 Gas Turbines
Holyrood GT

60101105 TOWER, LUBE OIL FILTER Order Pending 0 TBD

305 Gas Turbines
Holyrood GT

60101108 THERMOCOUPLE, LUBE OIL TEMP Order Pending 0 TBD

306 Gas Turbines
Holyrood GT

60101116 PICK UP, GENERATOR SPEED Order Pending 0 TBD

307 Gas Turbines
Holyrood GT

60101118 PICK UP, TORQUE CONVERTER SP Order Pending 0 TBD

308 Gas Turbines
Holyrood GT

60101130 SWITCH, OIL PUMP PRESSURE Order Pending 0 TBD

309 Gas Turbines
Holyrood GT

60101136 INDICATOR, LOOP PRESSURE Order Pending 0 TBD

310 Gas Turbines
Holyrood GT

60101145 SWITCH, FLUID LOW LEVEL Order Pending 0 TBD

311 Gas Turbines
Holyrood GT

60101148 SPEED CONTROL, NUMATICS Order Pending 0 TBD
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312 Gas Turbines
Holyrood GT

60101150 SWITCH, INSULATOR #58-PA Order Pending 0 TBD

313 Gas Turbines
Holyrood GT

60101151 SWITCH, STAGER 48-03 Order Pending 0 TBD

314 Gas Turbines
Holyrood GT

60101161 VALVE, ACTUATOR Order Pending 0 TBD

315 Gas Turbines
Holyrood GT

60101164 SENSOR, VIBRATION Order Pending 0 TBD

316 Gas Turbines
Holyrood GT

60101170 SENSOR, VIBRATION Order Pending 0 TBD

317 Gas Turbines
Holyrood GT

60101176 SWITCH, TEMPERATURE Order Pending 0 TBD

318 Gas Turbines
Holyrood GT

60101177 SENSOR, INLINE FLOW Order Pending 0 TBD

319 Gas Turbines
Holyrood GT

60101180 SWITCH, E-CELL PRESSURE Order Pending 0 TBD

320 Gas Turbines
Holyrood GT

60101181 SENSOR, E-CELL FLOW Order Pending 0 TBD

321 Gas Turbines
Holyrood GT

60101182 ANALYZER, CONDUCTIVITY Order Pending 0 TBD

322 Gas Turbines
Holyrood GT

60101183 METER, 30-199.9 MV Order Pending 0 TBD

323 Gas Turbines
Holyrood GT

60101186 TRANSMITTER, PRESSURE Order Pending 0 TBD

324 Gas Turbines
Holyrood GT

60101193 TRANSMITTER, PRESSURE Order Pending 0 TBD

325 Gas Turbines
Holyrood GT

60800398 PREAMPLIFIER, ORP Order Pending 0 TBD

326 Gas Turbines
Holyrood GT

61100424 THERMOCOUPLE ASSEMBLY, TYPE J Order Pending 0 TBD

327 Gas Turbines
Holyrood GT

61100425 THERMOCOUPLE, TYPE K Order Pending 0 TBD
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328 Gas Turbines
Holyrood GT

61100430 RTD, AIR TEMPERATURE Order Pending 0 TBD

329 Gas Turbines
Holyrood GT

61100438 THERMOCOUPLE, EXHAUST Order Pending 0 TBD

330 Gas Turbines
Holyrood GT

61100441 THERMOCOUPLE, DISC CAVITY Order Pending 0 TBD

331 Gas Turbines
Holyrood GT

61100442 GAUGE, DIAL PRESSURE Order Pending 0 TBD

332 Gas Turbines
Holyrood GT

61100443 VALVE, CONTROL Order Pending 0 TBD

333 Gas Turbines
Holyrood GT

61100444 VALVE, CONTROL Order Pending 0 TBD

334 Gas Turbines
Holyrood GT

61100445 TRANSMITTER, OIL PRESSURE Order Pending 0 TBD

335 Gas Turbines
Holyrood GT

61100447 INDICATOR, OIL LEVEL Order Pending 0 TBD

336 Gas Turbines
Holyrood GT

61100448 THERMOCOUPLE, TEMPERATURE Order Pending 0 TBD

337 Gas Turbines
Holyrood GT

61100449 THERMOCOUPLE, TEMPERATURE Order Pending 0 TBD

338 Gas Turbines
Holyrood GT

61100459 GAUGE, PRESSURE Order Pending 0 TBD

339 Gas Turbines
Holyrood GT

61100468 THERMOSTAT, AC#1 Order Pending 0 TBD

340 Gas Turbines
Holyrood GT

65000437 ACTUATOR, AUMA Order Pending 0 TBD

341 Gas Turbines
Holyrood GT

74201105 CONTACT, BRUSH Order Pending 0 TBD

342 Gas Turbines
Holyrood GT

74600098 SWITCH, AUXILIARY Order Pending 0 TBD

343 Gas Turbines
Holyrood GT

88600152 OIL, COMPRESSOR Order Pending 0 TBD
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344 Gas Turbines
Holyrood GT

98200195 DETECTOR, THERMAL Order Pending 0 TBD

345 Gas Turbines
Holyrood GT

98200198 ALARM, TROUBLE Order Pending 0 TBD

346 Gas Turbines
Holyrood GT

98200199 ALARM, PANEL DISCHARGE Order Pending 0 TBD

347 Gas Turbines
Holyrood GT

54900171 VALVE, COMPRESSOR BLEED Capital 0 TBD

348 Gas Turbines
Holyrood GT

54900172 VALVE, COMPRESSOR BLEED Capital 0 TBD

349 Gas Turbines
Holyrood GT

60101192 ACTUATOR, DEMAND CONTROL Capital 0 TBD

350 Gas Turbines High Energy Ignition Unit, Gas Generator, Prime 
Mover Systems

In Stock 1 N/A

351 Gas Turbines Fire Fuel Shutoff Valve (LF-8), Liquid Fuel System, 
Auxiliary Systems

In Stock 1 N/A

352 Gas Turbines Bearing (494047), Power Turbine Model CT2, 
Prime Mover Systems

In Stock 1 N/A

353 Gas Turbines Bearing (494056), Power Turbine Model CT2, 
Prime Mover Systems

In Stock 1 N/A

354 Gas Turbines Vibration Transducer, Gas Generator, Prime Mover 
Systems

In Stock 1 N/A

355 Gas Turbines Jacking Oil Pump, Main Lube Oil System, Auxiliary 
Systems

In Stock 1 N/A

356 Gas Turbines Fuel Filter, Gas Generator, Prime Mover Systems In Stock 1 N/A
357 Gas Turbines Oil Filter Unit - Complete (B.108506), Gas 

Generator, Prime Mover Systems
In Stock 1 N/A

358 Gas Turbines Filter (494064), Power Turbine Model CT2, Prime 
Mover Systems

In Stock 1 N/A

359 Gas Turbines Proximity Switch, Clutch, Prime Mover Systems In Stock 1 N/A
360 Gas Turbines Altair Quick Shutoff Valve (AV-LF-1), Liquid Fuel 

System, Auxiliary Systems
In Stock 1 N/A
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361 Gas Turbines Fuel Valve (FC-LF-1), Liquid Fuel System, Auxiliary 
Systems

In Stock 1 N/A

362 Gas Turbines Fuel Recirculation Solenoid Valve (LF-7), Liquid Fuel 
System, Auxiliary Systems

In Stock 1 N/A

363 Gas Turbines Fuel Regulator (LF-4), Liquid Fuel System, Auxiliary 
Systems

In Stock 1 N/A

364 Gas Turbines Jacking Oil Permissive Pressure Switch, Main Lube 
Oil System, Auxiliary Systems

In Stock 1 N/A

365 Gas Turbines Clutch Control Solenoid Valve (LO-6), Main Lube Oil 
System, Auxiliary Systems, HWD GT

In Stock 1 N/A

366 Gas Turbines Valve (181536), Power Turbine Model CT2, Prime 
Mover Systems

In Stock 1 N/A

367 Gas Turbines Primary Ratchet Ring, Clutch, Prime Mover 
Systems; A side

In Stock 1 N/A

368 Gas Turbines Primary Ratchet Ring, Clutch, Prime Mover 
Systems; B side

In Stock 1 N/A

369 Gas Turbines Secondary Ratchet Ring, Clutch, Prime Mover 
Systems; A side

In Stock 1 N/A

370 Gas Turbines Secondary Ratchet Ring, Clutch, Prime Mover 
Systems; B side

In Stock 1 N/A

371 Gas Turbines Ring that the Primary Pawl and spring are installed In Stock 1 N/A

372 Gas Turbines Primary Pawl Spring, Clutch, Prime Mover Systems In Stock 1 N/A

373 Gas Turbines Primary Pawl, Clutch, Prime Mover Systems In Stock 1 N/A
374 Gas Turbines Secondary Pawl, Clutch, Prime Mover Systems In Stock 1 N/A
375 Gas Turbines Limit Switch, Snow Door Assembly, Exhaust, Prime 

Mover Systems, SVL GT
In Stock 1 N/A

376 Gas Turbines NC Solenoid Valve (SV-CA-2), Gas Generator Air 
Starter System, Auxiliary Systems

In Stock 1 N/A

377 Gas Turbines NO Solenoid Valve (SV-CA-1), Gas Generator Air 
Starter System, Auxiliary Systems

In Stock 1 N/A
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378 Gas Turbines Starter Control Valve (CA-17), Gas Generator Air 
Starter System, Auxiliary Systems

In Stock 1 N/A

379 Gas Turbines 3-Way Thermostatic Valve (GL-2), MLO/Glycol 
Cooling System, Auxiliary Systems

In Stock 1 N/A

380 Gas Turbines Thermocouple (181398N1), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

381 Gas Turbines Speed Pickup (181487), Power Turbine Model CT2, 
Prime Mover Systems

In Stock 1 N/A

382 Gas Turbines Vibration Pickup (181571), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

383 Gas Turbines Thermocouple (181397), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

384 Gas Turbines Thermocouple (181398N2), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

385 Gas Turbines Probe (181414N1), Power Turbine Model CT2, 
Prime Mover Systems

In Stock 1 N/A

386 Gas Turbines Probe (181414N2), Power Turbine Model CT2, 
Prime Mover Systems

In Stock 1 N/A

387 Gas Turbines Thermocouple (184847), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

388 Gas Turbines Motor Operated Tank Shutoff Valve (LF-38), Liquid 
Fuel System, Auxiliary Systems, HWD GT

In Stock 1 N/A

389 Gas Turbines Final Fuel Filter (F-LF-1), Liquid Fuel System, 
Auxiliary Systems

In Stock 1 N/A

390 Gas Turbines Heater Filter Coalescer, Liquid Fuel System, 
Auxiliary Systems

In Stock 1 N/A

391 Gas Turbines Prefilter, Liquid Fuel System, Auxiliary Systems In Stock 1 N/A
392 Gas Turbines Supplemental Fuel Filter (F-LF-5), Liquid Fuel 

System, Auxiliary Systems
In Stock 1 N/A

393 Gas Turbines High Efficiency Farr HP-100 Filter (2'x2'x2"), Filter 
Box - Curtiss Wright, Prime Mover Systems

In Stock 1 N/A
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394 Gas Turbines Filter (F-GGLO-1), Gas Generator Lube Oil System, 
Auxiliary Systems

In Stock 1 N/A

395 Gas Turbines Unloading Filter, Liquid Fuel System, Auxiliary 
Systems, SVL GT

In Stock 1 N/A

396 Gas Turbines Duplex 25u Filter (F-LO-1), Main Lube Oil System, 
Auxiliary Systems

In Stock 1 N/A

397 Gas Turbines Filter/Coalescer Heater (HTR-LF-1), Liquid Fuel 
System, Auxiliary Systems, HWD GT

In Stock 1 N/A

398 Gas Turbines P3 Pressure Transducer (PT-P3-1), Liquid Fuel 
System, Auxiliary Systems

In Stock 1 N/A

399 Gas Turbines Common Drain Clutch A Thermocouple (TC-LO-3), 
Main Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

400 Gas Turbines Fuel Supply Thermocouple (TC-LF-1), Liquid Fuel 
System, Auxiliary Systems, SVL GT

In Stock 1 N/A

401 Gas Turbines Alternator Bearing Drain Oil Thermocouple (TC-LO-
3), Main Lube Oil System, Auxiliary Systems, HWD 
GT

In Stock 1 N/A

402 Gas Turbines Alternator Cooling Air Temperature Thermocouple 
(TC-A-1), Alternator Cooling System, Auxiliary 
Systems, SVL GT

In Stock 1 N/A

403 Gas Turbines Common Drain Clutch B Thermocouple (TC-LO-11), 
Main Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

404 Gas Turbines Compressor Start-Stop Pressure Switch (PS-CA-1), 
Gas Generator Air Starter System, Auxiliary 
Systems

In Stock 1 N/A

405 Gas Turbines Compressor Start-Stop Pressure Switch (PS-CA-2), 
Gas Generator Air Starter System, Auxiliary 
Systems

In Stock 1 N/A
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406 Gas Turbines Oil Drain Alternator Clutch Bearing 1 
Thermocouple (TC-LO-4), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

407 Gas Turbines Oil Drain Alternator Clutch Bearing 2 
Thermocouple (TC-LO-5), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

408 Gas Turbines Oil Drain Alternator Clutch Bearing 3 
Thermocouple (TC-LO-6), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

409 Gas Turbines Oil Drain Alternator Clutch Bearing 4 
Thermocouple (TC-LO-7), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

410 Gas Turbines Oil Drain Alternator Clutch Bearing 5 
Thermocouple (TC-LO-8), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

411 Gas Turbines Oil Drain Alternator Clutch Bearing 6 
Thermocouple (TC-LO-9), Main Lube Oil System, 
Auxiliary Systems, SVL GT

In Stock 1 N/A

412 Gas Turbines Oil Drain Exciter Bearing 7 Thermocouple (TC-LO-
10), Main Lube Oil System, Auxiliary Systems, SVL 
GT

In Stock 1 N/A

413 Gas Turbines Oil Drain Thermocouple (TC-LO-2), Main Lube Oil 
System, Auxiliary Systems, HWD GT

In Stock 1 N/A

414 Gas Turbines Oil Supply Thermocouple (TC-GGLO-1), Gas 
Generator Lube Oil System, Auxiliary Systems

In Stock 1 N/A

415 Gas Turbines Oil Supply Thermocouple (TC-LO-1), Main Lube Oil 
System, Auxiliary Systems

In Stock 1 N/A

416 Gas Turbines Anti-Icing Hot Air Valve - Complete (810-501-
0747), Gas Generator, Prime Mover Systems

In Stock 1 N/A

417 Gas Turbines Gas Generator Permissive Start Pressure Switch, 
Gas Generator Air Starter System, Auxiliary 
Systems

In Stock 1 N/A
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418 Gas Turbines Starter Overpressure Pressure Switch (PS-CA-3), 
Gas Generator Air Starter System, Auxiliary 
Systems

In Stock 1 N/A

419 Gas Turbines Pressure Regulating Valve (LO-8), Main Lube Oil 
System, Auxiliary Systems

In Stock 1 N/A

420 Gas Turbines Inlet Temperature Thermocouple, Gas Generator 
Enclosure with Septum Doors, Prime Mover 
Systems

In Stock 1 N/A

421 Gas Turbines Resistance Temperature Detector Probe, Gas 
Generator Enclosure with Septum Doors, Prime 
Mover Systems

In Stock 1 N/A

422 Gas Turbines NC Solenoid Valve (SV-CA-3), Gas Generator Air 
Starter System, Auxiliary Systems

In Stock 1 N/A

423 Gas Turbines Fuel Temperature Sensor (TS-LF-1), Liquid Fuel 
System, Auxiliary Systems

In Stock 1 N/A

424 Gas Turbines Combustion Chamber, Gas Generator, Prime 
Mover Systems

In Stock 1 N/A

425 Gas Turbines Lower Fuel Pump Assembly, Gas Generator, Prime 
Mover Systems

In Stock 1 N/A

426 Gas Turbines Outer Fuel Pump Drive Assembly (BDA.7591), Gas 
Generator, Prime Mover Systems

In Stock 1 N/A

427 Gas Turbines Upper Fuel Pump Assembly, Gas Generator, Prime 
Mover Systems

In Stock 1 N/A

428 Gas Turbines Exciter Bearing, 63MVA 50MW Generator, Power 
Generation Systems

In Stock 1 N/A

429 Gas Turbines Rotor Bearing, 63MVA 50MW Generator, Power 
Generation Systems

In Stock 1 N/A

430 Gas Turbines Bearing (181413 or 181332), Power Turbine Model 
CT2, Prime Mover Systems

In Stock 1 N/A

431 Gas Turbines Fuel Pump Servo Valve (SV-LF-1), Liquid Fuel 
System, Auxiliary Systems

In Stock 1 N/A
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432 Gas Turbines Low Trip Pressure Switch (PS-LO-7), Main Lube Oil 
System, Auxiliary Systems

In Stock 1 N/A

433 Gas Turbines Start Permissive Pressure Switch (PS-LO-6), Main 
Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

434 Gas Turbines Pressure Switch, Permissive Start - Low Pressure 
Alarm (PS-LF-2), Liquid Fuel System, Auxiliary 
Systems

In Stock 1 N/A

435 Gas Turbines Pressure Switch, Trip - Low Fuel Pressure (PS-LF-3), 
Liquid Fuel System, Auxiliary Systems

In Stock 1 N/A

436 Gas Turbines Low Oil Pressure Switch (PS-GGLO-1), Gas 
Generator Lube Oil System, Auxiliary Systems

In Stock 1 N/A

437 Gas Turbines Filter Differential Pressure Switch (PSD-LO-1), Main 
Lube Oil System, Auxiliary Systems

In Stock 1 N/A

438 Gas Turbines Filter Upstream Pressure Switch (PS-GGLO-3), Gas 
Generator Lube Oil System, Auxiliary Systems

In Stock 1 N/A

439 Gas Turbines Pre-filter Differential Pressure Switch (PSD-LF-2), 
Liquid Fuel System, Auxiliary Systems, HWD GT

In Stock 1 N/A

440 Gas Turbines AC Pump Discharge Fuel Pressure Switch (PS-LF-4), 
Liquid Fuel System, Auxiliary Systems, HWD GT

In Stock 1 N/A

441 Gas Turbines DC Pump Start Pressure Switch (PS-LO-1), Main 
Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

442 Gas Turbines DC Pump Start Pressure Switch (PS-LO-2), Main 
Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

443 Gas Turbines DC Pump Start Pressure Switch (PS-LO-3), Main 
Lube Oil System, Auxiliary Systems, HWD GT

In Stock 1 N/A

444 Gas Turbines Low Oil Pressure Switch (PS-GGLO-2), Gas 
Generator Lube Oil System, Auxiliary Systems

In Stock 1 N/A

445 Gas Turbines Pressure Switch (PS-HO-1), Liquid Fuel System, 
Auxiliary Systems

In Stock 1 N/A

446 Gas Turbines Inertial Filter Element, Filter Box - Curtiss Wright, 
Prime Mover Systems

In Stock 1 N/A
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447 Gas Turbines Oil to Clutch A Pressure Transducer (PT-LO-1), 
Main Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

448 Gas Turbines Oil to Clutch B Pressure Transducer (PT-LO-2), 
Main Lube Oil System, Auxiliary Systems, SVL GT

In Stock 1 N/A

449 Gas Turbines Fuel Pressure Transducer (PT-LF-1), Liquid Fuel 
System, Auxiliary Systems

In Stock 1 N/A

450 Gas Turbines Liquid Fuel Burner - Complete (BDC.3026), Gas 
Generator, Prime Mover Systems

In Stock 1 N/A

451 Gas Turbines Oil Pump - Complete, Gas Generator, Prime Mover 
Systems

In Stock 1 N/A

452 Gas Turbines Outer Oil Pump Drive Assembly (47-1-1-006409), 
Gas Generator, Prime Mover Systems

In Stock 1 N/A

453 Gas Turbines Outer Starter Drive Assembly (BDA.1153), Gas 
Generator, Prime Mover Systems

In Stock 1 N/A

454 Gas Turbines Scavenge Pump Assembly (47-1-1-006418), Gas 
Generator, Prime Mover Systems

In Stock 1 N/A

455 Gas Turbines HP Compressor Magnetic Pickup, Gas Generator, 
Prime Mover Systems

In Stock 1 N/A

456 Gas Turbines LP Compressor Magnetic Pickup, Gas Generator, 
Prime Mover Systems

In Stock 1 N/A

457 Gas Turbines Low Liquid Level Alarm Switch (LL-GL-1), 
MLO/Glycol Cooling System, Auxiliary Systems

In Stock 1 N/A

458 Gas Turbines Level Switch (LS-GGLO-1), Gas Generator Lube Oil 
System, Auxiliary Systems

In Stock 1 N/A

459 Gas Turbines Heater Control Temperature Switch (TS-GGLO-1), 
Gas Generator Lube Oil System, Auxiliary Systems

In Stock 1 N/A

460 Gas Turbines Heater Control Temperature Switch (TS-LO-1), 
Main Lube Oil System, Auxiliary Systems

In Stock 1 N/A

461 Gas Turbines Final Fuel Filter Differential Pressure Switch (PSD-
LF-1), Liquid Fuel System, Auxiliary Systems

In Stock 1 N/A
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462 Gas Turbines Inlet Pressure Transducer, Gas Generator 
Enclosure with Septum Doors, Prime Mover 
Systems

In Stock 1 N/A

463 Gas Turbines Clutch Control Solenoid Valve (LO-6), Main Lube Oil 
System, Auxiliary Systems, SVL GT

In Stock 1 N/A

464 Gas Turbines Proximity Switch, Snow Door Assembly, Exhaust, 
Prime Mover Systems, HWD GT

In Stock 1 N/A

In Stock 368
On Order 13

Order Pending 80
Capital 3

Grand Total 464

Summary of Gas Turbine Critical Spares:
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# Operational 
Area
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Number
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1 Hydraulic 
Generation

BDE - INTAKE STRUCTURE NO. 1 - 
TRANSMITTER,PRESS 0-6MH20

In Stock MEDIUM N/A

2 Hydraulic 
Generation

BDE - PENSTOCK NO. 1 - TRANSMITTER,PRESS 
0-375

In Stock MEDIUM N/A

3 Hydraulic 
Generation

BDE - PENSTOCK NO. 2 - TRANSMITTER,PRESS 
0-375

In Stock MEDIUM N/A

4 Hydraulic 
Generation

BDE - PENSTOCK NO. 3 - TRANSMITTER,PRESS 
0-375

In Stock MEDIUM N/A

5 Hydraulic 
Generation

BDE - PENSTOCK NO. 4 - TRANSMITTER,PRESS 
0-375

In Stock MEDIUM N/A

6 Hydraulic 
Generation

BDE - TURBINE   - Turbine Carbon Seal (Units 1 to 
4)

In Stock HIGH N/A

7 Hydraulic 
Generation

BDE - TURBINE   - Turbine Carobn Seal (Units 5 & 
6)

In Stock HIGH N/A

8 Hydraulic 
Generation

BDE - WICKET GATES AND LINKAGES - Shear 
Pins

In Stock MEDIUM N/A

9 Hydraulic 
Generation

BDE - WICKET GATES AND LINKAGES - 
PACKING,V TYPE 2-EASY

In Stock MEDIUM N/A

10 Hydraulic 
Generation

BDE - WICKET GATES AND LINKAGES - 
PIN,ECCENTRIC

In Stock MEDIUM N/A

11 Hydraulic 
Generation

BDE - WICKET GATES AND LINKAGES - 
RING,PISTON SERVO MOTOR 18"OD

In Stock HIGH N/A

12 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - XFMR,CT 13.8KV In Stock HIGH N/A

13 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - XFMR,CT 1000: In Stock HIGH N/A

14 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - XFMR,PT 
14400KV

In Stock HIGH N/A

15 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - XFMR,CT 
30332313

In Stock HIGH N/A
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16 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - XFMR,CT 800:5 In Stock HIGH N/A

17 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - CT 50/51 In Stock HIGH N/A

18 Hydraulic 
Generation

BDE - GATE HOIST - BAY D'ESPOIR - ST - 
Remote I/O Adapter

In Stock MEDIUM N/A

19 Hydraulic 
Generation

BDE - HEADCOVER ASSEMBLY - UNIT 1 - 
BUSHING,UPPER HEAD COVER P003

In Stock HIGH N/A

20 Hydraulic 
Generation

BDE - HEADCOVER ASSEMBLY - UNIT 1 - 
BUSHING,UPPER WICKET

In Stock HIGH N/A

21 Hydraulic 
Generation

BDE - RUNNER - UNIT 1 - BOLT,SHAFT TO 
RUNNER

In Stock HIGH N/A

22 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,ANA  In Stock MEDIUM N/A

23 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,CPU In Stock MEDIUM N/A

24 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,DIS  In Stock MEDIUM N/A

25 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,DIS  In Stock MEDIUM N/A

26 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,ETH  In Stock MEDIUM N/A

27 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,GPS In Stock MEDIUM N/A

28 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,HO  In Stock MEDIUM N/A

29 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,INT  In Stock MEDIUM N/A

30 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,RAC  In Stock MEDIUM N/A

31 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - MODULE,REL  In Stock MEDIUM N/A
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32 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - POWER SUPP   In Stock MEDIUM N/A

33 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - POWER SUPP  In Stock MEDIUM N/A

34 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - POWER SUPP  In Stock MEDIUM N/A

35 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - POWER SUPP  In Stock MEDIUM N/A

36 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - REMOTE I/O In Stock MEDIUM N/A

37 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - ADAPTER,REM  In Stock MEDIUM N/A

38 Hydraulic 
Generation

BDE - PLC,Model Quantum- Modicon - BACKPLANE,1   In Stock MEDIUM N/A

39 Hydraulic 
Generation

BDE - STATION SERVICE - BDE PH1 - ACB In Stock HIGH N/A

40 Hydraulic 
Generation

BDE - STATION SERVICE - BDE PH1 - Trip Unit - 
Breker control device

In Stock HIGH N/A

41 Hydraulic 
Generation

BDE - ROTOR SHAFT  - Rotating Ring In Stock HIGH N/A

42 Hydraulic 
Generation

BDE - STATOR ASSEMBLY - BAR,COPPER 
1/2"X2"X10'

In Stock HIGH N/A

43 Hydraulic 
Generation

BDE - STATOR ASSEMBLY - BAR,ROTOR 
CONNECTION

In Stock HIGH N/A

44 Hydraulic 
Generation

BDE - STATOR ASSEMBLY - BAR,ROTOR 
CONNECTION

In Stock HIGH N/A

45 Hydraulic 
Generation

BDE - STATOR ASSEMBLY - BAR,STATOR In Stock HIGH N/A

46 Hydraulic 
Generation

BDE - STATOR ASSEMBLY - BAR,STATOR In Stock HIGH N/A

47 Hydraulic 
Generation

BDE - SPILLWAY #1-SALMON RIVE - Lift 
gearboxes/nuts

In Stock HIGH N/A
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48 Hydraulic 
Generation

BDE - INTAKE GATE - BACKPLANE,6 SLOT 
MODICON

In Stock MEDIUM N/A

49 Hydraulic 
Generation

BDE - DISCONNECT SWITCH 29-1 - Complete 
Unit

In Stock HIGH N/A

50 Hydraulic 
Generation

BDE - Generator SLIPRING/BRUSH RIGGING - 
Carbon Brushes

In Stock MEDIUM N/A

51 Hydraulic 
Generation

BDE - Generator SLIPRING/BRUSH RIGGING - 
Brush Holders

In Stock MEDIUM N/A

52 Hydraulic 
Generation

BDE - Generator SLIPRING/BRUSH RIGGING - 
Slip Ring

In Stock HIGH N/A

53 Hydraulic 
Generation

BDE - TURBINE GUIDE BEARING - Bearing In Stock HIGH N/A

54 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE200130R0001

In Stock HIGH N/A

55 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE205011R0001

In Stock HIGH N/A

56 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE205012R0001

In Stock HIGH N/A

57 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE205014R0001

In Stock HIGH N/A

58 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE300661R0001

In Stock HIGH N/A

59 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE300686R0001

In Stock HIGH N/A

60 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE300690R0001

In Stock HIGH N/A

61 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE300698R0001

In Stock HIGH N/A

62 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE300766R0001

In Stock HIGH N/A

63 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE305043R0001

In Stock HIGH N/A
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64 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE305069R0001

In Stock HIGH N/A

65 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE30598R1

In Stock HIGH N/A

66 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - CARD,ABB 
HIEE401481RD001

In Stock HIGH N/A

67 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - COIL,ABB 
HIER464920P1

In Stock HIGH N/A

68 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - 
MAINBOARD,ABB HIER465176R22

In Stock HIGH N/A

69 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - POWER 
SUPPLY,TRACO HIER46651-

In Stock HIGH N/A

70 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - POWER 
SUPPLY,TRACO HIER46651-

In Stock HIGH N/A

71 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - 
RESISTOR,FIELD DISCHARGE

In Stock HIGH N/A

72 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - SHUNT,ABB 
UXAB269330R909

In Stock HIGH N/A

73 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - VARISTOR,ABB 
3ACD5245A003

In Stock HIGH N/A

74 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - 
BREAKER,ABB HIER466757P2331 (entire unit)

In Stock HIGH N/A

75 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - 
SHUNT,ABB UXAB269350R909

In Stock HIGH N/A

76 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - 
CONTACT,ABB UXAB239Z60R002

In Stock HIGH N/A

77 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - 
CONTACT,ABB UXAB239299R0003

In Stock HIGH N/A

78 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - 
CONTACT,ABB UXAB269399R032

In Stock HIGH N/A

79 Hydraulic 
Generation

BDE - FIELD BREAKER QO2 - PANEL EE - ARC-
CHUTE,ABB UXAB269399R012

In Stock HIGH N/A
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80 Hydraulic 
Generation

BDE - GENERATOR - CREEP DETECTOR 
ASSY,129 VCD

In Stock HIGH N/A

81 Hydraulic 
Generation

BDE - GENERATOR - PLATES,BRAKE (24 PER 
SET)

In Stock HIGH N/A

82 Hydraulic 
Generation

BDE - GENERATOR - SWITCH,WOODWARD 
8935-139

In Stock HIGH N/A

83 Hydraulic 
Generation

BDE - Exciter POWER ELECTRONICS - Pulse 
Transformers

In Stock MEDIUM N/A

84 Hydraulic 
Generation

BDE - Exciter POWER ELECTRONICS - 
BRIDGE,ABB S00772

In Stock HIGH N/A

85 Hydraulic 
Generation

BDE - Exciter POWER ELECTRONICS - 
FUSE,ABB 6,6URD32TTF0800

In Stock MEDIUM N/A

86 Hydraulic 
Generation

BDE - Exciter POWER ELECTRONICS - FAN 
ASSY,ABB 500773

In Stock HIGH N/A

87 Hydraulic 
Generation

BDE - Exciter POWER ELECTRONICS - 
THYRISTOR,ABB 5STP27F1200

In Stock HIGH N/A

88 Hydraulic 
Generation

BDE - RECTIFYING TRANSFORMER - Full Unit In Stock HIGH N/A

89 Hydraulic 
Generation

BDE - SURFACE AIR COOLERS - SAC Unit In Stock MEDIUM N/A

90 Hydraulic 
Generation

BDE - SURFACE AIR COOLERS - Tubes In Stock MEDIUM N/A

91 Hydraulic 
Generation

BDE - THRUST/GUIDE BEARING COOLERS - 
Cooler

In Stock HIGH N/A

92 Hydraulic 
Generation

BDE - ROTOR POLES - Pole In Stock HIGH N/A

93 Hydraulic 
Generation

BDE - STATOR WINDINGS - UNIT 1 - 
CONNECTOR,STATOR CU

In Stock HIGH N/A

94 Hydraulic 
Generation

BDE - STATOR WINDINGS - UNIT 1 to 4 - Coils In Stock HIGH N/A

95 Hydraulic 
Generation

BDE - THRUST/GUIDE BEARING ASSEMBLY - 
Springs

In Stock HIGH N/A
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96 Hydraulic 
Generation

BDE - THRUST/GUIDE BEARING ASSEMBLY - Oil In Stock MEDIUM N/A

97 Hydraulic 
Generation

BDE - THRUST/GUIDE BEARING ASSEMBLY - 
TRANSMITTER,DIFF

In Stock MEDIUM N/A

98 Hydraulic 
Generation

BDE - GOVERNOR - BEARING,DASHPOT LINK In Stock HIGH N/A

99 Hydraulic 
Generation

BDE - GOVERNOR - BRACKET,WOODWARD 
11002-57

In Stock HIGH N/A

100 Hydraulic 
Generation

BDE - GOVERNOR - BRACKET,WOODWARD 
91588

In Stock HIGH N/A

101 Hydraulic 
Generation

BDE - GOVERNOR - BUSHING,PILOT VALVE In Stock HIGH N/A

102 Hydraulic 
Generation

BDE - GOVERNOR - BUSHING,SNAP ACTION In Stock HIGH N/A

103 Hydraulic 
Generation

BDE - GOVERNOR - BUSHING,WW 11002-65 In Stock HIGH N/A

104 Hydraulic 
Generation

BDE - GOVERNOR - BUSHING, DASHPOT - 
SMALL

In Stock HIGH N/A

105 Hydraulic 
Generation

BDE - GOVERNOR - BUSHING, DASHPOT - 
LARGE

In Stock HIGH N/A

106 Hydraulic 
Generation

BDE - GOVERNOR - CABLE,AIRCRAFT 1/4 
187083

In Stock HIGH N/A

107 Hydraulic 
Generation

BDE - GOVERNOR - CLIP,WW 11002-16 In Stock HIGH N/A

108 Hydraulic 
Generation

BDE - GOVERNOR - COIL,DASHPOT In Stock HIGH N/A

109 Hydraulic 
Generation

BDE - GOVERNOR - COIL,PARTIAL SHUTDOWN 
RESET

In Stock HIGH N/A

110 Hydraulic 
Generation

BDE - GOVERNOR - COIL,SHUTDOWN 
SOLENOID

In Stock HIGH N/A

111 Hydraulic 
Generation

BDE - GOVERNOR - COIL,SHUTDOWN 
SOLENOID 65SD

In Stock HIGH N/A
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112 Hydraulic 
Generation

BDE - GOVERNOR - COIL,WW 202132 In Stock HIGH N/A

113 Hydraulic 
Generation

BDE - GOVERNOR - CONTACT,CONTACTOR-
TYPE DG-

In Stock HIGH N/A

114 Hydraulic 
Generation

BDE - GOVERNOR - DASHPOT,WW 161314 In Stock HIGH N/A

115 Hydraulic 
Generation

BDE - GOVERNOR - DIODE,WW 202891 In Stock HIGH N/A

116 Hydraulic 
Generation

BDE - GOVERNOR - DISC,RELIEF VALVE In Stock HIGH N/A

117 Hydraulic 
Generation

BDE - GOVERNOR - DISC,UNLOADER In Stock HIGH N/A

118 Hydraulic 
Generation

BDE - GOVERNOR - GASKET KIT,WOODWARD 
8926-137

In Stock HIGH N/A

119 Hydraulic 
Generation

BDE - GOVERNOR - GASKET,WOODWARD 1327-
816

In Stock HIGH N/A

120 Hydraulic 
Generation

BDE - GOVERNOR - GASKET,WOODWARD 
206317

In Stock HIGH N/A

121 Hydraulic 
Generation

BDE - GOVERNOR - LEVER,CONNECTING 
LOWER

In Stock HIGH N/A

122 Hydraulic 
Generation

BDE - GOVERNOR - LEVER,LOWER FLOATING In Stock HIGH N/A

123 Hydraulic 
Generation

BDE - GOVERNOR - LEVER,UPPER FLOATING In Stock HIGH N/A

124 Hydraulic 
Generation

BDE - GOVERNOR - LINK,WOODWARD 070346 In Stock HIGH N/A

125 Hydraulic 
Generation

BDE - GOVERNOR - LOCKWASHER,BEARING In Stock HIGH N/A

126 Hydraulic 
Generation

BDE - GOVERNOR - MOTOR ASSY,C/W SHAFT & 
GEAR

In Stock HIGH N/A

127 Hydraulic 
Generation

BDE - GOVERNOR - MOTOR ASSY,GATE LIMIT In Stock HIGH N/A
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128 Hydraulic 
Generation

BDE - GOVERNOR - MOTOR,GOVERNOR 
SPEED 28 VOLT

In Stock HIGH N/A

129 Hydraulic 
Generation

BDE - GOVERNOR - MOTOR,SYNCHRONIZING In Stock HIGH N/A

130 Hydraulic 
Generation

BDE - GOVERNOR - MOTOR, VIBRATING OIL In Stock HIGH N/A

131 Hydraulic 
Generation

BDE - GOVERNOR - FILTER,HYD 932633Q In Stock HIGH N/A

132 Hydraulic 
Generation

BDE - GOVERNOR - PIN,BALLARM In Stock HIGH N/A

133 Hydraulic 
Generation

BDE - GOVERNOR - PIN,DASHPOT In Stock HIGH N/A

134 Hydraulic 
Generation

BDE - GOVERNOR - PIN,LOWER DRIVE In Stock HIGH N/A

135 Hydraulic 
Generation

BDE - GOVERNOR - PIN,PIVOT In Stock HIGH N/A

136 Hydraulic 
Generation

BDE - GOVERNOR - PIN,WOODWARD 11002-71 In Stock HIGH N/A

137 Hydraulic 
Generation

BDE - GOVERNOR - PIN,WOODWARD 11002-75 In Stock HIGH N/A

138 Hydraulic 
Generation

BDE - GOVERNOR - PLUNGER,SNAP ACTION In Stock HIGH N/A

139 Hydraulic 
Generation

BDE - GOVERNOR - POTENTIOMETER,1250OH 
0.24A

In Stock HIGH N/A

140 Hydraulic 
Generation

BDE - GOVERNOR - PUMP,OIL IMO A3DB-275 In Stock HIGH N/A

141 Hydraulic 
Generation

BDE - GOVERNOR - RETAINER,SWITCH In Stock HIGH N/A

142 Hydraulic 
Generation

BDE - GOVERNOR - RING,SNAP (PILOT SERVO 
PLUG)

In Stock HIGH N/A

143 Hydraulic 
Generation

BDE - GOVERNOR - ROTOR,BALL HEAD MOTOR In Stock HIGH N/A
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144 Hydraulic 
Generation

BDE - GOVERNOR - SOLENOID,125 V DC In Stock HIGH N/A

145 Hydraulic 
Generation

BDE - GOVERNOR - SOLENOID,125VDC 211E In Stock HIGH N/A

146 Hydraulic 
Generation

BDE - GOVERNOR - SPRING,PILOT VALVE LINK In Stock HIGH N/A

147 Hydraulic 
Generation

BDE - GOVERNOR - SPRING,RELIEF In Stock HIGH N/A

148 Hydraulic 
Generation

BDE - GOVERNOR - SPRING,UNLOADER In Stock HIGH N/A

149 Hydraulic 
Generation

BDE - GOVERNOR - STATOR,BALL HEAD 
MOTOR

In Stock HIGH N/A

150 Hydraulic 
Generation

BDE - GOVERNOR - SWITCH,PRESS OIL ALARM In Stock HIGH N/A

151 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BEARING,SP  In Stock MEDIUM N/A

152 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BUSHING, 
OILITE OVERSPEED SWITCH ASSEMBLY

In Stock HIGH N/A

153 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - PIN,DOWEL   In Stock MEDIUM N/A

154 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - PLATE,MOU   In Stock HIGH N/A

155 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - RING,ROTOR In Stock HIGH N/A

156 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - PIN,ROCKER In Stock HIGH N/A

157 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BEARING,W  In Stock MEDIUM N/A

158 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BEARING,W  In Stock MEDIUM N/A
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159 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BEARING,PM    In Stock MEDIUM N/A

160 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - PIN,BALLAR In Stock HIGH N/A

161 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BUSHING,UR   In Stock MEDIUM N/A

162 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BUSHING,UR   In Stock MEDIUM N/A

163 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - BALLARM,SP  In Stock HIGH N/A

164 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - PIN,TAPERE In Stock MEDIUM N/A

165 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - SPRING,SPE  In Stock HIGH N/A

166 Hydraulic 
Generation

BDE - GOVERNOR SPEED GENERATOR  - STATOR,P.M In Stock HIGH N/A

167 Hydraulic 
Generation

BDE - GUIDE BEARING SEGMENTS - bearing 
segments,

In Stock HIGH N/A

168 Hydraulic 
Generation

BDE - THRUST BEARING SEGMENTS - bearing 
segments,

In Stock HIGH N/A

169 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - FILTER,HYD 
932633Q

In Stock HIGH N/A

170 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,BALLARM In Stock HIGH N/A

171 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,DASHPOT In Stock HIGH N/A

172 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,LOWER DRIVE In Stock HIGH N/A

173 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,PIVOT In Stock HIGH N/A

174 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,ROCKER ARM In Stock HIGH N/A
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175 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 
11002-71

In Stock HIGH N/A

176 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 
11002-75

In Stock HIGH N/A

177 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PLUNGER,SNAP 
ACTION

In Stock HIGH N/A

178 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - 
POTENTIOMETER,1250OH 0.24A

In Stock HIGH N/A

179 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - PUMP,OIL IMO 
A3DB-275

In Stock HIGH N/A

180 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - RETAINER,SWITCH In Stock MEDIUM N/A

181 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - RING,SNAP (PILOT 
SERVO PLUG)

In Stock HIGH N/A

182 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - ROTOR,BALL HEAD 
MOTOR

In Stock HIGH N/A

183 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SENSOR,LOAD 
GOVERNOR

In Stock HIGH N/A

184 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SOLENOID,125 V DC In Stock HIGH N/A

185 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SOLENOID,125VDC 
211E

In Stock HIGH N/A

186 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SPRING,PILOT 
VALVE LINK

In Stock HIGH N/A

187 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - STATOR,BALL 
HEAD MOTOR

In Stock HIGH N/A

188 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SWITCH,PRESS OIL 
ALARM

In Stock HIGH N/A

189 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - 
STATOR,PERMANENT MAGNET

In Stock HIGH N/A

190 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - SPRING,SPEED 
SWITCH

In Stock HIGH N/A
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191 Hydraulic 
Generation

BDE - UNIT 7 TURBINE  - Carbon Seal In Stock HIGH N/A

192 Hydraulic 
Generation

BDE - UNIT 7 TURBINE  - wicket gate In Stock HIGH N/A

193 Hydraulic 
Generation

BDE - UNIT 7 TURBINE  - turbine bearing In Stock HIGH N/A

194 Hydraulic 
Generation

BDE - Unit 7 DRAFT TUBE-TURBINE - Water Level 
Probe

In Stock MEDIUM N/A

195 Hydraulic 
Generation

BDE - Unit 7 HEADCOVER ASSEMBLY - BOTTOM 
RING P001 bushing

In Stock HIGH N/A

196 Hydraulic 
Generation

BDE - Unit 7 HEADCOVER ASSEMBLY - 
BUSHING,LOWER HEAD COVER P001

In Stock HIGH N/A

197 Hydraulic 
Generation

BDE - Unit 7 HEADCOVER ASSEMBLY - 
PACKING,V-TYPE 3/8 EASY

In Stock MEDIUM N/A

198 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - Linkage In Stock HIGH N/A

199 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - BUSHING,LINK 
PIN

In Stock MEDIUM N/A

200 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - CAP,SHEARPIN In Stock MEDIUM N/A

201 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - PIN,ECCENTRIC 
P005

In Stock MEDIUM N/A

202 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - PIN,LINK P006 In Stock MEDIUM N/A

203 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - PIN,ROD 
SHEARPIN

In Stock MEDIUM N/A

204 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - PIN,UPPER 
DRIVE

In Stock MEDIUM N/A

205 Hydraulic 
Generation

BDE - Unit 7 OPERATING RING - LEVER,WICKET 
GATE

In Stock HIGH N/A

206 Hydraulic 
Generation

BDE - Unit 7 ROTOR ASSEMBLY - POLE In Stock HIGH N/A
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207 Hydraulic 
Generation

BDE - Unit 7 RUNNER - TURBINE - CARBON 
SEAL

In Stock HIGH N/A

208 Hydraulic 
Generation

BDE - Unit 7 SERVOMOTOR # 1 - Piston Ring In Stock HIGH N/A

209 Hydraulic 
Generation

BDE - Unit 7 SERVOMOTOR # 1 - 
PACKING,SERVOMOTOR

In Stock MEDIUM N/A

210 Hydraulic 
Generation

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V 
TYPE 2-EASY

In Stock MEDIUM N/A

211 Hydraulic 
Generation

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V-
TYPE 9"X8"ID

In Stock MEDIUM N/A

212 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - BOARD,DIGITAL I/O In Stock MEDIUM N/A

213 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - BOARD,I/O ANALOG In Stock MEDIUM N/A

214 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - BOARD,MEASURING 
ABB

In Stock MEDIUM N/A

215 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - BOARD,POWER 
SYSTEM STABI

In Stock MEDIUM N/A

216 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - CAPACITOR,20 MF +-
10% 150 V

In Stock MEDIUM N/A

217 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - COMPONENT, INTEG 
CCT

In Stock MEDIUM N/A

218 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - INTEG CCT In Stock MEDIUM N/A

219 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - CONTACT,ISOLATING In Stock MEDIUM N/A

220 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - MODULE,ABB 
DCS500B200361

In Stock MEDIUM N/A

221 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - PANEL,CONTROL In Stock MEDIUM N/A

222 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - POWER SUPPLY,ABB 
3BHE013940R00

In Stock MEDIUM N/A
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223 Hydraulic 
Generation

BDE - UNIT 7 EXCITER - RELAY,GROUND 
VOLTAGE

In Stock MEDIUM N/A

224 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - Main Moving 
Contacts

In Stock MEDIUM N/A

225 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - Main Fixed 
Contacts

In Stock MEDIUM N/A

226 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - 
COIL,SHUNT CLOSING

In Stock MEDIUM N/A

227 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - 
COIL,SHUNT OPENING

In Stock MEDIUM N/A

228 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - Charging 
Motor

In Stock MEDIUM N/A

229 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - 
BREAKER,ABB EZNE1600MS4-B1

In Stock HIGH N/A

230 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - ARC 
CHUTE,ABB UXAB289199215

In Stock MEDIUM N/A

231 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - 
MOTOR,CHARGING

In Stock MEDIUM N/A

232 Hydraulic 
Generation

BDE - Unit 7 Generator Field Breaker - 
CONTACT,ABB UXAB239Z60R0

In Stock MEDIUM N/A

233 Hydraulic 
Generation

BDE - Unit 7 Control Board - BOARD,CONTROL In Stock MEDIUM N/A

234 Hydraulic 
Generation

BDE - UNIT 7 HYDRAULIC GENERATOR  - coolers In Stock HIGH N/A

235 Hydraulic 
Generation

BDE - Unit 7 PMG - BEARING,SPEED SIGNAL In Stock MEDIUM N/A

236 Hydraulic 
Generation

BDE - Unit 7 PMG - BUSHING, OILITE 
OVERSPEED SWITCH ASSEMBLY

In Stock HIGH N/A

237 Hydraulic 
Generation

BDE - Unit 7 PMG - PIN,DOWEL - SPEED 
SWITCH

In Stock MEDIUM N/A

238 Hydraulic 
Generation

BDE - Unit 7 PMG - PLATE,MOUNTING - 
MERCURY

In Stock HIGH N/A
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239 Hydraulic 
Generation

BDE - Unit 7 PMG - RING,ROTOR In Stock HIGH N/A

240 Hydraulic 
Generation

BDE - Unit 7 PMG - PIN,ROCKER ARM In Stock HIGH N/A

241 Hydraulic 
Generation

BDE - Unit 7 PMG - BEARING,WW 1800125 In Stock MEDIUM N/A

242 Hydraulic 
Generation

BDE - Unit 7 PMG - BEARING,WW 111006 In Stock MEDIUM N/A

243 Hydraulic 
Generation

BDE - Unit 7 PMG - BEARING,PMG  P/N Z995205 In Stock MEDIUM N/A

244 Hydraulic 
Generation

BDE - Unit 7 PMG - PIN,BALLARM In Stock HIGH N/A

245 Hydraulic 
Generation

BDE - Unit 7 PMG - BUSHING,URETHANE UPPER 
D

In Stock MEDIUM N/A

246 Hydraulic 
Generation

BDE - Unit 7 PMG - BUSHING,URETHANE 
LOWER D

In Stock MEDIUM N/A

247 Hydraulic 
Generation

BDE - Unit 7 PMG - BALLARM,SPEED SWITCH In Stock HIGH N/A

248 Hydraulic 
Generation

BDE - Unit 7 PMG - PIN,TAPERED In Stock MEDIUM N/A

249 Hydraulic 
Generation

BDE - Unit 7 PMG - SPRING,SPEED SWITCH In Stock HIGH N/A

250 Hydraulic 
Generation

BDE - Unit 7 PMG - STATOR,P.M.G. In Stock HIGH N/A

251 Hydraulic 
Generation

BDE - Unit 7 VIBRATION MONITORING - PICK-
UP,NON-CONTACT

In Stock MEDIUM N/A

252 Hydraulic 
Generation

BDE - Unit 7 VIBRATION MONITORING - PICK-
UP,SPEED SENSING

In Stock MEDIUM N/A

253 Hydraulic 
Generation

BDE - Unit 7 VIBRATION MONITORING - POWER 
SUPPLY,IRD PCB 29128

In Stock HIGH N/A

254 Hydraulic 
Generation

BDE - Unit 7 GENERATOR COOLING WATER 
SYSTEM - TRANSMITTER,DIFF

In Stock MEDIUM N/A
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255 Hydraulic 
Generation

BDE - Unit 7 WICKET GATES - GATE, WICKET In Stock HIGH N/A

256 Hydraulic 
Generation

BDE - Unit 7 SLIPRING/BRUSH RIGGING - 
Collector rings

In Stock HIGH N/A

257 Hydraulic 
Generation

BDE - Unit 7 SLIPRING/BRUSH RIGGING - 
Brushes

In Stock MEDIUM N/A

258 Hydraulic 
Generation

BDE - Unit 7 SURFACE AIR COOLERS - Tubes In Stock MEDIUM N/A

259 Hydraulic 
Generation

BDE - Unit 7 THRUST/GUIDE BEARING 
COOLERS - Coolers

In Stock HIGH N/A

260 Hydraulic 
Generation

BDE - Unit 7 NEUTRAL GROUND 
TRANSFORMER - transformer

In Stock MEDIUM N/A

261 Hydraulic 
Generation

BDE - Unit 7 ROTOR - Pole In Stock HIGH N/A

262 Hydraulic 
Generation

BDE - Unit 7 STATOR WINDINGS - Stator Bars In Stock HIGH N/A

263 Hydraulic 
Generation

BDE - Unit 7 STATOR WINDINGS - Wedges In Stock HIGH N/A

264 Hydraulic 
Generation

BDE - Unit 7 TURBINE GUIDE BEARING - bearing In Stock HIGH N/A

265 Hydraulic 
Generation

BDE - Unit 7 GENERATOR GUIDE BEARING - 
segments

In Stock HIGH N/A

266 Hydraulic 
Generation

BDE - Unit 7 THRUST BEARING - Thrust Pads In Stock HIGH N/A

267 Hydraulic 
Generation

BDE - Unit 7 THRUST BEARING - Rotating Ring In Stock HIGH N/A

268 Hydraulic 
Generation

BDE - PANEL  STATION SERVICE - PH #2 - ACB In Stock HIGH N/A

269 Hydraulic 
Generation

CAT - ACCUMULATOR TANK - COIL AUTO AIR 
CHARGING SOLND

In Stock HIGH N/A
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270 Hydraulic 
Generation

CAT - Governor Control System - CABLE 
DEFLECTOR FDBK AMP

In Stock HIGH N/A

271 Hydraulic 
Generation

CAT - Governor Control System - CABLE 
FEEDBACK 20'

In Stock HIGH N/A

272 Hydraulic 
Generation

CAT - Governor Control System - CABLE 
FEEDBACK 200'

In Stock HIGH N/A

273 Hydraulic 
Generation

CAT - Governor Control System - CABLE 
FEEDBACK 50'

In Stock HIGH N/A

274 Hydraulic 
Generation

CAT - Governor Control System - CABLE,NEEDLE 
FDBK AMP, 

In Stock HIGH N/A

275 Hydraulic 
Generation

CAT - Governor Control System - CABLE 
PROPORTIONAL VLV

In Stock HIGH N/A

276 Hydraulic 
Generation

CAT - Governor Control System - CABLE90 DEG.5' 
ZVPU,

In Stock HIGH N/A

277 Hydraulic 
Generation

CAT - Governor Control System - Power Supply In Stock MEDIUM N/A

278 Hydraulic 
Generation

CAT - Governor Control System - Power Supply 
24V

In Stock MEDIUM N/A

279 Hydraulic 
Generation

CAT - Governor - JOINT,UNIVERSAL SSG 
#1787058

In Stock HIGH N/A

280 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Tip In Stock HIGH N/A

281 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Shuttle Valve In Stock HIGH N/A

282 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CONNECTOR, 
MINIATURE CHAIN

In Stock HIGH N/A

283 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Casing guide U/S In Stock HIGH N/A

284 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Casing guide D/S In Stock HIGH N/A

285 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Needle seat In Stock HIGH N/A
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286 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - BUSHING 
NOZZLE 374527007/P001

In Stock HIGH N/A

287 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CABLE 
AIRCRAFT,

In Stock MEDIUM N/A

288 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CABLE 
AIRCRAFT 20,

In Stock MEDIUM N/A

289 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CHAIN,DBS FCS-
A1-15

In Stock HIGH N/A

290 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CONTROL 
DEVICE,NEEDLE

In Stock HIGH N/A

291 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - CONNECTOR, 
MINIATURE CHAIN

In Stock HIGH N/A

292 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - 
Amplifer/proportional

In Stock HIGH N/A

293 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - seal piston ring In Stock MEDIUM N/A

294 Hydraulic 
Generation

CAT - NEEDLE VALVE ASS (6) - Seal In Stock MEDIUM N/A

295 Hydraulic 
Generation

CAT - Electronic Governor - BUSHING CABLE 
PROP VLV,

In Stock HIGH N/A

296 Hydraulic 
Generation

CAT - Electronic Governor - CONNECTOR,MLDT 
ROD BALL

In Stock HIGH N/A

297 Hydraulic 
Generation

CAT - Electronic Governor - 
CONVERTER,SERIAL/ETHERNET

In Stock HIGH N/A

298 Hydraulic 
Generation

CAT - Electronic Governor - HOLDER,CIRCUIT 
BREAKER

In Stock HIGH N/A

299 Hydraulic 
Generation

CAT - Electronic Governor - 
INTERFACE,ETHERNET VERSA

In Stock HIGH N/A

300 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,GE 
AMPLIFIER

In Stock HIGH N/A

301 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,GE PT 
INTERFACE

In Stock HIGH N/A
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302 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,PLUG-IN 
DIODE

In Stock HIGH N/A

303 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,VERSAMAX 
16 PT

In Stock HIGH N/A

304 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,VERSAMAX 
32 PT

In Stock HIGH N/A

305 Hydraulic 
Generation

CAT - Electronic Governor - MODULE,VERSAMAX 
4 AO

In Stock HIGH N/A

306 Hydraulic 
Generation

CAT - Electronic Governor - PC,ATLAS VX WORKS In Stock HIGH N/A

307 Hydraulic 
Generation

CAT - Electronic Governor - VERSAMAX 
powersupply

In Stock HIGH N/A

308 Hydraulic 
Generation

CAT - Electronic Governor - PROBE,SPEED ZVPU In Stock HIGH N/A

309 Hydraulic 
Generation

CAT - Electronic Governor - RELAY,14 PIN PLUG 
24VDC

In Stock HIGH N/A

310 Hydraulic 
Generation

CAT - Electronic Governor - LVDT deflector In Stock HIGH N/A

311 Hydraulic 
Generation

CAT - Electronic Governor - Pos.Xducer In Stock HIGH N/A

312 Hydraulic 
Generation

CAT - Electronic Governor - POs.Xducer In Stock HIGH N/A

313 Hydraulic 
Generation

CAT - Electronic Governor - Deflector proportional In Stock HIGH N/A

314 Hydraulic 
Generation

CAT - Electronic Governor - Rod vdeflector In Stock HIGH N/A

315 Hydraulic 
Generation

CAT - Electronic Governor - PC, Atlas 2 In Stock HIGH N/A

316 Hydraulic 
Generation

CAT - Electronic Governor - Guide Ball Slide In Stock HIGH N/A

317 Hydraulic 
Generation

CAT - Governor Hydraulics - ELEMENT,FILTER SM 
10

In Stock MEDIUM N/A
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318 Hydraulic 
Generation

CAT - Governor Hydraulics - ELEMENT,FILTER SM 
25

In Stock MEDIUM N/A

319 Hydraulic 
Generation

CAT - Governor Hydraulics - 
DEFLECTOR,SERVOMOTOR

In Stock HIGH N/A

320 Hydraulic 
Generation

CAT - Governor Hydraulics - PLUG,C/V 010168-390-
163

In Stock HIGH N/A

321 Hydraulic 
Generation

CAT - Governor Hydraulics - PLUG,C/V 021002-281-
208

In Stock HIGH N/A

322 Hydraulic 
Generation

CAT - Governor Hydraulics - PLUG,ESCHER 
WYSS

In Stock HIGH N/A

323 Hydraulic 
Generation

CAT - Governor Hydraulics - Deflector valve In Stock HIGH N/A

324 Hydraulic 
Generation

CAT - Governor Hydraulics - Piston seal 725X8 
X3/8

In Stock MEDIUM N/A

325 Hydraulic 
Generation

CAT - Governor Hydraulics - Piston seal 9X8X1/2 In Stock MEDIUM N/A

326 Hydraulic 
Generation

CAT - Governor Hydraulics - Seal In Stock MEDIUM N/A

327 Hydraulic 
Generation

CAT - Governor Hydraulics - Pressure Switch In Stock MEDIUM N/A

328 Hydraulic 
Generation

CAT - Governor Hydraulics - OIL,TURBINE 46 
(205L)

In Stock MEDIUM N/A

329 Hydraulic 
Generation

CAT - POWER TUNNEL (ROCKCUT) - Seal, Adit 
Door

In Stock HIGH N/A

330 Hydraulic 
Generation

CAT - ROTOR - GENERATOR - Pole In Stock HIGH N/A

331 Hydraulic 
Generation

CAT - Turbine - Runner In Stock HIGH N/A

332 Hydraulic 
Generation

CAT - GENERATOR - MODULE,TYP 1CD 108 M 2-
02 vibro-meter

In Stock MEDIUM N/A

333 Hydraulic 
Generation

CAT - GENERATOR - OVERCURRENT relay In Stock MEDIUM N/A
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334 Hydraulic 
Generation

CAT - GENERATOR - RELAY,TIME DELAY .6 - 1.0 In Stock MEDIUM N/A

335 Hydraulic 
Generation

CAT - GENERATOR - rotating ring In Stock HIGH N/A

336 Hydraulic 
Generation

CAT - GENERATOR - INSLTR,SLIP RING In Stock MEDIUM N/A

337 Hydraulic 
Generation

CAT - GENERATOR - Brake ring In Stock HIGH N/A

338 Hydraulic 
Generation

CAT - GENERATOR - Brake valve In Stock HIGH N/A

339 Hydraulic 
Generation

CAT - GENERATOR - Brake Solenoid In Stock HIGH N/A

340 Hydraulic 
Generation

CAT - Isolated Phase Bus - PT fuse In Stock MEDIUM N/A

341 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - 
COIL,CLOSING 129 V DC

In Stock HIGH N/A

342 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Arc Chute In Stock HIGH N/A

343 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Trip Coil In Stock HIGH N/A

344 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Main 
Drawout Contact

In Stock HIGH N/A

345 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Contact 
Moving Arc

In Stock HIGH N/A

346 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Contat 
Stationary Arc

In Stock HIGH N/A

347 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Undervoltage 
Coil

In Stock HIGH N/A

348 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - Contact 
1600Amp

In Stock HIGH N/A

349 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - CT 400-800 In Stock HIGH N/A
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350 Hydraulic 
Generation

CAT - STATION SERVICE SYSTEM - CT 800-1600 In Stock HIGH N/A

351 Hydraulic 
Generation

CAT - SURFACE AIR COOLERS - Surface Air 
Cooler

In Stock HIGH N/A

352 Hydraulic 
Generation

CAT - Generator Bearing - Cooler In Stock HIGH N/A

353 Hydraulic 
Generation

CAT - Stator Assembly - BAR STATOR BOTTOM, In Stock HIGH N/A

354 Hydraulic 
Generation

CAT - Stator Assembly - BAR STATOR TOP, In Stock HIGH N/A

355 Hydraulic 
Generation

CAT - Stator Assembly - CAP STATOR WINDING 
END,

In Stock HIGH N/A

356 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR ASM 
105

In Stock HIGH N/A

357 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR ASM 
107

In Stock HIGH N/A

358 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR ASM 
108

In Stock HIGH N/A

359 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR ASM 
109

In Stock HIGH N/A

360 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

361 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

362 Hydraulic 
Generation

CAT - Stator Assembly - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

363 Hydraulic 
Generation

CAT - Stator Assembly - Wedge In Stock HIGH N/A

364 Hydraulic 
Generation

CAT - Stator Assembly - Wedge In Stock HIGH N/A

365 Hydraulic 
Generation

CAT - Stator Assembly - Connector In Stock HIGH N/A
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366 Hydraulic 
Generation

CAT - Stator Assembly - Slider In Stock HIGH N/A

367 Hydraulic 
Generation

CAT - Stator Assembly - Slider In Stock HIGH N/A

368 Hydraulic 
Generation

CAT - Stator Assembly - Slider In Stock HIGH N/A

369 Hydraulic 
Generation

CAT - Exciter # 1 - COIL,SHUNT CLOSING In Stock HIGH N/A

370 Hydraulic 
Generation

CAT - Exciter # 1 - COIL,SHUNT OPENING In Stock HIGH N/A

371 Hydraulic 
Generation

CAT - Exciter # 1 - CONTACT,ISOLATING In Stock HIGH N/A

372 Hydraulic 
Generation

CAT - Exciter # 1 - MODULE,THYRISTOR BRIDGE In Stock HIGH N/A

373 Hydraulic 
Generation

CAT - Exciter # 1 - SUPPLY,110-220 VOLT In Stock HIGH N/A

374 Hydraulic 
Generation

CAT - Exciter # 1 - Breaker In Stock HIGH N/A

375 Hydraulic 
Generation

CAT - Exciter # 1 - Arc Chute In Stock HIGH N/A

376 Hydraulic 
Generation

CAT - Exciter # 1 - Control Board In Stock HIGH N/A

377 Hydraulic 
Generation

CAT - Exciter # 1 - I/O ANALOG BOARD 
CONTROL,

In Stock HIGH N/A

378 Hydraulic 
Generation

CAT - Exciter # 1 -  DIGITAL I/O BOARD, In Stock HIGH N/A

379 Hydraulic 
Generation

CAT - Exciter # 1 - PANEL,CONTROL In Stock HIGH N/A

380 Hydraulic 
Generation

CAT - Exciter # 1 -  BOARD POWER SYSTEM 
STABI,

In Stock HIGH N/A

381 Hydraulic 
Generation

CAT - Exciter # 1 - BOARD MEASURING, In Stock HIGH N/A
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382 Hydraulic 
Generation

CAT - Exciter # 1 - MOTOR,CHARGING In Stock HIGH N/A

383 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CONTROL BOARD, In Stock HIGH N/A

384 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB 
HIER319619R2,

In Stock HIGH N/A

385 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB KX9170A V1, In Stock HIGH N/A

386 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN 2010B-P, In Stock HIGH N/A

387 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UNC001D-E, In Stock HIGH N/A

388 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UNS0026A-P, In Stock HIGH N/A

389 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD\ ABB UN0014B-P, In Stock HIGH N/A

390 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0016A-P, In Stock HIGH N/A

391 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0025A-P, In Stock HIGH N/A

392 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0026A-P, In Stock HIGH N/A

393 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0027A-P, In Stock HIGH N/A

394 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0031A-P, In Stock HIGH N/A

395 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN004A-P, In Stock HIGH N/A

396 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0079A-P, In Stock HIGH N/A

397 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0083A-P, In Stock HIGH N/A
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398 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0089A-P, In Stock HIGH N/A

399 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0091A-
P,CARD ABB UN0093A-P,

In Stock HIGH N/A

400 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0503A-P, In Stock HIGH N/A

401 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Unitrol Card In Stock HIGH N/A

402 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Thyristor In Stock HIGH N/A

403 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Transformer In Stock HIGH N/A

404 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Field Voltage Transducer In Stock HIGH N/A

405 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Shunt Volltage Transducer In Stock HIGH N/A

406 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Analog Input Transducer In Stock HIGH N/A

407 Hydraulic 
Generation

CAT - EXCITER NO. 2 - Fuse 600Amp In Stock HIGH N/A

408 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0510C-9, In Stock HIGH N/A

409 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0516A, In Stock HIGH N/A

410 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0900B-P, In Stock HIGH N/A

411 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN0901B-P, In Stock HIGH N/A

412 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN1001C-P, In Stock HIGH N/A

413 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN1004A-P, In Stock HIGH N/A
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414 Hydraulic 
Generation

CAT - EXCITER NO. 2 - COIL,SHUNT CLOSING In Stock HIGH N/A

415 Hydraulic 
Generation

CAT - EXCITER NO. 2 - COIL,125 VOLT 60HZ In Stock HIGH N/A

416 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD\ ABB UN1004A-P, In Stock HIGH N/A

417 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB UN1024C-P, In Stock HIGH N/A

418 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD ABB 1WX 174-2, In Stock HIGH N/A

419 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD BBC UN0077AP, In Stock HIGH N/A

420 Hydraulic 
Generation

CAT - EXCITER NO. 2 - CARD,BBC UN2001F-P In Stock HIGH N/A

421 Hydraulic 
Generation

CAT - BREAKERS BY BROWN BOVERI, 600V - 
spare field breaker in used spare exciter

In Stock HIGH N/A

422 Hydraulic 
Generation

CAT - Slipring/brush Rigging Assembly - Ring, 
Collector Assembly

In Stock HIGH N/A

423 Hydraulic 
Generation

CAT - Slipring/brush Rigging Assembly - Brushes In Stock MEDIUM N/A

424 Hydraulic 
Generation

CAT - Slipring/brush Rigging Assembly - Brush 
Holder

In Stock HIGH N/A

425 Hydraulic 
Generation

CAT - Slipring/brush Rigging Assembly - Insulator In Stock HIGH N/A

426 Hydraulic 
Generation

CAT - Governor Pumps - Pump  In Stock HIGH N/A

427 Hydraulic 
Generation

CAT - Governor Pumps - INSERT,CURVED JAW 
SPIDER

In Stock HIGH N/A

428 Hydraulic 
Generation

CAT - Rotor Poles - Entire Pole In Stock HIGH N/A

429 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR ASM 
105

In Stock HIGH N/A
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430 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR ASM 
107

In Stock HIGH N/A

431 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR ASM 
108

In Stock HIGH N/A

432 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR ASM 
109

In Stock HIGH N/A

433 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

434 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

435 Hydraulic 
Generation

CAT - Stator Windings - JUMPER,STATOR 
WINDING

In Stock HIGH N/A

436 Hydraulic 
Generation

CAT - THRUST BEARING - thrust pads In Stock HIGH N/A

437 Hydraulic 
Generation

CAT - Turbine Guide Bearing - Bearing In Stock HIGH N/A

438 Hydraulic 
Generation

CAT - Guide Bearing Segments - Bearing In Stock HIGH N/A

439 Hydraulic 
Generation

CAT - Thrust Bearing Segements - Segments In Stock HIGH N/A

440 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - PUMP 
UNLOADER,

In Stock HIGH N/A

441 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - 
COILDASHPOT, 

In Stock HIGH N/A

442 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL OIL 
PUMP UNLOADER SOLND. ,

In Stock HIGH N/A

443 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL 
PARTIAL SHUTDOWN RESET ,

In Stock HIGH N/A

444 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL 
SHUTDOWN SOLENOID 65SD  , 

In Stock HIGH N/A

2017/2018 Winter Readiness Planning Report - Appendix G 
Page 28 of 77



Appendix G:
Critical Spares Status for Hydraulic Generation

Newfoundland and Labrador Hydro Page 29

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

445 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL  
RESET SOLENOID  ,  

In Stock HIGH N/A

446 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - 
WOODWARD 1447- 634,motor

In Stock HIGH N/A

447 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - 
WOODWARD 1447-640,MOTOR 

In Stock HIGH N/A

448 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - GATE 
LIMIT,ROD,

In Stock HIGH N/A

449 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - UNLOADER 
PISTON,

In Stock HIGH N/A

450 Hydraulic 
Generation

HLK - GOVERNOR HYDRAULIC SYSTEM - filter In Stock HIGH N/A

451 Hydraulic 
Generation

HLK - GOVERNOR ACCUMULATOR TANK - SWITCH 
PRESS OIL ALARM,

In Stock HIGH N/A

452 Hydraulic 
Generation

HLK - GOVERNOR ACCUMULATOR TANK - Air 
admission solenoid

In Stock HIGH N/A

453 Hydraulic 
Generation

HLK - GOVERNOR SPEED GENERATOR - 
GEAR,WOODWARD 1447-640

In Stock HIGH N/A

454 Hydraulic 
Generation

HLK - GOVERNOR SPEED GENERATOR - gear drive In Stock HIGH N/A

455 Hydraulic 
Generation

HLK - MECHANICAL GOVERNOR CONTROLS - Motor 
limit

In Stock HIGH N/A

456 Hydraulic 
Generation

HLK - MECHANICAL GOVERNOR CONTROLS - Motor 
speeder

In Stock HIGH N/A

457 Hydraulic 
Generation

HLK - MECHANICAL GOVERNOR CONTROLS - 
Unloader timing valve

In Stock HIGH N/A

458 Hydraulic 
Generation

HLK - OPERATING RING - Bearing pads In Stock HIGH N/A

459 Hydraulic 
Generation

HLK - SERVOMOTOR #1 - servomotor repair kit In Stock HIGH N/A

460 Hydraulic 
Generation

HLK - SERVOMOTOR ASSEMBLY - shear pins In Stock HIGH N/A
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461 Hydraulic 
Generation

HLK - Rotor Assembly - HLK Generator - Rotor pole In Stock HIGH N/A

462 Hydraulic 
Generation

HLK - TURBINE  - Carbon seal, In Stock HIGH N/A

463 Hydraulic 
Generation

HLK - TURBINE  - BEARING SEGMENT TURBINE, In Stock HIGH N/A

464 Hydraulic 
Generation

HLK - TURBINE  - PLATE BEARING, In Stock HIGH N/A

465 Hydraulic 
Generation

HLK - TURBINE  - SEAL TURBINE, In Stock HIGH N/A

466 Hydraulic 
Generation

HLK - TURBINE  - Wicket gate lever In Stock HIGH N/A

467 Hydraulic 
Generation

HLK - TURBINE  - Friction hub In Stock HIGH N/A

468 Hydraulic 
Generation

HLK - TURBINE  - Friction hub In Stock HIGH N/A

469 Hydraulic 
Generation

HLK - TURBINE  - Packing box In Stock HIGH N/A

470 Hydraulic 
Generation

HLK - TURBINE  - link thin In Stock HIGH N/A

471 Hydraulic 
Generation

HLK - TURBINE  - link thick In Stock HIGH N/A

472 Hydraulic 
Generation

HLK - TURBINE  - wicket gate seal In Stock HIGH N/A

473 Hydraulic 
Generation

HLK - TURBINE  - Dowel In Stock HIGH N/A

474 Hydraulic 
Generation

HLK - TURBINE  - Link pin In Stock HIGH N/A

475 Hydraulic 
Generation

HLK - TURBINE  - Eccentric pin In Stock HIGH N/A

476 Hydraulic 
Generation

HLK - WICKET GATES - wicket gate In Stock HIGH N/A
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477 Hydraulic 
Generation

HLK - GENERATOR - brake shoes In Stock HIGH N/A

478 Hydraulic 
Generation

HLK - GENERATOR - SOLENOID,GENERATOR AIR 
VALVE,

In Stock HIGH N/A

479 Hydraulic 
Generation

HLK - GENERATOR - Generator air valve In Stock HIGH N/A

480 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - SEAL TURBINE, In Stock HIGH N/A

481 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - SEALWICKET GATE, In Stock HIGH N/A

482 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - BUSHING  60X75 
MM,

In Stock HIGH N/A

483 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - BUSHING GATE 
STEM - LOWER, 

In Stock HIGH N/A

484 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - BUSHING  GATE 
STEM - UPPER,

In Stock HIGH N/A

485 Hydraulic 
Generation

HLK - HEADCOVER ASSEMBLY - Bushing upper In Stock HIGH N/A

486 Hydraulic 
Generation

HLK - INTAKE HEADGATE AND HOIST EQUIP - 
Pressure druk

In Stock MEDIUM N/A

487 Hydraulic 
Generation

HLK - STATION SERVICE SWITCHGEAR - Breaker 
(EATON)

In Stock HIGH N/A

488 Hydraulic 
Generation

HLK - Thrust/Guide Bearing Coolers - Hi pressure 
lift pump

In Stock HIGH N/A

489 Hydraulic 
Generation

HLK - ISOLATED PHASE BUS - PT fuse In Stock HIGH N/A

490 Hydraulic 
Generation

HLK - STATOR ASSEMBLY - Stator connection caps In Stock HIGH N/A

491 Hydraulic 
Generation

HLK - STATOR ASSEMBLY - Stator bars In Stock HIGH N/A

492 Hydraulic 
Generation

HLK - EXCITATION  - Bridge (entire module) In Stock HIGH N/A
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493 Hydraulic 
Generation

HLK - Slipring /Brush Rigging - Carbon brush In Stock MEDIUM N/A

494 Hydraulic 
Generation

HLK - Slipring /Brush Rigging - Brush holder In Stock HIGH N/A

495 Hydraulic 
Generation

HLK - Rotor - Pole In Stock HIGH N/A

496 Hydraulic 
Generation

HLK - STATOR WINDINGS - UNIT 1 - robel bars In Stock HIGH N/A

497 Hydraulic 
Generation

HLK - TURBINE GUIDE BEARING - BEARING, 
Segment  TURBINE

In Stock HIGH N/A

498 Hydraulic 
Generation

HLK - GUIDE BEARING SEGMENTS (SET) - 
BEARING,SEGMENT 

In Stock HIGH N/A

499 Hydraulic 
Generation

HLK - HD-1N - HINDS LAKE INTAKE - 
TRANSMITTER,PRESS 0-375

In Stock MEDIUM N/A

500 Hydraulic 
Generation

HLK - THRUST BEARING SEGMENTS (SET) - Thrust 
Bearing Segments

In Stock HIGH N/A

501 Hydraulic 
Generation

HLK - UPPER GUIDE BEARING SEGMENTS - Upper 
Guide Bearing Segments

In Stock HIGH N/A

502 Hydraulic 
Generation

HLK - IN FRAZIL ICE SYS - INTAKE - 
TRANSMITTER,TEMPERATURE

In Stock MEDIUM N/A

503 Hydraulic 
Generation

HLK - GOVERNOR SPEED GENERATOR - Speed 
switch bracket

In Stock HIGH N/A

504 Hydraulic 
Generation

GCL - Governor Control System - Pressure Switch In Stock MEDIUM N/A

505 Hydraulic 
Generation

GCL - Governor Control System - POWER 
SUPPLY,18-32VDC

In Stock MEDIUM N/A

506 Hydraulic 
Generation

GCL - Governor Control System - 
TRANSMITTER,PRESS 0-2000

In Stock MEDIUM N/A

507 Hydraulic 
Generation

GCL - Governor Control System - 
TRANSMITTER,TEMP 4-20 MA

In Stock MEDIUM N/A

508 Hydraulic 
Generation

GCL - Governor Hydraulic System - Filter, Element 
NS-7

In Stock MEDIUM N/A
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509 Hydraulic 
Generation

GCL - Governor Hydraulic System - Joint, Shaft 
Parker

In Stock MEDIUM N/A

510 Hydraulic 
Generation

GCL - Governor Hydraulic System - Pump, Vane 
Vick

In Stock HIGH N/A

511 Hydraulic 
Generation

GCL - Governor Hydraulic System - Seal, Polypak 
"U" Cup

In Stock MEDIUM N/A

512 Hydraulic 
Generation

GCL - Governor Hydraulic System - Valve, Relief In Stock HIGH N/A

513 Hydraulic 
Generation

GCL - Governor Hydraulic System - Valve, Check 1 
6000 psi

In Stock MEDIUM N/A

514 Hydraulic 
Generation

GCL - Governor Hydraulic System - Valve, 
Proportional

In Stock HIGH N/A

515 Hydraulic 
Generation

GCL - Operating Ring - Washer, Ring Seal In Stock MEDIUM N/A

516 Hydraulic 
Generation

GCL - Operating Ring - BUSHING,GE 
226043126X015

In Stock MEDIUM N/A

517 Hydraulic 
Generation

GCL - Servomotor - Rod, Seal H254-918 In Stock MEDIUM N/A

518 Hydraulic 
Generation

GCL - Servomotor - Rod, Seal H092-730 In Stock MEDIUM N/A

519 Hydraulic 
Generation

GCL - Servomotor Assembly - Ring, Piston GE In Stock HIGH N/A

520 Hydraulic 
Generation

GCL - Speed Signal Generator - Pickup, Zero Velocit In Stock HIGH N/A

521 Hydraulic 
Generation

GCL - Turbine Assembly - Packing Ring, Segment In Stock MEDIUM N/A

522 Hydraulic 
Generation

GCL - Turbine Assembly - Pad, Stop GE In Stock HIGH N/A

523 Hydraulic 
Generation

GCL - Turbine Assembly - Seal, Inflatable In Stock HIGH N/A

524 Hydraulic 
Generation

GCL - Turbine Assembly - Transmitter, Pressure 
GE

In Stock MEDIUM N/A
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525 Hydraulic 
Generation

GCL - Turbine Assembly - Transmitter, Pressure -
5TO55

In Stock MEDIUM N/A

526 Hydraulic 
Generation

GCL - Turbine Assembly - Transmitter, Pressure 0-
90 PSIG

In Stock MEDIUM N/A

527 Hydraulic 
Generation

GCL - Turbine Assembly - Transmitter, Diff 
Pressure

In Stock MEDIUM N/A

528 Hydraulic 
Generation

GCL - Turbine Assembly - Ring, Rotating GE In Stock HIGH N/A

529 Hydraulic 
Generation

GCL - Turbine Assembly - Ring, Sealing C/W 
Spring

In Stock HIGH N/A

530 Hydraulic 
Generation

GCL - Turbine Assembly - Ring, Wear In Stock HIGH N/A

531 Hydraulic 
Generation

GCL - Turbine Assembly - Valve, Check Wafer 
12"D

In Stock MEDIUM N/A

532 Hydraulic 
Generation

GCL - Wicket Gates - Bushing, GE 226043126X015 In Stock MEDIUM N/A

533 Hydraulic 
Generation

GCL - Wicket Gates - Gate, Wicket GE In Stock HIGH N/A

534 Hydraulic 
Generation

GCL - Wicket Gates - Level, Gate GE In Stock HIGH N/A

535 Hydraulic 
Generation

GCL - Wicket Gates - Lever, Shear GE In Stock HIGH N/A

536 Hydraulic 
Generation

GCL - Wicket Gates - Liner, Gate Operating In Stock HIGH N/A

537 Hydraulic 
Generation

GCL - Wicket Gates - Link, GE In Stock HIGH N/A

538 Hydraulic 
Generation

GCL - Wicket Gates - Pin, Eccentric In Stock HIGH N/A

539 Hydraulic 
Generation

GCL - Wicket Gates - Pin, Shear GE In Stock HIGH N/A

540 Hydraulic 
Generation

GCL - Wicket Gates - Pin, Taper GE In Stock HIGH N/A
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541 Hydraulic 
Generation

GCL - Wicket Gates - Plate, Retaining GE In Stock HIGH N/A

542 Hydraulic 
Generation

GCL - Wicket Gates - Plate, Top GE In Stock HIGH N/A

543 Hydraulic 
Generation

GCL - Wicket Gates - Shim, Laminum In Stock MEDIUM N/A

544 Hydraulic 
Generation

GCL - Wicket Gates - Sleeve, BRS 210mm In Stock MEDIUM N/A

545 Hydraulic 
Generation

GCL - Wicket Gates - Spacer In Stock MEDIUM N/A

546 Hydraulic 
Generation

GCL - Generator - Top Stator Bars (36) In Stock HIGH N/A

547 Hydraulic 
Generation

GCL - Generator - Bottom Stator Bars (18) In Stock HIGH N/A

548 Hydraulic 
Generation

GCL - Generator - Guide Bearing, GE In Stock HIGH N/A

549 Hydraulic 
Generation

GCL - Generator - Converter, RTD Temperature In Stock HIGH N/A

550 Hydraulic 
Generation

GCL - Generator - Converter, RTD Universal In Stock HIGH N/A

551 Hydraulic 
Generation

GCL - Generator - Creep Detector ASSY, 129 V In Stock HIGH N/A

552 Hydraulic 
Generation

GCL - Generator - Device, Surge Suppresion In Stock MEDIUM N/A

553 Hydraulic 
Generation

GCL - Generator - Fuse, TEMP Limiter In Stock MEDIUM N/A

554 Hydraulic 
Generation

GCL - Generator - Fuse, Voltage XFMR In Stock MEDIUM N/A

555 Hydraulic 
Generation

GCL - Generator - Jumper, Pole ASM #1 In Stock HIGH N/A

556 Hydraulic 
Generation

GCL - Generator - Jumper Pole ASM #2 In Stock HIGH N/A
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557 Hydraulic 
Generation

GCL - Generator - Jumper Pole ASM #3 In Stock HIGH N/A

558 Hydraulic 
Generation

GCL - Generator - Jumper Pole ASM #4 In Stock HIGH N/A

559 Hydraulic 
Generation

GCL - Generator - Level, Indicator Magnetic In Stock HIGH N/A

560 Hydraulic 
Generation

GCL - Generator - Oil, Turbine 46 (205L) In Stock MEDIUM N/A

561 Hydraulic 
Generation

GCL - Generator - Packing, V-Type GE In Stock MEDIUM N/A

562 Hydraulic 
Generation

GCL - Generator - Pin, Taper 25MM x 90MM In Stock MEDIUM N/A

563 Hydraulic 
Generation

GCL - Generator - Plate, Brake GE In Stock HIGH N/A

564 Hydraulic 
Generation

GCL - Generator - Plate, Locating Pivoted In Stock HIGH N/A

565 Hydraulic 
Generation

GCL - Generator - Pole, Wound GE In Stock HIGH N/A

566 Hydraulic 
Generation

GCL - Generator - Probe, 741 GE In Stock HIGH N/A

567 Hydraulic 
Generation

GCL - Generator - RTD, 12.5" -50-550 DEG In Stock HIGH N/A

568 Hydraulic 
Generation

GCL - Generator - RTD, 17" -50-550 DEG C In Stock HIGH N/A

569 Hydraulic 
Generation

GCL - Transmitter, PFM In Stock MEDIUM N/A

570 Hydraulic 
Generation

GCL - Transmitter, Temp 4-20 MA In Stock MEDIUM N/A

571 Hydraulic 
Generation

GCL - Switch, Press 200 PSI 15A In Stock MEDIUM N/A

572 Hydraulic 
Generation

GCL - Switch, 20-160 ABB 104-324-46 In Stock MEDIUM N/A
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573 Hydraulic 
Generation

GCL - Thermometer, ADJ 0-55 In Stock MEDIUM N/A

574 Hydraulic 
Generation

GCL - Transducer, Balluff Track In Stock HIGH N/A

575 Hydraulic 
Generation

GCL - Shim, GE 007 In Stock MEDIUM N/A

576 Hydraulic 
Generation

GCL - Shim, GE 008 In Stock MEDIUM N/A

577 Hydraulic 
Generation

GCL - Shoe, brake GE 6201B6815L005 In Stock HIGH N/A

578 Hydraulic 
Generation

GCL - Spring, GE In Stock MEDIUM N/A

579 Hydraulic 
Generation

GCL - Valve, Purge GE In Stock HIGH N/A

580 Hydraulic 
Generation

GCL - Washer, Brake Plate In Stock MEDIUM N/A

581 Hydraulic 
Generation

GCL - Washer, GE 105000100 In Stock MEDIUM N/A

582 Hydraulic 
Generation

GCL - Ring Assy, Collector In Stock HIGH N/A

583 Hydraulic 
Generation

GCL - Stick, Joint Horz In Stock MEDIUM N/A

584 Hydraulic 
Generation

GCL - Stick, Joint Vert In Stock MEDIUM N/A

585 Hydraulic 
Generation

GCL - Switch, Press Actuated In Stock MEDIUM N/A

586 Hydraulic 
Generation

GCL - Switch, Press Gran 20W In Stock MEDIUM N/A

587 Hydraulic 
Generation

GCL - Seal, Top Guide Bearing In Stock MEDIUM N/A

588 Hydraulic 
Generation

GCL - Runner - Seal, 770mm x 730mm x 25mm In Stock MEDIUM N/A
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589 Hydraulic 
Generation

GCL - Surface Air Coolers - Cooler, Surface Air In Stock HIGH N/A

590 Hydraulic 
Generation

GCL - Thrust/Guide Bearing Coolers - Coil, Cooling G In Stock HIGH N/A

591 Hydraulic 
Generation

BDE - RECTIFYING TRANSFORMER - Insulating 
Fluid

In Stock MEDIUM N/A

592 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock HIGH N/A

593 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - Field Flashing 
Resistor

In Stock HIGH N/A

594 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock HIGH N/A

595 Hydraulic 
Generation

CAT - ACCUMULATOR TANK - Air Admission 
Valve

In Stock HIGH N/A

596 Hydraulic 
Generation

HLK - GOVERNOR ACCUMULATOR TANK - Solenoid 
valve

In Stock HIGH N/A

597 Hydraulic 
Generation

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock HIGH N/A

598 Hydraulic 
Generation

BDE - EXCITATION CONTROLS - Field Flashing 
Resistor

In Stock HIGH N/A

599 Hydraulic 
Generation

BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock HIGH N/A

600 Hydraulic 
Generation

BDE - TURBINE GUIDE BEARING - oil cooler In Stock HIGH N/A

601 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Primary dissconnect In Stock HIGH N/A

602 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Charging motor In Stock HIGH N/A

603 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Motor brush kit In Stock HIGH N/A

604 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Spring release coil In Stock HIGH N/A
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605 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Shunt trip coil In Stock HIGH N/A

606 Hydraulic 
Generation

HLK - CIRCUIT BREAKER - Anti-pump relay In Stock HIGH N/A

607 Hydraulic 
Generation

CAT - Governor Hydraulics - Cooler In Stock HIGH N/A

608 Hydraulic 
Generation

CAT - BRAKING JET ASSEMBLY - Control Valve In Stock HIGH N/A

609 Hydraulic 
Generation

HLK - EXCITER FIELD BREAKER - Entire unit In Stock HIGH N/A

610 Hydraulic 
Generation

BDE - BDE - PUMP,OIL IMO A3DB-275 In Stock MEDIUM N/A

611 Hydraulic 
Generation

BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock MEDIUM N/A

612 Hydraulic 
Generation

BDE - PUMP,OIL IMO A3DB-275 In Stock MEDIUM N/A

613 Hydraulic 
Generation

BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock MEDIUM N/A

614 Hydraulic 
Generation

BDE - SHAFT,SERVOMOTOR 4140 In Stock MEDIUM N/A

615 Hydraulic 
Generation

BDE - PACKING,V TYPE 2-EASY In Stock MEDIUM N/A

616 Hydraulic 
Generation

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock MEDIUM N/A

617 Hydraulic 
Generation

BDE - SHAFT,SERVOMOTOR 4140 In Stock MEDIUM N/A

618 Hydraulic 
Generation

BDE - PACKING,V TYPE 2-EASY In Stock MEDIUM N/A

619 Hydraulic 
Generation

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock MEDIUM N/A

620 Hydraulic 
Generation

BDE - SHAFT,SERVOMOTOR 4140 In Stock MEDIUM N/A
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621 Hydraulic 
Generation

BDE - PACKING,V TYPE 2-EASY In Stock MEDIUM N/A

622 Hydraulic 
Generation

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock MEDIUM N/A

623 Hydraulic 
Generation

BDE - SHAFT,SERVOMOTOR 4140 In Stock MEDIUM N/A

624 Hydraulic 
Generation

BDE - PACKING,V TYPE 2-EASY In Stock MEDIUM N/A

625 Hydraulic 
Generation

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock MEDIUM N/A

626 Hydraulic 
Generation

BDE - BOARD ASSY,IRD 24144 In Stock MEDIUM N/A

627 Hydraulic 
Generation

BDE - CARD,IRD 31649 In Stock MEDIUM N/A

628 Hydraulic 
Generation

BDE - CARD,PRINTED CIRCUIT In Stock MEDIUM N/A

629 Hydraulic 
Generation

BDE - CREEP DETECTOR ASSY,129 VCD In Stock MEDIUM N/A

630 Hydraulic 
Generation

BDE - MONITOR,15" TOUCHSCREEN In Stock MEDIUM N/A

631 Hydraulic 
Generation

BDE - MOTOR,SYNCHRONIZING In Stock MEDIUM N/A

632 Hydraulic 
Generation

BDE - PEN ARM MOVEMENT ASSY,RECORDR In Stock MEDIUM N/A

633 Hydraulic 
Generation

BDE - PICK-UP,MAGNETIC 5430-929 In Stock MEDIUM N/A

634 Hydraulic 
Generation

BDE - PICK-UP,NON-CONTACT In Stock MEDIUM N/A

635 Hydraulic 
Generation

BDE - PICK-UP,SPEED SENSING In Stock MEDIUM N/A

636 Hydraulic 
Generation

BDE - POTENTIOMETER,SPEED In Stock MEDIUM N/A
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637 Hydraulic 
Generation

BDE - POTENTIOMETER,1K OH .244 A In Stock MEDIUM N/A

638 Hydraulic 
Generation

BDE - POTENTIOMETER,1250OH 0.24A In Stock MEDIUM N/A

639 Hydraulic 
Generation

BDE - POTENTIOMETER,1250OH 0.24A In Stock MEDIUM N/A

640 Hydraulic 
Generation

BDE - POTENTIOMETER,25W 50 OHMS In Stock MEDIUM N/A

641 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

642 Hydraulic 
Generation

BDE - POWER SUPPLY,IRD PCB 29128 In Stock MEDIUM N/A

643 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

644 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

645 Hydraulic 
Generation

BDE - POWER SUPPLY,24VDC In Stock MEDIUM N/A

646 Hydraulic 
Generation

BDE - POWER SUPPLY,300W In Stock MEDIUM N/A

647 Hydraulic 
Generation

BDE - POWER SUPPLY,48VDC 240W In Stock MEDIUM N/A

648 Hydraulic 
Generation

BDE - PROBE SYSTEM,CAPACITANCE In Stock MEDIUM N/A

649 Hydraulic 
Generation

BDE - PROBE,CAPACITANCE In Stock MEDIUM N/A

650 Hydraulic 
Generation

BDE - PROCESSOR,MICRO-CENTRAL In Stock MEDIUM N/A

651 Hydraulic 
Generation

BDE - PROCESSOR,PLC In Stock MEDIUM N/A

652 Hydraulic 
Generation

BDE - PROCESSOR,PROG C/W 1772-MJ In Stock MEDIUM N/A
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653 Hydraulic 
Generation

BDE - RELAY,ADJUSTABLE AC V SENSOR In Stock MEDIUM N/A

654 Hydraulic 
Generation

BDE - METER, TEMP DIGITAL In Stock MEDIUM N/A

655 Hydraulic 
Generation

BDE - BOARD ASSY,IRD 24144 In Stock MEDIUM N/A

656 Hydraulic 
Generation

BDE - CARD,IRD 31649 In Stock MEDIUM N/A

657 Hydraulic 
Generation

BDE - CARD,PRINTED CIRCUIT In Stock MEDIUM N/A

658 Hydraulic 
Generation

BDE - CREEP DETECTOR ASSY,129 VCD In Stock MEDIUM N/A

659 Hydraulic 
Generation

BDE - MONITOR,15" TOUCHSCREEN In Stock MEDIUM N/A

660 Hydraulic 
Generation

BDE - MOTOR,SYNCHRONIZING In Stock MEDIUM N/A

661 Hydraulic 
Generation

BDE - PEN ARM MOVEMENT ASSY,RECORDR In Stock MEDIUM N/A

662 Hydraulic 
Generation

BDE - PICK-UP,MAGNETIC 5430-929 In Stock MEDIUM N/A

663 Hydraulic 
Generation

BDE - PICK-UP,NON-CONTACT In Stock MEDIUM N/A

664 Hydraulic 
Generation

BDE - PICK-UP,SPEED SENSING In Stock MEDIUM N/A

665 Hydraulic 
Generation

BDE - POTENTIOMETER,SPEED In Stock MEDIUM N/A

666 Hydraulic 
Generation

BDE - POTENTIOMETER,1K OH .244 A In Stock MEDIUM N/A

667 Hydraulic 
Generation

BDE - POTENTIOMETER,1250OH 0.24A In Stock MEDIUM N/A

668 Hydraulic 
Generation

BDE - POTENTIOMETER,1250OH 0.24A In Stock MEDIUM N/A
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669 Hydraulic 
Generation

BDE - POTENTIOMETER,25W 50 OHMS In Stock MEDIUM N/A

670 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

671 Hydraulic 
Generation

BDE - POWER SUPPLY,IRD PCB 29128 In Stock MEDIUM N/A

672 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

673 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

674 Hydraulic 
Generation

BDE - POWER SUPPLY,24VDC In Stock MEDIUM N/A

675 Hydraulic 
Generation

BDE - POWER SUPPLY,300W In Stock MEDIUM N/A

676 Hydraulic 
Generation

BDE - POWER SUPPLY,48VDC 240W In Stock MEDIUM N/A

677 Hydraulic 
Generation

BDE - PROBE SYSTEM,CAPACITANCE In Stock MEDIUM N/A

678 Hydraulic 
Generation

BDE - PROBE,CAPACITANCE In Stock MEDIUM N/A

679 Hydraulic 
Generation

BDE - PROCESSOR,MICRO-CENTRAL In Stock MEDIUM N/A

680 Hydraulic 
Generation

BDE - PROCESSOR,PLC In Stock MEDIUM N/A

681 Hydraulic 
Generation

BDE - PROCESSOR,PROG C/W 1772-MJ In Stock MEDIUM N/A

682 Hydraulic 
Generation

BDE - RELAY,ADJUSTABLE AC V SENSOR In Stock MEDIUM N/A

683 Hydraulic 
Generation

BDE - METER, TEMP DIGITAL In Stock MEDIUM N/A

684 Hydraulic 
Generation

BDE - RELAY,UNDERVOLTAGE 125VAC In Stock MEDIUM N/A
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685 Hydraulic 
Generation

BDE - RELAY,INSTANTANEOUS CURRENT In Stock MEDIUM N/A

686 Hydraulic 
Generation

BDE - RELAY,INSTANTANEOUS CURRENT In Stock MEDIUM N/A

687 Hydraulic 
Generation

BDE - RELAY,INSTANTANEOUS CURRENT In Stock MEDIUM N/A

688 Hydraulic 
Generation

BDE - RELAY,OVERCURRENT 1600A 3POLE In Stock MEDIUM N/A

689 Hydraulic 
Generation

BDE - RELAY,GROUND VOLTAGE In Stock MEDIUM N/A

690 Hydraulic 
Generation

BDE - RELAY,LEVEL CONTROL #1001 In Stock MEDIUM N/A

691 Hydraulic 
Generation

BDE - SENSOR,CABLE REEL LINEAR In Stock MEDIUM N/A

692 Hydraulic 
Generation

BDE - CABLE,SERIES 925 RESOLVER In Stock MEDIUM N/A

693 Hydraulic 
Generation

BDE - MODULE,INTERFACE PLC In Stock MEDIUM N/A

694 Hydraulic 
Generation

BDE - VALVE,CONT.1/2 4-WAY SS In Stock MEDIUM N/A

695 Hydraulic 
Generation

BDE - VALVE,CONT.1/2"4-WAY SS In Stock MEDIUM N/A

696 Hydraulic 
Generation

BDE - VALVE,CONTROL 1" SS In Stock MEDIUM N/A

697 Hydraulic 
Generation

BDE - VALVE,CONTROL 2" SS In Stock MEDIUM N/A

698 Hydraulic 
Generation

BDE - VALVE,CONTROL 2" SS In Stock MEDIUM N/A

699 Hydraulic 
Generation

BDE - seal movable In Stock MEDIUM N/A

700 Hydraulic 
Generation

BDE - seal stationary In Stock MEDIUM N/A
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701 Hydraulic 
Generation

BDE - VALVE,CONT.1/2 4-WAY SS In Stock MEDIUM N/A

702 Hydraulic 
Generation

BDE - VALVE,CONT.1/2"4-WAY SS In Stock MEDIUM N/A

703 Hydraulic 
Generation

BDE - VALVE,CONTROL 1" SS In Stock MEDIUM N/A

704 Hydraulic 
Generation

BDE - VALVE,CONTROL 2" SS In Stock MEDIUM N/A

705 Hydraulic 
Generation

BDE - VALVE,CONTROL 2" SS In Stock MEDIUM N/A

706 Hydraulic 
Generation

BDE - stationary ring In Stock MEDIUM N/A

707 Hydraulic 
Generation

BDE - seal statationary In Stock MEDIUM N/A

708 Hydraulic 
Generation

BDE - piston U/S In Stock MEDIUM N/A

709 Hydraulic 
Generation

BDE - piston D/S In Stock MEDIUM N/A

710 Hydraulic 
Generation

BDE - PROTRACTOR,ANSUL 423958 In Stock MEDIUM N/A

711 Hydraulic 
Generation

BDE - VALVE,1" THERMAL TRIP In Stock MEDIUM N/A

712 Hydraulic 
Generation

BDE - GAS,INERGEN (350F3) In Stock MEDIUM N/A

713 Hydraulic 
Generation

BDE - GAS,INERGEN (425F3) In Stock MEDIUM N/A

714 Hydraulic 
Generation

BDE - BEARING KIT,IR 32127474 In Stock MEDIUM N/A

715 Hydraulic 
Generation

BDE - BELT,V IR 95100160 In Stock MEDIUM N/A

716 Hydraulic 
Generation

BDE - BELT,V IR 95100558 In Stock MEDIUM N/A

2017/2018 Winter Readiness Planning Report - Appendix G 
Page 45 of 77



Appendix G:
Critical Spares Status for Hydraulic Generation

Newfoundland and Labrador Hydro Page 46

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

717 Hydraulic 
Generation

BDE - COIL,AB CC236 In Stock MEDIUM N/A

718 Hydraulic 
Generation

BDE - GASKET SET,IR 30423339 In Stock MEDIUM N/A

719 Hydraulic 
Generation

BDE - MOTOR,ELECT 15HP 575V In Stock MEDIUM N/A

720 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30215222 In Stock MEDIUM N/A

721 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30215438 In Stock MEDIUM N/A

722 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30292460 In Stock MEDIUM N/A

723 Hydraulic 
Generation

BDE - BEARING KIT,IR 32127474 In Stock MEDIUM N/A

724 Hydraulic 
Generation

BDE - BELT,V IR 95100160 In Stock MEDIUM N/A

725 Hydraulic 
Generation

BDE - BELT,V IR 95100558 In Stock MEDIUM N/A

726 Hydraulic 
Generation

BDE - COIL,AB CC236 In Stock MEDIUM N/A

727 Hydraulic 
Generation

BDE - GASKET SET,IR 30423339 In Stock MEDIUM N/A

728 Hydraulic 
Generation

BDE - MOTOR,ELECT 15HP 575V In Stock MEDIUM N/A

729 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30215222 In Stock MEDIUM N/A

730 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30215438 In Stock MEDIUM N/A

731 Hydraulic 
Generation

BDE - PISTON/PIN ASSY,IR 30292460 In Stock MEDIUM N/A

732 Hydraulic 
Generation

BDE - RING SET,IR 32194144 In Stock MEDIUM N/A
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733 Hydraulic 
Generation

BDE - MODULE,ANALOG QUANTUM In Stock MEDIUM N/A

734 Hydraulic 
Generation

BDE - MODULE,CPU MODICON In Stock MEDIUM N/A

735 Hydraulic 
Generation

BDE - MODULE,DISCRETE IN In Stock MEDIUM N/A

736 Hydraulic 
Generation

BDE - MODULE,DISCRETE OUT In Stock MEDIUM N/A

737 Hydraulic 
Generation

BDE - MODULE,ETHERNET QUANTUM In Stock MEDIUM N/A

738 Hydraulic 
Generation

BDE - MODULE,GPS QUANTUM In Stock MEDIUM N/A

739 Hydraulic 
Generation

BDE - MODULE,HOT STANDBY In Stock MEDIUM N/A

740 Hydraulic 
Generation

BDE - MODULE,INTERFACE PLC In Stock MEDIUM N/A

741 Hydraulic 
Generation

BDE - MODULE,RACK FILLER In Stock MEDIUM N/A

742 Hydraulic 
Generation

BDE - MODULE,RELAY OUT In Stock MEDIUM N/A

743 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

744 Hydraulic 
Generation

BDE - POWER SUPPLY,125 VDC In Stock MEDIUM N/A

745 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

746 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

747 Hydraulic 
Generation

BDE - REMOTE I/O HEAD,MODICON In Stock MEDIUM N/A

748 Hydraulic 
Generation

BDE - ADAPTER,REMOTE I/O In Stock MEDIUM N/A
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749 Hydraulic 
Generation

BDE - BACKPLANE,10 SLOT MODICON In Stock MEDIUM N/A

750 Hydraulic 
Generation

BDE - CABLE,SERIES 925 RESOLVER In Stock MEDIUM N/A

751 Hydraulic 
Generation

BDE - MODULE,ANALOG QUANTUM In Stock MEDIUM N/A

752 Hydraulic 
Generation

BDE - MODULE,CPU MODICON In Stock MEDIUM N/A

753 Hydraulic 
Generation

BDE - MODULE,DISCRETE IN In Stock MEDIUM N/A

754 Hydraulic 
Generation

BDE - MODULE,DISCRETE OUT In Stock MEDIUM N/A

755 Hydraulic 
Generation

BDE - MODULE,ETHERNET QUANTUM In Stock MEDIUM N/A

756 Hydraulic 
Generation

BDE - MODULE,GPS QUANTUM In Stock MEDIUM N/A

757 Hydraulic 
Generation

BDE - MODULE,HOT STANDBY In Stock MEDIUM N/A

758 Hydraulic 
Generation

BDE - MODULE,INTERFACE PLC In Stock MEDIUM N/A

759 Hydraulic 
Generation

BDE - MODULE,RACK FILLER In Stock MEDIUM N/A

760 Hydraulic 
Generation

BDE - MODULE,RELAY OUT In Stock MEDIUM N/A

761 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

762 Hydraulic 
Generation

BDE - POWER SUPPLY,125 VDC In Stock MEDIUM N/A

763 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

764 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A
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765 Hydraulic 
Generation

BDE - REMOTE I/O HEAD,MODICON In Stock MEDIUM N/A

766 Hydraulic 
Generation

BDE - ADAPTER,REMOTE I/O In Stock MEDIUM N/A

767 Hydraulic 
Generation

BDE - BACKPLANE,10 SLOT MODICON In Stock MEDIUM N/A

768 Hydraulic 
Generation

BDE - FILTER,AIR (ELEMENT ONLY) In Stock MEDIUM N/A

769 Hydraulic 
Generation

BDE - PISTON,PIN ASSY PE#32054504 In Stock MEDIUM N/A

770 Hydraulic 
Generation

BDE - PISTON,PIN ASSY PE#32054538 In Stock MEDIUM N/A

771 Hydraulic 
Generation

BDE - COIL,SULL 250018-971 In Stock MEDIUM N/A

772 Hydraulic 
Generation

BDE - FILTER,COOLANT (ELEMENT ONLY) In Stock MEDIUM N/A

773 Hydraulic 
Generation

BDE - GASKET KIT,IR X1453T47 In Stock MEDIUM N/A

774 Hydraulic 
Generation

BDE - GASKET,FLEXMASTER 250007-559 In Stock MEDIUM N/A

775 Hydraulic 
Generation

BDE - GASKET,SULL 040517 In Stock MEDIUM N/A

776 Hydraulic 
Generation

BDE - REGULATOR KIT,SULL 250019-453 In Stock MEDIUM N/A

777 Hydraulic 
Generation

BDE - MODULE,ANALOG QUANTUM In Stock MEDIUM N/A

778 Hydraulic 
Generation

BDE - MODULE,CPU MODICON In Stock MEDIUM N/A

779 Hydraulic 
Generation

BDE - MODULE,DISCRETE IN In Stock MEDIUM N/A

780 Hydraulic 
Generation

BDE - MODULE,DISCRETE OUT In Stock MEDIUM N/A
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781 Hydraulic 
Generation

BDE - MODULE,ETHERNET QUANTUM In Stock MEDIUM N/A

782 Hydraulic 
Generation

BDE - MODULE,GPS QUANTUM In Stock MEDIUM N/A

783 Hydraulic 
Generation

BDE - MODULE,HOT STANDBY In Stock MEDIUM N/A

784 Hydraulic 
Generation

BDE - MODULE,INTERFACE PLC In Stock MEDIUM N/A

785 Hydraulic 
Generation

BDE - MODULE,RACK FILLER In Stock MEDIUM N/A

786 Hydraulic 
Generation

BDE - MODULE,RELAY OUT In Stock MEDIUM N/A

787 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

788 Hydraulic 
Generation

BDE - POWER SUPPLY,125 VDC In Stock MEDIUM N/A

789 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

790 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

791 Hydraulic 
Generation

BDE - REMOTE I/O HEAD,MODICON In Stock MEDIUM N/A

792 Hydraulic 
Generation

BDE - ADAPTER,REMOTE I/O In Stock MEDIUM N/A

793 Hydraulic 
Generation

BDE - BACKPLANE,10 SLOT MODICON In Stock MEDIUM N/A

794 Hydraulic 
Generation

BDE - MODULE,ANALOG QUANTUM In Stock MEDIUM N/A

795 Hydraulic 
Generation

BDE - MODULE,CPU MODICON In Stock MEDIUM N/A

796 Hydraulic 
Generation

BDE - MODULE,DISCRETE IN In Stock MEDIUM N/A
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797 Hydraulic 
Generation

BDE - MODULE,DISCRETE OUT In Stock MEDIUM N/A

798 Hydraulic 
Generation

BDE - MODULE,ETHERNET QUANTUM In Stock MEDIUM N/A

799 Hydraulic 
Generation

BDE - MODULE,GPS QUANTUM In Stock MEDIUM N/A

800 Hydraulic 
Generation

BDE - MODULE,HOT STANDBY In Stock MEDIUM N/A

801 Hydraulic 
Generation

BDE - MODULE,INTERFACE PLC In Stock MEDIUM N/A

802 Hydraulic 
Generation

BDE - MODULE,RACK FILLER In Stock MEDIUM N/A

803 Hydraulic 
Generation

BDE - MODULE,RELAY OUT In Stock MEDIUM N/A

804 Hydraulic 
Generation

BDE - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

805 Hydraulic 
Generation

BDE - POWER SUPPLY,125 VDC In Stock MEDIUM N/A

806 Hydraulic 
Generation

BDE - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

807 Hydraulic 
Generation

BDE - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

808 Hydraulic 
Generation

BDE - REMOTE I/O HEAD,MODICON In Stock MEDIUM N/A

809 Hydraulic 
Generation

BDE - ADAPTER,REMOTE I/O In Stock MEDIUM N/A

810 Hydraulic 
Generation

BDE - BACKPLANE,10 SLOT MODICON In Stock MEDIUM N/A

811 Hydraulic 
Generation

CAT In Stock MEDIUM N/A

812 Hydraulic 
Generation

CAT - ARC-CHUTE ABB #15DA045697R1 In Stock MEDIUM N/A
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813 Hydraulic 
Generation

CAT - BOARD, CONTROL In Stock MEDIUM N/A

814 Hydraulic 
Generation

CAT - BOARD, DIGITAL I/O In Stock MEDIUM N/A

815 Hydraulic 
Generation

CAT - BOARD, I/O ANALOG In Stock MEDIUM N/A

816 Hydraulic 
Generation

CAT - BOARD, MEASURING ABB In Stock MEDIUM N/A

817 Hydraulic 
Generation

CAT - BOARD, POWER SYSTEM STABI In Stock MEDIUM N/A

818 Hydraulic 
Generation

CAT - BREAKER, EXCITER ABB In Stock MEDIUM N/A

819 Hydraulic 
Generation

CAT - COIL, SHUNT CLOSING In Stock MEDIUM N/A

820 Hydraulic 
Generation

CAT - COIL, SHUNT OPENING In Stock MEDIUM N/A

821 Hydraulic 
Generation

CAT - CONTACT,I SOLATING In Stock MEDIUM N/A

822 Hydraulic 
Generation

CAT - MODULE, THYRISTOR BRIDGE In Stock MEDIUM N/A

823 Hydraulic 
Generation

CAT - MOTOR, CHARGING In Stock MEDIUM N/A

824 Hydraulic 
Generation

CAT - PANEL, CONTROL In Stock MEDIUM N/A

825 Hydraulic 
Generation

CAT - POWER SUPPLY, 110-220 VOLT In Stock MEDIUM N/A

826 Hydraulic 
Generation

CAT - RELAY, ASEA RXSF1, RK271 0 In Stock MEDIUM N/A

827 Hydraulic 
Generation

CAT - MODULE, THYRISTOR BRIDGE In Stock MEDIUM N/A

828 Hydraulic 
Generation

CAT - RECTIFIER, BRIDGE 250JB6L-8338 In Stock MEDIUM N/A
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829 Hydraulic 
Generation

CAT - RECTIFIER, BRIDGE 35MB60A-8419 In Stock MEDIUM N/A

830 Hydraulic 
Generation

CAT - RECTIFIER, BRIDGE 35MB60A-8421 In Stock MEDIUM N/A

831 Hydraulic 
Generation

CAT - THYRISTOR, ABB CS411-20 In Stock MEDIUM N/A

832 Hydraulic 
Generation

CAT - CONTROLLER,PLC DL05 In Stock MEDIUM N/A

833 Hydraulic 
Generation

CAT - ELEMENT,AFTER FILTER In Stock MEDIUM N/A

834 Hydraulic 
Generation

CAT - ELEMENT,AIR FILTER In Stock MEDIUM N/A

835 Hydraulic 
Generation

CAT - ELEMENT,PRE FILTER In Stock MEDIUM N/A

836 Hydraulic 
Generation

CAT - TEXT DISPLAY,AIR DRYER In Stock MEDIUM N/A

837 Hydraulic 
Generation

CAT - OIL,TURBINE 46 (205L) In Stock MEDIUM N/A

838 Hydraulic 
Generation

CAT - BEARING, GUIDE In Stock MEDIUM N/A

839 Hydraulic 
Generation

CAT - O-RING, NOZZLE  M868 X 4 In Stock MEDIUM N/A

840 Hydraulic 
Generation

CAT - Rotating Ring In Stock MEDIUM N/A

841 Hydraulic 
Generation

CAT - Thrust Pads In Stock MEDIUM N/A

842 Hydraulic 
Generation

CAT - Rotating Ring In Stock MEDIUM N/A

843 Hydraulic 
Generation

CAT - Rotating Ring In Stock MEDIUM N/A

844 Hydraulic 
Generation

CAT - COIL, CONTACTOR 130 V 84D418 In Stock MEDIUM N/A
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845 Hydraulic 
Generation

CAT - CONTACT, NORMAL LONG 700C In Stock MEDIUM N/A

846 Hydraulic 
Generation

CAT - CONTACT, NORMAL SHORT 700 In Stock MEDIUM N/A

847 Hydraulic 
Generation

CAT - CONTACT, OVERLAP LONG 700 In Stock MEDIUM N/A

848 Hydraulic 
Generation

CAT - CONTACT, OVERLAP SHORT 70 In Stock MEDIUM N/A

849 Hydraulic 
Generation

CAT - SEAL, SPHERICAL VALVE In Stock MEDIUM N/A

850 Hydraulic 
Generation

CAT - SEAL, SPHERICAL VALVE In Stock MEDIUM N/A

851 Hydraulic 
Generation

CAT - SEAL, SPHERICAL VALVE In Stock MEDIUM N/A

852 Hydraulic 
Generation

CAT - OPERATOR,WORM GEAR 8" In Stock MEDIUM N/A

853 Hydraulic 
Generation

CAT - SWITCH,DIFFERENTIAL PRES In Stock MEDIUM N/A

854 Hydraulic 
Generation

CAT - BEARING,BOWL - INTERMEDIATE In Stock MEDIUM N/A

855 Hydraulic 
Generation

CAT - BEARING,BOWL - TOP In Stock MEDIUM N/A

856 Hydraulic 
Generation

CAT - BEARING,BRIER HYD33A66 In Stock MEDIUM N/A

857 Hydraulic 
Generation

CAT - BEARING,LINESHAFT In Stock MEDIUM N/A

858 Hydraulic 
Generation

CAT - BEARING,STUFFING BOX In Stock MEDIUM N/A

859 Hydraulic 
Generation

CAT - BEARING,SUCTION CASE In Stock MEDIUM N/A

860 Hydraulic 
Generation

CAT - COLLAR,SAND In Stock MEDIUM N/A

2017/2018 Winter Readiness Planning Report - Appendix G 
Page 54 of 77



Appendix G:
Critical Spares Status for Hydraulic Generation

Newfoundland and Labrador Hydro Page 55

# Operational 
Area

Part 
Number

Description
Stock 
Status 

Risk
Score

Expected 
Delivery Date

861 Hydraulic 
Generation

CAT - FLOAT - 2315 In Stock MEDIUM N/A

862 Hydraulic 
Generation

CAT - BELT, V IR 95100558 In Stock MEDIUM N/A

863 Hydraulic 
Generation

CAT - GASKET SET, IR 30423339 In Stock MEDIUM N/A

864 Hydraulic 
Generation

CAT - PISTON/PIN ASSY, IR 30215222 In Stock MEDIUM N/A

865 Hydraulic 
Generation

CAT - PISTON/PIN ASSY, IR 30215438 In Stock MEDIUM N/A

866 Hydraulic 
Generation

CAT - PISTON/PIN ASSY, IR 30292460 In Stock MEDIUM N/A

867 Hydraulic 
Generation

CAT - RING SET, IR 32194144 In Stock MEDIUM N/A

868 Hydraulic 
Generation

CAT - RING SET, IR 32194276 In Stock MEDIUM N/A

869 Hydraulic 
Generation

CAT - RING SET, IR 37138146 In Stock MEDIUM N/A

870 Hydraulic 
Generation

CAT - RING/GASKET KIT, IR 32133969 In Stock MEDIUM N/A

871 Hydraulic 
Generation

CAT - SEAL, OIL IR 32204562 In Stock MEDIUM N/A

872 Hydraulic 
Generation

CAT - VALVE ASSEMBLY 35 GA In Stock MEDIUM N/A

873 Hydraulic 
Generation

CAT - VALVE ASSEMBLY 55 GA In Stock MEDIUM N/A

874 Hydraulic 
Generation

CAT - VALVE/GASKET KIT, IR 32133951 In Stock MEDIUM N/A

875 Hydraulic 
Generation

CAT - BEARING KIT,IR 32127516 In Stock MEDIUM N/A

876 Hydraulic 
Generation

CAT - FILTER,AIR INTAKE - 101T In Stock MEDIUM N/A
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877 Hydraulic 
Generation

CAT - FILTER,ELEMENT 10 MICRON In Stock MEDIUM N/A

878 Hydraulic 
Generation

CAT - Cartridge, Oil Seperator In Stock MEDIUM N/A

879 Hydraulic 
Generation

CAT - Filter, Oil In Stock MEDIUM N/A

880 Hydraulic 
Generation

CAT - Oil, Cooling Compressor In Stock MEDIUM N/A

881 Hydraulic 
Generation

CAT - Filter, Mat In Stock MEDIUM N/A

882 Hydraulic 
Generation

CAT - Element, Air Filter In Stock MEDIUM N/A

883 Hydraulic 
Generation

GCL - THRISTOR, 5STP18F1800 V11 In Stock MEDIUM N/A

884 Hydraulic 
Generation

GCL - XFMR, CT 15 kV In Stock MEDIUM N/A

885 Hydraulic 
Generation

GCL - Pump, Vane Vick In Stock MEDIUM N/A

886 Hydraulic 
Generation

GCL - RELAY,OVERLOAD In Stock MEDIUM N/A

887 Hydraulic 
Generation

GCL - TRANSMITTER,WATER LEVEL In Stock MEDIUM N/A

888 Hydraulic 
Generation

GCL - Ring Assembly, Collector In Stock MEDIUM N/A

889 Hydraulic 
Generation

GCL - Brush, Carb Metric In Stock MEDIUM N/A

890 Hydraulic 
Generation

GCL - Holder, Brush Metric In Stock MEDIUM N/A

891 Hydraulic 
Generation

GCL - Control Board, SDCS-CON-2 In Stock MEDIUM N/A

892 Hydraulic 
Generation

GCL - Measuring Board ABB In Stock MEDIUM N/A
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893 Hydraulic 
Generation

GCL - Breaker, Volt Autom In Stock MEDIUM N/A

894 Hydraulic 
Generation

GCL - Bushing, HV ABB TO25W0412AT In Stock MEDIUM N/A

895 Hydraulic 
Generation

GCL - Card, Digital I/O ABB In Stock MEDIUM N/A

896 Hydraulic 
Generation

GCL - Card, Analog I/O In Stock MEDIUM N/A

897 Hydraulic 
Generation

GCL - Card, EXT I/O ABB In Stock MEDIUM N/A

898 Hydraulic 
Generation

GCL - Card Measuring SDCS-Pin51 In Stock MEDIUM N/A

899 Hydraulic 
Generation

GCL - Contactor, AE LINE 125VDC In Stock MEDIUM N/A

900 Hydraulic 
Generation

GCL - Device, Surge Suppression In Stock MEDIUM N/A

901 Hydraulic 
Generation

GCL - Fan, Cooling 27" ABB In Stock MEDIUM N/A

902 Hydraulic 
Generation

GCL - Fuse,1250A 690V 170M6166 In Stock MEDIUM N/A

903 Hydraulic 
Generation

GCL - Module, Serial processor In Stock MEDIUM N/A

904 Hydraulic 
Generation

GCL - Panel, Service UNS 0874A-P In Stock MEDIUM N/A

905 Hydraulic 
Generation

GCL - Power Supply, SDCS-POWL In Stock MEDIUM N/A

906 Hydraulic 
Generation

GCL - PowerSupply, UNS0868A-P In Stock MEDIUM N/A

907 Hydraulic 
Generation

GCL - Pole, Wound GE In Stock MEDIUM N/A

908 Hydraulic 
Generation

GCL - Jumper, Pole ASM #1 In Stock MEDIUM N/A
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909 Hydraulic 
Generation

GCL - Jumper, Pole ASM #2 In Stock MEDIUM N/A

910 Hydraulic 
Generation

GCL - Jumper, Pole ASM #3 In Stock MEDIUM N/A

911 Hydraulic 
Generation

GCL - Jumper, Pole ASM #4 In Stock MEDIUM N/A

912 Hydraulic 
Generation

GCL - Key, Pole Driven In Stock MEDIUM N/A

913 Hydraulic 
Generation

GCL - Key, Pole Stationary In Stock MEDIUM N/A

914 Hydraulic 
Generation

GCL - Bar, Stator Bottom In Stock MEDIUM N/A

915 Hydraulic 
Generation

GCL - Bar, Stator Top In Stock MEDIUM N/A

916 Hydraulic 
Generation

GCL - Bearing, Thrust In Stock MEDIUM N/A

917 Hydraulic 
Generation

GCL - Bearing, Pivoted Guide In Stock MEDIUM N/A

918 Hydraulic 
Generation

GCL - Spring Assy, Thrust In Stock MEDIUM N/A

919 Hydraulic 
Generation

GCL - Spring, GE In Stock MEDIUM N/A

920 Hydraulic 
Generation

GCL - Oil, Turbine 46 (205L) In Stock MEDIUM N/A

921 Hydraulic 
Generation

GCL - Ring, Rotating GE In Stock MEDIUM N/A

922 Hydraulic 
Generation

GCL - Locating Plate, Pivoted In Stock MEDIUM N/A

923 Hydraulic 
Generation

GCL - Breaker, Volt Automatic In Stock MEDIUM N/A

924 Hydraulic 
Generation

GCL - Bearing, Pivoted Guide GE In Stock MEDIUM N/A
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925 Hydraulic 
Generation

GCL - Bearing, Thrust In Stock MEDIUM N/A

926 Hydraulic 
Generation

GCL - Bearing, Guide GE In Stock MEDIUM N/A

927 Hydraulic 
Generation

GCL - Nut, Hex M30X3.5-6H In Stock MEDIUM N/A

928 Hydraulic 
Generation

GCL - PIN,TAPER 25MM X 90MM In Stock MEDIUM N/A

929 Hydraulic 
Generation

GCL - SCREW,CAP M30X3.5-6GX130MM In Stock MEDIUM N/A

930 Hydraulic 
Generation

GCL - VALVE,PURGE GE In Stock MEDIUM N/A

931 Hydraulic 
Generation

GCL - FILTER, OIL KAESER In Stock MEDIUM N/A

932 Hydraulic 
Generation

GCL - FILTER, ELEMENT In Stock MEDIUM N/A

933 Hydraulic 
Generation

GCL - FILTER, AIR CARTRIDGE In Stock MEDIUM N/A

934 Hydraulic 
Generation

GCL - BELT SET, V (4 PC) In Stock MEDIUM N/A

935 Hydraulic 
Generation

GCL - VALVE, CHECK PRESSURE In Stock MEDIUM N/A

936 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

937 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

938 Hydraulic 
Generation

GCL - FILTER, MAT In Stock MEDIUM N/A

939 Hydraulic 
Generation

GCL - VALVE,INLET MAIN KIT In Stock MEDIUM N/A

940 Hydraulic 
Generation

GCL - TRANSMITTER, FRAZIL ICE In Stock MEDIUM N/A
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941 Hydraulic 
Generation

GCL - Bushing, Bottom Shaft In Stock MEDIUM N/A

942 Hydraulic 
Generation

GCL - Bushing, Packing Gland In Stock MEDIUM N/A

943 Hydraulic 
Generation

GCL - ETH Card In Stock MEDIUM N/A

944 Hydraulic 
Generation

GCL - RTD, 12.5" -50-550 Deg In Stock MEDIUM N/A

945 Hydraulic 
Generation

GCL - RTD, 17" -50-550 Deg C In Stock MEDIUM N/A

946 Hydraulic 
Generation

GCL - Probe, 741 GE In Stock MEDIUM N/A

947 Hydraulic 
Generation

GCL - RTD, 12.5" -50-550 Deg In Stock MEDIUM N/A

948 Hydraulic 
Generation

GCL - RTD, 17" -50-550 Deg C In Stock MEDIUM N/A

949 Hydraulic 
Generation

GCL - Inflatable Seal In Stock MEDIUM N/A

950 Hydraulic 
Generation

GCL - Sleeve, Shaft In Stock MEDIUM N/A

951 Hydraulic 
Generation

GCL - Ring, Sealing C/W Spring In Stock MEDIUM N/A

952 Hydraulic 
Generation

GCL - FILTER, OIL KAESER In Stock MEDIUM N/A

953 Hydraulic 
Generation

GCL - FILTER, ELEMENT In Stock MEDIUM N/A

954 Hydraulic 
Generation

GCL - FILTER, AIR CARTRIDGE In Stock MEDIUM N/A

955 Hydraulic 
Generation

GCL - BELT SET, V (4 PC) In Stock MEDIUM N/A

956 Hydraulic 
Generation

GCL - VALVE, CHECK PRESSURE In Stock MEDIUM N/A
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957 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

958 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

959 Hydraulic 
Generation

GCL - FILTER, MAT In Stock MEDIUM N/A

960 Hydraulic 
Generation

GCL - VALVE,INLET MAIN KIT In Stock MEDIUM N/A

961 Hydraulic 
Generation

GCL - FILTER, OIL KAESER In Stock MEDIUM N/A

962 Hydraulic 
Generation

GCL - FILTER, ELEMENT In Stock MEDIUM N/A

963 Hydraulic 
Generation

GCL - FILTER, AIR CARTRIDGE In Stock MEDIUM N/A

964 Hydraulic 
Generation

GCL - BELT SET, V (4 PC) In Stock MEDIUM N/A

965 Hydraulic 
Generation

GCL - VALVE, CHECK PRESSURE In Stock MEDIUM N/A

966 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

967 Hydraulic 
Generation

GCL - FILTER, INLINE In Stock MEDIUM N/A

968 Hydraulic 
Generation

GCL - FILTER, MAT In Stock MEDIUM N/A

969 Hydraulic 
Generation

GCL - VALVE,INLET MAIN KIT In Stock MEDIUM N/A

970 Hydraulic 
Generation

GCL - RELAY,ANTI-PUMP In Stock MEDIUM N/A

971 Hydraulic 
Generation

GCL - RELAY,AUX 48VDC In Stock MEDIUM N/A

972 Hydraulic 
Generation

GCL - RELAY,BREAKER FAIL In Stock MEDIUM N/A
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973 Hydraulic 
Generation

GCL - RELAY,BUSHHOLZ 250V 2AMP In Stock MEDIUM N/A

974 Hydraulic 
Generation

GCL - RELAY,CONTROL 120V 60HZ In Stock MEDIUM N/A

975 Hydraulic 
Generation

GCL - RELAY,CONTROL 120V 60HZ In Stock MEDIUM N/A

976 Hydraulic 
Generation

GCL - RELAY,CONTROL 120V 60HZ In Stock MEDIUM N/A

977 Hydraulic 
Generation

GCL - RELAY,CONTROL 125VDC In Stock MEDIUM N/A

978 Hydraulic 
Generation

GCL - RELAY,CONTROL 24VDC In Stock MEDIUM N/A

979 Hydraulic 
Generation

GCL - RELAY,FAST TRIPPING 125V In Stock MEDIUM N/A

980 Hydraulic 
Generation

GCL - RELAY,INTERPOSING In Stock MEDIUM N/A

981 Hydraulic 
Generation

GCL - RELAY,LOCKOUT 125V In Stock MEDIUM N/A

982 Hydraulic 
Generation

GCL - RELAY,LOCKOUT 125V In Stock MEDIUM N/A

983 Hydraulic 
Generation

GCL - RELAY,OVERCURRENT In Stock MEDIUM N/A

984 Hydraulic 
Generation

GCL - RELAY,OVERLOAD CH C306DN3B In Stock MEDIUM N/A

985 Hydraulic 
Generation

GCL - RELAY,PLUG-IN 14 PIN In Stock MEDIUM N/A

986 Hydraulic 
Generation

GCL - RELAY,PLUG-IN 14 PIN DC In Stock MEDIUM N/A

987 Hydraulic 
Generation

GCL - RELAY,PUSHBUTTON 110V In Stock MEDIUM N/A

988 Hydraulic 
Generation

GCL - RELAY,PUSHBUTTON 125V In Stock MEDIUM N/A
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989 Hydraulic 
Generation

GCL - RELAY,RESIDUAL In Stock MEDIUM N/A

990 Hydraulic 
Generation

GCL - RELAY,THERMISTOR 110V In Stock MEDIUM N/A

991 Hydraulic 
Generation

GCL - RELAY,TIME TYPE SGDM-1 In Stock MEDIUM N/A

992 Hydraulic 
Generation

GCL - RELAY,TIME 24-230V AC/DC In Stock MEDIUM N/A

993 Hydraulic 
Generation

GCL - RELAY,TRIP CIRCUIT In Stock MEDIUM N/A

994 Hydraulic 
Generation

GCL - RELAY,VOLTAGE UNBALANCE In Stock MEDIUM N/A

995 Hydraulic 
Generation

GCL - RELAY,11 PIN 24V In Stock MEDIUM N/A

996 Hydraulic 
Generation

GCL - RELAY,110-125V In Stock MEDIUM N/A

997 Hydraulic 
Generation

GCL - RELAY,110-125V ABB In Stock MEDIUM N/A

998 Hydraulic 
Generation

GCL - RELAY,110-125VDC In Stock MEDIUM N/A

999 Hydraulic 
Generation

GCL - RELAY,120V 10A DPDT In Stock MEDIUM N/A

1000 Hydraulic 
Generation

GCL - RELAY,14 PIN 110/120 VAC In Stock MEDIUM N/A

1001 Hydraulic 
Generation

GCL - RELAY,8 PIN 110/120VAC(S) In Stock MEDIUM N/A

1002 Hydraulic 
Generation

GCL - RELAY,8 PIN 120V AC/DC In Stock MEDIUM N/A

1003 Hydraulic 
Generation

GCL - SOCKET,RELAY 14 PIN 5A In Stock MEDIUM N/A

1004 Hydraulic 
Generation

GCL - SOCKET,RELAY 8 PIN 7A In Stock MEDIUM N/A
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1005 Hydraulic 
Generation

GCL - RELAY,8 PIN DPDT In Stock MEDIUM N/A

1006 Hydraulic 
Generation

GCL - Relay, Overload 3.7-12A In Stock MEDIUM N/A

1007 Hydraulic 
Generation

GCL - Relay, Overload 1.6-5.0A In Stock MEDIUM N/A

1008 Hydraulic 
Generation

GCL - Relay, Overload 0.32-1.0A In Stock MEDIUM N/A

1009 Hydraulic 
Generation

GCL - Module, Control Relay In Stock MEDIUM N/A

1010 Hydraulic 
Generation

GCL - Relay, Overload In Stock MEDIUM N/A

1011 Hydraulic 
Generation

GCL - Relay, Low Voltage In Stock MEDIUM N/A

1012 Hydraulic 
Generation

GCL - Gas, Inergen (350F3) In Stock MEDIUM N/A

1013 Hydraulic 
Generation

GCL - Gas, inergen (425F3) In Stock MEDIUM N/A

1014 Hydraulic 
Generation

GCL - Bell, Fire Alarm 10" In Stock MEDIUM N/A

1015 Hydraulic 
Generation

GCL - Detector, Heat 281B-PL In Stock MEDIUM N/A

1016 Hydraulic 
Generation

GCL - Detector, heat 135F In Stock MEDIUM N/A

1017 Hydraulic 
Generation

GCL - Detector, Smoke EC30DU-3 In Stock MEDIUM N/A

1018 Hydraulic 
Generation

GCL - Base, Smoke Detector In Stock MEDIUM N/A

1019 Hydraulic 
Generation

HLK - BOARD,FIRING ES In Stock MEDIUM N/A

1020 Hydraulic 
Generation

HLK - PANEL,CONTROL SCP/CCP In Stock MEDIUM N/A
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1021 Hydraulic 
Generation

HLK - POWER DISTRIBUTOR, ASSY In Stock MEDIUM N/A

1022 Hydraulic 
Generation

HLK - POWER SUPPLY,CP-C-24/10. In Stock MEDIUM N/A

1023 Hydraulic 
Generation

HLK - BRIDGE,THYRISTOR EG In Stock MEDIUM N/A

1024 Hydraulic 
Generation

HLK - BEARING KIT, In Stock MEDIUM N/A

1025 Hydraulic 
Generation

HLK - GASKET KIT, COMPAIR 79452 In Stock MEDIUM N/A

1026 Hydraulic 
Generation

HLK - SEAT/SEAL KIT, VALVE 1-1/ In Stock MEDIUM N/A

1027 Hydraulic 
Generation

HLK - GASKET KIT, COMPAIR 45244 In Stock MEDIUM N/A

1028 Hydraulic 
Generation

HLK - INSERT, COMPAIR 38275 In Stock MEDIUM N/A

1029 Hydraulic 
Generation

HLK - RING SET, COMPAIR 45237 In Stock MEDIUM N/A

1030 Hydraulic 
Generation

HLK - RING SET ASSY, COMPAIR 48 In Stock MEDIUM N/A

1031 Hydraulic 
Generation

HLK - SEAL, COMPAIR 13254 In Stock MEDIUM N/A

1032 Hydraulic 
Generation

HLK - VALVE & SPRING SET,45245 In Stock MEDIUM N/A

1033 Hydraulic 
Generation

HLK - VALVE ASSY, COMPAIR 47936 In Stock MEDIUM N/A

1034 Hydraulic 
Generation

HLK - VALVE ASSY, COMPAIR 50681 In Stock MEDIUM N/A

1035 Hydraulic 
Generation

HLK - VALVE ASSY, COMPAIR 48141 In Stock MEDIUM N/A

1036 Hydraulic 
Generation

HLK - VALVE ASSY, COMPAIR 47935 In Stock MEDIUM N/A
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1037 Hydraulic 
Generation

HLK - BREAKER,100 AMP 600 VOLT In Stock MEDIUM N/A

1038 Hydraulic 
Generation

HLK - BREAKER,150A 600V In Stock MEDIUM N/A

1039 Hydraulic 
Generation

HLK - BREAKER,225A 600V 3P In Stock MEDIUM N/A

1040 Hydraulic 
Generation

HLK - BREAKER,600 VOLT 3 PHASE In Stock MEDIUM N/A

1041 Hydraulic 
Generation

HLK - CONTACT,AUX GE In Stock MEDIUM N/A

1042 Hydraulic 
Generation

HLK - CONTACTOR,FURNAS In Stock MEDIUM N/A

1043 Hydraulic 
Generation

HLK - XFMR,PT 600 VOLT 3 PHASE In Stock MEDIUM N/A

1044 Hydraulic 
Generation

HLK - MODULE,ANALOG QUANTUM In Stock MEDIUM N/A

1045 Hydraulic 
Generation

HLK - MODULE,CPU MODICON In Stock MEDIUM N/A

1046 Hydraulic 
Generation

HLK - MODULE,DISCRETE IN In Stock MEDIUM N/A

1047 Hydraulic 
Generation

HLK - MODULE,DISCRETE OUT In Stock MEDIUM N/A

1048 Hydraulic 
Generation

HLK - MODULE,ETHERNET QUANTUM In Stock MEDIUM N/A

1049 Hydraulic 
Generation

HLK - MODULE,GPS QUANTUM In Stock MEDIUM N/A

1050 Hydraulic 
Generation

HLK - MODULE,HOT STANDBY In Stock MEDIUM N/A

1051 Hydraulic 
Generation

HLK - MODULE,INTERFACE PLC In Stock MEDIUM N/A

1052 Hydraulic 
Generation

HLK - MODULE,RACK FILLER In Stock MEDIUM N/A
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1053 Hydraulic 
Generation

HLK - MODULE,RELAY OUT In Stock MEDIUM N/A

1054 Hydraulic 
Generation

HLK - POWER SUPPLY, 125-24 VDC In Stock MEDIUM N/A

1055 Hydraulic 
Generation

HLK - POWER SUPPLY,125 VDC In Stock MEDIUM N/A

1056 Hydraulic 
Generation

HLK - POWER SUPPLY,125VDC 8A In Stock MEDIUM N/A

1057 Hydraulic 
Generation

HLK - POWER SUPPLY,24 VDC In Stock MEDIUM N/A

1058 Hydraulic 
Generation

HLK - REMOTE I/O HEAD,MODICON In Stock MEDIUM N/A

1059 Hydraulic 
Generation

HLK - ADAPTER,REMOTE I/O In Stock MEDIUM N/A

1060 Hydraulic 
Generation

HLK - BACKPLANE,10 SLOT MODICON In Stock MEDIUM N/A

1061 Hydraulic 
Generation

HLK - Ampmeter In Stock MEDIUM N/A

1062 Hydraulic 
Generation

HLK - Card battery charger In Stock MEDIUM N/A

1063 Hydraulic 
Generation

HLK - Card battery charger In Stock MEDIUM N/A

1064 Hydraulic 
Generation

HLK - Card battery charger In Stock MEDIUM N/A

1065 Hydraulic 
Generation

HLK - Card battery charger In Stock MEDIUM N/A

1066 Hydraulic 
Generation

HLK - Card gate pulse In Stock MEDIUM N/A

1067 Hydraulic 
Generation

HLK - Creep detector In Stock MEDIUM N/A

1068 Hydraulic 
Generation

HLK - VOLTAGE ADJUSTER In Stock MEDIUM N/A
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1069 Hydraulic 
Generation

HLK - RELAY,CONTROL AB 500F-A0D92 In Stock MEDIUM N/A

1070 Hydraulic 
Generation

HLK - RELAY,CONTROL 120V 60HZ In Stock MEDIUM N/A

1071 Hydraulic 
Generation

HLK - RELAY,CONTROL 48V In Stock MEDIUM N/A

1072 Hydraulic 
Generation

HLK - AUTO AIR CHARGING SOLND. In Stock MEDIUM N/A

1073 Hydraulic 
Generation

HLK - METER,FLOW BARTON In Stock MEDIUM N/A

1074 Hydraulic 
Generation

HLK - PANEL,VOLTAGE ADJUSTER In Stock MEDIUM N/A

1075 Hydraulic 
Generation

HLK - SOLENOID,GENERATOR AIR VALVE In Stock MEDIUM N/A

1076 Hydraulic 
Generation

HLK - SWITCH,LIMIT AB 802T-ATP In Stock MEDIUM N/A

1077 Hydraulic 
Generation

HLK - SWITCH,LIMIT AB 802T-DTP In Stock MEDIUM N/A

1078 Hydraulic 
Generation

HLK - SWITCH,MERCOID TYPE C-4 In Stock MEDIUM N/A

1079 Hydraulic 
Generation

HLK - SWITCH,PRESS OIL ALARM In Stock MEDIUM N/A

1080 Hydraulic 
Generation

HLK - VALVE,SOL 4-WAY SKINNER In Stock MEDIUM N/A

1081 Hydraulic 
Generation

HLK - COIL,AUTO AIR CHARGING SOLND. In Stock MEDIUM N/A

1082 Hydraulic 
Generation

HLK - PLATE,TERMINAL 3 POLE In Stock MEDIUM N/A

1083 Hydraulic 
Generation

HLK - PLATE,TERMINAL 6 POLE In Stock MEDIUM N/A

1084 Hydraulic 
Generation

HLK - IMPELLER,DEWATERING PUMP In Stock MEDIUM N/A
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1085 Hydraulic 
Generation

HLK - RING SET,WORTH P04643-10 In Stock MEDIUM N/A

1086 Hydraulic 
Generation

HLK - RING/GASKET KIT,IR 32133944 In Stock MEDIUM N/A

1087 Hydraulic 
Generation

HLK - THRUST PIN ASSY,IR 32218406 In Stock MEDIUM N/A

1088 Hydraulic 
Generation

HLK - VALVE ASSEMBLY 55 GA In Stock MEDIUM N/A

1089 Hydraulic 
Generation

HLK - VALVE/GASKET KIT,IR 32133936 In Stock MEDIUM N/A

1090 Hydraulic 
Generation

USL - VARISTOR,EXCITER In Stock MEDIUM N/A

1091 Hydraulic 
Generation

USL - BRIDGE,THYRISTOR EG In Stock MEDIUM N/A

1092 Hydraulic 
Generation

USL - CROWBAR,ES In Stock MEDIUM N/A

1093 Hydraulic 
Generation

USL - POWER DISTRIBUTOR, ASSY In Stock MEDIUM N/A

1094 Hydraulic 
Generation

USL - TRANSMITTER,PRESS 0-2.5MH20 In Stock MEDIUM N/A

1095 Hydraulic 
Generation

USL - BEARING, BOWL - Unwatering In Stock MEDIUM N/A

1096 Hydraulic 
Generation

USL - BEARING, BOWL - Drainage In Stock MEDIUM N/A

1097 Hydraulic 
Generation

USL - BEARING,PACKING CONTAINER In Stock MEDIUM N/A

1098 Hydraulic 
Generation

USL - BUSHING,IMPELLER TAPERLOCK In Stock MEDIUM N/A

1099 Hydraulic 
Generation

USL - BUSHING,IMPELLER TAPERLOCK In Stock MEDIUM N/A

1100 Hydraulic 
Generation

USL - BEARING,BIG END COMP #E02128 In Stock MEDIUM N/A
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1101 Hydraulic 
Generation

USL - BEARING,COMPAIR E05519 In Stock MEDIUM N/A

1102 Hydraulic 
Generation

USL - BELT,V 3V950 In Stock MEDIUM N/A

1103 Hydraulic 
Generation

USL - BUSHING,SMALL END COM#LE02130 In Stock MEDIUM N/A

1104 Hydraulic 
Generation

USL - GASKET,COMPAIR E05516 In Stock MEDIUM N/A

1105 Hydraulic 
Generation

USL - GASKET,COMPAIR J201671 In Stock MEDIUM N/A

1106 Hydraulic 
Generation

USL - BEARING,MAIN D/E In Stock MEDIUM N/A

1107 Hydraulic 
Generation

USL - BEARING,MAIN O/E In Stock MEDIUM N/A

1108 Hydraulic 
Generation

USL - BELT,DRIVE COMPAIR 3VX850 In Stock MEDIUM N/A

1109 Hydraulic 
Generation

USL - JOINT KIT,COMPAIR 98504/1172 In Stock MEDIUM N/A

1110 Hydraulic 
Generation

USL - JOINT,COMPAIR C202284 In Stock MEDIUM N/A

1111 Hydraulic 
Generation

USL - JOINT,COMPAIR C202285 In Stock MEDIUM N/A

1112 Hydraulic 
Generation

USL - JOINT,COMPAIR C202285-100 In Stock MEDIUM N/A

1113 Hydraulic 
Generation

USL - JOINT,COMPAIR C202286 In Stock MEDIUM N/A

1114 Hydraulic 
Generation

USL - JOINT,COMPAIR C202287 In Stock MEDIUM N/A

1115 Hydraulic 
Generation

USL - RING KIT,COMPAIR 98477/1131 In Stock MEDIUM N/A

1116 Hydraulic 
Generation

USL - RING,PISTON 1ST STAGE In Stock MEDIUM N/A
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1117 Hydraulic 
Generation

USL - SWITCH,OIL LEVEL In Stock MEDIUM N/A

1118 Hydraulic 
Generation

USL - VALVE,REED 1ST STAGE In Stock MEDIUM N/A

1119 Hydraulic 
Generation

USL - VALVE,REED 2ND STAGE In Stock MEDIUM N/A

1120 Hydraulic 
Generation

USL - BEARING,BIG END COMP #E02128 In Stock MEDIUM N/A

1121 Hydraulic 
Generation

USL - BEARING,COMPAIR E05519 In Stock MEDIUM N/A

1122 Hydraulic 
Generation

USL - BELT,V 3V950 In Stock MEDIUM N/A

1123 Hydraulic 
Generation

USL - BUSHING,SMALL END COM#LE02130 In Stock MEDIUM N/A

1124 Hydraulic 
Generation

USL - GASKET,COMPAIR E05516 In Stock MEDIUM N/A

1125 Hydraulic 
Generation

USL - GASKET,COMPAIR J201671 In Stock MEDIUM N/A

1126 Hydraulic 
Generation

USL - BEARING,MAIN D/E In Stock MEDIUM N/A

1127 Hydraulic 
Generation

USL - BEARING,MAIN O/E In Stock MEDIUM N/A

1128 Hydraulic 
Generation

USL - BELT,DRIVE COMPAIR 3VX850 In Stock MEDIUM N/A

1129 Hydraulic 
Generation

USL - JOINT KIT,COMPAIR 98504/1172 In Stock MEDIUM N/A

1130 Hydraulic 
Generation

USL - JOINT,COMPAIR C202284 In Stock MEDIUM N/A

1131 Hydraulic 
Generation

USL - JOINT,COMPAIR C202285 In Stock MEDIUM N/A

1132 Hydraulic 
Generation

USL - JOINT,COMPAIR C202285-100 In Stock MEDIUM N/A
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1133 Hydraulic 
Generation

USL - JOINT,COMPAIR C202286 In Stock MEDIUM N/A

1134 Hydraulic 
Generation

USL - JOINT,COMPAIR C202287 In Stock MEDIUM N/A

1135 Hydraulic 
Generation

USL - RING KIT,COMPAIR 98477/1131 In Stock MEDIUM N/A

1136 Hydraulic 
Generation

USL - RING,PISTON 1ST STAGE In Stock MEDIUM N/A

1137 Hydraulic 
Generation

USL - SWITCH,OIL LEVEL In Stock MEDIUM N/A

1138 Hydraulic 
Generation

USL - VALVE,REED 1ST STAGE In Stock MEDIUM N/A

1139 Hydraulic 
Generation

USL - VALVE,REED 2ND STAGE In Stock MEDIUM N/A

1140 Hydraulic 
Generation

USL - COIL,SULL 250018-971 In Stock MEDIUM N/A

1141 Hydraulic 
Generation

USL - FILTER,COOLANT (ELEMENT ONLY) In Stock MEDIUM N/A

1142 Hydraulic 
Generation

USL - GASKET KIT,IR X1453T47 In Stock MEDIUM N/A

1143 Hydraulic 
Generation

USL - GASKET,FLEXMASTER 250007-559 In Stock MEDIUM N/A

1144 Hydraulic 
Generation

USL - GASKET,SULL 040517 In Stock MEDIUM N/A

1145 Hydraulic 
Generation

USL - REGULATOR KIT,SULL 250019-453 In Stock MEDIUM N/A

1146 Hydraulic 
Generation

USL - BUSHING,SIDE ROLLER In Stock MEDIUM N/A

1147 Hydraulic 
Generation

USL - BUSHING,WHEEL In Stock MEDIUM N/A

1148 Hydraulic 
Generation

USL - HEATER,GAIN 3.2 KW 575 V In Stock MEDIUM N/A
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1149 Hydraulic 
Generation

USL - HEATER,SHEAVE BLOCK 1366 W In Stock MEDIUM N/A

1150 Hydraulic 
Generation

USL - HEATER,GATE  (DUCT BLOWE In Stock MEDIUM N/A

1151 Hydraulic 
Generation

USL - SEAL,FLAT 22' LENGTH In Stock MEDIUM N/A

1152 Hydraulic 
Generation

USL - SEAL,J C/W 2 CORNERS In Stock MEDIUM N/A

1153 Hydraulic 
Generation

USL - SEAL,J C/W 4 CORNERS In Stock MEDIUM N/A

1154 Hydraulic 
Generation

USL - SEAL,J 22' LENGTH In Stock MEDIUM N/A

1155 Hydraulic 
Generation

PRV - MOTOR,GOVERNOR PUMP In Stock MEDIUM N/A

1156 Hydraulic 
Generation

PRV - PUMP,PH PVP1630-R212 In Stock MEDIUM N/A

1157 Hydraulic 
Generation

PRV - TACHOMETER,TAK PAK 3 In Stock MEDIUM N/A

1158 Hydraulic 
Generation

PRV - DIODE,GE 4001A1158JA In Stock MEDIUM N/A

1159 Hydraulic 
Generation

PRV - DIODE,GE 4001A1158JB In Stock MEDIUM N/A

1160 Hydraulic 
Generation

PRV - DIODE,GE 6RT44UV698-8841 In Stock MEDIUM N/A

1161 Hydraulic 
Generation

PRV - COIL,GE 22-115-045-01 In Stock MEDIUM N/A

1162 Hydraulic 
Generation

PRV - CONTACTOR,FIELD FLASHING In Stock MEDIUM N/A

1163 Hydraulic 
Generation

PRV - BLOCK POWERTRAC,115VAC/1 In Stock MEDIUM N/A

1164 Hydraulic 
Generation

PRV - Bearing, Lower Guide In Stock MEDIUM N/A
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1165 Hydraulic 
Generation

PRV - Bearing, Upper Thrust In Stock MEDIUM N/A

1166 Hydraulic 
Generation

PRV - Bearing, Upper Guide In Stock MEDIUM N/A

1167 Hydraulic 
Generation

PRV - Pad, Guide Bearing In Stock MEDIUM N/A

1168 Hydraulic 
Generation

PRV - METER,FLOW OMEGA FL-6318B In Stock MEDIUM N/A

1169 Hydraulic 
Generation

PRV - METER,FLOW WATER 1000# In Stock MEDIUM N/A

1170 Hydraulic 
Generation

PRV - MAGNETROL,D-B10-1GBA-ABM In Stock MEDIUM N/A

1171 Hydraulic 
Generation

EBBE - GEAR,HANDWHEEL In Stock MEDIUM N/A

1172 Hydraulic 
Generation

EBBE - GEAR,HELICAL SET In Stock MEDIUM N/A

1173 Hydraulic 
Generation

EBBE - GEAR,WORM 16:1 RATIO In Stock MEDIUM N/A

1174 Hydraulic 
Generation

EBBE - LINK,DECLUTCH In Stock MEDIUM N/A

1175 Hydraulic 
Generation

EBBE - PIN,FORK PIVOT In Stock MEDIUM N/A

1176 Hydraulic 
Generation

BDE - ACCUMULATOR TANK Level switch In Stock MEDIUM N/A

1177 Hydraulic 
Generation

PRV - PLC Power Supply In Stock MEDIUM N/A

1178 Hydraulic 
Generation

PRV - PLC CPU Module In Stock MEDIUM N/A

1179 Hydraulic 
Generation

BDE - Unit 7 RECTIFYING TRANSFORMER On Order MEDIUM 15-Dec-17

1180 Hydraulic 
Generation

HLK - Thrust/Guide Bearing Coolers On Order MEDIUM 30-Nov-17
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1181 Hydraulic 
Generation

HLK - Slip ring On Order MEDIUM 31-May-18

1182 Hydraulic 
Generation

HLK - RECTIFYING TRANSFORMER On Order HIGH 15-Dec-17

1183 Hydraulic 
Generation

Cat- Turbine Bearing Cooler On Order HIGH 30-Nov-17

1184 Hydraulic 
Generation

USL- Rotor Drive Key System On Order MEDIUM 30-Nov-17

1185 Hydraulic 
Generation

Cat- minimal pressure Valve On Order MEDIUM 17-Nov-17

1186 Hydraulic 
Generation

BDE -7 Slip Ring On Order MEDIUM 1-Nov-17

1187 Hydraulic 
Generation

HLK - STATION SERVICE SWITCHGEAR - Breaker 
(Federal Pioneer)

Order Pending HIGH Q3 2018

1188 Hydraulic 
Generation

BDE - ACCUMULATOR TANK Pressure switch Order Pending Medium 31-Mar-18

1189 Hydraulic 
Generation

BDE - NEUTRAL GROUND TRANSFORMER Order Pending Medium 30-Nov-18

1190 Hydraulic 
Generation

CAT - Potential Transformer Order Pending Medium 30-Nov-18

1191 Hydraulic 
Generation

CAT - Lightning Arrestor - Surge Suppresor Order Pending Medium 30-Nov-18

1192 Hydraulic 
Generation

GCL - Potential Transformer Order Pending Medium 30-Nov-18

1193 Hydraulic 
Generation

GCL - Rectifier Transformer Order Pending Medium TBD

1194 Hydraulic 
Generation

GCL - Synchronizer Order Pending Medium 30-Nov-18

1195 Hydraulic 
Generation

GCL - Media converter Order Pending Medium 30-Nov-18

1196 Hydraulic 
Generation

GCL - CMU Order Pending Medium 30-Nov-18
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1197 Hydraulic 
Generation

GCL - Power Supply Order Pending Medium 30-Nov-18

1198 Hydraulic 
Generation

GCL - LVDT Order Pending Medium 30-Nov-18

1199 Hydraulic 
Generation

GCL - MLDT Order Pending Medium 30-Nov-18

1200 Hydraulic 
Generation

PRV - PLC Back Plane Order Pending Medium 30-Nov-18

1201 Hydraulic 
Generation

PRV - PLC Digital I/O Order Pending Medium 30-Nov-18

1202 Hydraulic 
Generation

PRV - PLC Analog I/O Order Pending Medium 30-Nov-18

1203 Hydraulic 
Generation

PRV - PLC Genius Bus Controller Card Order Pending Medium 30-Nov-18

1204 Hydraulic 
Generation

PRV - PLC Relay Output Modules Order Pending Medium 30-Nov-18

1205 Hydraulic 
Generation

PRV - PLC Ethernet Module Order Pending Medium 30-Nov-18

1206 Hydraulic 
Generation

HLK - PMG Speed Switch Bracket Order Pending Medium 30-Nov-18

1207 Hydraulic 
Generation

HLK - Accumulator tank Solinoid Valve Order Pending Medium 30-Nov-18

1208 Hydraulic 
Generation

HLK - Exciter Field Breaker Order Pending Medium 30-Nov-18

1209 Hydraulic 
Generation

HLK- Turbine Bearing Cooler Order Pending Medium 30-Nov-18

1210 Hydraulic 
Generation

BDE- C/T    50/51 Order Pending Medium 30-Nov-18

1211 Hydraulic 
Generation

BDE - Heat Sink Exciter Order Pending Medium 30-Nov-19

1212 Hydraulic 
Generation

BDE Unit 7- Stator circuit ring jumpers Order Pending Medium 30-Nov-19
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1213 Hydraulic 
Generation

BDE Unit 7- Neutral ground resistor Order Pending Medium 30-Nov-19

1214 Hydraulic 
Generation

PRV- Turbine bearing Cooler Order Pending Medium 30-Nov-18

1215 Hydraulic 
Generation

USL- Governor Pump Order Pending Medium 30-Nov-18

1216 Hydraulic 
Generation

HLK - GENERATOR CIRCUIT BREAKER Capital MEDIUM 30-Nov-18

1217 Hydraulic 
Generation

HLK - UPPER GUIDE BEARING COOLER Capital MEDIUM 30-Nov-19

1218 Hydraulic 
Generation

CAT - EXCITATION TRF Capital HIGH 30-Nov-18

1219 Hydraulic 
Generation

HLK - STN SERVICE TRANFORMER (SST-1) Capital HIGH 30-Nov-18

1220 Hydraulic 
Generation

HLK - SURFACE AIR COOLERS Capital MEDIUM 30-Nov-19

1221 Hydraulic 
Generation

HLK - Circuit Breaker Capital MEDIUM 30-Nov-19

1222 Hydraulic 
Generation

HLK - Wicket Gate Bushings Capital MEDIUM 30-Nov-19

In Stock 1178
On Order 8

Order Pending 29
Capital 7

Grand Total 1222

Summary of Gas Turbine Critical Spares:
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