
PUB‐NLH‐152 
Island Interconnected System Supply Issues and Power Outages 

Page 1 of 3 

Q.  Please describe the nature of the 2012‐13 forced outage at the Stephenville CT, 1 

including the major work completed and the reason for the 20‐month duration. 2 

 3 

 4 

A.  The Stephenville Gas Turbine is used as both a peaking plant during system 5 

contingencies and for voltage control (in synchronous condenser mode) on the west 6 

coast of the Island.  The 2012/2013 forced outage at the Stephenville Gas Turbine 7 

began on December 29, 2011 and the unit was returned to service on June 1, 2013, 8 

for a total outage time of 17 months. The cause of the outage was an alternator 9 

stator winding failure.  This rendered the unit inoperable for both of its primary 10 

purposes until the alternator could be repaired. The repair options available were 11 

limited to an in‐situ repair, a partial rewind or complete rewind of the alternator 12 

stator.  The repair option chosen was a complete rewind of the stator. This option 13 

was chosen due to the age and condition of the alternator stator winding and the 14 

cost associated with the disassembly of the gas turbine to facilitate either a partial 15 

or complete rewind.  Thus, Hydro proposed to the Board a complete rewind of the 16 

alternator stator and an upgrade of other components to ensure the reliability of 17 

the asset into the future. 18 

 19 

From 2008 to 2013, the unit was used primarily as a synchronous condenser and 20 

rarely as a peaking unit. This is because system demand was significantly reduced 21 

with the shutdown of the paper mills in Stephenville and Grand Falls‐Windsor and 22 

the decline in paper machine operations at the Corner Brook paper mill.  Hydro's 23 

response to PUB‐NLH‐148 provides the unit operating hours in synchronous 24 

condenser mode and in generation mode (primarily testing or for system 25 

contingencies) from 2008 to 2013 which demonstrates the typical operating 26 

requirements for this unit during that period.  27 
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  The more critical time for synchronous condenser operation for this unit is during 1 

the late spring, summer and early fall period (from May to September).  At this 2 

time, customer demand is reduced.  The west coast of the Island Interconnected 3 

System is serviced by long, lightly loaded transmission lines, which results in high 4 

voltages.  The Stephenville unit (in synchronous condenser mode) is used to reduce 5 

supply point voltages to acceptable levels.  While the unit was out of service, 6 

alternate methods1 of reducing voltage on the system were relied upon to ensure 7 

minimum impact to system reliability and customer service.  Due to the length of 8 

time to repair, there was no opportunity in 2012 to return the unit to service in 9 

advance of the lower demand period of the summer of 2012. As a result, the critical 10 

path was established with the primary focus to have the unit returned to service for 11 

the reduced demand period of 2013. 12 

 13 

The major work completed during the outage included: 14 

 15 

 Asbestos abatement of the work area prior to dismantling; 16 

 Partial dismantling of the facility to allow removal of the alternator; 17 

 Rotor and exciter removal from the alternator stator; 18 

 Rotor and exciter packaging and shipping to the Brush facility in 19 

Pennsylvania for refurbishment; 20 

 Erection of a  climate‐controlled enclosure on site to house the stator during 21 

the rewind; 22 

 Placing the stator in the climate‐controlled enclosure; 23 

 Removal of stator coils and installation of  new coils; 24 

 Reinstallation of the  refurbished rotor and exciter into the stator; 25 

                                                       
1 Such as reducing generator voltages, dispatching additional generation in a manner to increase the overall 
MVAR absorption capability on the system or removing a 230 KV line from service when loading and weather 
conditions permitted. 



PUB‐NLH‐152 
Island Interconnected System Supply Issues and Power Outages 

Page 3 of 3 

 Reinstallation of the alternator; 1 

 Reassembly of the facility; 2 

 Completion of final electrical, mechanical and piping connections; and 3 

 Commissioning of the unit and release for service. 4 

 5 

In addition to the work listed above, further inspection and work was undertaken to 6 

take advantage of the extended outage and the access afforded by the partial 7 

disassembly of the unit.  The components inspected and/or repaired included the 8 

alternator rotor and retaining rings, bearings, shaft grounding system, and heat 9 

exchanger.  A protection upgrade was also completed. 10 

 11 

The project activity timeline for the forced outage of the Stephenville Gas Turbine is 12 

provided in PUB‐NLH‐152 Attachment 1. 13 



Date  Activity  Comments 

December 29, 2011  Alternator failed in service   

January 2012  Failure Investigation completed by Brush. 

This investigation required extensive partial 
disassembly of the stator and engineering 
evaluation work in order to determine the 
mode of failure and the potential 
refurbishment options. 

January 2012  Site visit by Hydro’s insurer, FM Global, to 
visually inspect the failed unit. 

 

February 2012  Site visit by Brush to establish logistics of 
alternator removal for refurbishment. 

 

March – July, 2012  Preparation of Supplemental application and 
determining scope, cost and schedule for 
repair. 

During this time, the work required to 
complete the refurbishment was being 
determined to allow estimate of cost and 
schedule.  This required the complex logistics 
of alternator removal to be worked out, 
including the extent of disassembly of the 
building itself which would be required.  Also, 
an investigation of opportunistic work which 
was reasonable to do given the extent of 
dismantling which would be required to 
facilitate alternator repair and the access 
afforded by this major disassembly was 
completed. 

July 24, 2012  Application filed for project approval.   

August 16, 2012  Project approval received.   

August 16, 2012  Tender posted for rewind work – two weeks.  Public tender closed August 30, 2012. 

October 10, 2012  Contract award.   

October 29, 2012  Project construction start.   

October 29 – November 20, 2012  Asbestos abatement work completed.   

November 24 – December 1, 2012  Erection of climate‐controlled enclosure.  Required to keep the stator dry and clean 
during rewind. 

December 8, 2012 – March 1, 2013  Stator rewind completed.  Stator rewind is a major engineering 
undertaking and was achieved within the 
expected timeframe. 

April 9 – May 25, 2013  Unit reassembly.   

May 27 – June 1, 2013  Unit start up and commissioning.   

June 1, 2013  Unit released for service.   
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