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Q.  Please provide a status report describing the actions taken by Hydro in response to 1 

each of the 56 recommendations listed in Appendix D, titled “January 11, 2013 – 2 

Winter Storm Events, to the January 11, 2013 Power System Outage Report”, filed 3 

with Hydro’s March 24, 2014 Report to the Board. In the response include any 4 

future actions required and the date for completion of each action. 5 

 6 

 7 

A.  The 56 actions as identified in the January 11, 2013 report are contained in  8 

PUB‐NLH‐160 Attachment 1.  A status update of the actions is carried out on a 9 

monthly basis and is coordinated by the Transmission Working Group of the 10 

Performance and Reliability Committee.  A meeting was held with Project Execution 11 

and Technical Services (PETS), Transmission and Rural Operations (TRO), System 12 

Operations and System Planning on February 22, 2013 to review the 13 

recommendations and assign accountability for evaluation, action planning, and 14 

initial risk and constraint analysis, fast tracking any high value and readily actioned 15 

recommendations.  On August 1, 2013, TRO chaired a meeting with PETS, TRO, 16 

System Operations and System Planning to discuss information from the front‐end 17 

work, update status and assign relative priorities to the recommendations. The 18 

round table discussion considered the potential impact to safety, cost, reliability 19 

and customer service and the likelihood of occurrence.  This resulted in priority 20 

rankings for the recommendations as described below.  The team also considered 21 

the requirements to implement solutions and the ability to action those within the 22 

constraints of normal system operations, ultimately arriving at a schedule of the 23 

highest priority activities that could be actioned in 2013.  In 2014, work continued 24 

on the next layer of priority recommendations, integrated and prioritized in a 25 

similar manner, with the supply disruption events of this winter taken into account. 26 

 



PUB‐NLH‐160 
Island Interconnected System Supply Issues and Power Outages 

Page 2 of 2 
 The priority system developed and utilized in 2013 was: 1 

 2 

1. Priority A – To be completed before the 2013/2014 winter season. 3 

2. Priority B – Engineering work (if required) to be completed in the winter of 2014 4 

and field work to be completed before the 2014/2015 winter season. 5 

3. Priority C – Engineering work or study to be completed in 2014. 6 

4. Priority D – To be scheduled in 2015 or beyond. 7 
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Updated     April 14, 2014 Open Completed

Information Action required/Overdue

1
January 11, 2013 Winter 

Storm
12/31/13

There were many issues with breakers, particularly the 230 KV class, during 

these events. A review of the preventative maintenance schedules and 

procedures for these breakers should be carried out to ascertain whether they 

are being carried out adequately. In addition, this review should address 

whether or not they are adequate for the age of the breakers. One issue is the 

failure to trip which is related to the auxiliary contact in the trip circuits and 

may be mitigated by the exercising of the breakers. A schedule for this 

‘exercising’ should be developed and monitored, possibly with the assistance 

of EMS data which reports the opening and closing of the breakers, to identify 

‘dormant’ breakers.

A Completed 07/01/13

Updated PMs and schedule in JDE. Will be monitored through short 

term planning and scheduling. Please refer to PUB‐NLH‐159.

2
January 11, 2013 Winter 

Storm
12/31/13

Although inspection of the suspected station faulted area for the Holyrood 

Unit 3 trip at 0413 hours was performed following the fault, a more thorough 

inspection of the area should be performed during a scheduled outage, to 

ensure that no damage exists and to confirm the fault mechanism. The area of 

concern is from the unit’s transformer bushings to the unit breakers.
A Completed 09/13/13

The area in question was inspected during the breaker RTV coating 

program associated with Unit 3 with no deficiencies found. 

3
January 11, 2013 Winter 

Storm
12/31/13

The maintenance program pertaining to the application of the RTV coating on 

the Holyrood station equipment should be reviewed. The review should also 

address the extent of the equipment involved, as the current coverage 

appears to be associated with the unit breakers only.
A

Four of Six breakers 

completed

Four of six breakers were completed. The two breakers not completed 

in 2013 are scheduled to be replaced in the summer of 2014. In 

addition, the RTV coating program is currently being reviewed beyond 

the unit breakers in conjunction with the breaker replacement program.

4
January 11, 2013 Winter 

Storm
12/31/13

The indications associated with the Holyrood Unit 1 disconnect should be 

checked during opening, as there appears to be no “in transit” position but 

rather two “opens”. The auxiliary cam switches which provide for the 

indication need to be checked.

A Completed 10/06/13

This disconnect and auxiliary cam switches have been checked with no 

deficiencies found.

5
January 11, 2013 Winter 

Storm
12/31/13

Testing should be carried out on line 39L protection, in particular the 51N 

relay as it appears that the disk is not fully resetting. A Completed 10/06/13

Testing carried out and no deficiencies found.

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ TRO Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ TRO Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved

6
January 11, 2013 Winter 

Storm
06/30/14

A more thorough inspection of the equipment associated with the 138 KV bus 

‐ B8 (A phase) at the Holyrood terminal station should be performed to 

determine the location of the bus fault that resulted in the bus lockout. B On‐going

A bus outage to Bus B8 and 39L is required for this inspection. An outage 

will be planned for the summer of 2014 prior to the due date.

7
January 11, 2013 Winter 

Storm
12/31/13

A thorough inspection of the external area of B12L17 should be conducted to 

look for evidence of an external fault on B and C phases in the TL217 line 

protection zone. Particular emphasis should be on B phase, the phase of 

B12L17 which failed to clear.

A Completed 10/06/13

The inspection has been completed with no evidence of fault or 

damage.

8
January 11, 2013 Winter 

Storm
12/31/13

Further testing and inspection of breaker B12L17 is required to determine why 

the breaker failed to clear the fault on B phase. In addition, the problem with 

the erratic status indication of B12L17 should be investigated, beginning with 

examination and testing of the auxiliary contacts used for the indication. If no 

evidence of an external fault is found on B phase in the area of the breaker 

and its CT, an internal inspection of the B phase contacts and operating 

mechanism should be performed, as it suggests that B phase faulted, tripped 

and re‐struck internally before being cleared via the breaker failure operation 

of B12T10.

A Completed 09/30/13

Testing and inspection was completed with no deficiencies found.

9
January 11, 2013 Winter 

Storm
09/30/14

Function testing of the 94TS/T1 Unit 1 transformer backup protection contacts 

in the breaker failure (B1/TF) and breaker failure lockout (86/BF  ‐ B1L17) 

circuits should be performed to ensure the timer is set and operating correctly 

to trip the breaker failure lockout.
B On‐going

Function testing completed but timer not verified. This work to be 

completed during the planned outage on Unit 1 which is scheduled to 

start in July 2014.

10
January 11, 2013 Winter 

Storm
12/31/13

Based on the damage found internally in breaker B1L22 at Springdale, other 

138 KV KSO breakers on the system should be tested or inspected for resistor 

damage.
A On‐going

There are 2 such breakers on the system, BIL23 in SPL and B8L39 in HRD. 

B1L23 is scheduled for replacement in 2014 and as a result no action is 

required.  B8L39 is scheduled for replacement in 2019. The inspection of 

the resistors will be carried out in conjunction with item 6.

11
January 11, 2013 Winter 

Storm
12/31/13

Further investigation and testing should be performed on Buchans breaker 

L05L33 to ensure that the failure to trip B phase, failure to trip on 

disagreement, and the subsequent closure on loss of air is more completely 

understood, with repairs as required.
A Completed 08/28/13

Breaker was overhauled using parts from the old Hardwoods breaker 

B1L36 which was replaced in 2013.
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19
January 11, 2013 Winter 

Storm
12/31/13

Plant management to review instructions for recording protection targets 

after unit trips to ensure they are recorded by the operator before being 

reset.
A Completed 12/03/13 Instructions were reviewed with Operations Staff.

20
January 11, 2013 Winter 

Storm
12/31/13

On unit #3, the 87GT3 should be function tested to ensure the relay targets 

flag when the relay operates. A Completed 11/30/13 TRO Cent Planning completed during annual outage in 2013.

21
January 11, 2013 Winter 

Storm
06/30/14

The plant SOE indicates the operation of unit #3 generator lockout 86‐2 but no 

lockouts were reported in the system SOE. All points on the Plant SOE should 

be confirmed into the System SOE log.
B On‐Going

A full review of the points is required and an action list to be developed 

with Plant Operations and PETS P&C

22
January 11, 2013 Winter 

Storm
12/31/13

Unit trip reports for all unit trips should be completed by plant personnel to 

determine systems operated as designed. A Completed 12/03/13 Trip reports are regularly completed on Unit trips.

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ Thermal Generation Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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23
January 11, 2013 Winter 

Storm
06/30/14

Lockouts from HRD Units 1 and 2 to be tied into the HRD breaker fail scheme of 

the terminal station.  A review of all breaker fail designs schemes on the system 

should be conducted to ensure that all schemes are adequate. Ensure they have 

the correct initiating inputs such as the lockouts and trip the required breakers 

in the event of a breaker failure.
A/C On‐Going

A draft design was completed and reviewed by TRO P&C East. There was 

a concern with maintenance of the design. A new design was completed 

which requires lockout switches and additional cabling. The lockouts and 

cabling has been purchased. Cables will be installed in the 

spring/summer of 2014.  The breaker fail review is scheduled for 2015 

and is being revisited in light of January 2014 events.

24
January 11, 2013 Winter 

Storm
12/31/13

A new protection design philosophy should be developed with overlapping 

protection zones to cover all new installation. This is in conjunction with the 

recommendation that all new breakers have CTs installed on both sides of the 

breaker.

A Completed 12/13/13 All new protection designs will incorporate overlapping protection zones.

25
January 11, 2013 Winter 

Storm
12/31/13

The application of appropriate settings for the load encroachment feature on all 

SEL 321 relays should be done to prevent operation during off‐frequency events. 

A review of SEL’s final recommendation report (pending) should also be carried 

out.  A setting of 100 ohms primary for all lines is recommended based on the 

protection settings for the longest line on the system, TL206. This setting will 

accommodate a load of 529 MVA before blocking. The angles settings are 

PLAF=90, NLAF=‐90, PLAR=90, NLAR=270. This approach is preferred over the 

setting of the 50PP1 current monitor as it is independent of minimum fault 

levels.

A Completed 12/13/13 Setting changes for load enhroachments has been completed.

26
January 11, 2013 Winter 

Storm
12/31/14

Consideration should be given to the application of trip coil monitors at all 

breakers which have remote alarming features.  The monitors would indicate 

issues with the circuits. Currently only local monitoring exists using panel lights. 

SEL has a trip coil monitor which might be suitable.  

D On‐Going
A trip coil monitor has been selected and will be implemented on new 

breakers in 2014.

27
January 11, 2013 Winter 

Storm
12/31/13

The Zone 2 protection reaches on TL218, TL242 and TL217 need to be increased 

to ensure that they operate for faults at the remote terminal end. The second 

zone timers for TL218 and TL242 should also be decreased from 60 cycles to 18 

cycles.

A Completed 12/13/13 Protection setting modifications were completed.

28
January 11, 2013 Winter 

Storm
12/31/14

Previous reviews by Henville Consulting have recommended Zone 1 and Zone 2 

protection setting changes for the Eastern lines in addition to setting changes 

for other line relaying. These should be revisited and implemented as soon as 

possible.

B On‐Going
To be completed during the Optimho relay replacement program 

starting in 2014.

Action 

Item #
Initiating Event 

Date

Due

Date

Resolved
Comments

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, P&C Section Legend

Action Item Description
Priority 

(A/B/C/D)
Status 
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Action 

Item #
Initiating Event 

Date

Due

Date

Resolved
Comments

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, P&C Section Legend

Action Item Description
Priority 

(A/B/C/D)
Status 

30
January 11, 2013 Winter 

Storm
12/31/13

The Zone 1 distance protection settings on TL218 and TL242 (presently set at 

88% and 82% of line lengths, respectively) should be decreased to a suitable 

level. A maximum 75% setting is recommended to ensure the protection does 

not overreach as occurred during these events. Previous studies have 

recommended a maximum setting of 80%.

A Completed 12/13/13 Setting changes made at the same time as item 25.

32
January 11, 2013 Winter 

Storm
01/31/14

The recommended firmware upgrades should be implemented in the LPRO2100 

relays. Testing should be done on the relays following the firmware upgrades to 

verify that the relays will no longer operate for these events. This can be 

performed by testing the relays with the file captured on January 11 as the input 

to control the test set.

A Completed 01/24/14

All relay firmware upgrades were completed. 

33
January 11, 2013 Winter 

Storm
05/30/14

The reclosing on 100L at Sunnyside should be re‐evaluated and co‐ordinated 

with Newfoundland Power such that, upon loss of voltage along the 138 KV loop 

and the tripping of 100L, the loop is opened at an appropriate location to ensure 

that a reasonable amount of load is re‐energized upon reclose.  This will help to 

prevent a repeat occurrence of the re‐energization event as happened on 

January 11. If this cannot be coordinated then reclosing should be turned off.

B On‐Going
Discussions to be held with Newfoundland Power in May 2014 to 

determine next steps and actions.

34
January 11, 2013 Winter 

Storm
12/31/14

Application of frequency monitoring to capture abnormal frequency events such 

as occurred on this day should be considered for installation in various 230 KV 

stations ‐ one in an Eastern station, another in Bay d’Espoir and one in a 

Western station.

C Lower priority, not yet actioned.

35
January 11, 2013 Winter 

Storm
06/30/14

Further investigation into the tripping of TL236 at Oxen Pond should be 

conducted to ensure that the permissive overreaching logic is working properly 

on the P2 protection (SEL) relays. This protection tripped the Oxen Pond end 

during the 0742 hour event (trip of TL201). This was a nuisance trip of little 

significance at the time but could result in something of consequence in the 

future.

A Completed 03/30/14 The investigation has been completed with no deficiencies found.
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Action 

Item #
Initiating Event 

Date

Due

Date

Resolved
Comments

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, P&C Section Legend

Action Item Description
Priority 

(A/B/C/D)
Status 

12/31/13

With regards to the tripping of breaker B1L31 at STB at 0748 hours, further 

investigation is required into why the SEL 321 operated when the station was 

energized. A request has been sent to Schweitzer to determine if they have any 

suggestions. If the problem is not addressed by Schweitzer then the relay should 

be fully tested to ensure it is operating properly. In addition, the load 

encroachment feature should be applied to this relay even though the problems 

are not suspected to have originated from a memory/frequency tracking issue.  

A Completed 11/14/14
Schweitzer determined that frequency excursion was the issue. This is 

the same as item 25.  Completion of item 25 has solved this problem.

12/31/13

Since the breaker closed after tripping two phases, there should be a review of 

the three pole conversion circuitry for this line, as well as for all line protections, 

to ensure that the correct logic is applied to provide for three pole trip 

conversion on the tripping of two phases.                     The 94L2 three phase trip 

relay should trip the T relay to operate the TC1 and cancel reclosing. Other 

circuits should be checked to ensure that the 94L2 trips the T relay in this 

manner

A Completed 11/14/14 The review has been completed with no deficiencies found.

37
January 11, 2013 Winter 

Storm
12/31/13

A timer should be added to extend the duration of the transfer trip signal from 

the STB TL235 protection which picks up the 85X at GFL FRC and provides for a 

direct trip of the three low side breakers 252T‐1, 252T‐2 and 252T‐3 at GFL FRC.

A Completed 11/25/13
The holdup time of the transfer trip has been extended by 

Communications/Network Services.

38
January 11, 2013 Winter 

Storm
12/31/14

Consideration and study should be given to the application of underfrequency 

relaying on the Hinds Lake generator and other hydro units to trip when 

extreme underfrequency levels are reached and maintained on the system or 

islanded areas, such as occurred on January 11. A level in the order of 54 Hz with 

a suitable timer might be appropriate. An alarm indicating an imminent trip 

would form part of the strategy to alert the operator to take action where 

possible.

C Lower priority, not yet actioned.

36
January 11, 2013 Winter 

Storm
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Action 

Item #
Initiating Event 

Date

Due

Date

Resolved
Comments

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, P&C Section Legend

Action Item Description
Priority 

(A/B/C/D)
Status 

39
January 11, 2013 Winter 

Storm
12/31/14

Consideration should be given to the addition of remote end tripping of line 

breakers in the event of breaker failure lockout operations, such as that which 

occurred on L05L33. The 86BF lockouts should initiate transfer trip to the 

remote end of the lines.

C On‐Going Engineering work is scheduled for completion in 2014.

40
January 11, 2013 Winter 

Storm
12/31/13

Consideration should be given to timer setting changes for the Come By Chance 

capacitor banks in order to stagger the tripping of the banks for the first level 

(110%) overvoltage trip. Currently all banks have 10 cycle trip timers. These 

could be changed to 10, 20, 30 and 40 cycles for banks C1, C2, C3 and C4, 

respectively, or some other suitable times.

A Completed 12/03/13 Setting changes were issued and work completed.

41
January 11, 2013 Winter 

Storm
06/30/14

Timers should be installed in the control circuits of the Come by Chance 

capacitor banks to block closure until at least five minutes have elapsed from 

the time of breaker opening.  This would allow for the manufacturer’s 

recommended discharge time.

A On‐Going

Temporary measures were put in place prior to the dues date. ECC has a 

tag on the breakers and Operations has a procedure for these breakers. 

Timers and additional relays have been purchased. Design is in complete 

and drawings have been sent to TRO.  Scheduling installation in 2014.

42
January 11, 2013 Winter 

Storm
12/31/13

The analysis of these events has highlighted the value of having two different 

types of protections from two different manufacturers applied on the 

transmission lines.  This philosophy should be considered for all new or 

upgraded protection applications.

A Completed 12/31/13

The new relay has been chosen to replace the Optimho relay. This part 

of the Optimho relay replacement program  is starting in spring 2014. It 

is being applied to the new Labrador west line and the new Soldiers 

Pond station.
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43
January 11, 2013 Winter 

Storm
12/31/13

New breakers in the Holyrood TS are to have an insulation creepage distance 

suitable for high contaminated environments. Ceramic type insulation, 

creepages of 31 mm per kV or greater
B Completed 12/31/13

The specification for new breakers for Holyrood TS has been updated for 

the new creepage distance.

44
January 11, 2013 Winter 

Storm
12/31/13

New breakers to have CTs on both sides to provide overlapping zones. More 

then two to four CTs set could be required depending on breaker. 
B Completed 12/31/13

Specifications for new circuit breakers were updated to include current 

transformers on both sides of the breakers on all new purchases. 

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, Electrical 

Section
Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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45
January 11, 2013 Winter 

Storm
12/31/13

Review standards for the length of jumpers used on transmission structures. 

A Completed 12/21/13

Jumper string length was reviewed. TL201 was patrolled and 

investigated for suspect jumpers. The following jumpers were identified: 

282‐1, 283, 284, 353,354,357, 189, and 154. All jumpers and associated 

hardware have been replaced as require for each structure identified.

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ PETS, T&D Section Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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29
January 11, 2013 Winter 

Storm
12/31/14

Further investigation into why the Come by Chance 230 KV Capacitor bank, C4, 

tripped during the fault is required.   The 94C4 operated to trip breaker B2C4 

at 06:42:06, however this was at a time that the bank was required.

C On‐Going System Planning will perform a study into requirements. 

31
January 11, 2013 Winter 

Storm
12/31/14

Consideration should be given to the application of definite time overvoltage 

protection on the Hardwoods and Oxen Pond capacitor banks, with a trip time 

of approximately 5 cycles for the first bank and an added 5 cycles or so for 

each other bank (i.e., second bank at 10 cycles, third at 15 cycles, fourth at 20 

cycles).  This will permit for staggered tripping but still allow for the tripping of 

all banks in less than one second for severe overvoltages. 

C On‐Going
System Planning to study and make a recommendation on what new 

settings will be required.

46
January 11, 2013 Winter 

Storm
12/31/13

Procedures pertaining to ECC Operator action during abnormal voltage 

conditions to be reviewed to ensure they are adequate in maintaining 

customer supply voltages within acceptable limits.
A Completed 12/31/13 Procedures were reviewed with ECC.

47
January 11, 2013 Winter 

Storm
05/31/14

Procedures to be developed for a protocol or guideline for ECC operators to 

follows which addresses how to proceed when incorrect or questionable data 

occurs in the EMS. B On‐Going

Further investigation determined that a protocol or guideline is not 

required. System Operations is working with the Energy Systems group 

to determine if there are changes on the EMS system that can be made 

to send an alarm to ECC operators.

48
January 11, 2013 Winter 

Storm
12/31/13

Missing SOE events at Buchans and Bottom Brook to be further investigated.

A Completed 01/31/13 There were no missing SOE events.

49
January 11, 2013 Winter 

Storm
06/30/14

 Further investigation and discussion required on the overvoltage condition 

which occurred after 160 MW of load shed following the Holyrood TS. C On‐Going Refer to item #52

50
January 11, 2013 Winter 

Storm
12/31/13

A detailed load flow and transient stability analysis should be conducted in 

concert with the comprehensive review of the SOE to understand the events 

which occurred.
A Completed

Preliminary study has been completed.  The outcome was to proceed to 

with a more detailed investigation.  This has been included in the scope 

of item 52 and is on track for completion by June 30 2014.

51
January 11, 2013 Winter 

Storm
12/31/13

Guidelines should be developed and implemented for the optimum reactive 

power dispatch and levels of Avalon loading. Also to include a review of the 

operation of the Optimum Power Flow (OPF) application.
A Completed 12/31/13 Completed are part of the procedures for Holyrood dispatch.

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ System Operations & 

Planning
Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ System Operations & 

Planning
Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved

52
January 11, 2013 Winter 

Storm
06/30/14

A system voltage study which simulates normal loading scenarios but also 

abnormal scenarios. This to include all Holyrood units offline with one line 

supplying the Avalon with load restoration on the Western system after a 

major outage. From this study, a suitable operation strategy/guideline should 

be developed to assist the ECC operators in maintaining system voltage within 

acceptable limits.  Application of undervotlage and overvoltage protection 

schemes should be considered.

B On‐Going

Under and over frequency protection schemes also need to be 

developed. Discussions have been held with Newfoundland Power.  On 

track for completion by June 30 2014.

53
January 11, 2013 Winter 

Storm
12/31/13

Surge and Trouble Reports (Trip Reports) to be prepared by System 

Operations for all disturbances. Reports to be issued and reviewed by all 

stakeholders. A Completed 01/31/13
Trip Reports are being completed for all 230 kV and 138 kV trips. 

Selected 66kV trips also being completed.
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54
January 11, 2013 Winter 

Storm
12/31/13

Further investigation required on the cause of the lockout operations on Cat 

Arm and Upper Salmon at 0742 hours. Simulation requiring a planned load 

rejection will be required to duplicate the conditions on Jan 11. A Completed 10/01/13
Further investigation into both trips was completed and no further 

action is required. A planned load rejection test was not required.

55
January 11, 2013 Winter 

Storm
12/31/13

In the future a trip report is required into every generator trip to determine 

the cause and whether the plant's systems operated properly. These 

investigations should include the collection of targets, alarms, and logs. The 

goal would be to identify and correct any deficiencies.
B Completed 12/01/13 Trip reports are regularly completed on Unit trips.

56
January 11, 2013 Winter 

Storm
10/31/14

Further investigation required into the Cat Arm station service supply to 

correct issues with black start of the plant. B On‐Going Refer to TRO #18, Study to be completed in 2014.

Action 

Item #
Initiating Event 

Date

Due
Status 

Follow‐Up Action ‐ January 11, 2013 Event ‐ Hydro Generation Legend

Action Item Description
Priority 

(A/B/C/D)
Comments

Date

Resolved
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