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Q.  Asset Management 1 

  Further to the response to PUB‐NLH‐084 provide, in tabular form, the number of 2 

terminal station equipment corrective maintenance (CM) work orders scheduled for 3 

completion during each year, the number of CM work orders completed during 4 

each year and the number of CM work orders scheduled to be completed during 5 

each year, but not completed by year’s end (overdue/backlogged) for year’s end 6 

2011, 2012, and 2013. Do not include relays. 7 

 8 

 9 

A. Hydro actively manages its terminal station maintenance through a work order and 10 

backlog management process using its computerized maintenance management 11 

system (CMMS) (JD Edwards). There are two categories of work managed in this 12 

system: 13 

a. Preventive maintenance (PM): PM tactics and frequencies are established by 14 

the Long‐Term Asset Planning (LTAP) group taking into account such things as 15 

asset criticality for safe reliable service, best practices of other utilities and 16 

manufacturers’ recommendations. The PM program is set up and maintained in 17 

the CMMS by the Short Term Planning and Scheduling (STPS) group; and   18 

b. Corrective maintenance (CM): CM work orders are generated from multiple 19 

sources (e.g. System Operations, field employees, supervisors, etc.) and are 20 

created to formally record and schedule additional maintenance work that has 21 

been identified  during regular inspections, general observations of qualified 22 

staff and planned maintenance activities.  CM work orders, when identified, are 23 

reviewed, prioritized and approved by the Work Execution group. Once 24 

approved the work is planned for execution in accordance with its priority and 25 

then placed in the backlog for scheduling when the equipment can be removed 26 

from service, with careful consideration of the impact of the equipment outage 27 
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on customer service reliability. Some CM work can be addressed while keeping 1 

production and delivery assets on line and operating, some cannot and require 2 

outages.  The design of Hydro’s asset systems provide redundancy in critical 3 

applications which enable associated CM work to be packaged and held in 4 

backlog for the next upcoming annual maintenance outage. Different assets 5 

have different lead times or warning intervals from when the onset of 6 

degradation is detected until when the asset can no longer perform its required 7 

function and has failed.  When assessing priority on a CM work order and 8 

establishing a due date for completion, the potential impact to safety, 9 

production and delivery are the main considerations, along with the anticipated 10 

lead time to failure, as well as the potential to avoid cost escalation through 11 

excessive asset degradation and damage. In this context some CM work orders 12 

must be actioned in the near term to avoid functional failure, while other CM 13 

work orders can remain in backlog for extended periods of time before the 14 

asset degrades to the point where maintenance attention is required to avoid 15 

functional failure. 16 

 17 

In this context, it is useful to note that the number of CM work orders in the 18 

“Backlog” represents those ready for completion, meaning the CM work order has 19 

all up front planning completed with required parts available and it is waiting to be 20 

scheduled, is scheduled for a future point in time, or is in progress.  CM work orders 21 

are only planned and made ready to complete once they have received the 22 

required approvals. The number of CM work orders in the “Backlog” does NOT 23 

represent a backlog of CM work that was scheduled and not completed (overdue), 24 

rather it represents the number of work orders that are ready for completion in the 25 

"backlog" at a given point in time which could be weeks, months, or years away.   26 

It is also useful to note that the list of CM work orders in the backlog (ready for 27 

completion) includes both of the following type of work orders: 28 
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a. CM work orders that are directly related to equipment required for delivery of 1 

electricity; and 2 

b. CM work orders such as building cleaning and painting which are not directly 3 

related to equipment required for delivery of electricity. 4 

 5 

As the focus is on ensuring that critical service reliability and safety work orders are 6 

carried out on a priority basis, the Short‐Term Planning and Scheduling group 7 

continually reviews work orders in the backlog to ensure items of critical 8 

importance to system reliability and safety are included in the weekly work 9 

schedules in addition to those planned to coincide with infrequent equipment 10 

outages. Lower priority items are carried over until such time as they can be 11 

completed. In addition to the regular reviews, prior to the start of each year, work 12 

orders from the backlog are reviewed by LTAP, Work Execution, Operations and 13 

STPS to ensure work that is critical to safety, environment and reliability are 14 

included in the annual work plan. 15 

 16 

The response to PUB‐NLH‐084 provided the PM and CM work orders for all work, 17 

(i.e. work orders both directly related to equipment required for delivery of 18 

electricity and not directly related to equipment required for delivery of electricity) 19 

associated with Hydro’s terminal stations on the Island Interconnected System 20 

completed in each of 2011, 2012 and 2013. It also provided the cumulative number 21 

of work orders created and ready for completion up to the end of each of those 22 

years and which remained in the backlog in March when the response was 23 

prepared. The PM work orders in backlog are past their preferred completion date. 24 

 25 

Since Hydro's response to PUB‐NLH‐084, in addition to executing and completing 26 

some of the work orders in the backlog, a review has been completed of the 27 

backlog resulting in the closing of any work orders that were duplicate, related to 28 
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obsolete equipment or the work order is going to be addressed by a capital 1 

program. 2 

 3 

The following table restates and updates the table of CM work orders provided in 4 

response to PUB‐NLH‐084 by providing: the number of CM work orders created and 5 

approved for placing in the backlog for scheduling; the number of those completed 6 

in the year and the number of work orders completed in that year from the work 7 

orders in backlog from prior years; the number of cumulative work orders in 8 

backlog as of March 2014 and for this update, those in backlog as of September 9 

2014; and those in backlog as of September 2014 excluding  CM work orders such 10 

as building cleaning and painting which are not directly related to equipment 11 

required for delivery of electricity. 12 

CM Work orders 13 

Year 
Work 
Orders 

Generated 

Current Year 
Work Orders 
Completed 

Work Orders 
Completed 
from Backlog 

Total Work 
Orders 

Completed in 
Year 

2011  604  382  177  559 

2012  684  358  168  526 

2013  590  406  180  586 

 

Created Up to 
Year Ending 

Backlog as of 
March 2014 

Backlog as of September 2014 

All Terminal 
Station Work 

Electricity Supply 
Equipment Only 

2011  247  184    88 

2012  353  260  136 

2013  480  352  187 

 14 

As of October 25, 2014 cumulative total CM backlog for these terminal stations 15 

including both CM work orders that are directly related to equipment required for 16 

supply of electricity and CM work orders such as building cleaning and painting 17 
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which are not directly related to equipment required for supply of electricity is 343 1 

work orders and the CM work orders related to the supply of electricity remains at 2 

187.  3 

 4 

As mentioned above, Hydro ensures that work is scheduled and completed on a 5 

priority basis and as a result the majority of CM work orders in backlog are lower 6 

priority work as demonstrated in the chart below. Within Priority 3 there are 7 

subsets of work orders that have not yet reached the lead time for maintenance 8 

intervention before functional failure, as well as work orders on non‐critical assets 9 

that have no immediate risk to safe, reliable production and delivery and can be 10 

held to aid in work load and resource levelling.  In PUB NLH‐083, Hydro described its 11 

work order priority system which reflected specific timeframes for completion of 12 

work orders. However it is not always practical to meet these timeframes because 13 

of the requirement to remove equipment from service to complete the work in the 14 

described time frames and the impact the required equipment outage can have on 15 

customer service reliability. Hydro therefore also utilizes the priority system to 16 

ensure the work orders in the backlog are relatively ranked in order of importance.  17 

For example, Priority 3 work orders may not be completed in the specified 18 

timeframe because the equipment outage schedule does not allow it and the 19 

asset’s function is not critical enough to warrant a forced outage for immediate 20 

attention, but are separated from Priority 4 to ensure they are completed during 21 

the next available outage. The CM backlog is managed to ensure it does not include 22 

any work that is imminently critical to safety, environment or reliability and the 23 

STPS group schedule work from backlog as opportunities arise such as planned 24 

outages and travel to geographically remote locations. 25 
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 1 

 2 
It is important to note there is always expected to be CM work orders in the 3 

“backlog”. Also the backlog is expected to vary throughout the year as the 4 

equipment outages required to enable the work must be scheduled whenever 5 

possible outside the high winter demand period. Therefore the backlog level will be 6 

highest during the winter and will be reduced throughout the lower electricity 7 

demand summer period where equipment outages are more preferable. Hydro’s 8 

objective is to always be reviewing the backlog and scheduling the CM work to 9 

address the most critical work while balancing the impact of equipment 10 

maintenance outages on reliable customer service. Hydro has been monitoring the 11 

growth and volume of work in the backlog to determine whether adjustments in 12 

the level of resources are required. This has resulted in increases in the deployment 13 

of temporary and contractor resources in 2014. This increase in resources will 14 

continue in 2015 as required to maintain a stable level of work in the backlog which 15 

ensures critical work is completed, and recognizes the reality of increasing 16 

maintenance activities resulting from aging equipment and its components. 17 

 18 

The table below provides the information requested which is a summary of the 19 

terminal station equipment CM work orders excluding P&C Equipment (Relays) and 20 
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those such as building cleaning and painting which are not directly related to 1 

equipment required for the supply of electricity. The work orders in the backlog as 2 

of September 28, 2014 have been provided. 3 

 4 

Maintenance/Repair (CM) Work Orders 

Year 

  Terminal Station Equipment 

New 
Ready to 
Complete 

Completed 
including 
Prior Year 
Backlogs 

Change in 
Cumulative 
Backlog1 

Cumulative 
Backlog of 
current & 
prior years 

as of 
September 

2014 

2011  589 554 35 88 

2012  562 514 48 136 

2013  560 509 51 1872 

 

 

 

                                                       
1The cumulative backlog as it existed at the end of each year is not readily available as the CMMS records are 
not defined by the asset group requested (i.e. electrical supply related equipment.) In order to provide the 
annual work orders completed a manual search of each work order was undertaken to determine the type of 
work. The work orders ready to complete are all work orders identified in the manual search of the correct 
type of asset that were created in the requested year and have either been completed or are currently in the 
backlog. The change in cumulative backlog was provided to indicate the growth in the number of work orders 
in the back log in each year. 
2 187 represents the cumulative total of all work orders in the backlog for work orders created in 2013 and 
earlier. 


