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Q.  Asset Management 1 

  This is in reference to Hydro’s 2015 Capital Budget Application, Appendix A; “Capital 2 

Project Overview.” Explain how Hydro applies “Probability and Confidence Factors” 3 

into the scores and which scores when considering capital projects and explain 4 

what groups conduct the evaluations and scoring, and who leads the process. 5 

 6 

 7 

A. Probability and confidence factors are used within Hydro’s process for ranking the 8 

importance of capital projects relative to each other.  These factors reflect the 9 

certainty of data being used to rank the importance of proposed capital projects.  10 

This process is further discussed in Hydro's response to PUB‐NLH‐336.   11 

 12 

The process is led through the Office of Asset Management and facilitated by the 13 

Projects Coordinator.  Probability and confidence factors are evaluated and selected 14 

against defined criteria by Hydro’s team of Long Term Asset Planning leads with 15 

input from engineering Technical Services.  Hydro’s Asset Owners, Chief Operating 16 

Officer and Vice President review and sign off on the capital project portfolio being 17 

brought forward from the Long Term Asset Planning team. 18 

 19 

Probability: 20 

1. Not Likely; 21 

2. Low Likelihood; 22 

3. Likely; 23 

4. Highly Likely; and 24 

5. Near Certain. 25 
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Confidence: 1 

1. Low; 2 

2. Medium; and 3 

3. High. 4 

 5 

Project ranking elements are as follows: 6 

 Work Classification (normal, justifiable, payback 70/40/10); 7 

 Net Present Value (NPV $0, NPV <$100k, NPV <$500k, NPV <$1M, NPV 8 

>$1M); 9 

 Safety impact (none, minor, medical treatment, lost time, disabling); 10 

 Environment impact (none, minor, moderate, significant); 11 

 Alignment with Business Excellence, People and Community goals (none, 12 

connects but not directly linked, aligns directly); 13 

 Risk to execution schedule (external and internal conflicts, external affecting 14 

completion, no external but with internal conflicts, no conflicts); 15 

 Ability to continue service to customers without the project (can, can with 16 

high costs, cannot); 17 

 Number of customers impacted by the project (<100, < 1000, <10000, 18 

>10000); 19 

 Overall electrical system impact (none specific, system with standby unit, 20 

plant or station, entire system); 21 

 Impact intensity (minor, moderate, significant, high); 22 

 Loss type (none, equipment, facility, production, customer delivery); and 23 

 Availability of options to mitigate loss (redundant unit, backup option, 24 

nothing). 25 



PUB‐NLH‐381 
Island Interconnected System Supply Issues and Power Outages 

Page 3 of 4 
Probability refers to the likelihood that something will happen. For example, when 1 

assessing the numbers of customers impacted by a project, the Probability factor 2 

reflects the likelihood of that happening. 3 

 4 

Confidence reflects the level of certainty in an assessment/ranking.  For example, 5 

the Confidence factor reflects the evaluator's level of certainty in a project’s 6 

identified payback period (low, medium or high).  In either case a probability or 7 

confidence factor is multiplied with the score for a particular (project ranking) 8 

element, to arrive at the total score for that element.  The sum of these products 9 

for the 12 elements yields the total project score used in the ranking. 10 

 11 

The table below provides an example of how the total project score is arrived at for 12 

the project, Upgrade Gas Turbine Plant Life Extension – Stephenville: 13 

 14 

Ranking 

Elements 

Impact*  Confidence 

Level 

Probability  Score 

Work 

Classification 

Normal = 5  High = 3  ‐‐‐‐‐‐‐‐‐  5 x 3 = 15 

Net Present 

Value 

NPV ($0) = 0  High = 3  ‐‐‐‐‐‐‐‐‐  0 x 3 = 0 

Safety Impact  Treatment = 50  ‐‐‐‐‐‐‐‐‐‐‐  Likely = 3  50 x 3 = 150 

Environment 

Impact 

Minor = 50  ‐‐‐‐‐‐‐‐‐‐‐  Likely = 3  50 x 3 = 150 

Alignment with 

other Goals 

Not Directly Linked = 

40 

High = 3  ‐‐‐‐‐‐‐‐‐  40 x 3 = 120 

Risk to 

Execution 

Schedule 

No External but 

Internal Conflicts = 40 

High = 3  ‐‐‐‐‐‐‐‐‐  40 x 3 = 120 
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Ranking 

Elements 

Impact*  Confidence 

Level 

Probability  Score 

Ability to 

Continue Service 

to Customers 

without project 

Can with High Costs = 

50 

High = 3  ‐‐‐‐‐‐‐‐‐  50 x 3 = 150 

# of Customers 

Impacted 

>10,000 = 70  ‐‐‐‐‐‐‐‐‐‐  Likely = 3  70 x 3 = 210 

Overall System 

Impact 

Plant or Station = 70  High = 3  ‐‐‐‐‐‐‐‐‐‐ 

 

 

 

 

 

 

70 x 3 = 210 

Impact Intensity  Moderate = 40  ‐‐‐‐‐‐‐‐‐‐  Highly Likely 

= 4 

40 x 4 = 160 

Loss Type  Customer Delivery = 

90 

Medium = 2  ‐‐‐‐‐‐‐‐‐‐‐‐  90 x 2 = 180 

Availability of 

Options to 

Mitigate Loss 

Nothing = 90  High = 3    90 x 3 = 270 

TOTAL PROJECT SCORE  1735 

*The impact is the weighting factors as presented in the Capital Budget, Appendix A. 


