
 IC-PUB-008 

 Supply Issues and Power Outages on the Island Interconnected System 

 

 Page 1 of 1 

 

Q:  In the event that new CTs are required, please comment on what is the 1 

reasonable time required to plan and install such new units? 2 
 3 

 4 

A. In 2014, Hydro was able to acquire and place into service a 120 MW CT within one 5 

year. This represented a unique and extraordinary effort, so we would not suggest on 6 

planning a similar timeframe in the future. In addition, the machine was purchased 7 

from storage and did not have to be newly manufactured. A cycle of perhaps 2-3 8 

years is more realistic, but the Hydro effort indicates that such a schedule can be 9 

expedited  if necessary. 10 


