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Q.  What changes has Hydro implemented in its asset management practices in the 1 

past five years to address the concerns it has expressed about its aging plant and 2 

equipment, particularly at the Holyrood Thermal Generating Station? 3 

 4 

 5 

A.  In 2006 Hydro recognized the magnitude and potential impacts of its aging asset 6 

base and related customer reliability considerations. At that time an assessment 7 

was made of current practises and a comprehensive long‐term asset management 8 

plan was initiated to cover processes, planning, organizational changes and identify 9 

improvements.   10 

 11 

In 2009/2010, Hydro reorganized and established a structure with defined 12 

operational roles to support a long‐term asset management strategy to ensure the 13 

continued safe and reliable operation of Hydro’s assets.  As well, a corporate role, 14 

with accountability to the CEO was established to provide support to operations 15 

and ensure consistency and plan completion. Roles were defined to specifically 16 

focus on long‐term planning, work execution, short‐term work planning and 17 

scheduling, operations and support services.  Asset maintenance practices were 18 

reviewed against industry practices, potential gaps identified and changes were 19 

made relevant to Hydro’s operational environment.  20 

 21 

Over the past five years formal condition assessments were completed on Gas 22 

Turbines, Diesel Plants, Holyrood, and Hydraulic Structures and resulting 23 

recommendations were integrated into Hydro’s capital plans.  This was a key factor 24 

which has led to an increase in Hydro’s capital budgets since 2005 of 170 percent to 25 

secure the long‐term reliability of the system. 26 



PUB‐NLH‐039 
Island Interconnected System Supply Issues and Power Outages 

Page 2 of 3 
Critical spares and asset criticality analysis is another key area for Hydro’s asset 1 

management. This work continues to be undertaken as discussed in response to 2 

PUB‐NLH‐037 and PUB‐NLH‐038.  The current focus is on planning and scheduling, 3 

lubrication, root cause and repeat failure analysis, asset management maturity and 4 

development of employee skills for their assigned roles to support asset 5 

management.  Hydro has also established teams with expertise in particular 6 

technical areas and functions.  These teams are used to establish and share best 7 

practices for asset maintenance. 8 

 9 

Specific to Holyrood, an asset maintenance review was undertaken in 2009 where 10 

every preventative maintenance (PM) method and frequency were analyzed and 11 

compared to industry best practices.  Subsequent enhancements were 12 

implemented to the Holyrood PM program where warranted. In 2009, an extensive 13 

inspection and test plan was also implemented to ensure the integrity of boiler 14 

pressure parts.   15 

 16 

In 2010 the Holyrood station underwent a complete condition assessment and life 17 

extension study which has become the foundation of Hydro’s five‐year and twenty‐ 18 

year plans for the plant.  In 2011, Hydro presented to the Board in a technical 19 

conference the results and actions being taken with regard to the 2010 condition 20 

assessment. Please refer to PUB‐NLH‐039 Attachment 1 and PUB‐NLH‐039 21 

Attachment 2.  Hydro is continuing to carry out its activities consistent with those 22 

findings, with adjustments where appropriate for future generation plans.  Electric 23 

Power Research Institute (EPRI) level 2 condition assessments have been ongoing to 24 

support Hydro’s capital plans since 2012. These assessments include inspections of 25 

high pressure piping, boiler pressure parts, civil infrastructure, and generator 26 

electrical testing.  There have also been critical spares reviews undertaken as 27 

discussed in PUB‐NLH‐038.  Holyrood's annual capital spending has approximately 28 
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doubled in the last five years to advance recommendations from these 1 

assessments. 2 
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Safety – Thermal Generation
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Outline

• Context

• HTGS Management

• AMEC terms of reference

• Other related activities

• Asset grouping and key components

• Condition Assessment: Capital Investment

3
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Context

• Holyrood went in service in 1970

• Unit 1: 1970

• Unit 2: 1971

• Unit 3: 1980

• Fossil Power Plant Life Expectancy:

• 30 Years: Financial

• 40 years: Technical

• 210,000 hours

• 490 MW capacity

– Three steam turbine units

4
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Context

• Uses No. 6 low sulphur fuel oil

– Latest forecast 2012 fuel consumption of 1,822,819 bbls

• Fuel is burned in boilers to create high pressure, high 
temperature steam to turn steam turbine generators

• Only major generating source east of Bay d’Espoir

5
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System Map:   Island/Avalon

6

Hydro’s Island Demand (MW’s) 

Year Total Island Avalon

2011(actual)    1292 686

2012 (f/cast)    1400 750

2017 (f/cast)     1540 860

2022 (f/cast)     1620 900

Current Avalon Generation (MW’s) 

Holyrood 466

GT’s 60

Wind 27

Total 553
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Context
• Align to Hydro’s long term asset management 
strategy

• Holyrood’s long term future is highly dependent 
upon whether Muskrat Falls receives sanction

• If sanctioned, the Labrador Interconnection will 
result in a change in operating mode for the plant 
starting in 2017
– Commencing in 2017, the facility will be a synchronous 
condenser plant and provide backup generation through 
2020

– Systems required for synchronous condenser will be 
required for the indefinite future

7
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Context
• If Muskrat Falls is not sanctioned, reliance on the 
plant will continue to increase (Isolated Island 
scenario)

– Plant will provide generation and transmission 
support well into the future

• Under the Labrador Interconnected and Isolated 
Island scenarios, Holyrood will provide significant 
generation until at least 2016

• Under both scenarios, Holyrood will have to be able 
to provide reliable generation until at least 2020

8
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Switchyard

Marine 
Terminal Fuel Storage Powerhouse

Existing through 2020

De‐commissioned after 2020

Fuel Oil Piping
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Gas Turbine StacksPowerhouse

Stage 1
Pumphouse

Waste Water 
Treatment 
Plant

Waste Water 
Treatment
Basins

Stage 2 PumphouseFuel Oil Day Tank

Power 
Transformers

Technical Conference Phase II Presentation No. 1
PUB-NLH-039, Attachment 1 

Page 10 of 27, Isl Int System Power Outages



From Fuel 
Tanks

Generator Excitation
Equipment

Service 
Switchgear

Transformers

Water 
Treatment 

Plant

Deaerato
r

HP Heaters
LP Heaters

HP Turbine

IP Turbine LP Turbine

Condenser
BF Pump

Condensate
Pump Cooling 

Water
Return

Fuel
Pump

TO GRID

Quarry Brook (Water Storage)
Ocean

Technical Conference Phase II Presentation No. 1
PUB-NLH-039, Attachment 1 

Page 11 of 27, Isl Int System Power Outages



Generator Excitation
Equipment

Service 
Switchgear

Transformers

TO GRID 
(Providing 
MVARs)

Cooling 
Water Pump

Cooling 
Water Return

Static 
Frequency 
Converter

Additional Equipment for 
Synchronous Condenser Operation 

Ocean
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Asset Management

13

Capital OM&A System Equipment Staff

Existing Through 
2016

$15 ‐ $20M $20M 100% 108

2017‐2020 $12 ‐ $15M $14M* 67% 72*

Beyond 2020 $8 ‐ $10M $7M 33% 38

* Under Review

Notes:

1. 2011 Dollars.

2. The five year capital plan is undergoing a substantive review.

3. A substantial engineering review is scheduled for 2014 with a view to re‐purposing the station for 
synchronous condenser operation. 
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14

Thermal Organizational Chart
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HTGS Management
• Terry LeDrew – Manager, Thermal Generation

– Joined Hydro 1992

– Professional Engineer; Mechanical (MUN 1988)

– Experience:
• 1999 ‐ Present: HTGS Manager

• 1992 ‐ 1999:  HTGS Various Positions

• 1988 ‐ 1992: Ontario Hydro; Station Engineer (Lambton)

• Jeff Vincent – Manager, Long Term Asset Planning
– Joined Hydro 1993

– Professional Engineer; Electrical (MUN 1992)

– Experience:
• 2008 – Present: HTGS Manager, Long Term Asset Planning

• 2005 ‐ 2008: HTGS Labour Manager

• 1993 ‐ 2005: NL Hydro – Protection & Control Engineer

15
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HTGS Management cont’d
• Wayne Rice – Manager, Work Execution

– Joined Hydro 1987

– Professional Engineer; Mechanical (MUN 1981)

– Masters of Engineering; Environmental (MUN 2000)

– Experience:
• 2002 ‐ Present: HTGS Manager, Work Execution

• 1987‐ 2002: NL Hydro – Project Engineer

• 1984 ‐ 1987: Subsea Engineering ‐ Drilling Engineer

• 1981 ‐ 1984: Nova Pipeline ‐ Project Engineer

• Mike Manuel ‐Manager, Safety Health & Environment
– Joined Hydro 2009

– Bachelor of Science; Chemistry (MUN 1992)

– Experience:
• 2009 – Present: HTGS Manager, Safety Health and Environment

• 1995 ‐ 2009: NARL – Various Positions, Senior Production Planner

• 1992 ‐ 1995: MUN – Inorganic Research 

16
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HTGS Management cont’d
• Gerard Cochrane – Manager, Operations

– Joined Hydro 1987

– 1st Class Power Engineer; (CONA 1988)

– Certificate of Business Administration; (MUN 1993)

– Experience:
• 2009 ‐ Present: HTGS Manager, Operations

• 2002 ‐ 2009: HTGS – Operations Specialist / Training Coordinator

• 1987 ‐ 2002: HTGS – Plant Operator / Shift Supervisor

• 1985 ‐ 1987: IOC ‐ Operator

• Steve Connolly – Team Lead, Support Services
– Joined Hydro 2006

– Bachelor of Commerce (MUN 2006)

– Certified Management Accountant / Accounting Diploma (CONA 1989 / 1984)

– Experience:
• 2006 – Present: HTGS Team Lead, Support Services

• 1999 ‐ 2004: XWAVE Solutions – Financial Accountant

• 1988 ‐ 1999: Paragon Information Systems – Manager, Finance & Administration

17
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AMEC Terms of Reference

• Engaged to conduct Phase 1 of a Condition 
Assessment & Life Extension Study of HTGS 
based on EPRI Standard:

Assess the station condition and to identify future 
work required to meet the service expectations 
based upon the Labrador Interconnection 
scenario.

18
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AMEC Terms of Reference

• Scope:
– Review existing maintenance / inspections information;

– Review equipment maintenance with Operational Staff;

– Perform independent visual walk‐down inspections;

– Develop assessments for equipment including:
• equipment condition;

• action plans;

• technical & safety risk;

• life cycle status;

• level 2 inspection requirements; and

• capital investment timing

19

Technical Conference Phase II Presentation No. 1
PUB-NLH-039, Attachment 1 

Page 19 of 27, Isl Int System Power Outages



Other Related Activities
• Marine Terminal:

– Hatch was engaged to conduct the condition assessment 
exercise because of their past experience and expertise

• Gas Turbine:
– During the station condition assessment it was recognized 
that the gas turbine required advanced condition 
assessment

– Report being drafted

20
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Asset Groupings/Key Components

• Groupings broken down into two main areas:

– Facilities required for power production 
through 2020

– Facilities required for synchronous 
condenser operation ‐ indefinite

21
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Asset Groupings/Key Components
Power Production
•Marine Terminal;

•Fuel oil transfer piping and storage;

•Boilers;

•Stacks;

•Steam turbines;

•Water Treatment Plant (partial);

•Waste Water Treatment Plant (partial);

•Gas Turbine;

•Emissions

22
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Asset Groupings/Key Components
Assets for Synchronous Condenser Plant
•Generators

•Hydrogen Cooling Systems;

•Start‐up Systems (Static Frequency Converters);

•Excitation Equipment & Electrical Distribution;

•Auxiliary Boiler and Station Heating;

•Emergency Diesels, Batteries, Compressed Air, Fire Protection; 

•Lube Oil Systems, Cooling Water Systems;

•Buildings, Site Services, Lighting, HVAC;

•Power Transformers / Switchyard;

23
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AMEC Report: Capital Investment

• Incorporate results into capital plans
– 2012 Capital Budget

– Five year plan (under review)

24
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Phase 2 Capital Plan

25

2012 
HRD ‐ Replace Programmable Logic Controllers   WWTP

HRD ‐ Upgrade Electrical Equipment

HRD ‐ Replace Steam Seal Regulator Unit 2           

HRD ‐ Upgrade Hydrogen System

HRD ‐ Upgrade Synchronous Condenser Unit 3

HRD ‐ Replace Relay Panels Unit 3

HRD ‐ Upgrade Forced Draft Fan Ductwork Unit 2 

HRD ‐ Upgrade Stack Breaching Unit 2

HRD ‐ Install Plant Operator Training Simulator

HRD ‐ Upgrade Fuel Oil Heat Tracing 

HRD ‐ Upgrade Marine Terminal 

HRD ‐ Rewind Generator Units 1 and 2 

HRD ‐ Replace Beta Attenuation Monitoring Analyzers 

HRD ‐ Complete Condition Assessment ‐ Phase 2

HRD ‐ Unit 1 Major Overhaul

HRD ‐ Upgrade Stack Breaching Unit 1 (2011)

HRD ‐ Refurbish Fuel Storage Facility (Tank #3 ‐ 2011)

Green:  Projects for Operation Beyond 2020
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Human Resources Challenges 

• Employee Liaison Advisory Committee

• Recruitment

• Retention

• Operator Training Simulator

26
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Questions?

27
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1

Newfoundland and Labrador Hydro, a Nalcor Energy Company
Holyrood Condition Assessment & Life Extension

Public Utility Board Technical Review Oct 13, 2011
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2

Agenda - AMEC

1. Safety Moment
2. AMEC Introductions
3. AMEC Overview
4. AMEC Holyrood CALE Team
5. Key Highlights

APPENDIX
A. Project Scope and Basis
B. EPRI Condition Assessment Method
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3

Safety Moment – Travel Planning
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4

AMEC Introductions
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AMEC Introductions

Blair Seckington
Director, Power & Process Consulting, 36 years power experience
AMEC - Mechanical/Project Manager. Life management/capital plan –
Burrard GS. Condition assessment – Holyrood TGS. Project screening 
and pre-feasibility lead for various power projects
OPG - Senior Fossil Technology Advisor – Fossil business capital 
plan and project reviews for executive office. Led OPG selective
catalytic NOx control and revenue metering corporate programs 

Andrew DuPlessis
Electrical Engineer/Project Manager.  AMEC Power Utility Leader for 

Atlantic Canada.  Lead Electrical Engineer for various Power Projects 
for NB Power, OPG and NSPI.  Over 20 years experience in power. 
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AMEC Overview
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AMEC at a Glance

FTSE 100 company Market cap* US$2.875bn

Revenues Approximately US$5bn

Employees Approximately 27,000

Net cash Approximately US$1bn

Aspiring to Operational Excellence

*As at the close, 15 January 2009
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Office Locations

Our 27,000 employees operate from more than 40 countries
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Our Businesses

Environment and Infrastructure

Provides specialist consultancy and engineering services

Natural Resources

Operates in the oil and gas services, unconventional oil (oil sands), and 
mining market segments

Power and Process

Operates in the power, industrial process, biofuels, and nuclear market 
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Leading Market Positions – Power and 
Process

Strong Scalable Positions

Nuclear
Consulting, 

engineering and 
programme 

management 
services

Process
Petrochemical

Plants

Power 
Generation
Conventional &
Renewables

Process
Gas storage     

and transmission

Process
Forest Industry

Cement

Power 
Transmission
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Select Power Clients
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AMEC Power and Process Americas

Simons joins AGRA

VD Simons establishes Chicago practice

Establishes reputation in 
pulp & paper for 
innovative design and 
project execution

Responsible for numerous 
industry “firsts”

Study & design of 125 new 
paper machines and 60% 
of world’s kraft pulp 
production

HA Simons establishes Vancouver practice

Simons builds most of the mills in W. Canada

Simons expands globally

AGRA Simons and 
AGRA Monenco 
becomes part of 
AMEC

Canada’s largest E&C firm

The world’s largest  
international design firm 
(ENR 2001,  2002)

1914 1944 1947 - 1967 1968 - 1998 Highlights1999 2000 2003

AMEC 
acquires 
Kamtech

Construction and 
Maintenance capabilities

1907

Monenco founded
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AMEC Holyrood CALE Team
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AMEC Project Team

TODD COLLINS
Newfoundland & Labrador Hydro, Project Manager - Engineering Services

BLAIR SECKINGTON
AMEC Oakville, Study Manager, Steam & Power, Generating Systems

BOB LIVET
AMEC OAKVILLE, Project Director, VP – Power & Process

VISHAN SHARMA
Specialist

Steam Turbine & 
Auxiliaries

DR. M. NATARAJAN
Specialist

Boiler & Auxiliaries
Thermal Power

DAVID ENNIS & 
SCOTT BENNETT

AMEC ATLANTIC
Mechanical Specialist

Diesel & GT Power

SUPPORT STAFF & GROUPS
Civil, Electrical, I&C, Mechanical - Support Staff in Oakville, Newfoundland & Halifax

B&W (Unit 3 Data); GE Site Rep; Alstom Site Rep

IAN LEACH
Specialist

Plant Maintenance & 
Operation

BOB JEFFREYS
Generator/Elect Equipment

Electrical Generators

DAVID JONES (BILL CALDWELL)
AMEC ATLANTIC

Specialist (Supervisor) Electrical &
Instrumentation

NOEL RYAN
(BILL TUCKER)
AMEC ATLANTIC

Structural (Specialist)

GLEN CLEMENTS
AMEC ATLANTIC

Specialist
Water & Waste Water

DAVID McNABB
AMEC NSS
Specialist

Mechanical & Life  
Analysis

SUPPORT EXTERNAL
NSS Toronto, B&W, Alstom, GE
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Project Team

Blair Seckington – Mechanical/Process Engineer/Project Manager.  
OPG Fossil Technology. AMEC Director, Power Technology. Over 36 
years experience in power. 
Ian Leach – Operations and Maintenance Specialist. Over 41 years 
experience in Ontario and Alberta. A key member of BC Hydro 
Burrard studies and led Holyrood Fire Emergency procedure
Vishan Sharma – Steam Turbine/Mtce Expert. Over 39 Years power 
experience including OPG and Monenco. Led the Point Lepreau 
turbine Efficiency assessment. Some involvement in Holyrood design. 
Bob Jeffreys – Turbine-Generator Electrical Specialist. 40+ years 
power experience (Nant/Lakeview/SaskPower Synch Cond Exp)
David McNabb (NSS) – Power Plant Mechanical Systems; Life Cycle 
and Asset Management. 35+ Years of mechanical systems, high 
pressure water/steam analysis
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Project Team

Scott Bennett - 32 years in mechanical system designs for 
commercial, institutional, industrial and residential infrastructure 
sectors, and as a senior engineering manager and project manager
David Jones – 40+ years of engineering and operations experience on 
power, instrumentation and control systems for marine offshore 
equipment facilities, steel and paper mills, hydroelectric plants, 
transmission, distribution and terminal station systems 
David Ennis – 10 Years of industrial and commercial mechanical 
engineering for commercial facilities, marine offshore equipment
facilities, and steel and paper mills.
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Project Team – Additional Support

Dr. M Natarajan – 40+ years in  power generation: feasibility studies, 
environmental control technologies, plant condition assessments and 
life extension, plant performance audits, EPCM and EPC projects.
Installation and commissioning work on Holyrood Units 1, 2 and 3 plus 
boiler studies, fuel conversion and site repowering. Worked with
Nova Scotia Power (Tuft’s Cove design, Pt Tupper oil to coal 
conversion, Lingan design, Trenton fuel studies, and Pt Aconi CFBC 
operational studies) and with New Brunswick Power (Coleson Cove 
senior technical advisor from conceptual design stage up to and 
including the FGD addition and ESP retrofit to the 3 X 350 MW oil 
fired units, Belledune design and planning studies)
Bill Caldwell - 29 years design experience in industrial power systems 
and hydroelectric projects from 20 MW to 1000 MW, including 
electrical machinery, power distribution and transmission, protection, 
instrumentation and control, power electronics and material handling. 
PE in Newfoundland, Quebec and Ontario.
Bill Tucker – 25+ years in marine and structural design, project 
management, structural design, stability analysis and repair 
recommendations on hydro projects in Newfoundland
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Project Team - NSS

AMEC NSS Specialist Resources – Boiler & High Pressure Piping
David McNabb (NSS) – Power Plant Mechanical Systems; Life Cycle 
and Asset Management. 35+ Years of mechanical systems, high 
pressure water/steam analysis
Tahir Mahmood (NSS) – Engineer, Life Cycle and Asset 
Management. 5+ Years of mechanical systems, high pressure 
water/steam analysis
Avik Sarkar (NSS) – Senior Engineer, Life Cycle and Asset 
Management. 10 Years of mechanical systems, high pressure 
water/steam analysis
Ming Lau (NSS) – Senior Technical Expert, Performance Engineering; 
Life Cycle and Asset Management. 20+ Years of mechanical systems, 
high pressure water/steam analysis

Technical Conference Phase II Presentation No 2 

PUB-NLH-039, Attachment 2 
Page 18 of 61, Isl Int System Power Outages



19

Key Highlights
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NLH Basis 

Primary Study Focus (for 2020 Generation & 2041 Synchronous 
Condensing):
Generators;
Switch gear and switchyard;
Control system associated with generators;
Station auxiliary systems;
Buildings and building M and E system;
Cooling water system associated with generators; 
Transformers;
Gas turbine and diesel gensets;
Hydrogen and carbon dioxide;
Compressed air; and
Generator lube oil.
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NLH Basis 

Reduced Study Emphasis (Maintain Reliable Generation to 2020):
Fuel Systems (light and heavy oil)
Boiler System

Boilers; feed water system; heat exchangers; condensers 
Deaerators; FD fans; air preheaters; Stacks
DCS associated with steam systems
Electrical & instrumentation associated with steam 
systems

Steam turbines;
Cooling water system associated with steam systems;
Waste water treatment facility;
Water treatment system; and
(Marine terminal)
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EPRI Condition Assessment Method

Source: EPRI GS6724

Boiler Condition  Assessment 
Guide
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Technical Risk Assessment 

Likelihood of Failure Event: 

1. Greater than 10 years 
2. 5 to 10 years 
3. 1 to 5 years 
4. Immanent (< 1 year) 

Consequence of Failure Event:  

A. Minor ($10k-$100k or derating11 day outage) 
B. Significant ($100k-$1m or 2-14 days outage) 
C. Serious ($1m-$10m or 15-30 days outage) 
D. Major (>$10m or >1 month outage) 

Actions: 

• Items that do not apply are not ranked 
• Low Risk: Monitor long term (within 5 years) 

• Medium Risk: Investigate and monitor short term. Take action where beneficial 

• High Risk: Corrective action required short term 
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Condition Assessment 

Safety Risk Assessment 

Likelihood of Safety Incident Event:  

1. Improbable — so that it can be assumed not to occur 
2. Unlikely to occur during life of specific item/process 
3. Will occur once during life of specific item/process 
4. Likely to occur frequently 

Consequence of Safety Incident Event:  

A. Minor - will not result in injury, or illness 
B. Marginal - may cause minor injury, or illness 
C. Critical - may cause severe injury, or illness 
D. Catastrophic - may cause death 

Actions:  

• Items that do not apply are not ranked; 
• Low Risk: Monitor, take action where beneficial; 
• Medium Risk: Investigate and monitor short term. Take action where beneficial; and 
• High Risk: Unacceptable. Corrective action required short term 
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Condition Assessment

Priority Assessment

Priority assigned to the “Recommended Actions”, “Level 2 Inspections”, and “Capital 
Enhancements”. 

Scale of “1” to “4”. “1” is the highest priority - this activity should definitely be undertaken and where 
practical in or about the timing identified. “4” is the lowest priority  - the item is low risk/impact and 
may be much more readily delayed or undertaken in some other fashion. 

Ranking is subjective relative ranking by AMEC, meant to be an aid to Hydro in allocating resources 
and assessing trade-offs and program delays.  Ranking takes into consideration a number of aspects 
such as:
1.The impact (likely/worst case) on achieving the end of life (EOL) goal, on plant operation health and 
safety, and on environmental and regulatory requirements;
2.The urgency of the need for action;
3.The degree of certainty of the requirement; 
4.The experience at Holyrood and in the broader industry context;
5.The ability to mitigate or address the issue in other ways;
6.The timing of the recommended response;
7.The cost relative to others; and
8.The ability of existing and planned or ongoing actions to resolve in a timely and successful manner. 

Priorities should be taken in the context of its recommended timing. An item can be a “1”, but be 
scheduled for a later date if it is deemed that sufficient information exists to be confident of the 
minimal likely impact of the deferral (usually to tie in with a planned major activity such as an 
overhaul).  
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Asset Management & Maintenance Strategy: a “Best Practices” approach, 
implemented through a combination of in-house resources and external resources 
for major equipment technical support, overhauls, and external contracting for 
specialized services. Uses long term asset management and short term 
maintenance implementation model to ensure that both long term goals and short 
term needs are addressed. In most areas of the operation, the maintenance 
strategy and the asset management program are well implemented and consistent 
with other thermal generating stations across North America. 

Staffing/Training:  plant staffing is reasonable. Plant operators experience 
significant operating time and  some starts and stops as on-the-job training. Some 
training programs run periodically on issues that may arise during operation. It is 
thought that some “what do you do if this happens”, and “why is it done that way”
scenario training might be useful. Otherwise, the training program for all plant staff 
seems consistent with other thermal generating facilities. Modern simulators 
provide opportunities to train operators for critical scenarios.

Plant Ops & Mtce
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PM Program: active computer-based PM program being revised to make it more 
practical, including the development of additional predictive approaches. Seen as 
very positive  given the resources, role, and maintenance approach.  A more user-
friendly documentation system would be helpful. 

Inspections: a strong commitment to align with regulatory requirements, insurance 
requirements, and industry practices. Generally very thorough in implementation of 
PM, inspections, overhauls, and equipment replacement . High pressure piping 
inspections and boiler hanger inspections required. The duration between major 
inspections and overhauls of the steam turbines can reasonably remain at nine 
years subject to the findings of each overhaul, but for the generators should be 
reduced back to six years.

Work Management:  Hand written Work Orders (WO’s) should be replaced with  
electronic WO’s. Records management (also historical design information, 
operations and maintenance history) document control system should be 
implemented.

Plant Ops & Mtce
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Fossil plants of the same era as Holyrood were designed with an economic life of 
30 years. For practical purposes, this meant at least a 40 year or 200,000 
operating hour technical life. Most were designed only for base load operation. In 
the United States, there are still plants that are in active service and quite 
functional, even at 60 years of age (typically older, small units in non-critical role). 
There are other plants being decommissioned or repowered, typically at 30+ 
years. 

Holyrood Units 1 2, and 3 are approximately 42, 41, and 32 years old. Given their 
historical seasonal, and base but lightly loaded service, the operational age for 
some equipment and systems is more like 21, 20, and 17 years (Unit 3 including 
synchronous condensing  is equivalent to about 20 years). 

The plant has been well managed and maintained. The units have also seen 
minimum service at either their maximum continuous rating (let alone over-
pressure/over-temperature) or at extreme minimum load. The units tend to operate 
between 70 and 140 MW (40% and 80% load) and most often around 110 to 125 
MW (65-70%). Unit 3 has seen modest synchronous condensing operation since 
its retrofit in 1986. 

Overall Plant Condition
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Overall Plant Condition
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Units 1 & 2 were uprated from 150 to 175 MW in 1987. Replaced components 
have a longer remaining life,  and support a longer station life expectation.

The boiler and its major elements were major reliability and life issues. The original 
high sulphur (2.5% S) and high vanadium fuel oil caused significant corrosion and 
fouling problems that led to frequent washings and upgrades to some of the boiler 
heat transfer surfaces. The change in 2009 to a higher quality, lower sulphur 
(0.7%) fuel oil significantly improved boiler reliability and efficiency and has 
already had a positive life impact .

The plant can continue to generate electricity reliably to the year 2020 and if and 
when Units 1 and 2 are converted to synchronous condensers to provide system 
support should be able to fulfill that role to 2041. There are several pre-requisites 
to this, including continued and enhanced inspection and maintenance programs, 
planned major equipment refurbishment such as generator stator and rotor 
rewinds, transformer monitoring, controls and alarms upgrades, and switchgear 
and breaker refurbishments and replacements. 

Overall Plant Condition
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The key to extending plant life to 2020 for generation and to 2041 for synchronous 
condensing operation will be the generators, transformers, and switchgear and 
associated systems.  

Units 1, 2, and 3 have major generator inspections scheduled for 2012, 2014, and 
2016 respectively and have a near term need for stator and/or rotor rewinds. 

Transformers are at the point in their lifecycle where significant degradation also 
occurs. More frequent or continuous monitoring of their condition is required to 
forewarn of any problems arising. 

Existing switchgear is in many cases at or near end of life and refurbishment and 
replacement is required. 

Overall Plant Condition
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Single contingency systems, given age and failure history should be addressed:
The failure of fresh/raw water supply from Quarry Brook Pond;
The failure risk of the clarifier at least until 2020; and
The 42 year age and condition of the black start gas turbine  (reliability, parts 
obsolescence)

If Hydro addresses the key issues and maintains a vigorous maintenance and 
inspection program, there is no technical reason that the plant cannot reach its 
2020 generation and 2041 synchronous condensing life targets.

The gas turbine generator and balance of plant is in need of a more 
comprehensive condition assessment.

Overall Plant Condition
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APPENDIX
- Project Scope & Basis
- EPRI Condition Assessment Method

33
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Project Scope & Basis

34
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NLH Basis 

Identify measures to ensure high reliability as a TGS to 2015 
(CF= 30% to 75%), as a standby generating plant to 2020, and 
as a synchronous condensing station to 2041.

Plant may be required to generate seasonally base loaded 
after 2015, requiring a more extensive study to assess the cost 
of extending the operating life

Basis: Condition Assessment, Life Extension 
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Study Basis

2010 to 2015 Generation Life 
ACF/Pattern: capacity factor between 30% and 75% until 2015
Reliability: High, similar to current
Implementation Schedule: 

– 2010 Study 2011 Phase 2 2012-2013 Implementation ??
2015-2020 Generation Standby

Capacity required
Operating Pattern
Hot/Cold Standby – Time to Return
Reliability/Availability of Generation

Synchronous Condensing 2015-2041
Capability Less Defined – generator, transformers, system
Operating Pattern and Requirements

Subsequent Equipment Condition Analyses – Timing/Scope
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NLH Basis 

Primary Study Focus (for reliable generation to 2020 and 
synchronous condensing to 2041):
Generators;
Switch gear and switchyard;
Control system associated with generators;
Station auxiliary systems;
Buildings and building M and E system;
Cooling water system associated with generators; 
Transformers;
Gas turbine and diesel gensets;
Hydrogen and carbon dioxide;
Compressed air; and
Generator lube oil.
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NLH Basis 

Reduced Study Emphasis (Maintain Reliable Generation to 2020):
Fuel Systems (light and heavy oil)
Boiler System

Boilers; feed water system; heat exchangers; condensers 
Deaerators; FD fans; air preheaters; Stacks
DCS associated with steam systems
Electrical & instrumentation associated with steam 
systems

Steam turbines;
Cooling water system associated with steam systems;
Waste water treatment facility;
Water treatment system; and
(Marine terminal)
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Subsystems (Holyrood Asset Register)

Technical Conference Phase II Presentation No 2 

PUB-NLH-039, Attachment 2 
Page 39 of 61, Isl Int System Power Outages



40

AMEC Scope & Methodology 

Condition Assessment & Life Extension
Site visit & develop Asset Register
Site review and equipment/facility inspections 
Review the Holyrood Plant Maintenance Program - existing 
Information/background data; interview staff
The AMEC team will review and analyse the information and 
data gained with respect to Holyrood through:

Existing studies on condition assessment, life expectancy, 
previous studies of life extension, and the associated costs 
(capital and O & M) of such programs
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AMEC Scope & Methodology 

Condition Assessment & Life Extension

Physical inspection reports of equipment
Equipment Lost Time Analysis data
Interviews and discussions with N&L Hydro Management
Interviews/discussions with Holyrood Operations and 
Maintenance personnel
Analysis of power demands vs Holyrood generation capabilities

Analysis of the impact and value of capital upgrades and 
operational and maintenance improvements? 
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AMEC Scope & Methodology 

Condition Assessment & Life Extension

Determine remaining equipment and facility life - existing 
information, experience, OEM consultations, and develop life 
cycle curves for major critical equipment and facilities.

Conduct an equipment risk of failure analysis for major plant 
components, equipment, systems, and the entire facility and 
identify any components or systems that require further 
investigation; and make recommendations for work that will be 
required to extend the plant's useful life into the future with the 
same high degree of reliability as experienced in the past.
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NLH Basis 
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NLH Basis 
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EPRI Condition Assessment Method
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Condition Assessment, Life Extension

Source: EPRI GS6724

Boiler Condition  
Assessment Guide
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Condition Assessment, Life Extension

Level 1 
Analyses 

Source: EPRI GS6724     Data 
Requirements For the Multi-

Level  Component Life 
Assessment
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Condition Assessment, Life Extension

Source: EPRI GS6724

Generic Procedure for mechanical 
Component Life Assessment
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Condition Assessment Life Extension 

Technical Risk Assessment 

Likelihood of Failure Event: 

1. Greater than 10 years 
2. 5 to 10 years 
3. 1 to 5 years 
4. Immanent (< 1 year) 

Consequence of Failure Event:  

A. Minor ($10k-$100k or derating/1 day outage) 
B. Significant ($100k-$1m or 2-14 days outage) 
C. Serious ($1m-$10m or 15-30 days outage) 
D. Major (>$10m 01 >1 month outage) 

4 

3 

2 

Actions: 

  

• Items that do not apply are not ranked 
• Low Risk: Monitor long term (within 5 years) 
• Medium Risk: Investigate and monitor short term. Take action where beneficial 

• High Risk: Corrective action required short term 

 

 

A 
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Condition Assessment, Life Extension 

Safety Risk Assessment 

Likelihood of Safety Incident Event:  

1. Improbable — so that it can be assumed not to occur 
2. Unlikely to occur during life of specific item/process 
3. Will occur once during life of specific item/process 
4. Likely to occur frequently 

Consequence of Safety Incident Event:  

A. Minor - will not result in injury, or illness 
B. Marginal - may cause minor injury, or illness 
C. Critical - may cause severe injury, or illness 
D. Catastrophic - may cause death 

Actions:  

• Items that do not apply are not ranked; 	 I 	A 	I I 	B 	I 	C 	I 1 	D 	I II  

• Low Risk: Monitor, take action where beneficial; 
• Medium Risk: Investigate and monitor short term. Take action where beneficial; and 
• High Risk: Unacceptable. Corrective action required short term 
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Priority Assessment 

Priority assigned to the "Recommended Actions", "Level 2 Inspections", and "Capital 
Enhancements". 

Scale of "1" to "4". "1" is the highest priority - this activity should definitely be undertaken and where 
practical in or about the timing identified. "4" is the lowest priority - the item is low risk/impact and 
may be much more readily delayed or undertaken in some other fashion. 

Ranking is subjective relative ranking by AMEC, meant to be an aid to Hydro in allocating resources 
and assessing trade-offs and program delays. Ranking takes into consideration a number of aspects 
such as: 
1.The impact (likely/worst case) on achieving the end of life (EOL) goal, on plant operation health and 
safety, and on environmental and regulatory requirements; 
2.The urgency of the need for action; 
3.The degree of certainty of the requirement; 
4.The experience at Holyrood and in the broader industry context; 
5.The ability to mitigate or address the issue in other ways; 
6.The timing of the recommended response; 
7.The cost relative to others; and 
8.The ability of existing and planned or ongoing actions to resolve in a timely and successful manner. 

Priorities should be taken in the context of its recommended timing. An item can be a "1", but be 
scheduled for a later date if it is deemed that sufficient information exists to be confident of the 
minimal likely impact of the deferral (usually to tie in with a planned major activity such as an 
overhaul). 
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Condition Assessment, Life Extension

Mechanical Systems

Source: EPRI GS6724     Data Requirements For the Multi-Level  Component Life Assessment
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Condition Assessment, Life Extension

Level 1 Analyses 

Source: EPRI GS6724     Data Requirements For the Multi-Level  Component Life Assessment
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Condition Assessment, Life Extension

Mechanical Systems Example – High Temp Steam Headers 

Source: EPRI GS6724     Data 
Requirements For the Multi-

Level  Component Life 
Assessment
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AMEC Experience 

Condition Assessment, Life Extension – Levels of Detail

Source: EPRI 
GS6724     

Data 
Requirements 
For the Multi-

Level  
Component Life 

Assessment
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Condition Assessment, Life Extension

Key Boiler Pressure Components and Damage Mechanisms

Source: EPRI GS6724

Boiler Condition  
Assessment Guide
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Condition Assessment, Life Extension

Materials Failure Modes

Source:
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Condition Assessment, Life Extension

ID of key equipment included/excluded
ID recent improvements/changes – fuel, major mods, etc.
Information Availability – data room vs hunting
Level of detail of investigation
Vendor inputs and costs
Current/planned station budgets and plans
Timing of changes –likelihood %
Staffing, OMA plans 

Issues
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Condition Assessment, Life Extension

Criteria for operation & operating parameters 
Major Equipment to be considered
Design and operating data - e.g. temperatures, vibration data, cooling 
water and oil temperatures, etc. at typical load points
Facility drawings as required
Maintenance data for major equipment, especially last major 
maintenance outage. Details of known limitations, and operating 
concerns
Details of major repairs made on major equipment

NLH Provided Information
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Condition Assessment, Life Extension

Station operating hrs and cold/warm/hot starts by unit and year
Station operating hrs and cold/warm/hot starts by unit and month from 
Jan 2007 to present
Major Station outages and associated reports (planned, major 
maintenance) since 2000 by unit (especially the last major outage)
Major plant equipment and system changes (i.e. major fuel change, 
equipment change-out, major boiler surface replacement, steam 
turbine modifications, generator modifications) since in-service 
(particularly in last 10 years)

NLH Information
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Condition Assessment, Life Extension

Major inspections (and associated reports) on key equipment and 
systems since 1997 - including timing of the inspections and scope
Unit performance - capacity, heat rate, availability since 2000
Current budget and business plan information details
Information where the actual operating conditions (temperature, 
pressure) exceeded the equipment design conditions:

NLH Information
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