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Q.  It is understood that the HVdc cable installation will be performed by several 1 

different contractors. Explain how the HVdc cable contractor/manufacturer will be 2 

involved in the supervision of the sub‐contracts that are critical to the long term 3 

reliability of the HVdc cable and whether suitably qualified consultants will be 4 

engaged to supervise cable manufacture, cable coiling and cable laying. 5 

 6 

 7 

A.  The cable installation will not be performed by several different contractors, but 8 

rather by the cable manufacturer.   9 

 10 

  The cable manufacturer is responsible for manufacturing, load‐out from the factory, 11 

transportation to the Strait of Belle Isle, and installation of both the subsea and land 12 

cables.  13 

 14 

Surveillance of key activities undertaken by the manufacturer, including 15 

manufacturing, loading, and laying, will be performed by the Lower Churchill 16 

Project team. 17 


