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Executive Summary

Newfoundland and Labrador Hydro (“Hydro”) closely monitors its supply-related assets and is confident
in its ability to service customers during the 2025-2026 winter season. Each year, Hydro completes
extensive winter readiness (“WR”) activities across its network of assets. This requires detailed
scheduling and coordination from across all teams and sites to ensure safe completion of all tasks. These
activities are progressing towards completion, and Hydro is confident in its ability to provide reliable
service to its customers, as well as those of Newfoundland Power Inc., throughout the upcoming winter

season.

The results of Hydro's annual work plan (“AWP”) and WR activities for both the Island Interconnected
System and the Labrador Interconnected System year-to-date indicate that Hydro is on track to meet its
target for all regulated generating assets, with the exception of Unit 3 at the Holyrood Thermal
Generating Station (“Holyrood TGS”). Due to a period of low inflows in its reservoirs, Hydro continues to
utilize its portfolio of assets to manage reservoir levels. Hydro will continue to monitor progress and
mitigate work execution and operational risks. The system is well positioned to meet the needs of all

customers for the 2025-2026 winter season.

Holyrood TGS Unit 3 is anticipated to return to service in mid-January 2026 due to the additional work
required to refurbish the steam turbine rotor during the Overhaul Turbine and Valves Program. In
advance of Unit 3’s return to service, Hydro has sufficient generation reserves and appropriate plans in

place to mitigate any risk to the system.

The Labrador-Island Link (“LIL”) continues to reliably support the Island Interconnected System,

delivering both capacity and energy to meet system needs, and will be available for bipole operation up
to 700 MW this winter. Subject to the completion of high-power testing, which Hydro continues to plan
for execution in the fourth quarter of 2025, the LIL will be able to be operated up to 900 MW as system

conditions permit.!

Although Hydro has identified risks as outlined in this report, it is important to note that the

identification of risks is a normal and important piece of Hydro’s comprehensive planning and

1 Completion of high-power testing is subject to the prerequisite conditions as discussed in “Reliability and Resource Adequacy
Study Review — Labrador-Island Link Update for the Quarter Ended September 30, 2025,” Newfoundland and Labrador Hydro,
October 3, 2025.
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preparedness processes. These processes help to ensure reliable operation during our winter operating

seasons.

Hydro continues to monitor the remaining work activities and risks to WR, and will provide a further

update in its next 2025-2026 Winter Readiness Planning Report, to be filed on November 10, 2025.
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1.0 Introduction

In 2016, the Board of Commissioners of Public Utilities (“Board”) directed Hydro to provide an annual
report detailing its WR planning.? This report, for the 2025-2026 winter season, addresses the following

items as requested by the Board:

¢ The status of annual work plan items, for Hydro’s generating plant and transmission and
terminal stations, including the completion to date, outstanding items to complete, and any

risks to completion or as a result of failure to complete.

e Adescription and schedule for all outstanding [2025] capital projects for Hydro’s generating

plant and transmission and terminal stations, including progress on completion status to

10

11
12
13

14
15
16

17

18
19

date and expected completion date.

Identification of all equipment and plant testing to be carried out in advance of the winter
period (generation plant, emergency diesels, black start generators, fire systems,

transmission system equipment), including progress on completion status to date.

The planned generation outage schedule for the period September 1 to
December 31, [2025], including an explanation for any planned outages extending beyond

December 1, [2025].3

An update of critical spares assessment and procurement.

Identification of any risks that could impact the winter readiness of assets as of December 1,

[2025] and associated contingency plans.?

2 “Investigation and Hearing into Supply Issues and Power Outages on the Island Interconnected System — Directions further to
the Board’s Phase One Report,” Board of Commissioners of Public Utilities, October 13, 2016, p. 2, item iii.

3 In previous years, Hydro’s WR report included a Near-Term Reliability and Resource Adequacy section. The Board approved
the removal of the duplicate information in “Newfoundland and Labrador Hydro - Reliability and Resource Adequacy Study
Review — Schedule for Future Updates,” Board of Commissioners of Public Utilities, August 17, 2023. The information has been
provided in the “Reliability and Resource Adequacy Study Review — 2024 Near-Term Reliability Report,” Newfoundland and
Labrador Hydro, November 20, 2024.

4 “Request to Hydro to file Winter Readiness Planning 2016-2017,” Board of Commissioners of Public Utilities,

September 13, 2016.
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Hydro’s AWP integrates all planned activities for the year (i.e., corrective maintenance (“CM”),
preventive maintenance (“PM”), and capital project support) that are critical to the safe and reliable
production and transmission of electricity. Hydro regularly measures the progress of its AWP execution
in comparison with the plan, and is able to track the AWP status down to the level of individual work
plan items. The individual AWPs for various assets are incorporated into an integrated AWP. While some
AWP activities are planned for completion through December 2025, those tagged as WR activities are

generally planned for completion by December 1, 2025.

To ensure WR, Hydro follows a structured checklist for planning and documenting its testing and

inspection of plant and equipment in its thermal and hydroelectric generation facilities.

In its transmission, terminal station, operational technology, and combustion turbine (“CT”) operations,
Hydro relies on its AWP process to plan and track its WR testing and inspection of these assets. The
AWPs in these areas include planned PM activities and CM items, both of which involve inspection and
testing. Planned PMs and CMs, and any other activities pertaining to WR, are flagged inside the

respective AWPs and may be tracked separately from other AWP items that are not WR related.

Except where otherwise noted, information presented in this report covers both the Island
Interconnected System and the Labrador Interconnected System for the period ending

September 30, 2025.° This report is organized by operating area (i.e., Holyrood TGS, CT Generation,
Hydraulic Generation, Muskrat Falls Assets, Transmission and Rural Operations, and Operational
Technology), and WR activities for each operating area are discussed in Sections 2.0 through 7.0 and

relevant appendices, which contain applicable information on:

e Annual Work Plan and Winter Readiness Status: This report provides a consolidated summary
of operation and maintenance progress, both for the entire AWP and the WR tasks for each
area. Each status chart includes the completed and remaining operations and maintenance AWP

and WR tasks, as well as an indication of the planned task completion target to date.

e (Critical Spares: A full update on the status of Hydro’s critical spares for the 2025-2026 winter

season is provided in this report. This update includes a detailed listing of critical spares

5 The data used to generate the AWP and WR Status charts reflect a data cutoff date of September 19, 2025.

Q) Agdio



v A W N

O 00 N O

10

11
12
13
14
15
16

17

18
19
20

21

22

2025-2026 Winter Readiness Planning Report

requirements for each area of generation operations and the status of each item.® Items are
categorized as In Stock, Non-Stock or Procurement Ongoing. In Stock status indicates the part is
in inventory. Non-stock status is used when parts are critical but not necessary to keep in stock
(e.g., because the part is readily available locally). Procurement Ongoing status indicates the

part is required to be in stock but is not, and is at a varying stage of the procurement process.

e Plant and Equipment Testing: Discussion of equipment and plant testing to be carried out in
advance of the winter period, including structured checklist for planning and documenting its
testing and inspection of plant and equipment in its thermal and hydroelectric generation

facilities.
e Risk and Risk Mitigation: Discussion of items influencing WR and/or reliable operations.

In line with Board direction, Hydro also provides an update on its capital programs and projects
impacting WR in Section 8.0 and Appendix A. As reflected throughout this report, a number of
generating unit annual maintenance programs have been completed across the fleet and Hydro plans to
complete annual maintenance on all of its units in advance of the winter season, with the exception of
Holyrood TGS Unit 3. The Master Generation Outage Schedule for September 1 to December 31, 2025 is

provided as Appendix B.

2.0 Holyrood Thermal Generating Station
2.1 Annual Work Plan and Winter Readiness Status

The status of AWP and WR execution at the Holyrood TGS is summarized in the following charts,

including:
o Units1,2,and3; and

o Balance of Plant, including black start diesels.

6 Hydro utilizes a number of its spare parts to address deficiencies found during the maintenance season; as such, fall
maintenance outages may result in the requirement to replenish additional spare components.

Q) Agdio
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All planned 2025 WR work is on target for completion by December 1, 2025, aside from activities related

to related to Unit 3. Unit 3’s return to service is anticipated in mid-January 2026 due to additional work

identified to refurbish the steam turbine rotor during the Overhaul Turbine and Valves Program.

Holyrood Unit 1 AWP Activities

3

E I Completed

< I Remaining

o

% Planned to Date
o S0 & of AWP Activities 00 200

Holyrood Unit 1 WR Activities

g

s

2 m Completed

= -

= I Remaining

Planned to Date

0 20 40 60 80 100 120 140

# of WR Activities

Holyrood TGS Unit 1

Forecast Completion Status:

On Target

Comments and Schedule Notables:

¢ Overall AWP completion status is 91.4% to
date.

e WR status is 91.3% complete for 2025.

¢ Unit 1 returned to service upon completion
of its annual maintenance outage on
September 17, 2025.

¢ All remaining WR activities are scheduled for
completion prior to December 1, 2025.

vioundland labrador
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Holyrood Unit 2 AWP Activities

Holyrood TGS Unit 2

Forecast Completion Status:

Planned to Date

§ On Target
;:*3' m Completed
B = Remaining Comments and Schedule Notables:
<
. : R . : ! PlannedtoDate | o Overall AWP completion status is 59.7% to
0 20 40 60 80 100 120 140
# of AWP Activities date.
e WR status is 52.9% complete for 2025.
¢ Unit 2 is targeted to come online by the end
Holyrood Unit 2 WR Activities of the week of October 13, 2025, upon
completion of its annual maintenance
8 outage, at which time the majority of
% = Completed outstanding AWP and WR activities are
= —Remaining scheduled to be complete.”
, | | | | | | Planned to Date ¢ All remaining WR activities are scheduled for
0 20 40 50 80 100 120 completion prior to December 1, 2025.
# of WR Activities
Holyrood Unit 3 AWP Activities Holyrood TGS Unit 3
Forecast Completion Status:
§ On Target for Completion by Return to Service
E I Completed
£ B Remaining Comments and Schedule Notables:
<T
Planned to Date
' ' ; ' ‘ oo ¢ Overall AWP completion status is 65.2% to
8] 50 100 150 200
# of AWP Activities date'
¢ WR status is 61.0% complete for 2025.
Hol d Unit 3 WR Activiti e Unit 3 is scheduled to come online upon
olyrood Unit ctivities completion of its annual maintenance
outage in mid-January 2026.
;:§ ¢ All remaining activities are scheduled to be
g = Completed completed prior to the unit being returned
e = Remaining to service.
0 50 : ‘

100 150

# of WR Activities

7 As the status charts reflect a data cutoff date of September 19, 2025, activities completed in preparation to start the unit for
system generation needs in early October will be reflected in the filing of the next 2025-2026 Winter Readiness Planning

Report, scheduled for November 10, 2025.
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AWP Activities

Holyrood Balance of Plant AWP Activities

0 50 100 150 200

# of AWP Activities

I Completed
I Remaining

Planned to Date

N o o AW

Holyrood Balance of Plant WR Activities

Holyrood Balance of Plant
Forecast Completion Status:

On Target

Comments and Schedule Notables:

e Overall AWP completion status is 62.3% to
date.
¢ \WR status is 6.9% complete for 2025.

e All remaining WR activities are scheduled for
completion prior to December 1, 2025.

2
E m Completed
g M Remaining
e«
= Planned to Date
|
I i i } |
0 10 20 30 40
# of WR Activities
2.2  Critical Spares

The complete list of critical spares for the Holyrood TGS is provided in Appendix C.

Table 1: Critical Spares for Thermal Generation

Status
In Stock
Non-Stock?®

Procurement Ongoing

Total

Quantity
729
17
29
775

As summarized in Table 1, there are 29 critical spare stock items currently not in stock, they are either

on order or not yet on order. Six items have purchase orders issued, and expected delivery dates will be

provided in the November 2025 filing of the 2025-2026 Winter Readiness Planning Report. Two items

have been sent to third-party vendors for refurbishment, and are expected to be returned to site prior

to December 1, 2025.

8 For the Non-Stock parts, an explanation of the reason why it is Non-Stock is provided in the Notes column in Appendix C.

Y hydro

Page 6




a U A W N

10
11
12
13
14

15
16
17
18
19
20
21
22

23
24
25
26

2025-2026 Winter Readiness Planning Report

The remaining twenty-one items not yet on order were recently consumed during the Overhaul Unit 3
Turbine and Valves program. A complete parts review for Unit 3 is currently underway, with a purchase
order to be placed for these items, and any other recommended spares, upon completion of this review
to secure preferred pricing and shipping. All items are expected to be on order by the end of October,
2025. As these outstanding items are typically used during outages only, Hydro considers the risk to WR

to be low.

2.3 Plant and Equipment Testing

WR testing of generating equipment in thermal generation is focused primarily around annual unit
maintenance outages. Following these annual outages, units are run up and synchronized and all
systems are verified before the unit’s operating status is determined and preparedness is confirmed.
Unit load tests are performed at this time as well; however, all required load testing is not completed
until later in the fall when system conditions allow. The WR testing protocol includes the testing of
appropriate Balance of Plant components, including the black start diesel generators.® The current

status of equipment/plant testing for thermal generation is indicated in Appendix D.

Unit 1 was returned to service on September 17, 2025 after completion of its annual maintenance
outage. Many of the start-up checks for Unit 1 have been completed, as reflected in Appendix D. The
completion of load testing and online safety valve testing remains outstanding due to an issue
discovered with the turbine control valves after the unit returned to service, restricting the unit to

100 MW. This issue is planned for correction after Unit 2 is returned to service. Unit 1 will remain online,
derated to 100 MW, until that time. High pressure (“HP”) feedwater heaters Number 4 and 5 are not
available for service this year due to the failure of Heater Number 4. Heater Number 6 will remain in

service. This will not impact the ability of the unit to operate reliably at full load for this winter.

Unit 2 is scheduled to come online by the end of the week of October 13, 2025 following the conclusion
of its annual maintenance outage. Unit 3’s return to service is extended to mid-January 2026 due to the
additional work required during the Overhaul Unit 3 Turbine and Valves Program.'® As indicated in

Appendix D, the majority of start-up checks on both Unit 2 and 3 have not been completed due to the

° The black start diesel generators are run up to speed and synchronized on a weekly basis to confirm their availability. The
function of all associated breakers are also tested and confirmed.

10 Further extension is possible; however, as this project has completed the discovery phase, additional unexpected findings
which may extend the return to service date of the unit are considered to be unlikely.

Q) Agdio page 7
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ongoing outages. The start-up checks will commence in preparation to return the units to service, with
the remainder completed when the units are started up for system generation needs. All HP feedwater
heaters are expected to be in service for Unit 2 for this winter. Heater Number 6 on Unit 3 will not be

available for service this year due to failure. Heater Number 4 and 5 are expected to be in service. Both

units are expected to be available for full load when they are returned to service.

With the exception of Unit 3, Hydro does not anticipate any concerns regarding completion of the start-

up checks for all units by December 1, 2025.

2.4 Risk and Risk Mitigation
In accordance with capacity requirements as specified by Hydro in its 2024 Resource Adequacy Plan,!
Hydro has recommended that all three Holyrood TGS units remain available through the “Bridging

Period”? while Hydro seeks to develop new long-term sources of supply.

In 2021, Hatch Ltd. (“Hatch”) completed its Life Extension Condition Assessment Study (“LECA”),:3
including a capital plan to support the standby operation of the Holyrood TGS to 2030. In 2024, Hatch
completed a refresh to their capital plan, which also considered operations to 2035 to inform the capital
costs of operating beyond 2030, should this be required.' It is recognized that increased age can result
in an increased risk of in-service failures. Hydro mitigates this risk through regular overhaul programs on

major components, increased condition assessment work, and a robust critical spares program.

Hydro anticipates that Units 1 and 2 at the Holyrood TGS will be fully available for the winter period.

Unit 3 is undergoing major overhaul of the steam turbine and valves, and due to additional work

11 “2024 Resource Adequacy Plan — An Update to the Reliability and Resource Adequacy Study,” Newfoundland and Labrador
Hydro, rev. August 26, 2024 (originally filed July 9, 2024).

12 Hydro considers the Bridging Period to be from the present to 2030, or until such time that sufficient alternative generation is
commissioned, adequate performance of the LIL is proven, and generation reserves are met. During the Bridging Period, the
system would rely primarily on existing sources of generation capacity to maintain reliability while new generation capacity is
being built. The primary, readily available supply options in this period are extending the retirements of the Holyrood TGS,
Stephenville GT and the Hardwoods GT until their capacities can be adequately replaced.

13 “Reliability and Resource Adequacy Study Review — Assessment to Determine the Potential Long-Term Viability of the
Holyrood Thermal Generating Station,” Newfoundland and Labrador Hydro, March 31, 2022, att. 2.

14 “Reliability and Resource Adequacy Study Review — Holyrood Thermal Generating Station Capital Plan Refresh,”
Newfoundland and Labrador Hydro, March 7, 2025, att. 1.
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identified during this project, its return to service date has been extended to mid-January 2026. Items

influencing WR and/or reliable operations are identified in the sections that follow.

2.4.1 Unit 3 Turbine and Valves Overhaul

The WR scope in this program is to clean, inspect, test, and refurbish or overhaul as required the turbine
and turbine valves for Unit 3 at the Holyrood TGS. The planned inspection and overhaul of the turbine
valves is substantially complete, with final commissioning to occur during the start up and return to

service of Unit 3.

The planned turbine inspection has been completed and overhaul work is in progress. During the project
discovery phase, damage was discovered on a turbine rotor diaphragm that requires additional time to
refurbish at the original equipment manufacturer’s (“OEM”) facility. The diaphragm refurbishment work
is ongoing and the component is expected to be returned to the Holyrood TGS by the end of the week of
October 13, 2025. Installation of this component in the lower turbine casing is required for turbine
reassembly and has delayed the reassembly of Unit 3 turbine. As a result, the expected return to service

of Unit 3 has been delayed to mid-January 2026.

2.4.2 Unit Boiler Tubes

Each of the three thermal generating units at the Holyrood TGS has a boiler that contains tubes, the
failure of which are a common issue in thermal power plants.’® To mitigate the possibility of tube
failures, Hydro conducts a thorough annual tube inspection and test program, which was executed
during the 2025 annual outage season, and is scheduled to reoccur in 2026. Hydro has determined that
the boiler tube sections as a whole are in good condition; however, tube failures continue to pose a risk.
Hydro maintains a thorough selection of spare tube material and a contract with an experienced boiler

contractor for the provision of emergency repairs in the event of tube failures.

2.4.3 High Pressure Feedwater Heaters
In recent years, Hydro has experienced increasing difficulty in operating the HP feedwater heaters, with

the majority of the heaters unavailable for service during the 2023-2024 operating season due to tube

15 Boiler tube failures are a common issue in thermal power plants due to the inherent design, which requires relatively thin
walls for heat transfer to be subjected to high temperatures and stresses.
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bundle leaks.'® In 2024, Hydro began a condition assessment program,” under which all heaters will be

opened for internal inspection and tube testing over the next two years.

This program continued in 2025, with a total of six of the nine heaters assessed to date.'® Four of these
heaters were refurbished and returned to service; two had deteriorated severely and could not be
refurbished. Replacement of these heaters (Heater Number 4 on Unit 1, and Heater Number 6 on

Unit 3) is ongoing. Three heaters remain to be assessed in 2026, all of which are available for service. For
the 2025-2026 operating season Unit 1 will have one heater in service, Unit 2 will have three heaters in
service, and Unit 3 will have two heaters in service as a result of this ongoing work. Based on heater
lead-time and the need for installation during a unit outage, replacement of the two failed heaters is

expected to occur after the 2025-2026 operating season.

The units can be operated reliably at full load without the HP feedwater heaters in service; however,
extended operation without the heaters can cause premature failures of turbine and boiler components.

As such, Hydro considers the risk to the Holyrood TGS for this winter operating season to be low.

2.4.4 Unit 1 Turbine Control Valve

The completion of the Overhaul Unit 1 Turbine Valves and Generator 2024 Program included
assessment and refurbishment of the main steam control valves. During the assessment of these
components by the turbine service provider, it was discovered that the camshafts that control opening
and closing of the control valves were bent outside of the OEM recommended tolerance for reliable

operation. Two spare camshafts, OEM supplied, were used to rebuild the control valve assemblies.

During commissioning of the unit during April 2025, load was limited intermittently. The OEM
investigated the issue and determined that pins on the new camshafts were interfering with the control
valves, preventing full opening. The interference was corrected, and the unit successfully returned to

service.

16 The HP heaters transfer heat from steam outside of the tubes to the feedwater, which then passes through the tube bundles
to the boiler. Each unit contains three heaters, which are intended to improve thermal efficiency.

172024 Capital Budget Application,” Newfoundland and Labrador Hydro, rev. September 21, 2023 (originally filed

July 12, 2023), sch. 6, prog. 6.

18 There are three heaters per unit, numbered 4 through 6.
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After this adjustment, the unit was operated for a brief period without the issue reoccurring before
being shut down for the summer. Hydro believed that this issue was resolved; however, during the
return to service of Unit 1 in September 2025 after completion of the annual outage, the same load limit
was experienced, restricting the unit to 100 MW. It is expected that a similar adjustment is required,
which will be completed in consultation with the OEM and service provider upon the return to service of
Unit 2, which is scheduled to come online by the end of the week of October 13, 2025 following its

annual maintenance outage. Unit 1 will remain online, derated to 100 MW, until that time.

2.4.5 Fuel Oil Contamination Storage Tank 3

In March 2025, Hydro received a fuel delivery of just over 202,000 barrels. The bulk of this delivery
(approximately 180,000 barrels) was allocated to Tank 3 while the remaining (approximately 22,000
barrels) was stored in Tank 1. While this fuel delivery fully complied with Hydro’s specifications, issues
with frequent strainer plugging were encountered immediately with fuel drawn from Tank 3, with
contamination suspected. At that time, there were also leaks in the steam piping to Tank 3, which
limited the amount of heating that could be provided to the fuel oil and may have contributed to the

strainer plugging; however, this has since been corrected.

When Unit 1 was returned to service in September 2025, Tank 4 was in service and there were no
concerns with fuel plugging. Upon switching fuel delivery from Tank 4 to Tank 3, strainer plugging
became severe, leading to a trip of Unit 1 on September 25, 2025 due to insufficient fuel supply to the

boiler.

Rather than discharge the fuel, operational strategies will be followed to consume the fuel in Tank 3,
including using the fuel from Tank 3 in parallel with other tanks to dilute the contaminated fuel

and reduce the potential for fouling. Tank 3 currently contains the most fuel. As the tanks must contain
the same level of fuel to be utilized parallel, the fuel in Tank 3 will be burned down carefully until it can

be placed in parallel with another tank. Risk will remain as the fuel from Tank 3 is gradually consumed.
Preventive measures are also required to prevent the receipt of contaminated fuel in future, including:

e Consultation with the fuel supplier and other industry experts;

\\V‘ hgdro Page 11
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e Review of Hydro’s fuel delivery and storage practices, fuel specifications, and testing/sampling

methods to identify possible improvements; and

¢ Testing and study of the deposits to understand their origin and identify preventive measures.

2.4.6 Cooling Water Sump Structures

The WR scope in this project is to clean, inspect, and perform a Level 2 Condition Assessment of the
Holyrood Stage 2 Pumphouse cooling water sump structures. This project was initially approved by the
Board to complete a Level 2 Condition Assessment of both the Stage 1 & Stage 2 cooling water sump
structures in 2025; however, as a result of the outcome of the procurement process, Hydro adjusted its
approach and proposed to proceed with the inspection of Pumphouse 2 only in 2025, and to extrapolate
the findings to define the scope of the Pumphouse 1 refurbishments.'® The risk associated with not
completing the condition assessment of Pumphouse 1 in 2025 is considered to be low, and was
mitigated by completing a UAV? inspection to identify any significant changes in the concrete condition
over the past 12 months. This inspection is now complete, with preliminary feedback indicating that no

major changes were observed.

The schedule delay associated with pausing the project construction activities to update, review and
approve the new project budget and scope has resulted in the expected completion date for this project

to be extended to late-December, 2025.

2.4.7 Fuel Oil Storage Tank 1

During a tanker delivery in November 2024, while filling Tank 1, it was determined that both suction
heaters?! on this tank had tube leaks. The leaking tubes were removed from service by plugging, which
allowed the suction heaters to be returned to service; however, the number of tubes removed from
service in each heater was significant, and has reduced their heating capability. As such, for reliable

winter operation, the Tank 1 suction heaters need to be replaced.

Hydro purchased replacement suction heaters, which are expected to be delivered to site in fall 2025.

Hydro will prioritize the consumption of fuel from Tank 1 early in the operating season to reduce the

19 The Board approved Hydro’s proposal and updated budget in Board Order No. P.U. 29(2025).

20 Unmanned Aerial Vehicle.

21 The suction heaters utilize steam to heat the oil to a sufficient temperature, allowing the oil to flow freely from the tank farm
to the plant for combustion in the boilers.
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level of fuel in the tank to a point where the suction heaters can be replaced. This replacement work is

planned for completion prior to December 1, 2025.

3.0 Combustion Turbine Generation

3.1

Annual Work Plan and Winter Readiness Status

The status of AWP and WR execution at the Holyrood CT, Hardwoods GT, Stephenville GT, and Happy

Valley GT is summarized in the following charts. Planned WR work for all CTs is on target for completion

by December 1, 2025.

AWP Activities

1
1

Holyrood CT AWP Activities

mmm Completed
I Remaining

Planned to Date

150 200 300 350

# of AWP Activities
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WR Activities

Holyrood CT WR Activities
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Planned to Date

(=]
[
o
&
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# of WR Activities

Holyrood CT

Forecast Completion Status:

On Target

Comments and Schedule Notables:

e Overall AWP completion status is 59.0% to
date.

* WRstatus is 52.1% complete for 2025.

¢ The annual maintenance outage is scheduled
for mid-October, 2025.

¢ All remaining WR activities are scheduled for
completion prior to December 1, 2025.
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Hardwoods GT AWP Activities

Hardwoods GT

Forecast Completion Status:

§ On Target
E I Completed
S = Remaining Comments and Schedule Notables:
<
. S Planned to bate e Overall AWP completion status is 76.9% to
# of AWP Activities date'
¢ WR status is 64.9% complete for 2025.
Hardwoods GT WR Activities ¢ The annual maintenance outage was
completed in September 2025.
g e All remaining WR activities are scheduled
% B Completed for completion prior to December 1, 2025.
g M Remaining
Planned to Date
(I) J.IO 2‘0 3I0 4ICI
# of WR Activities
Stephenville GT AWP Activities Stephenville GT
Forecast Completion Status:
H On Target
;td mm Completed
] I Remaining Comments and Schedule Notables:
4
lanned to Date
. ‘ . . ! ’ robat e Overall AWP completion status is 56.6% to
a 50 100 150 200 date
# of AWP Activities '
e WR status is 29.7% complete for 2025.
Stephenville GT WR Activities e The annual maintenance outage was
completed in mid-September, 2025.%2
3 ¢ All remaining WR activities are scheduled
E s Completed for completion prior to December 1, 2025.
"3‘ mm Remaining

Planned to Date

0 10 20 30 40 50 60 70
# of WR Activities

22 ps the status charts reflect a data cutoff date of September 19, 2025, activities completed during the annual maintenance
outage in mid-September will be reflected in the filing of the next 2025-2026 Winter Readiness Planning Report, scheduled for

November 10, 2025.
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Happy Valley GT AWP Activities

Happy Valley GT

Forecast Completion Status:

§ On Target
E I Completed
S = Remaining Comments and Schedule Notables:
<C
! PlannedtoDate | o Overall AWP completion status is 13.9% to
0 10 20 30 40 d t
# of AWP Activities ate.
¢ WR status is 0.0% complete for 2025.
Happy Valley GT WR Activities ¢ The annual maintenance outage is
scheduled for November 2025, with exact
) ' dates to be determined based on resource
2 availability.
g mm Completed L L
z s Remaining e All remaining WR activities are scheduled
g Planned to Date for completion prior to December 1, 2025.
0 05 : 15 2 25
# of WR Activities
3.2  Critical Spares

Table 2 summarizes the status of spare parts for the Hardwoods GT, Stephenville GT, Holyrood CT, and

Happy Valley GT and Appendix E contains detailed lists for each.

Table 2: Critical Spares for CT Generation

Hardwoods/
Status Stephenville Holyrood Happy Valley Total
In Stock 90 402 54 546
Procurement Ongoing 0 1 0 1
Total 90 403 54 547

As Hydro utilized some of its critical spares during recent fall maintenance outages, one critical spare

remains outstanding as of September 30, 2025. The consumed item is on order, with expected delivery

in October 2025.

Should any outstanding parts be required prior to delivery, it may be possible for Hydro to temporarily

utilize other in stock parts until the spares are received; as such, the risk to WR is low.
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3.3 Plant and Equipment Testing
Examples of WR activities that are included in the AWPs for the Holyrood CT, Hardwoods GT,

Stephenville GT, and Happy Valley GT include the following:

e PMs and CMs for major components and auxiliary systems;

¢ Black start testing;

e Monthly operational testing; and

e Execution of capital upgrades and refurbishment.
Black start testing of the Holyrood CT and the Happy Valley GT is complete. Hydro anticipates that
completion of planned black start tests for Hardwoods and Stephenville GTs will occur before

December 1, 2025 during upcoming planned maintenance outages and planned monthly operational

testing.

Operational testing of all CTs was performed throughout the year as planned and all WR capital

upgrades and refurbishments are anticipated to be completed by December 1, 2025.

3.4 Risk and Risk Mitigation
Hydro anticipates that all CTs will be fully available by December 1, 2025. There are currently no existing

risk to WR and/or reliable operations related to CT operations.

4.0 Hydraulic Generation
4.1 Annual Work Plan and Winter Readiness Status

The status of AWP and WR execution at hydraulic generation facilities is summarized in the following

charts, including:
o Bay d’Espoir Hydroelectric Generating Station (“Bay d’Espoir”);
o Cat Arm Hydroelectric Generating Station (“Cat Arm”);
o Hinds Lake Hydroelectric Generating Station (“Hinds Lake”);
o Paradise River Hydroelectric Generating Station (“Paradise River”);

o Upper Salmon Hydroelectric Generating Station (“Upper Salmon”); and
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o Granite Canal Hydroelectric Generating Station (“Granite Canal”).

WR work for all hydraulic generation facilities is on target for completion by December 1, 2025.

AWP Activities

Bay d'Espoir AWP Activities

——

I
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T
200 400 600 800
# of AWP Activities

s Completed

N Remaining

Planned to Date

WR Activities

Bay d'Espoir WR Activities

I Completed

I Remaining

100 200 300 400
# of WR Activities

Planned to Date

Bay d’Espoir
Forecast Completion Status:
On Target
Comments and Schedule Notables:
¢ Overall AWP completion status is 53.9% to
date.
+ WR status is 35.6% complete for 2025.

¢ Units 1 and 2 are currently offline on a
planned outage, with return to service
expected on November 30, 2025.

e The annual maintenance outage for Unit 7 is
scheduled from October 12 to 31, 2025.

e The annual maintenance outage for Units 5
and 6 is scheduled from November 2 to 14,
2025.

¢ The annual maintenance outage is complete
for Unit 3 and 4.

¢ All remaining WR activities are scheduled for
completion prior to December 1, 2025.
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Cat Arm AWP Activities Cat Arm
Forecast Completion Status:
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% m— Remaining Comments and Schedule Notables:
Planned to Date
o o 00 10 00 e Overall AWP completion status is 80.8% to
# of AWP Activities date.
+ WR status is 81.0% complete for 2025.
Cat Arm WR Activities ¢ The annual maintenance outage is complete.
¢ All remaining WR activities are scheduled for
g completion prior to December 1, 2025.
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Paradise River AWP Activities

Paradise River

Forecast Completion Status:

Planned to Date

100
# of WR Activities

g On Target
E mmm Completed
£ = Remaining Comments and Schedule Notables:
= Planned to Date . .
o 0 0 w0 %0 100 e Overall AWP completion status is 83.8% to
# of AWP Activities date.
¢ \WR status is 82.8% complete for 2025.
Paradise River WR Activities ¢ The annual maintenance outage is complete.
| ¢ All remaining WR activities are scheduled for
g completion prior to December 1, 2025.
:EE( - m Completed
g . Remaining
! Planned to Date
0 5 10 15 20 25 30 35
# of WR Activities
Upper Salmon AWP Activities Upper Salmon
Forecast Completion Status:
£ On Target
E - I Completed g
S = Remaining Comments and Schedule Notables:
= Planned to Date . .
. - o o o e Overall AWP completion status is 39.0% to
# of AWP Activities date.
e \WR status is 18.0% complete for 2025.
Upper Salmon WR Activities ¢ The annual maintenance outage is
complete.
3 ¢ All remaining WR activities are scheduled for
% s Completed completion prior to December 1, 2025.
g N Remaining
lIJ ZIU 4‘0 66 SIO :

23 Additional WR and AWP activities have been completed for this unit since the status charts data cutoff date of September 19,
2025; these will be reflected in the filing of the next 2025-2026 Winter Readiness Planning Report, scheduled for November 10,

2025.
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Granite Canal AWP Activities

N o b

»
o
£
=
E B Completed
§ I Remaining
<
Planned to Date
T T T T T T 1
0 20 40 60 80 100 120
# of AWP Activities
Granite Canal WR Activities
g
£ mm Completed
<
“g': B Remaining
Planned to Date
0 10 20 30 40 50 60

# of WR Activities

Granite Canal

Forecast Completion Status:

On Target

Comments and Schedule Notables:

e Overall AWP completion status is 45.4% to
date.
¢ \WR status is 67.9% complete for 2025.

¢ The annual maintenance outage is
complete.?

¢ All remaining WR activities are scheduled for
completion prior to December 1, 2025.

4.2 Critical Spares

Table 3 provides an overview of the critical spares program for hydraulic generation and Appendix F

contains detailed spares lists for the various facilities.

Table 3: Critical Spares for Hydraulic Generation

Status
In Stock

Procurement Ongoing

Total

Quantity
1,227
1
1,228

The Upper Salmon T2 spare transformer remains outstanding but does not present a risk to WR.% This

spare transformer was delivered to Upper Salmon in August 2021 from a factory in Turkey; however, the

unit was not accepted by Hydro due to unit damage most likely caused by an impact event that occurred

during shipping from the factory.?® The transformer was returned to Turkey in 2022 to be repaired and

24 Additional WR and AWP activities have been completed for this unit since the status charts data cutoff date of
September 19, 2025; these will be reflected in the filing of the next 2025-2026 Winter Readiness Planning Report, scheduled

for November 10, 2025.

25 The existing transformer is in good condition. A failure of T2 would not impact available generation from Upper Salmon; it
provides power to some upcountry structures for which there are other contingencies.
26 The unit was initially shipped off site to a manufacturer-affiliated repair facility in the USA for inspection, testing and repair.
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tested; however, challenges were encountered with the Factory Acceptance Testing throughout 2023
and 2024. Hydro continued to work with the supplier to expedite repairs and deliver the transformer
back to Upper Salmon, with the transformer returned to site in late November 2024; however, on-site
acceptance testing at Upper Salmon returned unfavourable results. Upon identifying the issues with the
transformer after additional testing and troubleshooting in May 2025, repair plans were made and
required materials ordered, with material lead times estimated to be six to ten weeks. Final repairs and

testing for the transformer are planned for completion in the fourth quarter of 2025.

4.3 Plant and Equipment Testing

WR testing of generating equipment in hydraulic generation is focused primarily around annual unit
maintenance outages. Following these annual outages, units are run up and synchronized and all
systems are verified before the unit’s operating status is determined and preparedness is confirmed.
Unit load tests are also performed as system conditions permit. The WR testing protocol includes the

testing of appropriate Balance of Plant components.

The status of equipment and plant testing for hydraulic generation is indicated in Appendix G. All
inspection and testing of hydraulic generating facilities is scheduled for completion by

December 1, 2025.

4.4 Risk and Risk Mitigation
Bay d’Espoir generation is expected to be fully available by December 1, 2025. Two risks to WR and/or

reliable operations are identified in the sections that follow.

4.4.1 Bay d’Espoir Penstocks

As a result of previous ruptures of the Bay d’Espoir Penstocks, with the most recent being September
2019, Hydro decided to complete annual inspections of Bay d’Espoir Penstocks 1, 2, and 3 to monitor
penstock condition and ensure reliability in the short-term. One notable change in 2025 is the removal
of Bay d’Espoir Penstock 1 from the annual inspection program, since it is currently undergoing major

capital investment to extend the reliable service life, which includes inspection activities.?’

27 In Board Order No. P.U. 6(2023), Hydro received approval for the refurbishment of Penstock 1 at Bay d’Espoir in 2023, and
the project is planned for completion in the fourth quarter of 2025.

\\V‘ hgdro Page 21



w

O 00 N O

10
11
12

13
14
15
16
17
18

19
20
21
22
23

2025-2026 Winter Readiness Planning Report

Penstock 2 was inspected in May 2025; during the inspection, two new indications were discovered and
repaired. As well, four indications discovered in 2024, which posed no material concerns at that time,

were also repaired during the 2025 inspection.

The inspection of Penstock 3 is scheduled to commence in early November 2025, the results of which

will be discussed in a subsequent 2025-2026 Winter Readiness Planning Report filing.

Although Hydro has mitigated the risk of penstock failure to the extent possible, there is residual risk
that a failure could occur on Penstocks 2 or 3 before further life extension work is completed.
Modifications remain in place, which are designed to limit the amount of rough zone operation, as well
as a more prescriptive operating regime for Units 5 and 6 due to the results of annual inspections of
Penstock 3 in recent years.” Hydro has estimated a 13- to 23-day repair timeline depending on
circumstances, should a new failure occur, and has continued to take proactive measures to reduce

generating unit downtime in the event of failure.

4.4.2 Hinds Lake Unit Vibration and Shaft Seal Leakage

The Hinds Lake unit is currently experiencing higher-than-normal vibration levels and shaft seal leakage
rates, which has resulted in operational modifications until inspection and interventions are completed
during the upcoming planned maintenance outage.? The annual outage for the Hinds Lake unit is
scheduled to commence in October 2025, the results of which will be discussed in a subsequent 2025-

2026 Winter Readiness Planning Report filing.

It is anticipated that the Hinds Lake Unit will be available at full capacity this coming winter. Hydro
continues to monitor both issues, and to mitigate risk should concerns worsen, Hydro has proceeded
with the procurement of bearing components and replacement parts for the shaft seal to ensure they
are on hand in the event an outage is required. If unit condition does not worsen, Hydro intends to

replace the procured parts during the planned 2026 overhaul.

28 Under this operating regime, once dispatched, Units 5 and 6 are limited to a minimum loading of 50 MW and are not cycled
or shut down as part of normal system operations. In previous years, operational modifications were in place on Penstock 1 (ie.
Units 1 and 2); however, these modifications will no longer be required after capital investment is completed in 2025.

29 Under this operating regime, once dispatched, the Hinds Lake Unit is fixed at 22 MW to reduce the impact of elevated
vibration levels.
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5.0 Muskrat Falls Assets
5.1 Annual Work Plan and Winter Readiness Status

The status of AWP and WR execution for the Muskrat Falls Assets is summarized in the following charts,

including:
o Muskrat Falls Hydroelectric Generating Station (“Muskrat Falls”);
o Labrador-Island Link;
o Labrador Transmission Assets (“LTA”); and
o Soldiers Pond Synchronous Condensers (“SOP SC”).
LIL will be available for bipole operation up to 700 MW this winter. Subject to the completion of high-

power testing, which Hydro continues to plan for execution in the fourth quarter of 2025, the LIL will be

able to be operated up to 900 MW as system conditions permit.

As the Muskrat Falls assets are in early operation, and considering trends in the occurrence of break-in
work, the timing and frequency of the OEM recommended PM activities, and the scheduling of

maintenance resources are under review to determine an optimal AWP schedule.
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Muskrat Falls Generating Station AWP Activities
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Muskrat Falls Generating Assets

Forecast Completion Status:
On Target

Comments and Schedule Notables:

e Overall AWP completion for Muskrat Falls

Units 1 to 4 is 81.0% to date.*®
WR status is 39.2% complete for 2025.3

Annual maintenance outages on Units 2 and 3
have been completed.

Unit 4 is currently offline on its planned
outage, with return to service expected on
October 29, 2025.

The Unit 1 outage is scheduled from
October 31 to November 24, 2025.

All remaining WR activities are scheduled for
completion prior to December 1, 2025.
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Forecast Completion Status:

On Target

Comments and Schedule Notables:

Overall AWP completion for the LIL, LTA, and
synchronous condensers at Soldiers Pond is
85.6% to date.*

WR status is 68.6% complete for 2025.33

All remaining WR activities are scheduled for
completion prior to December 1, 2025.

30 AWP activity status is as of August 29, 2025.

31 WR activity status is as of September 24, 2025. Completion of WR activities were delayed by the extension of the planned

outage to repair the Unit 2 turbine runner.
32 AWP activity status is as of August 31, 2025.
33 WR activity status is as of September 22, 2025.
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5.2 Critical Spares

A significant fire in spring 2024 in the community of Happy Valley-Goose Bay resulted in the total loss of
the storage facility housing Hydro’s Muskrat Falls generation critical spares. As a result, a significant
effort has been undertaken to replenish the critical spares inventory, and Hydro has in stock over two-

thirds of its critical spares. The remaining parts are at various steps within the procurement process.

Table 4 provides an overview of the critical spares program for Muskrat Falls generation and Appendix H
contains a detailed spares list for the facility. Hydro has prioritized ordering of items based on WR, and
continues to evaluate its identification of critical spares to set an appropriate target for the purpose of

WR.

416 items are at various steps within the procurement process, with 407 items on order and nine items
not yet on order. These nine items have been recently added to the critical spares inventory based on
newly identified requirements, and are expected to be ordered prior to the next 2025-2026 Winter

Readiness Planning Report, scheduled to be filed on November 10, 2025.

Table 4: Critical Spares for Muskrat Falls Generation

Status Quantity
In Stock 1,021
Procurement Ongoing 416
Total 1,437

5.3 Plant and Equipment Testing

WR testing of generating equipment in hydraulic generation is focused primarily around annual unit
maintenance outages. Following these annual outages, units are run up and synchronized and all
systems are verified before the unit’s operating status is determined and preparedness is confirmed.
Unit load tests are also performed as system conditions permit. The WR testing protocol includes the

testing of appropriate Balance of Plant components.

The status of equipment and plant testing for Muskrat Falls generating assets is indicated in Appendix .
All inspection and testing of hydraulic generating facilities is expected to be complete by

December 1, 2025.
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5.4 Risk and Risk Mitigation
All Muskrat Falls assets are expected to be fully available by December 1, 2025. Existing risk to WR

and/or reliable operations related to these assets is discussed in the sections that follow.

5.4.1 Muskrat Falls Unit 1 Intake — Concrete Spalling

During the 2024 planned annual outage to Unit 1, concrete debris was observed in the turbine scroll
case. Further inspection indicated some scuffing on the wicket gate lower operating ring caused by the
passage of this debris through the turbine, which has since been repaired. This damage did not affect

the unit’s output or availability.

Remote operated vehicle inspection of the intake civil works identified an area where concrete had
cracked and dislodged. In October 2024, a specialized team assessed the condition of the remaining
concrete in the area where spalling had been observed. Upon completion of further concrete cutting
and removal, sounding of the entire Intake Bay 3 lintel beam was completed with no further areas
identified for remedial action. Unit 1 was returned to service on October 16, 2024, with a final repair to

the intake civil works planned during the 2025 annual outage.

Due to the unforeseen extension of the planned outage to repair the Muskrat Falls Unit 2 turbine
runner, there will be insufficient time to complete final repairs on the Unit 1 intake structures in 2025.

The annual maintenance outage for Unit 1 in 2026 will have time allotted to complete the repairs.

To mitigate risk should a similar incident occur this coming winter, Hydro has a response plan in place,
and has proceeded with the procurement of required materials to ensure they are on hand in the event

a repair is required.

5.4.2 Optical Ground Wires Tower Peak and Top Plate Design

Since 2022, several incidents of damage tothe optical ground wires (“OPGW"”) tower peaks occurred in
heavy ice loading conditions, and there were two failures at the connection of the OPGW top plate
during an icing event on the line in December 2022. The incidents involving these tower components did

not cause a prolonged LIL outage; however, brief outages were required to repair the damage.?*

34 As the OPGW relates to communications functionality, Hydro does not anticipate that further occurrences of similar damage
would result in a prolonged power interruption or customer outage.
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As a result, a new design to reinforce tower peaks and replace the impacted top plates has been
completed. Installation work to rectify the tower peaks and two remaining top plates is expected to
begin in 2026 with expected completion in 2028.3 To mitigate risk to near-term reliability, Hydro has its
Emergency Response Plan in place, and has proceeded with the procurement of required materials to

ensure they are on hand in the event a repair is required.

5.4.3 Electrode Conductors
During December 2022, March 2024, and January 2025 there were issues with the electrode conductor
during significant ice loading, the root cause of which was determined to be overloading due to ice and

ice shedding.

Three alternative suspension clamp designs were installed on the electrode conductor at ten structures,
and will be inspected yearly for performance. An assessment of the electrode suspension assembly and
a re-design of the assembly was completed in 2025. Additional conductor testing has been completed
from these incidents, with further recommendations expected from the most recent investigation

report once complete.

To mitigate risk to near-term reliability, Hydro has its Emergency Response Plan in place, and has
proceeded with the procurement of required materials to ensure they are on hand in the event a repair

is required.

5.4.4 DCCT Cold Weather Operation

In 2023, the OEM and Hydro determined that extremely low air temperatures were influencing the
measurement accuracy of some Direct Current Current Transformers (“DCCT”), resulting in false
protection trips and power control issues on the LIL. The OEM identified the root cause of the issue to
be a manufacturing defect with the Delay Coil Fiber Optical Cable located within the DCCTs; this issue
occurred with a select batch of fiber optic cables, affecting six DCCTs at the Muskrat Falls HVdc

Converter Station, which have since been replaced.3®

35 Analysis confirmed that 63 towers across two tower types (A3 and A4) were identified to have top plates replaced; as of the
end of 2024, 61 of 63 were replaced, which represents all A3 towers. The two remaining top plates are on A4 tower types.
36 One of these DCCTs has an operation rating to -40°C, and will be replaced with a DCCT rated to -50°C as soon as is practical.
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The OEM has since identified additional DCCTs that could potentially be affected by this issue, and as a
precautionary measure, is preparing a plan to replace these as well. While these additional DCCTs have a
low risk of the issues materializing, Hydro will continue to work with the OEM to ensure proper

mitigation.

5.4.5 Synchronous Condenser Brush Gear Assemblies
Brush equipment performance on the Soldiers Pond synchronous condensers decreased in
December 2023, resulting in several scheduled outages to replace damaged brushes, springs and brush

holders.

Hydro, in consultation with the OEMs for the brush equipment and the synchronous condensers, has
been working to identify the root cause of the brush performance issues. Hydro has continued with the
modified brush configurations and operational controls to ensure optimal operating conditions for
patina development. These changes have had positive results with regards to brush performance in

2025.

In spring 2024, the existing slip ring was removed from synchronous condenser 1 (“SC1”), and sent for
machining to correct a runout causing excessive brush vibration. At this time, a modified brush with the
ability to operate in a higher vibration environment was also provided by the OEM and installed. These
modifications have resulted in improved performance to date. Hydro will continue to monitor the

overall impact of these changes, with the potential to complete this work on SC2 and SC3 in 2025.

General Electric (“GE”) has been working with a different brushgear manufacturer; however, given the
positive brush gear performance in 2025, both GE and Hydro recommended not changing the design at
this time. As performance of a new brush and holder is unknown until they are installed and tested, the
recommendation is to continue to operate under the existing design. GE has provided Hydro with
operational limits based on the number of brushes installed per ring to help maintain patina film.
Corrective actions on SC1 have yielded positive results, and changes performed in 2024 have aided in

achieving acceptable brush performance across all three synchronous condensers.
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6.0 Transmission and Terminal Stations

6.1

Annual Work Plan and Winter Readiness Status

The status of AWP and WR execution for transmission line and terminal station facilities on both the

Island Interconnected System and the Labrador Interconnected System is summarized in the following

charts. All planned WR activities are scheduled for completion by December 1, 2025.

AWP Activities

TROI Transmission AWP Activities

I T T T T T T 1
0 10 20 30 40 50 60 70

# of AWP Activities

I Completed
I Remaining
Planned to Date

WR Activities

TROI Transmission WR Activities

l B Completed

I Remaining

Planned to Date

=}
=
(=]
(]
=}
w
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# of WR Activities

Transmission and Rural Operations Island
(“TROI”) Transmission

Forecast Completion Status:
On Target
Comments and Schedule Notables:

e Overall AWP completion status is 84.6%
to date.

e WR status is 87.2% complete for 2025.

e All remaining WR activities are
scheduled for completion prior to
December 1, 2025.
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TROI Terminal Station AWP Activities
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Forecast Completion Status:

On Target

Comments and Schedule Notables:

e Overall AWP completion status is 63.5% to
date.

+ WR status is 65.4% complete for 2025.

¢ Several equipment outages planned in
October and November.

¢ All remaining WR activities are scheduled
for completion prior to December 1, 2025.
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e \WR status is 50.0% complete for 2025.

e All remaining WR activities are scheduled
for completion prior to December 1, 2025.
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AWP Activities
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scheduled for completion prior to
December 1, 2025.
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6.2 Plant and Equipment Testing

The AWPs for both transmission and terminal stations are predominantly comprised of PMs and CMs,

which inherently involve inspection and testing.3” Examples of WR activities that are included in the

AWP work scopes include the following:
¢ Transformer PMs and CMs;

¢ Annual exercises on all high-voltage circuit breakers;

e Exercise of 230 kV circuit breakers from protection during PM inspections;

¢ Infrared scans at all terminal stations;

e Annual ultrasonic leak testing on all terminal station air systems; and

e Annual helicopter patrol of transmission lines prior to the winter season.

37 The “Terminal Station Asset Management Strategy — 2025 Update” document outlines the maintenance, refurbishment, and
replacement criteria used by Hydro for terminal station assets. For the most recent report please refer to the “2026 Capital
Budget Application,” Newfoundland and Labrador Hydro, July 15, 2025, sch. 1, app. F.
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6.3 Risk and Risk Mitigation
Existing risk to WR and/or reliable operations related to Hydro’s Transmission and Terminal Station

assets are discussed in the sections that follow.

6.3.1 Generator Step-Up Transformer Spares
Generator Step-Up Transformer 6 was repaired by the OEM in January 2024 following its failure in July

2023, and is available for use as a spare at Bay d’Espoir, Granite Canal, or Upper Salmon.3®

Hydro does not currently have a spare for the Holyrood TGS generator step-up transformers, and is in
the process of procuring a spare.® This spare is not expected to be delivered until the third quarter of

2028 due to increasing power transformer lead times.

6.3.2 Western Avalon Terminal Station — Replace Bushing Connecting the Gas
Insulated Switchgear to Transmission Line TL267

The Western Avalon Terminal Station C phase bushing connecting the gas insulated switchgear to

Transmission Line TL267 experienced a failed top terminal seal in July 2023. Leakage of its SFg insulating
gas was stopped using a temporary seal of a metal repair composite material. While this temporary seal
has been effective since its implementation in October 2023, if the leak was to reoccur prior to receiving

the replacement bushing, it can be repaired through a short outage to TL267.

Hydro placed an order with the supplier in March 2024 and expected to receive the bushings in time for
2025 installation; however, the order was not properly processed by the supplier. This error has since
been corrected and the new expected delivery date is September 2026. Once received, Hydro plans to
install the bushings in 2026 when system conditions allow. To mitigate the risk of failure prior to the
completion of the bushing replacement work, Hydro performs regular visual inspections, and will apply

additional repair material as necessary.

38 Cat Arm also has a spare on site; however, the spare can only be used at that facility due to the connection to the Gas
Insulated Switchgear (“GIS”) at that location.

39 “Purchase Spare Generator Step-Up Transformer,” Newfoundland and Labrador Hydro, September 21, 2023, approved in
Board Order No. P.U. 28(2023).
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1 7.0 Operational Technology
2 7.1 Annual Work Plan and Winter Readiness Status
3 The status of AWP and WR execution for Operational Technology is summarized in the following charts.
4  All planned WR activities are scheduled for completion by December 1, 2025.
. - Operational Technolo
Operational Technology AWP Activities P &Y
Forecast Completion Status:
£ On Target
2 = Completed Comments and Schedule Notables:
E I Remaining
| | | | | , Planned to Date ¢ Overall AWP completion status is 61.5% to
0 100 200 300 400 500 date.
# of AWP Activities
+ WR status is 62.1% complete for 2025.
e All remaining WR activities are scheduled for
Operational Technology WR Activities completion prior to December 1, 2025.
g mmm Completed
g s Remaining
| | | | | | Planned to Date
0 20 40 60 80 100
# of WR Activities
5 7.2 Plant and Equipment Testing
6  The AWP for Operational Technology is comprised of PMs and CMs, which inherently involve inspection
7  and testing of various assets and systems. Examples of WR activities that are included in the AWP work
8  scopes include the following:
9 e Annual Preventative Maintenance on all 48V battery banks; and
10 e Replenish nitrogen and generator fuel reserves at all microwave repeater sites.
11 8.0 Status of Winter Readiness for Capital Projects and
12 Programs
13  The status of 2025 planned capital project and program scopes of work related to 2025-2026 WR for the
14 Island Interconnected System and the Labrador Interconnected System are provided in Appendix A.
15  Table 5 summarizes the status of the WR scope of these projects and programs by asset category. A
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Regulated Terminal Stations
Muskrat Falls Generation Assets* - - -
Muskrat Falls Transmission Assets*!
Total 5 5 2 12

discussion of the risk and risk mitigation associated with each capital project and program expected to
be completed after December 1, 2025 has been provided within the sections above by operating area.
Table 5: Status of Planned Capital Projects and Programs with WR Scope
Incomplete, Incomplete,
Expected Expected
Complete as of Completion before Completion after

Asset Category September 19, 2025 December 1,2025 December1,2025 Total
Regulated Hydraulic Generation - 2 - 2
Regulated Thermal Generation 2 2 2 6

N
=
'
w

[y
1
1
[=Y

As of September 19, 2025, the WR scope for five of the twelve planned capital projects and programs
are complete. WR scope for an additional five projects and programs is expected to be completed by
December 1, 2025. A portion of the WR scope within two projects and programs is expected to be

completed after December 1, 2025, including:
e QOverhaul Turbine and Valves — Unit 3 (2025) — Holyrood

e Perform Level 2 Condition Assessment Stage 1 & 2 Cooling Water Sump Structures (2025) —

Holyrood

In addition to the planned scopes of work required for WR, Hydro is executing one unplanned scope
under the Terminal Stations In-Service Failures Program that is expected to be completed after

December 1, 2025:

e Western Avalon Terminal Station — Replace Gas Insulated Switchgear TL267 Phase C Wall

Bushing

9.0 System Energy Capability

In order to reliably serve customers, Hydro maintains minimum limits for aggregate energy storage in its

major hydroelectric reservoirs on the Island Interconnected System. These limits are developed annually

40 There are currently no capital projects or programs that will impact 2025-2026 WR for Muskrat Falls Generation Assets.
41 The Muskrat Falls Transmission assets include the LIL, LTA, and SOP SC.
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to ensure that Hydro is capable of meeting customer demands throughout the year in the event of a
repeat of Hydro’s critical dry sequence.*? The limits are established such that Hydro will have sufficient
hydraulic storage to be able to meet load in this critical sequence, or another less severe sequence,
through the use of Island hydraulic production supplemented with maximized deliveries of energy to the
Island from Labrador over the LIL. This includes energy from Muskrat Falls as well as recapture energy

available to Hydro from the Churchill Falls Hydroelectric Generating Station.

The established limits assume that two Holyrood TGS units will be online, operating at minimum output
(70 MW) during winter 2025-2026, and do not include the use of standby thermal generation to support
reservoir storage, or the third unit at Holyrood TGS. The minimum storage methodology ensures Hydro’s
reservoirs can continue to provide reliable least-cost service to customers in an environmentally
responsible manner by supporting Island load with hydroelectric energy instead of thermal energy to

the extent possible.*®

Since May 2025, Hydro's Island reservoirs have experienced persistent below average inflows, as
reported in Hydro’s Monthly Energy Supply reports. The entirety of the island portion of the province
has experienced some level of drought conditions throughout the summer. The portions of the province
where Hydro’s reservoirs are located have experienced moderate drought conditions as of the end of
August as reflected in Environment and Climate Change Canada Quarterly Climate Summary for summer
2025. Overall inflows to the reservoirs of the Island Interconnected System were 62% below the

historical average from May 2025 to September 2025.

Since mid-May, Island system storage has steadily declined due to ongoing low inflows. As of
September 30, 2025, aggregate reservoir storage was 1,194 GWh, which is 49% of the maximum
operating level and 97% of (approximately 32 GWh below) the minimum storage limit. Figure 1 plots the
2024 and 2025 storage levels, minimum storage limits, maximum operating level storage, and the 20-
year average aggregate storage for comparison. Please note that the minimum storage limits for 2025—

2026 have been updated as of September 30, 2025 utilizing the LIL transmission limits associated with

42 Hydro’s long-term critical dry sequence is defined as January 1959 to March 1962 (39 months). Other dry periods are also
considered during this analysis to ensure that no other shorter-term historic dry sequence could result in insufficient storage.
43 The limits also do not consider the availability of imports over the Maritime Link, though imports can provide an additional
opportunity to supplement storage and economically reduce the amount of thermal generation required to maintain sufficient
energy in storage in the event that import opportunities arise.
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the “full” or final under-frequency load shedding (“UFLS”) scheme as opposed to the previously
presented and “interim” UFLS scheme, as work is ongoing with Newfoundland Power to implement the
final UFLS scheme this fall. The final UFLS scheme allows for incrementally more LIL energy to be

brought to the Island without conversely needing to export more energy over the Maritime Link export

v A W N

path. This resulted in a small adjustment downwards of the monthly minimum storage limits.
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Figure 1: Total System Energy Storage**

6  To slow the decline of system storage, Hydro engaged Energy Marketing to seek imports over the
7 Maritime Link to supplement reservoir storage while the LIL was on a planned bipole outage. Imports

8  were authorized starting on September 21, 2025 and concluded on September 30, 2025 when the LIL

44 Data points in Figure 1 represent storage at the beginning of each day. The body of the report text reports the end-of-day
storage value, which results in a small difference between the storage data presented in the text and Figure 1.
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returned to service in monopole mode. Approximately 20.4 GWh of non-firm energy was imported to
the Island during this period. Deliveries of energy to the Island Interconnected System from Labrador via
the LIL are also being maximized to the extent possible to support Island reservoir storage. Hydro has
implemented “Economic Monopole Operation” when system conditions permit, which allows for
additional energy delivery to the Island during monopole operation. While this mode of operation
inherently introduces a risk of Under-Frequency Load Shedding in the event of a trip, the customer
impact is limited to the 58.4 Hz block, and customers are quickly restored. This mode of operation
balances energy delivery and economic operation with reliability. Exports from Island sources have been

placed on hold since July 2025.

On October 1, 2025, Hydro entered into a third six-month power purchase agreement with Corner Brook
Pulp and Paper Limited (“CBPP”) as directed by the Government of Newfoundland and Labrador. The
power purchase agreement with CBPP provides Hydro with 80 GWh of non-firm energy from

October 1, 2025 through March 31, 2026 inclusive.

Currently, the Exploits firm capacity is derated to conserve reservoir storage. This is subject to change as
precipitation events occur and inflows into the reservoir increase. Hydro is also currently assessing the
opportunity for additional Maritime Link imports once the LIL returns to bipole operation in mid-

October.

Hydro will continue to closely monitor Island storage and inflows at both the overall system and the
individual reservoir levels to ensure its hydroelectric assets can operate through the winter season at
full rated output. At this time, the use of standby generation is not deemed to be required to support

reservoir storage.

10.0 Conclusion

Hydro is confident in its ability to serve its customers during the 2025—-2026 winter season, and is
progressing towards completion of its AWP and WR activities. Hydro’s critical spares status leading into
the 2025-2026 winter season is strong. For Holyrood TGS, CTs, and hydraulic generation, 2,533 critical
spares have been identified by Hydro’s three generation operations areas. Of this total, 2,502 items are

in stock (>98%) and 31 items are in the procurement process.
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Additionally, for the Muskrat Falls generation assets, 1,437 critical spares have been identified; 1,021
items are in stock and 416 items are in the procurement process. As previously reported, a significant
fire this spring in the community of Happy Valley-Goose Bay resulted in the total loss of the storage

facility housing Hydro’s Muskrat Falls generation critical spares.

Hydro anticipates the full availability of generating sources by December 1, 2025, with the exception of
Unit 3 at the Holyrood TGS. Unit 3’s return to service is extended to mid-January 2026 due to the
additional work required to refurbish the steam turbine rotor during the Overhaul Turbine and Valves
Program. Due to a period of low inflows in its reservoirs, Hydro continues to utilize its portfolio of assets
to manage reservoir levels. Hydro will continue to monitor progress and mitigate work execution and

operational risks.

Hydro will continue to monitor the risks to WR and provide a further update in its next 2025-2026

Winter Readiness Planning Report, to be filed on November 10, 2025.

\\V‘ hgdro Page 38



Appendix A

Status of Capital Projects and Programs Related to
Winter Readiness

Y hydro




2025-2026 Winter Readiness Planning Report
Appendix A

Status of Planned Winter Readiness Scope

newfoundland labrador
\x‘ h g d rO in 2025 Capital Projects and Programs

on the Island and Labrador Interconnected Systems

Expected Completion of
Winter Readiness Scope

Asset Category Project or Program Title (30-Sep-2025 Update)
Regulated Hydraulic Bay d'Espoir - Refurbish Intake 1 (2024-2025) 12-Nov-2025
Generation Bay d'Espoir - Overhaul Hydraulic Units (2025) 28-Nov-2025
Regulated Thermal Holyrood - Upgrade Unit 1 Control System (2024-2025) Complete
Generation Holyrood - Overhaul Unit 1 Turbine Valves and Generator (2024) Complete
Holyrood - Overhaul Major Pumps (2025) 28-Nov-2025
Holyrood - Perform Boiler Condition Assessment and Miscellaneous Upgrades (2025) 28-Nov-2025
Holyrood - Perform Level 2 Condition Assessment — Stage 1 & 2 Cooling Water Sump Structures (2025) 17-Dec-2025
Holyrood - Overhaul Turbine and Valves - Unit 3 (2025) 18-Jan-2026
Regulated Terminal Various Locations - Replace Terminal Station Battery Banks and Chargers (2024-2025) Complete
Stations Wabush - Perform Major Inspection — Synchronous Condenser 2 (2025-2026) Complete
Various Locations - Upgrade Power Transformers (2024-2025) 21-Nov-2025

Muskrat Falls . .
. Various Locations — Replace Turnbuckles and Install Airflow Spoilers
Transmission Assets Complete
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e T e Critical Spares Stock Status
‘ h d Muskrat Falls Generation
\ g ro 25-Sep-25
Critical Spare Component Stock Status

JOINT HEAD, SAL40-TXE-2LS, LHT

In Stock

COIL SPRING, ST14100

Procurement Ongoing

SPRING, COIL ST14110

Procurement Ongoing

SHOE, SIDE GUIDE 60X16... 140

Procurement Ongoing

SHOE, SIDE GUIDE 60X16... 280

Procurement Ongoing

SHOE, SIDE GUIDE 140X49.150460

Procurement Ongoing

NUT, CLAMPING SR-50112S

In Stock

SCREW, LOCKING 145-400X30

Procurement Ongoing

PROFILE, EDGE PROTECTION

Procurement Ongoing

PROFILE, EDGE PROTECTION 3D

Procurement Ongoing

ASSEMBLY, SWING BOLT In Stock
COMP , WASHER In Stock
CSCR,HEX HD In Stock
PIN, DRIVE In Stock
DOWEL PIN,LINKS LEVERS ASSY In Stock
PLATE,ORIFICE 3MM SERVOMOTOR In Stock
PLATE,LEAF SPRING,POS 4 In Stock
PLATE,LEAF SPRING,POS 5 In Stock

In Stock

KIT, SEAL HPGH CERAMIC

BUMPER,HYDRAULIC

Procurement Ongoing

BEARING,SPHERICAL ROLLER @160

Procurement Ongoing

BEARING,SPHERICAL ROLLER @260

Procurement Ongoing

SEAL,RADIAL SHAFT 480X520X20

Procurement Ongoing

SEAL,RADIAL SHAFT 300X340X18

Procurement Ongoing

SEAL,RADIAL SHAFT 290X330X18

Procurement Ongoing

SEAL,RADIAL SHAFT 160X190X15

Procurement Ongoing

BEARING,CYLINDRICAL ROLLER

Procurement Ongoing

BEARING, THRUST ROLLER @240

Procurement Ongoing

REDUCER,RATIO: 312

Procurement Ongoing

LOAD CELL,25000LB

Procurement Ongoing

BEARING,CYLINDRICAL ROLLER @80

Procurement Ongoing

BEARING,SPHERICAL ROLLER @110

Procurement Ongoing

MOTOR 60HP,1750RPM,NEMA 365T In Stock
BEARING,SPHERICAL ROLLER @140 In Stock
BEARING,SEALED SPHERICAL In Stock
LOAD CELL,6806KG W/CONNECTOR In Stock
BEARING,THRUST BALL @90 In Stock

In Stock

BEARING,SINGLE ROW DEEP GROOVE
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‘ h d Muskrat Falls Generation
\ g ro 25-Sep-25
Critical Spare Component Stock Status

MOTOR,DRE100L4 M1B-TBO-CEK

Procurement Ongoing

MOTOR,DRE100L4 M1A-TB180-CEX

Procurement Ongoing

BEARING,SEALED SPHERICAL

Procurement Ongoing

BUFFER,CELLULAR BUFFER 1600

Procurement Ongoing

COUPLING,ROTARY SWITCH

Procurement Ongoing

BUMPER,HYDRAULIC TYPE 21-150

Procurement Ongoing

BEARING,AXIAL CYLINDRICAL

Procurement Ongoing

DRIVE,VARIABLE FREQUENCY 60HP

Procurement Ongoing

DRIVE,VARIABLE FREQUENCY 15HP In Stock
DRIVE,VARIABLE FREQUENCY 100HP In Stock
DRIVE,VARIABLE FREQUENCY 7.5HP In Stock

In Stock

POWER SUPPLY,24V-5A,REGULATED

POWER SUPPLY,15VDC,SINGLE

Procurement Ongoing

ETHERNET, STANDARD NETWORK

In Stock

KIT,STAND. DISTRIBUTION STB In Stock
KIT,BASIC DIGITAL INPUT STB In Stock
In Stock

KIT,STAND. ANALOG INPUT STB

SHOES,COLLECTOR

Procurement Ongoing

BEARING,HOIST DRIVEN SPHERICAL In Stock
BEARING, HOIST FREE SPERHICAL In Stock
BEARING, HOIST SHEAVE In Stock

In Stock

SHEAVE,J630 FOR LIFTING BEAM

BEARING,RADIAL,SPHERICAL

Procurement Ongoing

BEARING,ROLLER,110MM ID

Procurement Ongoing

BEARING,ROLLER,20MM ID

Procurement Ongoing

BEARING,SPHERICAL ROLLER,50MM

Procurement Ongoing

BEARING, CONICAL ROLLER In Stock
CASTER, HEAVY DUTY SWIVEL In Stock
FLANGE,FASTENING In Stock
CLAMPING BAND,SWIVEL BOLTS In Stock
HOSE, SILICON RUBBER In Stock
LOCKING PLATE,LINK LEVER ASSY In Stock
BELT,FAN A42 WRAPPED In Stock
BUSHING,SERVOMOTOR PIN In Stock
BUSHING,SERVOMOTOR In Stock
SPRING,COMPRESSION SHAFT SEAL In Stock
SPRING,GARTER SHAFT SEAL In Stock

In Stock

SEAL,V-RING GUIDE BEARING ASSY
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‘ h d Muskrat Falls Generation
\\ g ro 25-Sep-25

Critical Spare Component Stock Status
CLAMP,V-RING SEAL In Stock

SEAL RING,OIL HEAD PIPES In Stock
COUPLING,MAIN HOIST DRUM Procurement Ongoing
COUPLING,AUXILIARY HOIST DRUM Procurement Ongoing
DISC, BRAKE K 145-400X30 Procurement Ongoing
SHOE, BRAKE ASSEMBLY In Stock

SOLENOID, BRAKE, 13 MBE 300M In Stock
COUPLING, BRAKE FLEX WHEEL In Stock
SHEAVE,914.4MM PITCH DIA. In Stock
SHEAVE,1004.4MM PITCH DIA. In Stock
ASSY,SHEAR PIN MFAGS TURBINE In Stock

MOTOR, AXIAL PISTON Procurement Ongoing
MOTOR, AXIAL PISTON Procurement Ongoing
MOTOR, AXIAL PISTON Procurement Ongoing
CYLINDER, HYDRAULIC Procurement Ongoing
CYLINDER, HYDRAULIC Procurement Ongoing
BUSHING, 85mm/70mm... 80mm In Stock

BUSHING, 170mm/150mm... 50mm In Stock

BUSHING, 185mm/165mm... 75mm In Stock

BUSHING, 185mm/165mm... 50mm In Stock

BUSHING, SHAFT In Stock

BUSHING, NEEDLE NK 35/20 In Stock
BEARING,ANTI FRICTION In Stock

BEARING, BALL - LMF NR. 6205 Procurement Ongoing
BEARING, ROLLER - LMF NU 311B Procurement Ongoing
BEARING, CON. ROD LMF Procurement Ongoing
BEARING, ROLLER - LMF NR20 314 Procurement Ongoing
BEARING, OUTBOARD SHAFT Procurement Ongoing
BEARING, INBOARD SHAFT Procurement Ongoing
BEARING, FAN P2B 1-7/16 RB-E In Stock

BEARING, FAN P2B 1-15/16 RB-E In Stock

BEARING, FAN P2B 1-11/16 RB-E In Stock

BEARING, FAN P2B 2-3/16 RB-E In Stock

BEARING, LOWER GUIDE In Stock

SHOE, THRUST BEARING In Stock
BEARING,RADIAL In Stock

TUBE, 12X 2...... 6000 Procurement Ongoing
ADAPTER, FLANGE In Stock
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Critical Spare Component Stock Status
COUPLING,4",RIGID,GROOVED In Stock
COUPLING,8",RIGID,GROOVED In Stock
FITTING, ELBOW SR-50612S In Stock
FITTING, STRAIGHT SR-50512S In Stock
FITTING, ELBOW SR-56412S In Stock
FITTING, STRAIGHT SR-51012S38 In Stock
FITTING, PLUG SR-59912S In Stock
FITTING, BULKHEAD SR-52612S In Stock
PLUG, CLOSING SR-58912LS In Stock
FITTING, MAVE 12S R1/4" In Stock

In Stock

ELBOW,PIPE 1" NPT MX1" BSP F90

STRAINER, Y 3/4" Y600 SERIES

Procurement Ongoing

STRAINER, Y 1" Y600 SERIES

Procurement Ongoing

DRAIN TRAP

In Stock

VALVE,CHECK 14 INCH BRAY

Procurement Ongoing

VALVE,CHECK 20 INCH BRAY

Procurement Ongoing

VALVE,CHECK 10 INCH 105MDT

Procurement Ongoing

VALVE,CHECK 12 INCH 105MDT

Procurement Ongoing

VALVE, CHECK 1" SERIES CH

In Stock

VALVE,FLOW CONTROL,6"

In Stock

VALVE ,PRESSURE RELIEF

Procurement Ongoing

VALVE, IN-LINE FLOW CONTROL

Procurement Ongoing

VALVE ,PRESSURE RELIEF,2800PSI

Procurement Ongoing

VALVE,SFTY RLF F85-F 1.5X2

Procurement Ongoing

VALVE,SFTY RLF F85-6 0.5X1

Procurement Ongoing

VALVE,FIRE PUMP CASING RELIEF

Procurement Ongoing

VALVE PRESS RELIEF 3L SERIES

Procurement Ongoing

VALVE,PRESS RELIEF LF530C

Procurement Ongoing

VALVE, SOLENOID

In Stock

VALVE,SOLENOID,3/4",24VDC N.C.

In Stock

VALVE ,DIRECTIONAL CONTROL

Procurement Ongoing

VALVE, SOLENOID 7/16 IN

Procurement Ongoing

VALVE ,DIRECTIONAL

In Stock

SOLENOID VALVE

Procurement Ongoing

BALL VALVE

In Stock

BALL VALVE

In Stock

VALVE, PROP. DIRECTIONAL

Procurement Ongoing

VALVE, PROP. DIRECTIONAL

Procurement Ongoing
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Critical Spare Component Stock Status

VALVE, PROP. DIRECTIONAL

Procurement Ongoing

VALVE, PROP. DIRECTIONAL

Procurement Ongoing

VALVE, PROP. DIRECTIONAL

Procurement Ongoing

VALVE,BALL 0.5 INCH V-CONTROL

Procurement Ongoing

VALVE,BALL 0.75 INCH V-CONTROL

Procurement Ongoing

VALVE,BALL 1 INCH V-CONTROL

Procurement Ongoing

VALVE,BALL 1.25 INCH V-CONTROL

Procurement Ongoing

VALVE,BALL 1.5 INCH V-CONTROL

Procurement Ongoing

VALVE,BALL 2 INCH V-CONTROL

Procurement Ongoing

VALVE,MOTOR ISOLATION

Procurement Ongoing

KIT, VALVE DIAPHRAGM

Procurement Ongoing

VALVE 4" BUTTERFLY

In Stock

VALVE, 6" BUTTERFLY

In Stock

VALVE,BUTTERFLY 8 INCH

Procurement Ongoing

VALVE BUTTERFLY 10 INCH

Procurement Ongoing

VALVE,BUTTERFLY 12 INCH

Procurement Ongoing

VALVE BUTTERFLY 14 INCH

Procurement Ongoing

VALVE,BUTTERFLY 16 INCH

Procurement Ongoing

VALVE BUTTERFLY 20 INCH

Procurement Ongoing

VALVE,BUTTERFLY 10 INCH

Procurement Ongoing

VALVE, 1" AUTOMATIC,VENT

In Stock

VALVE,4" BALANCING,GRVD END

In Stock

VALVE ,PRESS REDUCING 1.5INCH

Procurement Ongoing

VALVE,PRESS REDUCING 2 INCH

Procurement Ongoing

VALVE, THERMOSTATIC ETV200

Procurement Ongoing

VALVE,AIR RELEASE

In Stock

GASKET, ORS469B70 In Stock
GASKET, 2142517394 In Stock
In Stock

GASKET, SY1060564

GASKET, K10.020

Procurement Ongoing

GASKET, 60X3 - GUMMI/RUBBER

Procurement Ongoing

GASKET, A27X32 - DIN7603-CU

Procurement Ongoing

GASKET, K8.007-3

Procurement Ongoing

GASKET, AU.050

Procurement Ongoing

GASKET, A18X24, DIN7603-AL

Procurement Ongoing

GASKET, A12X18, DIN7603-AL

Procurement Ongoing

GASKET, A22X27, DIN7603-CU

Procurement Ongoing

GASKET, DIM.1 TYPE A, OILIT

Procurement Ongoing
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GASKET, VG01.007

Procurement Ongoing

GASKET, K17.004-3

Procurement Ongoing

GASKET, DICHTRING 21X27X1,5

Procurement Ongoing

GASKET, ND2.011

Procurement Ongoing

GASKET, KD.027 (DIA 185)

Procurement Ongoing

GASKET, VG01.391 (DIA 185)

Procurement Ongoing

GASKET, 105X110X2, DIN7603-CU

Procurement Ongoing

GASKET, KD.027 (DIA 150)

Procurement Ongoing

GASKET, VG01.391 (DIA 150)

Procurement Ongoing

GASKET, 94X100X1, DIN7603-CU

Procurement Ongoing

GASKET, KM.027

Procurement Ongoing

GASKET, VG01.393

Procurement Ongoing

GASKET, 57/62X1, DIN7603-CU

Procurement Ongoing

GASKET, ND1.046

Procurement Ongoing

GASKET, 55X61X1, DIN7603-CU

Procurement Ongoing

KIT, WATER PUMP GASKET

In Stock

GASKET, CASE In Stock
GASKET, PROBE In Stock
GASKET, TANK COVER In Stock

In Stock

GASKET, MANHOLE 18" X 14"

GASKET, FLANGE 4" X 1/16"

Procurement Ongoing

GASKET, FLANGE 2 1/2" X 1/16"

Procurement Ongoing

GASKET, ENCLOSURE COVER SEAL

Procurement Ongoing

KIT, GASKET MAKER

In Stock

GASKET

Procurement Ongoing

O-RING, 380mm x 8mm, 1447933

Procurement Ongoing

O-RING, 70mm x 2mm, 49007084

Procurement Ongoing

O-RING, 60mm x 2mm, 444785

Procurement Ongoing

O-RING, 30mm x 2mm, 445653

Procurement Ongoing

O-RING, 99mm x 3mm, 445758

Procurement Ongoing

O-RING, 50mm x 2mm, 444509

Procurement Ongoing

O-RING, COVER

In Stock

O-RING, PRP 264-VITON

Procurement Ongoing

O-RING,PRP 345-VITON (DIA 185)

Procurement Ongoing

O-RING, PRP 264-VITON

Procurement Ongoing

O-RING,PRP 345-VITON (DIA 150)

Procurement Ongoing

O-RING, PRP 254-VITON (DIA 85)

Procurement Ongoing

O-RING, PRP 228-VITON

Procurement Ongoing
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O-RING, PRP 254-VITON (DIA 48)

Procurement Ongoing

O-RING, PRP 238-VITON

Procurement Ongoing

O-RING, PRP 330-VITON

Procurement Ongoing

KIT, O-RING

In Stock

O-RING,BUNA-N .210INX2.85IN In Stock
O-RING CORD In Stock
O-RING,BUNA N SERVOMOTOR In Stock
SEAL RING, R09 SONDER In Stock

In Stock

V-RING, VL-220

RING, SEAL T20 280/260.... 14.6

Procurement Ongoing

J-SEAL, CORNER 200X206.5...250 In Stock
J-SEAL, R-01-S, 100X45X15...6510 In Stock
J-SEAL, R-01S 100X45X15... 3760 In Stock
J-SEAL, R-01S 100X45X15... 6700 In Stock
J-SEAL, R-01S 100X45X15... 3530 In Stock
J-SEAL, R-01S 100X45X15... 2820 In Stock
J-SEAL, R-01S 100X45X15... 6400 In Stock

In Stock

SEAL, SHAFT

SEAL, OIL BASL 39-52-10

Procurement Ongoing

SEAL, OIL BA 52-80-10, VITON

Procurement Ongoing

SEAL, OIL BA 70-100-10, VITON

Procurement Ongoing

KIT, WATER PUMP SEAL

In Stock

KIT, MECHANICAL SEAL In Stock
SEAL, MECHANICAL C/W GASKET In Stock
In Stock

SEAL, MECHANICAL C/W GASKET

SEALS, MECHANICAL

Procurement Ongoing

SEAL, CABLE Procurement Ongoing
KIT, SEAL (NG50) In Stock
KIT, SEAL (NG63) In Stock
KIT, SEAL (NG25) In Stock
KIT, SEAL (NG80) In Stock
KIT, SEAL (NG100) In Stock
KIT, SEAL (NG10 POPPET VALVE) In Stock
KIT, SEAL (NG6 POPPET VALVE) In Stock
KIT, SEAL NG6 DIRECTIONAL VLV In Stock
In Stock

KIT, SEAL NG10 DIRECTIONAL VLV

SEAL,SHAFT WATER

Procurement Ongoing

SEAL,AXIAL SHAFT 560ID 15H 25W

Procurement Ongoing
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SEAL, CENTER BULB In Stock
SEALING RING CW In Stock
INFLATABLE SEAL ASSEMBLY In Stock
SEALING RING CCW In Stock
WASHER,SEAL 2-1/2 BUNAN In Stock
CYLINDER SPACER,SERVOMOTOR In Stock
SEAL,FLAT 90X15... 6920 In Stock

In Stock

J-SEAL,100X45X15 3900

J-SEAL,100X45X15 3400

Procurement Ongoing

J-SEAL,100X45X15 3240 In Stock
J-SEAL,100X45X15 2540 In Stock
In Stock

J-SEAL,100X45X15 2510

ASSEMBLY, S1 GUIDE HEATER

Procurement Ongoing

ASSEMBLY, S4 GUIDE HEATER

In Stock

COOLER, OIL (HEAT EXCHANGER)

Procurement Ongoing

KIT, SUBMERSIBLE PUMP REPAIR

In Stock

PUMP, 2GPM SUPPLY

Procurement Ongoing

PUMP HEAD, 7GPM REVERSE

Procurement Ongoing

PUMP, MAIN OIL (ASSEMBLED)

In Stock

PUMP, JOCKEY (ASSEMBLED)

In Stock

MOTOR, GOV. OIL PUMP

Procurement Ongoing

PUMP, GOV OIL KIDNEY

Procurement Ongoing

PUMP,MOTOR A/C D/C

Procurement Ongoing

MOTOR,WEG W22 In Stock
MOTOR,MAIN OIL PUMP HPU In Stock
In Stock

PUMP, SUBMERSIBLE SEWAGE

PUMP,DIGITAL DOSING

Procurement Ongoing

PUMP, GEAR In Stock
PUMP,DOM WATER 90GPM Procurement Ongoing
PUMP, GEAR In Stock
BLOWER/HEATER ASSY In Stock
HEATER,GUIDE,SRG ASSY In Stock

In Stock

HEATER,GUIDE,SRG ASSY,LATERAL

VALVE, DISCHARGE LMF (DIA 185)

Procurement Ongoing

VALVE, SUCTION LMF (DIA 185)

Procurement Ongoing

VALVE, DISCHARGE LMF (DIA 150)

Procurement Ongoing

VALVE, SUCTION LMF (DIA 150)

Procurement Ongoing

VALVE, DISCHARGE LMF (DIA 85)

Procurement Ongoing
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VALVE, SUCTION LMF (DIA 85)

Procurement Ongoing

VALVE, DISCHARGE LMF (DIA 48)

Procurement Ongoing

VALVE, SUCTION LMF (DIA 48)

Procurement Ongoing

PLATE, SPRING-SUCTION VLV 98R1

Procurement Ongoing

PLATE, DAMPER - VALVES 98R1

Procurement Ongoing

PLATE, VALVE - VALVES 98R1

Procurement Ongoing

NUT, MHT - LMF VLVS 60-07H410

Procurement Ongoing

PLATE, SPRING-SUCTION VLV 88R1

Procurement Ongoing

PLATE, DAMPER - VALVES 88R1

Procurement Ongoing

PLATE, VALVE - VALVES 88R1

Procurement Ongoing

PLATE, SPRING-DISCHAR VLV 88R1

Procurement Ongoing

PLATE, SPRING - VALVES 52R2

Procurement Ongoing

PLATE, VALVE - VALVES 52R2

Procurement Ongoing

NUT, MHT - LMF VLVS 60-05H410

Procurement Ongoing

NUT, MHT - LMF VLVS 60-06H410

Procurement Ongoing

PLATE, VALVE - SUC VLV 41CD10

Procurement Ongoing

PLATE, SPRING - SUC VLV 41CD10

Procurement Ongoing

RING, VALVE - DIS VLV 48CDD

Procurement Ongoing

SPRING, DAMPER - DIS VLV 48CDD

Procurement Ongoing

PLATE, DAMPER - DIS VLV 48CDD

Procurement Ongoing

RING, OIL SCRAPER (185) In Stock
RING, NOSE (185) In Stock
RING, OIL SCRAPER (150) In Stock
RING, PISTON (150) In Stock
RING, OIL SCRAPER (85) In Stock
RING, PISTON (85) In Stock
RING, PISTON (48) In Stock
V-BELT, SPA X 900MM LW In Stock
V-BELT, SPB X 3550MM LW In Stock
SPRING, CUP-"K" DIA 65.5/99X1 In Stock
RING, COVER - LMF K8 104-4 In Stock
RING, SPACER - LMF K8.109-4 In Stock
KIT,REPAIR-VENT VALVE AB16.001 In Stock
SEAT, VALVE - AB16.001 In Stock
KIT,REPAIR-SOL VALVE 322 H7506 In Stock
KIT, REPAIR - NON-RETURN VLV In Stock
COMPRESSOR,ZB95K5E-TFE-260 In Stock

In Stock

KIT, COMPRESSOR MOUNTING
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COMPRESSOR,ZB76K5E-TFE-260 In Stock
ACCUMULATOR, SUCTION In Stock
BLADDER,800L DOM WATER TK In Stock
MODULE REDUNDANCY 24VDC In Stock

SEPARATOR, FUEL WATER

Procurement Ongoing

ELEMENT, 1/32" PERF STRAINER

In Stock

MESH, BASKET 20 In Stock
MESH, SCREEN 40 In Stock
MESH, SCREEN 40 (400 MICRON) In Stock

In Stock

SCREEN, 50 MICRON (325 MESH)

ELEMENT, AIR CLEANER PRIMARY

Procurement Ongoing

ELEMENT, AIR CLEANER SECONDARY

Procurement Ongoing

CARTRIDGE, OIL SEPARATOR

Procurement Ongoing

TUBE,OIL SKIMMER 35FT

In Stock

TUBE,OIL SKIMMER 66FT

In Stock

ASSEMBLY, FHP065 NON-BYPASS

Procurement Ongoing

SEAL KIT, FHP065 In Stock
GLASS,SIGHT,RUNNING In Stock
GLASS,SIGHT,FILLING In Stock

In Stock

HEATER, SPACE 150W 120V

HEATER, COMPART. MAGNUM DS

Procurement Ongoing

HEATER, SPACE - HEATREX

Procurement Ongoing

FAN, COOLING A10AXFN

In Stock

KIT, FAN (205 CFM, 6" ROUND)

Procurement Ongoing

CONDENSER, #HPM-15AZ In Stock
BELTS - SUPPLY FAN In Stock
BELTS - RETURN FAN In Stock
BELTS - SUPPLY FAN In Stock
BELTS - RETURN FAN In Stock
SHAFT, FAN 1-11/16X27-1/4 In Stock
PROPELLER, WHEEL - SUPPLY FAN In Stock
BELTS - SUPPLY FAN In Stock
BELTS - SUPPLY FAN In Stock
HEATER, 15W 120VAC In Stock
HEATER, 30W 120VAC In Stock
PUMP,SEAL WATER In Stock
ELEMENT,HUMIDIFIER In Stock

In Stock

FILL VALVE ,HUMIDIFIER
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COOLER,SURFACE AIR MFAGS In Stock
SWITCH,MICRO HONEY In Stock
POWER SUPPLY,CP-C-24/10.0 In Stock
BUSHING, GUIDE VANE, BOTTOM In Stock
BUSHING, GUIDE VANE, UPPER In Stock
BUSHING, GUIDE VANE, INTER In Stock
PACKING, VEE TYPE In Stock
BEARING STRIP, INTERMEDIATE In Stock
SEAL, U-CUP HO1 In Stock
SEAL KIT, BLADE TRUNNION In Stock
PISTON RING In Stock
BUSHING, OUTER, BLADE TRUNNION In Stock
THRUST WASHER, BLADE In Stock
BUSHING, INNER, BLADE TRUNNION In Stock
BUSHING, LEVEL AND CROSSHEAD In Stock
BUSHING, RUNNER CONE In Stock

In Stock

BEARING PAD, ANTI-ROTATION KEY

PAD, BEARING, TURBINE GUIDE

Procurement Ongoing

SHAFT SEAL KIT, TURBINE In Stock
SHAFT SEAL SLEEVE, TURBINE In Stock
V-RING SEAL- GUIDE BEARING PAD In Stock
V-RING SEAL CLAMP-GUIDE In Stock
BUSHING, SERVOMETER PIN, In Stock
BUSHING, GATE OPERATING RING In Stock
ECCENTRIC PIN ASSEMBLY In Stock
SHEAR LEVER, GUIDE VANE In Stock
LEVER,GATE TURBINE In Stock
LINK PIN, GUIDE VANE, TURBINE In Stock
LINK, W/THREADED HOLE In Stock
LINK, GUIDE VANE, TURBINE In Stock
THRUST WASHER In Stock
BUSHING, LINKS/LEVERS In Stock
WASHER, SERVOMOTOR BEARING PIN In Stock
WASHER, SERVOMOTOR CLEVIS In Stock
BUSHING, SERVOMOTOR REAR CAP In Stock
BUSHING FOR OIL HEAD In Stock
BUSHING FOR OIL HEAD UPPER In Stock

In Stock

O-RING CHORD, SEMI SPIRAL
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0O-RING CHORD, SEMI SPIRAL

In Stock

KIT REPAIR, SERVOMOTOR

Procurement Ongoing

POLE,WOUND,ASSEMBLY TYPE A In Stock
POLE,WOUND,ASSEMBLY TYPE B In Stock
COLLECTOR ASSEMBLY In Stock
KEYS,POLE, ROTOR,GENERATOR In Stock
COIL, COOLING, THRUST & GUIDE In Stock
KIT,WINDING INSULAT. MATERIAL In Stock
STATOR BAR, TOP, GENERATOR In Stock
STATOR BAR,BOTTOM,GENERATOR In Stock

In Stock

POWER SUPPLY,REDUNDANT,DC

HOLDER,BRUSH,METRIC,POS 21

Procurement Ongoing

BRUSH,TURBINE GENERATOR In Stock
BRUSH,TURBINE GENERATOR In Stock
WEDGE,6.4X35.0X111.8,G11 In Stock
WEDGE,6.4X35.0X74.5,G11 In Stock
KIT, PM A041D139 In Stock
KIT, PM A041D143 In Stock
HEATER, WATER 0333-0677-02 In Stock

In Stock

WINDOW, SPLICE

DEVICE, AUTO SYNCHRONIZING

Procurement Ongoing

PLATE, BRAKE In Stock
ASSY,AIR BRAKE MFAGS In Stock
SPRING In Stock
JOINT STICK (HORZ.) In Stock
JOINT STICK (VERT.) In Stock
GUIDE BEARING, TOP SEAL In Stock
CSCR, HEX M6 X 1 In Stock
O-RING, 2 PC In Stock
O-RING, LOOSE In Stock
G-11 MACHINED BLOCK In Stock
BLOCK, STEEL In Stock
SCREW, HEX CAP M12 In Stock
WASHER, M12 In Stock
SHIM, (0.01)" In Stock
SHIM, (0.02)" In Stock
ASSEMBLY, COTTER PIN In Stock
NUTS, M12 In Stock
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BREATHER VENT In Stock
CYLINDER In Stock
STUD In Stock
BRAKE SHOE In Stock
SHOE RETAINER In Stock
BUSHING In Stock
PISTON In Stock
RING-SEAL WASHER In Stock
O-RING In Stock
PLUG, PRESSURE In Stock
SEAL, POLYPAK "U" CUP In Stock
SPRING In Stock
SHOE BLOCK In Stock
TOP PLATE In Stock
BOTTOM PLATE In Stock
SPRING WASHER In Stock
WEDGE In Stock
WARNING PLATE In Stock
WARNING PLATE In Stock
STUD In Stock
GASKET DACRON In Stock
CSCR, SOC. HD In Stock
CSCR, SOC. HD In Stock
CSCR, HEX. HD In Stock
CSCR, HEX. HD In Stock
NUT. MSCR, HX In Stock
WING-NUT In Stock
WASHER In Stock
SEAL, PISTON ROD In Stock
SHORT C CHANNEL In Stock
LONG C CHANNEL In Stock
WASHER, 25D1065KJP012 In Stock
WASHERS, 25D1065KJP013 In Stock
CSCR, HEX HEAD In Stock
LIFTING EYE BOLT In Stock
BOTTOM FILLER In Stock
CENTER FILLER In Stock
TOP FILLER In Stock
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TOP FILLER In Stock
TOP FILLER In Stock
TOP FILLER In Stock
TOP RIPPLE SPRINGS In Stock
PISTON RING Procurement Ongoing
LAMP, UV REPLACEMENT Procurement Ongoing
TERMINAL,OPERATOR,TOUCH SCREEN In Stock

In Stock

ISOLATOR, VIB.KORFUND 2400

ISOLATOR, VIBRATION

Procurement Ongoing

HOUSING, PROBE (NYLON)

In Stock

UNIT, CONDENSATE DRAIN

Procurement Ongoing

ELEMENT,SRG GUIDE HEATING In Stock
WHEEL ASSEMBLY In Stock
GUIDE ROLLER ASSEMBLY In Stock
WHEEL ASSEMBLY Procurement Ongoing

POWER SUPPLY,24V DC INPUT

In Stock

SWITCH, AIR PRESSURE (LF32-11)

Procurement Ongoing

CONVERTER, DC/DC, 2320034 In Stock
CONVERTER, DC/DC, 2320018 In Stock
SOCKET, AUX RELAY, 2833563 In Stock
COIL, AUX RELAY 120VAC 2834135 In Stock

In Stock

RELAY, TIMER 2866161

COIL, AUX RELAY 120VAC 2901912

Procurement Ongoing

MODULE, REDUNDANCY, 2902879

In Stock

CARD, MODBUS COM. MODULE

Procurement Ongoing

SERVER, SERIAL DEVICE In Stock
RELAY, AUX 125VDC, 2834313 In Stock
RELAY, AUX 24VDC, 2834096 In Stock
THERMOSTAT, HOFFMAN ATEMHUM In Stock
HUMIDISTAT, HOFFMAN AMHUM In Stock
POWER SUPPLY, PS/1AC/24VDC/10A In Stock
HYGROSTAT, MECHANICAL In Stock
THERMOSTAT, DUAL HOFFMAN In Stock
RELAY, TIMER 2866187 In Stock
VALVE, CHECK 2" FLANGED CS In Stock
THERMOSTAT, CUMMINS In Stock
SWITCH, BASIN In Stock

In Stock

CONTROL, FAN U_PWM_MAX12V
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VALVE, BACK PRESSURE 1/2" In Stock
VALVE, RELIEF 1/2" In Stock
CONTROLLER, UVYMAXPRO10 In Stock
VALVE, BALL 1/2"PVC In Stock
VALVE, BALL 3/4" PVC TYPE 21 In Stock
TIMER, NXT2-24V In Stock
VALVE, BALL 1" PVC TYPE 21 In Stock
VALVE, BALL 1/2"PVC In Stock
THERMOSTAT, HIGH LIMIT In Stock
SWITCH, DIFFERENTIAL PRESSURE In Stock
VALVE, CHECK B34236 1 1/8" In Stock
CONTROL, DUAL PRESSURE In Stock
CONTROL, DUAL PRESSURE In Stock
COIL, SOLENOID MKC-2 In Stock
VALVE, SOLENOID B14S2 In Stock
VALVE, SOLENOID B19S2 In Stock
SWITCH, #HBL11 In Stock
VALVE, BYPASS #ADRHE-6 In Stock
DEPRESSOR, #200-2026-14 In Stock
VALVE, MAGNI-CHECK In Stock
VALVE, BYPASS #ADRPE-3 In Stock
VALVE, THERMOSTATIC EXPANSION In Stock
VALVE, THERMOSTATIC EXPANSION In Stock
SWITCH, DIFF. PRES. In Stock
RELAY, CNTRL DPDT 24VAC COIL In Stock
RELAY, CNTRL DPDT 12VDC COIL In Stock
CONTROLLER, THERMOSTAT In Stock
VALVE, BALL FLOWTEK 2" FNPT In Stock
VALVE, BALL FLOWTEK 1" FNPT In Stock
VALVE, BUTTERFLY BRAY 4"ELEC In Stock
VALVE, BUTTERFLY BRAY 4" WHEEL In Stock
VALVE,BUTTERFLY BRAY 2.5" ELEC In Stock
VALVE,BUTTERFLY BRAY 2.5" WHL In Stock
VALVE, AIR RELEASE 801AS In Stock
SNUBBER, .25PO MNPT In Stock

In Stock

VALVE, PROPORTIONAL-RB CONTROL

VALVE, PROPORTIONAL-GV CONTROL

Procurement Ongoing

VALVE, KIDNEY LOOP CONTROL

In Stock
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VALVE, SHUT-DOWN & STOP In Stock
VALVE, UNLOADING In Stock
VALVE, RUNNER STOP In Stock
VALVE, WATER ADMISSION In Stock
SWITCH, ELECTRIC CLOGGING IND In Stock
SWITCH, ELECTRIC WATER SENSOR In Stock

In Stock

SWITCH, PRESSURE

SWITCH, LEVEL FLOAT

Procurement Ongoing

TRANSMITTER, PRESSURE

Procurement Ongoing

CONTROLLER, ELEC TEMP HUMIDITY In Stock
MODULE, DIGITAL OUTPUT In Stock
In Stock

CONTROL, HYDRAULIC DRIVE

FLOAT SWITCH,HEAD COVER SUMP

Procurement Ongoing

SWITCH, PRESSURE In Stock
SENSOR, PRESSURE SWITCH In Stock
LIMIT SWITCH 802T-DTPD In Stock

FLOAT SWITCH LFL2-BK-U-PVC10

Procurement Ongoing

MODULE,CONTROLLER,48V In Stock
INVERTER,INEX,48V,1.5KVA/1200W In Stock
MODULE,OUTPUT EXPANSION,ROM In Stock
CONTROLLER, PROGRAMMABLE,8CH In Stock
MODULE 1/0,32PT DC SINK/SOURCE In Stock
CONTROLLER,L3,2MB MEMORY In Stock
MODULE,DIN RAIL DIODE,48VDC In Stock
MOTOR,60HP,1200RPM,575V,60HZ In Stock
CARD, /0,8 CHANNEL,ANALOG In Stock
CARD, /0,4 CHANNEL,ANALOG In Stock
CARD,1/0,8 VOLTAGE OR CURRENT In Stock
CARD,1/0,24VDC,32 DIGIT INPUTS In Stock
RELAY, DC CTRL 1SNA645012R2500 In Stock
RELAY, DC CTRL 1SNA645041R0200 In Stock
PROTECTION, MOTOR CONTROL In Stock
RELAY, 24VDC CONTROL CAD32BD In Stock
RELAY, 24VvDC CONTROL CAD50BD In Stock
CONTACTOR, 600V, 3 POLE, 80A In Stock
RELAY, ZELIO TIMING In Stock
RELAY, ZELIO TIMING In Stock

In Stock

CONTACTOR, TESYS, LC1 D40G7
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CONTACTOR, TESYS D, LC1 D09BD In Stock
RELAY, SMART LOGIC SR3B261BD In Stock
24Vdc Redundant Power Supply In Stock
2-PORT CLX Hi-Cap ENET/P In Stock
CONTROLLOGIX 8PT RTD/THRMCP In In Stock
POWER SUPPLY, 125 VDC In Stock
RELAY, OVERCURRENT FOR HORN In Stock
RELAY, AC UNDERCURRENT In Stock
GATEWAY, SUBSTATION Procurement Ongoing
CONTACTOR, 600V, 3 POLE, 50A In Stock
RELAY, EMERG STOP XPSAXE5120P In Stock
RELAY, EMERG STOP XPSAR311144 Procurement Ongoing
RELAY, SMART ANALOG SR3XT43BD In Stock
CONVERTER, ANALOG RMCL55BD In Stock
METER, POWER, SEL In Stock
RELAY, LOAD MONITORING In Stock
SWITCH, HIGH TEMP CUT-OFF In Stock
MOTOR, 5HP ELECTRIC TECHTOP In Stock
CLOCK, SUBSTATION TCG 01-G In Stock
CLOCK, PTP CONVERTER In Stock
SWITCH, TEMP 1/16DIN, 24VDC In Stock
CONTROLLER, TEMP 1/8DIN, 24VDC In Stock
SWITCH, SLACK ROPE In Stock
RELAY, STYLE# 7805D In Stock
RELAY, RELIR4/LDP125DC/4X21AU In Stock
RELAY, TMK PWR MON. 85-120VAC In Stock
RELAY, ELECTRICALLY HELD 120V In Stock
RELAY, LATCHING 12 POLE 10A In Stock
RELAY, LATCHING 4 POLE 10A In Stock
RECTIFIER, SILICON In Stock
RELAY, GROUND FAULT In Stock
RELAY, CONTROL (24VDC) In Stock
SUPPLY, POWER 110/230 SE In Stock
CONTACTOR, G-E 35A In Stock
WIRE, WITH PROBE BLACK PLUG In Stock
KIT, 3/4" DRAIN REPLACEMENT In Stock
RELAY, CSR 113 RA6050-D16 In Stock
RELAY, CSR 120 RA6050-D16 In Stock
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RELAY, RA6050-D16

In Stock

RELAY, AUX STRUTHERS-DUNN

Procurement Ongoing

RELAY, AUX STRUTHERS-DUNN

Procurement Ongoing

RELAY, AUX STRUTHERS-DUNN

Procurement Ongoing

RELAY,AUX EATON

Procurement Ongoing

RELAY,AUX EATON

Procurement Ongoing

RELAY,LATCHING EATON

Procurement Ongoing

RELAY, TIME DELAY AGASTAT

Procurement Ongoing

CONTROLLER, INPUT MODULE In Stock
RELAY, MODULAR SMART In Stock
MODULE, DISCRETE I/O EXTENSION In Stock
RELAY, EMERGENCY STOP In Stock

In Stock

MODULE, DIGITAL OUTPUT

HMI, ADVANTECH TPC-1840WP

Procurement Ongoing

SOCKET, RELAY BASE P2CF-08 In Stock
RELAY, 4PDT 125 VDC In Stock
MODULE, RELAY 2967086 In Stock
ASSEMBLY, CONTROL (CHARGER) In Stock
KIT, CONTROL (ANN WITH ENCL) In Stock

In Stock

KIT, CONTROL (NTWK COMM)

KIT, HARNESS

Procurement Ongoing

FAN, 24 VDC

In Stock

MODULE, COMMCENTER In Stock
CUT-OUT, THERMO In Stock
In Stock

ACTUATOR,ELECTRIC SERIES 70

HMI, MULTI TOUCH PANEL COMP.

Procurement Ongoing

CARD,MODBUS TCP COMM In Stock
ACTUATOR, DAMPER In Stock
MODULE RTD SEL 2600 In Stock
RTD,OIL TEMP,W/CONNECTION HEAD In Stock
RTD,SAC AIR OUTLET In Stock
RTD,COLLECTOR HOUSING In Stock
INDICATOR,FLOW,6",FLANGED In Stock
RTD,STATOR WINDING,100 OHM In Stock
RTD, SRG GUIDE HEATER CONTROL In Stock

In Stock

TRANSMITTER, ISOLATED TEMP-RTD

TRANSMITTER, ISOLATED TEMP-T/C

Procurement Ongoing

RTD, SRG BODY/BLOWER ASSEMBLY

Procurement Ongoing
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TRANSMITTER, ROTARY / ENCODER

Procurement Ongoing

SENSOR, 0-90 OHM LEVEL

In Stock

TRANSMITTER/PROBE, TANK LEVEL

In Stock

KIT, LOW COOLANT LEVEL SENSOR

Procurement Ongoing

SENDER, PRESSURE In Stock
VALVE, FILL SST .125 COMPLETE In Stock
SENSOR, TANK TEMPERATURE In Stock
SENSOR, AIRFLOW HC-201 In Stock
SIGHT GLASS, #SA-17S In Stock
TRANSMITTER, DIFF. PRES. In Stock
TRANSMITTER, FLOW In Stock
TRANSMITTER, HUMIDITY In Stock
TRANSMITTER, CURRENT In Stock
THERMOCOUPLE, TYPE K In Stock
THERMOMETER, QUALITROL 118 ITM In Stock

INDICATOR, DIFF PRESS ASHCROFT

Procurement Ongoing

GAUGE, PRESSURE WINTERS

In Stock

INDICATOR, DIFF PRESS D464B

Procurement Ongoing

GAUGE, DIFF PRES ASHCROFT

Procurement Ongoing

SENSOR, ELECTRONIC TEMPERATURE In Stock
METER, ELECTRONIC FLOW In Stock
SENSOR, ELECTRONIC LEVEL In Stock
SWITCH, ELECTRONIC LEVEL In Stock
SWITCH, ELECTRONIC PRESSURE In Stock
THERMOMETER,OIL GSU XFMR In Stock
THERMOMETER,WINDING GSU XFMR In Stock
THERMOMETER,OIL SIDEMOUNT In Stock

SENSOR, TEMP MAGNETIC MOUNT

Procurement Ongoing

TRANSMITTER,PRESSURE 1XTX In Stock
TRANSMITTER,PRESSURE 1XTX In Stock
TRANSMITTER, TEMP STT830 In Stock
TRANSMITTER,PRESSURE STG74L In Stock

TRANSMITTER,LEVEL LGC

Procurement Ongoing

TRANSMITTER,PRESSURE PMP51

In Stock

TRANSMITTER, LEVEL

Procurement Ongoing

TRANSMITTER, 4 CHANNEL LIQUILI

In Stock

SENSOR, ULTRASONICS FLOW RATE

Procurement Ongoing

FLOWMETER, 2"

Procurement Ongoing
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FLOWMETER, 1 1/2"

Procurement Ongoing

RTD - DRYWELL DYNATHERM

Procurement Ongoing

METER, ELECTRONIC HOUR

Procurement Ongoing

COUNTER, TIME 24VDC

In Stock

FLOAT SWITCH TK1-001N-BSK

In Stock

LEVEL SWITCH MLS-4EX

Procurement Ongoing

SENSOR, CURRENT 4-20mA OUTPUT In Stock
SENSOR, CURRENT (RANGE: 10) In Stock
SENSOR, CURRENT In Stock
SENSOR, STD 3 PL CURRENT 800A In Stock

SENSOR, CURRENT (RANGE 0 -10A)

Procurement Ongoing

PICK-UP, MAGNETIC

In Stock

SWITCH, ULTRASONIC LEVEL

Procurement Ongoing

CYLINDER, CALIBRATION 1/2" NPT In Stock
AMALGAM LAMP, UVMAX PRO In Stock
PROBE, INTENSITY UV REACTOR In Stock
KIT, UVYMAX PRO30 (LAMP) In Stock
SENSOR, PH In Stock
SENSOR, CHLORINE In Stock
SENSOR, TURBIDITY In Stock

INDICATOR, DENSITY ABB

Procurement Ongoing

MONITOR, DENSITY ABB

Procurement Ongoing

DEVICE, SF6 FILLING ABB

Procurement Ongoing

DETECTOR, SF6 GAS LEAK ABB

Procurement Ongoing

MONITOR, THREE PHASE ABB

Procurement Ongoing

MONITOR,TRIP COIL E-MAX

Procurement Ongoing

SWITCH, FLOW M3S7HB15

In Stock

SERVO LVDT RP-S-650M-D60-1-A01

Procurement Ongoing

LVDT RP-S-250M-D60-1-A01

Procurement Ongoing

METER, POWER QUALITY SEL 735

In Stock

RECORDER DIGITAL FAULT

Procurement Ongoing

MOTOR, ELECTRIC A285000000

In Stock

MOTOR, 7GPM REVERSE PUMP

Procurement Ongoing

MOTOR, 7.5HP TECO-WEST. In Stock
MOTOR, 3HP TECO-WEST. In Stock
MOTOR, 15HP TECO-WEST. In Stock
MOTOR, 2HP TECO-WEST. In Stock
MOTOR, 3HP TECO-WEST. In Stock
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MOTOR, 1HP TECO-WEST. In Stock
MOTOR, 10HP TECO-WEST. In Stock
MOTOR, 10HP TECO-WEST. In Stock
MOTOR, 2HP/1800RPM/575V In Stock
MOTOR, 3HP/1800RPM/575V In Stock
MOTOR, 0.5HP/1800RPM/575V In Stock

MOTOR, 1HP TECO-WEST.

Procurement Ongoing

MOTOR,SEAL WATER In Stock
MOTOR,OIL SKIMMER In Stock
MOTOR,KIDNEY PUMP In Stock

MOTOR,ELECTRIC TEF 3PH 60HP

Procurement Ongoing

MOTOR,1.5HP,3465RPM,600V,60HZ

Procurement Ongoing

MOTOR,75HP,1185RPM,575V,60HZ

In Stock

PUMP,MOTOR D/C

In Stock

MOTOR, ASYNCHRON 3 PHASE

Procurement Ongoing

MOTOR, 20HP BROOK CROMPTON

Procurement Ongoing

MOTOR, 3-PHASE INDUCTION

Procurement Ongoing

STARTER, MOTOR

Procurement Ongoing

RELAY,ELECTROMECHANICAL,24VDC

In Stock

BREATHER,DESSICANT,HYDRAULIC

In Stock

BUSHING,HV,GOE1425-1050 1

Procurement Ongoing

BUSHING,LV,ALAMO 25 KV

Procurement Ongoing

BUSHING,NEUTRAL,ALAMO 25 KV

Procurement Ongoing

DESSICANT XFMR BREATHER

In Stock

TRANSFORMER, CONTROL

In Stock

DEVICE,PRESSURE RELIEF

Procurement Ongoing

XFMR, 3KVA 600V - 480V

In Stock

XFMR,NEUTRAL GND 110KV BIL

Procurement Ongoing

TRANSFORMER, CONTROL 750VA In Stock
CT, GROUND FAULT FOR D64 RELAY In Stock
TRANSFORMER, VOLTAGE MODEL 450 In Stock
TRANSFORMER, CURRENT 800:5 In Stock
TRANSFORMER, CURRENT 1200:5 In Stock
TRANSFORMER, CURRENT 3200:5 In Stock
TRANSFORMER, CNTRL CO100E5EFB In Stock
TRANSFORMER, CONTROL 500VA In Stock
TRANSFORMER, CONTROL 100VA In Stock
TRANSFORMER, CONTROL 200VA In Stock
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TRANSFORMER, CONTROL 200VA In Stock
TRANSFORMER, CONTROL 350VA In Stock
TRANSFORMER, CONTROL 150VA In Stock
TRANSFORMER, CONTROL 250VA In Stock
TRANSFORMER, CONTROL 100VA In Stock
TRANSFORMER, 600V/24V In Stock
TRANSFORMER, THERMOLEC In Stock
TRANSFORMER, #PH250AJ In Stock
TRANSFORMER, CURRENT 15KV In Stock
TRANSFORMER, CURRENT 10KV In Stock
TRANSFORMER, CURRENT 12000:5 In Stock
TRANSFORMER, CURRENT 12000:5 In Stock
TRANSFORMER, VOLTAGE 15000:120 In Stock
TRANSFORMER, VOLTAGE 15000:120 In Stock
TRANSFORMER, VOLTAGE 15000:120 In Stock
TRANSFORMER,CONTROL 150VA In Stock
XFMR,CONTROL EATON 150VA In Stock
XFMR,CONTROL 300VA In Stock
TRANSFORMER,CURRENT 600:5 In Stock
TRANSFORMER,POTENTIAL 600:120V In Stock

TRANSFORMER,CT NEUTRAL TC-1093

Procurement Ongoing

TRANSFORMER,CT NEUTRAL TC-1094

Procurement Ongoing

TRANSFORMER,CT SPLIT-PHASE

Procurement Ongoing

REGULATOR, AUTO VOLT (24V) In Stock
RESISTOR,BRAKING 800W 15.40HMS In Stock
RESISTOR,BRAKING 2.8KW 190HMS In Stock
RESISTOR,BRAKING 55KW 190HMS In Stock
RESISTOR,BRAKING 111KW 70HMS In Stock
RESISTOR,BRAKING 9.4KW 9.20HMS In Stock

REACTOR,LINE 8A 5MH

Procurement Ongoing

REACTOR,LINE 8A 7.5MH

Procurement Ongoing

REACTOR,LINE 18A 1.5MH

Procurement Ongoing

REACTOR,LINE 18A 2.5MH

Procurement Ongoing

REACTOR,LINE 80A 0.4MH

Procurement Ongoing

REACTOR,LINE 80A 0.7MH

Procurement Ongoing

REACTOR,LINE 100A 0.3MH

Procurement Ongoing

REACTOR,LINE 100A 0.45MH

Procurement Ongoing

RESISTOR,NEUTRAL GROUNDING

Procurement Ongoing
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XFMR/SENSOR,CURRENT,1600A In Stock
XFMR/SENSOR,CURRENT,3200A In Stock
XFMR/SENSOR,CURRENT,800A In Stock
FAN,MFA GSU XFMR 208V 1140RPM In Stock

MOTOR,OFF LOAD TAP CHANGER

Procurement Ongoing

XFMR, 600/120 200VA MCI

Procurement Ongoing

XFMR, 600/120 100VA HAMMOND

Procurement Ongoing

XFMR, 600/120 300VA MCI

Procurement Ongoing

XFMR, 600/120 100VA MCI

Procurement Ongoing

BUSHING, LV Procurement Ongoing
BUSHING, HV Procurement Ongoing
BUSHING, LV Procurement Ongoing
BUSHING, HV Procurement Ongoing

XFMR, 600/120 150VA MCI

Procurement Ongoing

BREAKER,CIRCUIT,20A,1POLE

In Stock

BREAKER,CIRCUIT,15A,SERIES L9

In Stock

ARRESTOR,SURGE, 025W0412BL |

Procurement Ongoing

SET, 5KVA CPT PRIMARY FUSE In Stock
SPRING RELEASE 110-127 VAC/VDC In Stock
SET, METERING PT PRIMARY FUSE In Stock

MOTOR, COMPOUND DRIVE ABB

Procurement Ongoing

BRUSHES, CARBON ABB

Procurement Ongoing

GEAR, STRAIGHT TOOTH BEVEL ABB

Procurement Ongoing

VALVE, PILOT 110-125VDC ABB

Procurement Ongoing

COILS, OPEN & CLOSE ABB

Procurement Ongoing

MOTOR, DISCONNECT DRIVE ABB

Procurement Ongoing

MOTOR, DISCONNECT GND SW ABB

Procurement Ongoing

MOTOR, GND SW GCB SIDE ABB

Procurement Ongoing

MOTOR, STATIC START SWITCH ABB

Procurement Ongoing

CONTACT, STATIONARY MAIN

Procurement Ongoing

CONTACT, MOVING MAIN

Procurement Ongoing

CONTACTOR,MINI,FVNR 9A

In Stock

SWITCH,1-POLE 15KV NEUTRAL GND

Procurement Ongoing

SENSOR,2V BATTERY,Z BRACKET In Stock
SENSOR/RATING PLUG,1200A In Stock
CONTACTOR, SIZE 1 In Stock
CONTACTOR, SIZE 2 In Stock
CONTACTOR, SIZE 3 In Stock
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CONTACTOR, SIZE 4 In Stock
O/L, C441 (TRIP RANGE .3-9A) In Stock
O/L, C441 (TRIP RANGE 1-9A) In Stock
OI/L, C441 (TRIP RANGE 5-90A) In Stock

BREAKER, CIRCUIT (MDS-608)

Procurement Ongoing

CONTACTOR, SIZE 0 In Stock
OI/L, C440 (RANGE .33-1.65A) In Stock
OIL, C440 (RANGE 1 - 5A) In Stock
OIL, C440 (RANGE 4 - 20A) In Stock
BREAKER, EATON HMCP003A0C In Stock
BREAKER, EATON HMCP007C0C In Stock
BREAKER, EATON HMCP015E0C In Stock
CONTACT, AUXILIARY 2NO/2NC In Stock
ATTACHMENT, CONTACT 595-AB In Stock
BREAKER, ABB SU201M-C1 In Stock
CONTACTORS, OPERATING In Stock
CONTACTOR, 30A 3 240V In Stock
BREAKER, EATON HFD3015S In Stock
BREAKER, EATON HFD1015S In Stock
BREAKER, EATON HFD2015S In Stock
BREAKER, EATON HFD3020S In Stock
BREAKER, EATON HFD2030S In Stock
BREAKER, EATON HFD2060S In Stock
BREAKER, EATON HFD3090S In Stock
BREAKER, EATON HFD3100S In Stock
BREAKER, EATON HFD3125S In Stock
BREAKER, EATON FDC3015S In Stock
BREAKER, EATON FDC2030S In Stock
BREAKER, EATON BAB1015 In Stock
BREAKER, EATON BAB1020 In Stock
BREAKER, EATON BAB1030 In Stock
BREAKER, EATON BAB2015 In Stock
BREAKER, EATON BAB2020 In Stock
BREAKER, EATON BAB2030 In Stock
BREAKER, EATON BAB2040 In Stock
BREAKER, EATON BAB3015H In Stock
BREAKER, EATON BAB3030H In Stock
BREAKER, EATON EHD3070S In Stock
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BREAKER, EATON EHD3100S In Stock
BREAKER, EATON HJD2250FS In Stock
BREAKER, EATON JT2100T In Stock
BREAKER, EATON KES3125LSIG In Stock
TRIP UNIT, ELECTRONIC 3P 400A In Stock
TRIP UNIT,RMS 310 3P 250A In Stock
BREAKER, ABB S202UDC-K10 In Stock
BREAKER, ABB SU201M-C10 In Stock
BREAKER, ABB SU201M-C8 In Stock
BREAKER, ABB SU201M-C5 In Stock
BREAKER, ABB SU201M-C2 In Stock

CONTACTOR, SCHNEIDER ELECTRIC

Procurement Ongoing

ASSEMBLY, REVERSE CONTACTOR

Procurement Ongoing

RELAY,OVERLOAD

Procurement Ongoing

ASSEMBLY,MAN MOTOR START EATON

Procurement Ongoing

CONTACTOR,ABB

In Stock

BREAKER, EATON HMCPSO015E0S

Procurement Ongoing

KIT,CONTROL MODULE 3 WIRE In Stock
COIL, ALLEN BRADLEY 500LG In Stock
DISPLAY, C441 OVERLOAD RELAY In Stock

TRIP UNIT,RMS 310 3P 250A

Procurement Ongoing

COVER,BREAKER TERMINAL END

In Stock

ARC CHAMBER

Procurement Ongoing

OVERLOAD RELAY, ZEB 32-5-GF In Stock
OVERLOAD RELAY, ZEB 150 In Stock
RESET BAR, OVERLOAD RELAY In Stock
COIL, REPLACEMENT 110-120 VAC In Stock
CONTACT,MOTOR STARTER DILM25 In Stock
KIT, KEY INTERLOCK EATON In Stock
CONTACTOR, REVERSING 24VDC In Stock
KIT, REMOTE RACKING 86-5958 In Stock
DIGITRIP 520MC LSIG In Stock
BREAKER, EATON HFD3040S In Stock

SWITCH,STATIC TRANSFER,INEX

Procurement Ongoing

SWITCH,NETWORK,UNMANAGED In Stock
SWITCH, AUX K FRAME In Stock
ASSEMBLY, 60A ROTARY/STAB In Stock
ASSEMBLY, 150A ROTARY/STAB In Stock
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ASSEMBLY, 225A ROTARY/STAB In Stock
ASSEMBLY, 320A ROTARY/STAB In Stock

SELECTOR, 3 POS 800T-J2KC1ANAX

Procurement Ongoing

SWITCH, 2 POSITION KEYED

Procurement Ongoing

SWITCH, 3 POS. 800HC-JR2KD7B

Procurement Ongoing

SWITCH, 3 POS. 800FP-KM34PX11

Procurement Ongoing

SWITCH, 2 POS. 800FP-KM22PX01

Procurement Ongoing

SELECTOR, 3 POS. 800H-JR2KC1B

Procurement Ongoing

SELECTOR, 3 POS 800T-J2KC1B

Procurement Ongoing

PUSH-BUTTON, RED 800TC-A6B

Procurement Ongoing

SWITCH, DISCONNECT THERMOLEC In Stock
SWITCH, AIRFLOW SCHNEIDER In Stock
SWITCH, DISCONNECT THERMOLEC In Stock
DISCONNECT, 400A NON-FUSED In Stock
DISCONNECT, 30A NON-FUSED In Stock
DISCONNECT, 60A NON-FUSED In Stock
DISCONNECT, 100A NON-FUSED In Stock
DISCONNECT, 200A NON-FUSED In Stock
DISCONNECT, 400A NON-FUSED In Stock
SWITCH, SELECTOR 2 POS 800T-H2 In Stock
DISCONNECT, 200A NON-FUSED In Stock
MONITOR,VALVE STATUS BRAY In Stock
SWITCH,VALVE SUPERVISORY In Stock
SWITCH,DIFF PRESS TYPE 400 In Stock
SWITCH,PUSHBUTTON ES ABB In Stock

SWITCH, OVERTRAVEL LIMIT

Procurement Ongoing

PUSHBUTTON,BLACK HARMONY 22MM In Stock
PUSHBUTTON,GREEN HARMONY 22MM In Stock
PUSHBUTTON,YELLOW HARMONY 22MM In Stock
PUSHBUTTON,EMERGENCY 40MM RED In Stock
CONTACT, AUXNO NC SIZE 5 In Stock
SWITCH,KNIFE In Stock
SWITCH,PUSHBUTTON RED In Stock
SWITCH,PUSHBUTTON GREEN In Stock
INTERLOCK, MECHANICAL In Stock
PUSHBUTTON, BLACK In Stock
LAMP,INDICATING 120V BLUE In Stock
SWITCH,PUSHBUTTON ESTOP In Stock
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SWITCH,PUSHBUTTON BLACK In Stock
SWITCH, LIMIT OILTIGHT In Stock

RELAY,VOLTAGE MONITOR 3 PHASE

Procurement Ongoing

RELAY AUXILIARY 600VAC 10AC In Stock
RELAY,REMOVABLE,24VDC,3 FORM C In Stock
BASE, RELAY,11 PIN In Stock
RELAY,TIMED,24VDC In Stock
BASE, RELAY,8 PIN In Stock
BASE, RELAY 3369184:AA In Stock
RELAY, 10A In Stock
BASE, RELAY 3715027:AA In Stock
RELAY,24VDC,12A In Stock
RELAY,24VDC,ECM In Stock
RELAY,AUXILIARY,125 VDC In Stock
RELAY,CONTROL,24VDC COIL In Stock
RELAY,CONTROL,125VDC COIL In Stock
RELAY,PROTECTION, "A" In Stock
CONTROLLER,AUTOMATION In Stock
RELAY,PROTECTION, "A"LINE In Stock
CONTROLLER,AUTOMATION In Stock
RELAY,PROTECT,SPLIT-PHASE,"A" In Stock
RELAY, TRANSFORMER,PROTECT,"A" In Stock
RELAY,BREAKER FAILURE,PROTECT In Stock
RELAY,FEEDER PROTECT,SEL-751A In Stock
CONTROLLER,AUTOMATION In Stock
RELAY,SWITCHYARD LINE,"A" In Stock
RELAY,BISTABLE,RXMVB2,2 MAKE In Stock
RELAY,BISTABLE,RXMVB2,4 MAKE In Stock
RELAY,BISTABLE,RXMVB4,9 MAKE In Stock
RELAY,BISTABLE,RXMVB4,5NO9NC In Stock
RELAY,AUXILIARY,125 VDC,RXMH2 In Stock
RELAY,AUXILIARY,125VDC,RXMS1 In Stock
COIL, TRIP,LOCKOUT RELAY In Stock
RELAY,AUXILIARY,24VDC COIL In Stock
RELAY,POWER,4PDT,24VDC/250VAC In Stock
RELAY,AUX, 24vDC COIL,HIGH In Stock
RELAY,POWER,DPDT,24VDC/250VAC In Stock
RELAY,CONTROL,100-250VDC/AC In Stock
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RELAY,CONTROL,125VDC COIL,2"C" In Stock
RELAY,CONTROL,24VvDC COIL,3"C" In Stock
RELAY,CONTROL,24VDC COIL,3"C" In Stock
RELAY,CONTROL,24VvDC COIL,2"C" In Stock
RELAY,TIMER,24VDC COIL In Stock
RELAY,TIMER,24-240VAC/DC COIL In Stock
RELAY,LATCHING,24VDC, 8 "C" In Stock

RELAY, GAS, MODEL 12

Procurement Ongoing

RELAY,8ZONE,MODEL 4007-9801 In Stock
RELAY, TIMER 2905813 In Stock
RELAY, 4PDT 5A 120VAC 2903305 In Stock
RELAY, DPDT 120VAC 2961228 In Stock
BASE, RELAY - D7DT 2967031 In Stock
RELAY, SPDT 120VAC 2961134 In Stock
BASE, RELAY - SPDT 2966032 In Stock

RELAY, TIMING/POWER OFF DELAY

Procurement Ongoing

RELAY, DPDT 120VAC 2967138

In Stock

RELAY, TIME ETD-1T-ON-300S

In Stock

BASE, RELAY - 700-HN103

Procurement Ongoing

RELAY, TIME DELAY UNDERVOLTAGE

In Stock

CONTACT, AUX DPDT 500LG-142C

Procurement Ongoing

RELAY, TIME DELAY ON 11 PIN

Procurement Ongoing

RELAY, TIME DELAY UNDERVOLTAGE

Procurement Ongoing

CONTACT, PIN

Procurement Ongoing

CONTACT, SOCKET

Procurement Ongoing

RELAY, TIMING/PULSE OUTPUT In Stock
CONTACT, AUXILIARY SPDT In Stock
RELAY, SPDT COIL 24VDC In Stock
RELAY, DPDT COIL 120VAC In Stock
RELAY, DPDT COIL 24VDC In Stock
RELAY, 4PDT COIL 24VDC In Stock
RELAY, 4PDT COIL 125VDC In Stock
TIMER, MULTIMODE DPDT In Stock
TIMER, POWER OFF-DELAY SPDT In Stock
RELAY, DPDT COIL 24VAC In Stock
RELAY,SYNCHROCHECK ABB In Stock
RELAY,SYNCHROCHECK DUAL ABB In Stock
RELAY, MINI 120 VAC In Stock
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RELAY,AUXILIARY In Stock
RELAY,MONITORING 3 PHASE In Stock
RELAY,ELEC OVERLOAD 3 POLES In Stock
RELAY,TIMING 0.5SEC-999HRS In Stock
RELAY, AUXILIARY - 2903695 In Stock
RELAY, OVERVOLTAGE RXEDA 1 In Stock
RELAY, ELECT.MEASURE & MONITOR In Stock
RELAY, BREAKER TRIP COIL In Stock
RELAY, GENERATOR MECH PROT In Stock
RELAY, GENERATOR SPLIT PROT In Stock
RELAY, TRANSFORMER PROT In Stock
RELAY,OVERVOLTAGE In Stock
RELAY, TRANSFER TRIP PROT In Stock
RELAY, LINE PROT In Stock
RELAY, TRANSFER TRIP PROT In Stock
RELAY, LINE PROT In Stock

RELAY.SYNCHROCHECK ABB

Procurement Ongoing

RELAY, GENERATOR ELECT PROT In Stock
METER RELAY,ANALOG CROMPTON In Stock
RELAY,CONTROL,120VAC COIL,3"C" In Stock
RELAY,CONTROL,125VDC COIL,3"C" In Stock
CLIP, RELAY HOLDER In Stock
RELAY,CONTROL TESYS K 2NO-2NC In Stock
RELAY,MULTI PHASE MONITOR SPDT In Stock
OVERLOAD RELAY, 90 TO 150A In Stock
RELAY,OVERLOAD 5.5-8A TESYS In Stock
RELAY,OVERLOAD 30-40A TESYS In Stock
RELAY,OVERLOAD 63-80A TESYS In Stock
RELAY,TIMER DELAY-ON .05-300S In Stock
RELAY,SAFETY XPS AC 120VAC In Stock
RELAY, 120VAC COIL 8 PIN In Stock
RELAY, AUXILIARY In Stock
CONTACTS,EATON DILM150 In Stock
CONTACTS,EATON DILM95 In Stock
COIL,CONTACT EATON 110-250V In Stock
CONTACT,SET EATON DILM250 In Stock
CONTACT,AUX EATON DILM32 In Stock
MODULE,AUX CONTACT DILM1000 In Stock
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MODULE,AUX CONTACT DILM820 In Stock
CONTACT,AUX EATON C320KGS1 In Stock
CONTACT,AUX EATON C320KGS2 In Stock
RELAY,OVERLOAD EATON 24-32A In Stock
RELAY,OVERLOAD EATON 5A In Stock
RELAY,VOLTAGE BENDER In Stock
RELAY, TERMINAL BLOCK In Stock
RELAY, 24VDC COIL In Stock
CCT BKR, MINIATURE S201M-K10UC In Stock
CCT BKR, MINIATURE S201M-K6UC In Stock
CCT BKR, THERMOMAGNETIC 10A In Stock
CCT BKR, THERMOMAGNETIC 15A In Stock
CCT BKR, THERMOMAGNETIC 3A In Stock
CCT BKR, THERMOMAGNETIC 5A In Stock
CCT BKR, MINIATURE S202M-K10UC In Stock
CCT BKR, MINIATURE S202M-K6AUC In Stock
CCT BKR, EATON FDC3040S In Stock
BREAKER, EATON FDC3020S In Stock
BREAKER, EATON FDC3025S In Stock
BREAKER, EATON FDC3030S In Stock
BREAKER, EATON FDC3050S In Stock
BREAKER, EATON FDC3060S In Stock
BREAKER, EATON FDC3070S In Stock
BREAKER, EATON FDC3080S In Stock
BREAKER, EATON FDC3090S In Stock
BREAKER, EATON FDC3100S In Stock
BREAKER, EATON FDC3150S In Stock
BREAKER, EATON HMCPO03A0S In Stock
BREAKER, EATON HMCP007C0S In Stock
BREAKER, EATON HMCPO15E0S In Stock
BREAKER, EATON HMCPO30H1S In Stock
BREAKER, EATON HMCPO050K2S In Stock
BREAKER, EATON HMCP100R3S In Stock
BREAKER, EATON HMCP150U4S In Stock
BREAKER, EATON HKD3400FS In Stock
FUSE, BUSSMAN FNQ-8 In Stock
FUSE, BUSSMAN FNQ-2 In Stock
FUSE, BUSSMAN FRS-R-20 In Stock
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FUSE, BUSSMAN FNQ-R-3 In Stock
FUSE, FAST ACTING - GGM1/2 In Stock
FUSE, TIME DELAY/CLASS CC 5A In Stock
FUSE, TIME DELAY/CLASS CC 3.5A In Stock
FUSE, TIME DELAY/CLASS CC .5A In Stock
FUSE, TIME DELAY/CLASS CC 2A In Stock
FUSE, TIME DELAY/CLASS CC 1A In Stock
FUSE, TIME DELAY/CLASS CC 10A In Stock
FUSE, TIME DELAY/CLASS CC 2.5A In Stock
FUSE, TIME DELAY/CLASS CC 1.5A In Stock
FUSE, TIME DELAY/CLASS CC 3A In Stock
FUSE, 12A / 1000V / TYPE UK In Stock
FUSE, 2A / 1000V / TYPE UK In Stock
FUSE, 8A / 1000V / TYPE UK In Stock

FUSE, TIME DELAY .5A LP-CC-1/2

Procurement Ongoing

FUSE, CARTRIDGE 10AT 600V In Stock
FUSE-LINK, NH-GR.2 630AAR 690V In Stock
FUSE, LOAD CFU 045 A4J15 In Stock
FUSE, LOAD CFU 045 A4J25 In Stock
FUSE, LOAD CFU 043 A4J10 In Stock
FUSE, LOAD A4J50 In Stock
FUSES, POWER In Stock
FUSE, 1 A TIME DELAY S506-1-R In Stock
FUSE, 2 A TIME DELAY S506-2-R In Stock
FUSE,3.15A TIME D S506-3.15-R In Stock
FUSE, 1A TIME DELAY S505H-1-R In Stock
FUSE,3.15A TIME D S505H-3.15-R In Stock
FUSE,15A/600V BUSSMANN In Stock

FUSE, 6A/600V ABB 652-336-04

Procurement Ongoing

FUSE,3A 250V FRN-R-3

In Stock

FUSE, FAST ACTING 80 A

In Stock

ARRESTER, SURGE MWD

Procurement Ongoing

ARRESTER,SURGE HV EXLIM-P In Stock
FUSE HOLDER, MODULAR E92/30 In Stock
FUSE HOLDER, MODULAR E92/32 In Stock
FUSE HOLDER, MODULAR E92/60J In Stock
FUSE HOLDER, MODULAR E93N/30 In Stock
SHUNT TRIP 110-127 VAC/VDC In Stock
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CUT-OUT, AUTO RESET THERMOLEC In Stock
CUT-OUT, MAN RESET THERMOLEC In Stock
CABLE,SENSOR CIRC PLUG 15FT In Stock

LVDT CABLE DJ-200-PO

Procurement Ongoing

CONNECTOR,DUAL-RATED ALUM

In Stock

INSULATOR, STAND OFF - 11"

In Stock

CAPACITOR,0.25 MICROFARAD-24KV

Procurement Ongoing

INSULATOR, PORCELAIN MR1

Procurement Ongoing

BUSHING, SILICONE RUBBER CX572

Procurement Ongoing

STRIP, STEEL NAX 30

Procurement Ongoing

STRIP, STEEL NAX 30

Procurement Ongoing

JOINT,FLEXIBLE - CX 541A

Procurement Ongoing

BAND, IRON + CLIPS SS

Procurement Ongoing

TUBE, RED SILCONE - WURTH

Procurement Ongoing

PLAIT, FLEXIBLE COPPER

Procurement Ongoing

PLAIT, FLEXIBLE COPPER

Procurement Ongoing

SENSOR, RTD TIR 409

Procurement Ongoing

SHEET, ALUMINUM SP/THK=3MM

Procurement Ongoing

SHEET, ALUMINUM SP/THK=3MM

Procurement Ongoing

GASKET, ADHESIVE ATAG 50X5

Procurement Ongoing

GASKET,SILICONE RUBBER CX 423A

Procurement Ongoing

BAR, THREADED SS M10X200

Procurement Ongoing

WASHER, PLAIN SS M10

Procurement Ongoing

NUT, SS M10

Procurement Ongoing

BOLT, EXPANSION SS TL6X65

Procurement Ongoing

SCREW, TAPPING SS 4,2X16

Procurement Ongoing

PROTECTION, ALUM SP/THK=3MM

Procurement Ongoing

SEAL, BLACK SILICONE

Procurement Ongoing

BOLT, SS TL6X65 M6X20

Procurement Ongoing

NUT, SS M6

Procurement Ongoing

WASHER, PLAIN SS M6

Procurement Ongoing

WASHER, GROWER SS M6

Procurement Ongoing

PANEL, CLASS REI60

Procurement Ongoing

PUTTY, ANTIFIRE SEALING

Procurement Ongoing

SHEET, ALUMINUM SP/THK=3MM

Procurement Ongoing

SHEET, ALUMINUM SP/THK=3MM

Procurement Ongoing

SPRING, STEEL

Procurement Ongoing

GASKET, NEOPRENE SPONGE 30X5

Procurement Ongoing
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GASKET, NEOPRENE SPONGE 50X5

Procurement Ongoing

GASKET, SILICONE RUBBER 10X12

Procurement Ongoing

GASKET, SILICONE RUBBER CX423

Procurement Ongoing

GASKET, SILICONE RUBBER 1100X6

Procurement Ongoing

GASKET, SILICONE RUBBER CX540

Procurement Ongoing

GASKET, SILICONE RUBBER CX539

Procurement Ongoing

ADAPTER SLEEVE 401603

Procurement Ongoing

COIL, FREEDOM STARTER SIZE 1&2 In Stock
KIT, FREEDOM ST CONTACT-SIZE 1 In Stock
COIL, FREEDOM STARTER SIZE 4 In Stock
KIT, FREEDOM ST CONTACT-SIZE 4 In Stock
COIL, FREEDOM STARTER SIZE 3 In Stock
KIT, FREEDOM ST CONTACT-SIZE 3 In Stock
KIT, FREEDOM ST CONTACT-SIZE 5 In Stock
STARTER, FREEDOM / GND FAULT In Stock

DETECTOR, GROUND FAULT

Procurement Ongoing

CABLE, MEMOSENS 3 METER

In Stock

TRANSDUCER,AC CURRENT SENSOR

In Stock

PUSHBUTTON, RELEASE

Procurement Ongoing

STV, 10 POINT FINGER SAFE

In Stock

SOCKET, TERMINAL

Procurement Ongoing

KIT,VOLTAGE STEP DOWN

Procurement Ongoing

SWITCH,PB ILLUMINATED RED

Procurement Ongoing

VOLTAGE DETECTOR

In Stock

INTERLOCK,KEY

Procurement Ongoing

PUSHBUTTON, RED

Procurement Ongoing

PUSHBUTTON, GREEN

Procurement Ongoing

PUSHBUTTON, BLACK

Procurement Ongoing

PUSHBUTTON, BLUE

Procurement Ongoing

PUSHBUTTON, GREEN

Procurement Ongoing

PANEL, HUBBELL FSPST8 In Stock
LAMP, AMBER LED 6V/12V AC/DC In Stock
POTENTIOMETER, 5000 OHM In Stock
DISPLAY, DIGITAL K3MA-J In Stock

PANEL, TOUCH-SCREEN HMISTO501

Procurement Ongoing

HMI, 12" PANELVIEW PLUS 7 In Stock
POWER SUPPLY,120W In Stock
POWER SUPPLY,60W In Stock

Page H-33




2025-2026 Winter Readiness Planning Report

Appendix H
e T e Critical Spares Stock Status
‘ h d Muskrat Falls Generation
\ g ro 25-Sep-25
Critical Spare Component Stock Status
DIGITAL OP'S, 24VDC 1756-0OB32 In Stock
SWITCH, ETAP FOR NETWORK RING In Stock
SWITCH,STRATIX 8000 In Stock

ADAPTER, HIRSCHMAN

Procurement Ongoing

SWITCH, ETHERNET

Procurement Ongoing

CARD, EXPANSION 8X10/10BASET

Procurement Ongoing

CONTROLLER, CONTROLLOGIX 3MB

In Stock

MODULE, PLC-RSC-24DC/21AU

In Stock

CHASIS, 13 SLOT CONTROLLOGIX

Procurement Ongoing

CONTROLLER, CONTROLLOGIX 1MB

Procurement Ongoing

MODULE, DIGITAL INPUT 16 POINT

Procurement Ongoing

MODULE, RELAY OUTPUT 8 POINT

Procurement Ongoing

MODULE, ANALOG INPUT 4 POINT

Procurement Ongoing

MODULE, ANALOG OUTPUT 4 POINT

Procurement Ongoing

POWER SUPPLY, 24VDC INPUT

Procurement Ongoing

MODULE, PLC-RSC-24DC/21AU 2PDT

In Stock

CONTROLLER, MICRO 850

Procurement Ongoing

MODULE, ANALOG INPUT 4-CH

Procurement Ongoing

MODULE, MICRO800 4CH INPUT

Procurement Ongoing

CONTROLLER, CLOCK CCLK-1004 In Stock
ASSEMBLY, SWITCH PANEL PCB In Stock
ASSEMBLY, BAR GRAPH PCB In Stock
ASSEMBLY, GENSET BASE PCB In Stock
UNIT, INVERTRONIC DISPLAY In Stock
BOARD, INPUT/OUTPUT ENERTRONIC In Stock
BOARD, CONT. ENERTRONIC 40MHZ In Stock
KIT, MOUNTING - 10 EXT BOARD In Stock
BOARD, MEASURING 480VAC UL In Stock
BOARD, MEAS. 110/220/380 VDC In Stock
BOARD, MEASURING BACKFEED?2 In Stock
BOARD, RECTIFIER 1PH NETZTEIL In Stock
BOARD, ADAPTER I-PARALLEL In Stock
BOARD, BYPASS AMP GATE ENER In Stock
BOARD, ADAPTER EXT MEAS 690VAC In Stock
CONTROLLER, MICRO 850 In Stock
MODULE, ANALOG INPUT 2-CH In Stock
MODULE, ANALOG OUTPUT 2-CH In Stock
BOARD, VL6 MAIN In Stock
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K-PAD, VL6 In Stock
CONTROLLER, THERMOLEC D21-PSSR In Stock
BOARD, TERMINAL In Stock
POWER SUPPLY, PLC ECY-PS24 In Stock
MODULES, I/0 ECY-8UI6UO In Stock
CONVERTER, MEDIA In Stock
TRANSCEIVER, SFP In Stock
MODULE, 32 DIGITAL INPUT In Stock
MODULE, 8 DIGITAL OUTPUT In Stock
SWITCH, ETHERNET 8 PORTS In Stock
POWER SUPPLY, 120VAC/24VDC-5A In Stock

SWITCH, ETHERNET

Procurement Ongoing

CHASSIS, ALLEN BRADLEY 4 SLOTS

In Stock

CHASSIS,ALLEN BRADLEY 17 SLOTS

In Stock

HAND PROGRAMMERS 253124

Procurement Ongoing

FILTER, DV/DT 60A In Stock
COATING, ADPT BRD PARALLEL BRD In Stock
FILTER, OUTPUT 1PH 220V 40KA In Stock
FILTER, RFI UKH95 1PH 300V In Stock
FILTER, RFI A101/601 480/690V In Stock
FILTER, RFI UKH50 1PH 300V In Stock
FILTER, RFI UKH50 3PH 690V In Stock
FILTER, OUTPUT 3PH 600V 80KA In Stock
MODULE,SUPPRESSOR TESYS K In Stock
MODULE,SUPPRESSOR TESYS DECA In Stock

SNUBBER

Procurement Ongoing

PIGTAIL, SINGLE FIBER 3M In Stock
JACK, MODULAR CAT6+ In Stock
CABLE AIR GAP,BENTLEY NEVADA In Stock
SENSOR AIR GAP,BENTLEY NEVADA In Stock
CABLE EXT 10M,BENTLEY NEVADA In Stock
MODULE REDUNDANT QUINT-ORING In Stock
MODULE ETHERNET DNP3 In Stock
MODULE, ETHERNET COMMUN In Stock
BOARD, ENCODER FOR ATV71 In Stock
MULTIPLEXER,DEMULTIPLEXER 44CH In Stock
TRAY, FUSION SPLICE-12 FIBERS In Stock
MODULE, 1G MMF SFP In Stock
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SWITCH,ETHERNET HIRSCHMANN Procurement Ongoing
CARD,HIRSCHMANN 8x10/SFP In Stock
GATEWAY,SUBSTATION Procurement Ongoing
CLOCK,PTP CONVERTER Procurement Ongoing
SWITCH,ETHERNET ALSTOM Procurement Ongoing
MODULE, STRATIX CONNECTIVITY Procurement Ongoing
CISCO C9300 ADMIN SWITCH In Stock
CLOCK,PTP CONVERTER Procurement Ongoing
FAN, TELECOM PANEL In Stock

DEVICE, CHARGE 110/220/380VDC In Stock

MODULE, SWITCHED RECTIFIER In Stock
PERIPHERAL, L-ADIO 1/O In Stock

MODULE, RECTIFIER POWER In Stock

PLUG, HEATER VENT In Stock
ACTUATOR, LOCAL MANUAL LEVER In Stock
ACTUATOR, HF ELECTRIC In Stock
ACTUATOR, BOOSTER In Stock

SWITCH, DISCONNECT MAINTENANCE In Stock

SWITCH, ABORT In Stock

MODULE, 2 AMP COIL SUPERVISORY In Stock

PULL STATION S/A B LOCK SPST In Stock
REFLECTOR, PRISM In Stock

MODULE, SUPERVISED IAM In Stock

MODULE, RELAY IAM In Stock

SUP RELEASE PERIPH & ENCLOSURE In Stock

MODULE, SIGNAL IAM In Stock

MODULE, 8 AMP RELAY IAM In Stock
MODULE-ISOLATOR, ADDRESS In Stock

BASE, CO SENSOR EXTENDED LIFE In Stock

BASE W/ISOLATOR, SENSOR In Stock
STATION-LED In Stock
STATION-LED In Stock

KIT, OVERHALL PACK PS5410 In Stock

KIT, PACKING REPAIR In Stock

MODULE, TRUE ALERT ISOLATOR In Stock

STROBE, MC WHITE In Stock

HORN STROBE In Stock

HORN STROBE, WEATHER PROOF Procurement Ongoing
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HORN STROBE In Stock

STROBE In Stock

STROBE Procurement Ongoing
HORN STROBE, WEATHER PROOF In Stock

HORN, WEATHER PROOF In Stock

DETECTOR, HEAT 135F

Procurement Ongoing

DETECTOR, 136RR MOISTURE PROOF

In Stock

DETECTOR, REFLECTIVE BEAM

Procurement Ongoing

RESISTOR, END-OF-LINE SS In Stock
KIT, GPX FIRE PUMP CONTROLLERS In Stock
COVER, PULL STATION In Stock
DETECTOR, EXPL. PROOF SMOKE In Stock
SWITCH, 2" VSR FLOW In Stock
SWITCH, 2.5" VSR FLOW In Stock
SWITCH, 3" VSR FLOW In Stock
SWITCH, 4" VSR FLOW In Stock
SWITCH, 6" VSR FLOW In Stock
COUPLING, 12" VICTAULIC STYLE In Stock
COUPLING, 10" VICTAULIC STYLE In Stock
COUPLING, 8" VICTAULIC STYLE In Stock
COUPLING, 6" VICTAULIC STYLE In Stock
COUPLING, 6" SS VICTAULIC STY In Stock
COUPLING, 4" SS VICTAULIC STY In Stock
COUPLING, 3" SS VICTAULIC STY In Stock
COUPLING, 2.5" SS VICTAULIC S In Stock
COUPLING, 2" SS VICTAULIC STY In Stock

CONTROLLER, 4100 MASTER

Procurement Ongoing

BAY, 4100 EXPANSION In Stock
MODULE, 4100 ALARM RELAY In Stock
MODULE, 4100 232 In Stock
MODULE, 4100 IDNET 2+2 In Stock
MODULE, 4100 ETHERNET In Stock
MODULE, 4100 16 LED In Stock
MODULE, 4100 64 LED/SW In Stock

ANNUNCIATOR, 4100 REMOTE

Procurement Ongoing

CONTROLLER, 4007 MAIN INERGEN In Stock
MODULE, 4007 RELAY In Stock
BOOSTER/REPEATER, 4009 In Stock
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FIELD DEVICES, POWER SUPPLY In Stock
SWITCH,DISCHARGE PRESSURE 3PDT In Stock

BOLT,COUNTERSINK,M16X70

Procurement Ongoing

SHEAVE, TYPE:MOD. D/GOSAN, S.A

In Stock

BEARING, BALL,SINGLE 6005 2RSR

Procurement Ongoing

BEARING,DWS 630 EA,DEMAG

In Stock

BEARING,ROTATING UNIT

Procurement Ongoing

CONNECTOR,HYD QUICK,SV-MU In Stock
CONNECTOR,HYD QUICK,SV-ST In Stock
PUMP,AXIAL PISTON VARIABLE In Stock
SCRAPER,PLASTIC,100X1000(925) In Stock
SCRAPER,PLASTIC,100X1000(650) In Stock

BEARING,WHEEL, DWS 500 EA

Procurement Ongoing

BEARING,FLANGE,40MM,UCFC208

Procurement Ongoing

BEARING,SINGLE 6308 2RSR

Procurement Ongoing

MOTOR, 3-PHASE,SQUIRREL CAGE

In Stock

MOTOR,DEMAG,CYLINDRICAL

In Stock

REDUCER,RATIO: 784.75

Procurement Ongoing

REDUCER,SHAFT POS: 123

Procurement Ongoing

REDUCER,SHAFT POS: 124

Procurement Ongoing

MOTOR,100HP F1 JUNCTION BOX

Procurement Ongoing

MOTOR,100HP F2 JUNCTION BOX

Procurement Ongoing

REDUCER,KH167 RATIO 109.83

Procurement Ongoing

GUIDE VANE, ASSEMBLY, TURBINE In Stock
RING,THRUST ROTATING, In Stock
XFMR,GSU MFA 230MVA 315/15kV In Stock

CHAMBER, ARCHING ABB

Procurement Ongoing

DRIVE, MOTOR HECS ABB

Procurement Ongoing

BREAKER, CIRCUIT (MDS-616)

Procurement Ongoing

BREAKER, CIRCUIT (MDS-632)

Procurement Ongoing

BREAKER, CIRCUIT (MDS-612)

Procurement Ongoing
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