Phase I – Preliminary/Background Work							
Review Component		Responsibility	Actions and Deliverables	Status	Start Date	<b>Completion Date</b>	
I-1	Kalibrate Background Report	Kalibrate Canada Inc.	<ul> <li>Kalibrate background report completed and released.</li> <li>Kalibrate will review the petroleum products refining markets and factors influencing prices.</li> <li>Kalibrate will complete a jurisdictional scan of Canadian markets and pricing.</li> </ul>	In Progress	August 2022	Mid-October 2022	
I-2	Board Discussion Document	Board	Board Discussion Document     released. This document will set out     background information and issues.	In Progress	September 2022	Mid-November 2022	
I-3	Stakeholder Input Process	Board	The Board will issue notice of the review and invite participation in Phase I. Stakeholders will be invited to provide comments on which issues should be addressed in the review.	Pending	Mid- November 2022	Mid-December 2022	
I-4	Issues List	Board	List of Issues released. The Board will identify the issues to be considered in the review.	Pending	Mid-December 2022	Mid-January 2023	

Phase II - Supply Dynamics, Benchmarking and Wholesale Mark-Ups (All Regulated Products)							
Review Component Responsibility		Actions/Deliverables	Status	Start Date	<b>Completion Date</b>		
II-1	Kalibrate Report on the Benchmark Pricing Mechanism and Wholesale Mark-ups/Zone Differentials	Kalibrate Canada Inc.	<ul> <li>Kalibrate report on the benchmark pricing mechanism and wholesale mark-ups/zone differentials completed and released.</li> <li>Kalibrate will review i) the current supply dynamics and changes since the last full storage and distribution study; ii) the benchmark pricing mechanism, including the data sources, the calculation, blending, adjustment frequency, and extraordinary price adjustments; iii) the geographic pricing zones; iv) the wholesale mark-ups/zone differentials; and v) the method for updating wholesale mark-ups/zone differentials.</li> </ul>	In Progress	August 2022	April 2023	
II-2	Stakeholder Input Process	Board	<ul> <li>The Board will issue notice and an invitation to participate in Phase II.</li> <li>A process will be established to receive input from stakeholders in writing and in-person.</li> </ul>	Pending	May 2023	Mid-July 2023	

Phase II - Supply Dynamics, Benchmarking and Wholesale Mark-Ups (All Regulated Products)							
Review Component Responsibility		Actions/Deliverables	Status	Start Date	<b>Completion Date</b>		
II-3	Changes to the Benchmark Pricing Mechanism and Wholesale Mark-ups/Zone Differentials	Board	The Board may implement changes to the benchmark pricing mechanism and the wholesale mark-ups/zone differentials. The Board will consider the information filed and determine whether there are changes within its jurisdiction which should be implemented.	Pending	Mid-July 2023	October 2023	
11-4	Board Report on the Benchmark Pricing Mechanism and Wholesale Mark-ups/Zone Differentials	Board	<ul> <li>The Board's report on the benchmark pricing mechanism and wholesale mark-ups/zone differentials will be completed.</li> </ul>	Pending	Mid-July 2023	October 2023	

# PHASE III - REVIEW OF RETAIL MARK-UPS (ALL REGULATED PRODUCTS)

	Review Component	Responsibility		Actions/Deliverables	Status	Start Date	<b>Completion Date</b>
III-1	Kalibrate Report on Retail Mark-ups	Kalibrate Canada Inc.	•	Kalibrate report on the retail mark- ups to be completed and released. Kalibrate will review the retail mark- ups for all zones in the Province, including the timing and process for the changes to the mark-ups.	In Progress	August 2022	August 2023
III-2	Stakeholder Input Process	Board	•	The Board will issue notice and an invitation to participate in Phase III. A process will be established to receive input from stakeholders in writing and in-person.	Pending	September 2023	Mid-November 2023
III-3	Changes to the Retail Mark- ups	Board	•	The Board may implement changes to the retail mark-ups. The Board will consider the information filed and determine whether there are changes within its jurisdiction which should be implemented.	Pending	Mid-November 2023	February 2024
III-4	Board Report on Retail Mark-ups	Board	•	The Board's report on retail mark- ups will be completed.	Pending	Mid-November 2023	February 2024