

1 Q. Please confirm if the Seabed-Installation Schedule as shown in Muskrat Falls
2 Project-Exhibit 37, Page 10 of 22 is still accurate, if not please show the difference.

3

4

5 A. In accordance with the current schedule for the Muskrat Falls project, cable
6 installation and protection activities will be undertaken in the summer of 2016.

7

8 This activity will be completed one year in advance of the completion of the

9 Labrador-Island Transmission Link transmission line.