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1. BACKGROUND 1 
 2 
1.1. Regulatory Framework 3 
 4 
Section 41 of the Act  requires a public utility to submit an annual capital budget of proposed 5 
improvements or additions to its property for approval of the Board no later than December 15th 6 
in each year for the next calendar year. A utility must also include an estimate of contributions 7 
toward the cost of improvements or additions to its property which it intends to demand from 8 
its customers. 9 
 10 
Subsection 41(3) of the Act prohibits a utility from proceeding with the construction, purchase 11 
or lease of improvements or additions to its property without the prior approval of the Board 12 
where (a) the cost of the construction or purchase is in excess of $50,000, or (b) the cost of the 13 
lease is in excess of $5,000 in a year of the lease. 14 
 15 
Section 78 of the Act gives the Board the authority to fix and determine the rate base for the 16 
service provided or supplied to the public by the utility and also gives the Board the power to 17 
revise the rate base. Section 78 also guides the Board on the elements included in the utility’s 18 
rate base. 19 
 20 
In 2007 the Board established Capital Budget Guidelines. The Board adopted new Capital Budget 21 
Application  Guidelines  (the  “Guidelines”)  provisionally  effective  January  2022.1  The  Board 22 
conducted this proceeding pursuant to the Guidelines. 23 
 24 
1.2. Application 25 
 26 
Newfoundland  and  Labrador  Hydro  (“Hydro”)  filed  its  2023  Capital  Budget  Application  (the 27 
“Application”) with the Board on July 13, 2022. In the Application Hydro requested that the Board 28 
make an order: 29 

(a) approving its 2023 capital purchases and construction projects in excess of $50,000; 30 
(b) approving a 2023 Capital Budget in the amount of $90,828,700; and 31 
(c) fixing and determining a 2021 rate base of $2,321,756,000. 32 

 33 
Hydro’s 2023 Capital Budget proposal  includes  the  following estimated expenditures by asset 34 
class: 35 
   

                                                       
1 Capital Budget Application Guidelines (Provisional), January 2022. 
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Proposed 2023 Capital Budget by Asset Class 

Asset Class  Budget 
Generation 

 

Hydraulic Plant  $12,243,200 
Thermal Plant  19,087,900 
Gas Turbines  687,900 
Tools and Equipment  218,300 
General Properties    
Transportation  1,901,300 
Administration  273,800 
Information Systems  1,264,000 
Telecontrol  1,258,200 
Transmission and Rural Operations    
Transmission  2,976,100 
Distribution  11,099,800 
Properties  565,100 
Metering  4,592,200 
Tools & Equipment  3,514,600 
Terminal Stations  21,106,400 
Generation  9,039,900 
Allowance for Unforeseen Items  1,000,000 

Total  $90,828,700 
 
On January 26, 2023 the Board issued Order No. P.U. 2(2023) approving, among other things, the 1 
proposed  capital  expenditures  and  Hydro’s  2023  Capital  Budget  with  reasons  to  be  issued 2 
separately. These are the Board’s Reasons for Decision. 3 
 4 
1.3. Procedural Matters 5 
 6 
Notice of the Application, including an invitation to participate, was published on July 23, 2022. 7 
Details of the Application and supporting documentation were posted on the Board’s website. 8 
 9 
Newfoundland Power Inc. (“Newfoundland Power”), a group of industrial customers (the “Island 10 
Industrial Customer Group”),2 a group of communities in Labrador (the “Labrador Interconnected 11 
Group”),3  and  the Consumer Advocate, Dennis Browne, K.C.  (the “Consumer Advocate”)  filed 12 
intervenor submissions indicating an intention to participate in the Application. 13 
 

                                                       
2 Corner Brook Pulp and Paper Limited, Braya Renewable Fuels (Newfoundland) LP (formerly NARL Refining Limited 
Partnership)  and  Vale Newfoundland  and  Labrador  Limited  are  the members  of  the  Island  Industrial  Customer 
Group. 
3 The communities of Sheshatshiu, Happy Valley‐Goose Bay, Wabush, and Labrador City are the members of the 
Labrador Interconnected Group. 
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On  August  10,  2022  Hydro  provided  an  overview  of  the  Application  in  a  presentation  to 1 
representatives from the Board and the Intervenors. This process afforded participants with an 2 
opportunity to ask questions or raise areas of concern on the Application. 3 
 4 
The  Board,  Newfoundland  Power,  the  Island  Industrial  Customer  Group,  the  Labrador 5 
Interconnected Group, and the Consumer Advocate initially issued 156 Requests for Information 6 
to Hydro. Hydro responded to these requests on September 13, 2022. 7 
 8 
On September 16, 2022 the Island Industrial Customer Group requested that the Board convene 9 
a technical conference and identified issues that required further review. 10 
 11 
On September 29, 2022 Grant Thornton LLP, the Board’s financial consultant, filed a report on its 12 
review  of  the  calculation  of  the  2021  average  rate  base.  The  Board  provided  this  report  to 13 
Newfoundland Power, the Island Industrial Customer Group, the Labrador Interconnected Group, 14 
the Consumer Advocate, and Hydro. 15 
 16 
On  October  6,  2022  the  Board  convened  the  technical  conference  requested  by  the  Island 17 
Industrial Customer Group. Representatives from the Board and the Intervenors attended to ask 18 
questions and discuss areas of concern on the Application with Hydro’s representatives. 19 
 20 
On October 14, 2022 the Board, Newfoundland Power, the Island Industrial Customer Group, and 21 
the  Consumer  Advocate  issued  additional  Requests  for  Information  related  to  the  technical 22 
conference and the Application. Hydro responded to these requests on October 31, 2022. 23 
 24 
Newfoundland Power,  the  Island  Industrial Customer Group and the Labrador  Interconnected 25 
Group filed written submissions on November 21, 2022. The Consumer Advocate filed a written 26 
submission on November 25, 2022. Hydro filed its reply submission on November 30, 2022. 27 
 28 
 29 
2. EVIDENCE AND SUBMISSIONS 30 
 31 
2.1. Evidence 32 
 33 
The Application requests approval of, among other things: 34 

 capital  expenditures  in  2023  of  $40,612,000  for  projects  over  $50,000  scheduled  for 35 
completion in 2023;  36 

 capital  expenditures  in  2023  of  $9,063,500  for  multi‐year  projects  over  $50,000 37 
commencing in 2023; 38 

 capital  expenditures  in  2023  of  5,923,300  related  to  multi‐year  projects  approved  in 39 
Order No. P.U. 2(2021) and $35,229,900 related to multi‐year projects approved in Order 40 
No. P.U. 37(2021); and 41 

 future year capital expenditures associated with multi‐year projects commencing in 2023 42 
in the amount of $36,348,300 in 2024 and $1,586,600 in 2025. 43 
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The Application proposes 89 capital projects and programs totalling $90,828,700. Forty‐two of 1 
the projects and programs are proposed for execution during 2023 with expenditures totalling 2 
$40,612,000.4 Twenty‐five more are proposed to start in 2023 with expenditures of $9,063,500. 3 
The  proposed  2023  expenditures  include  $41,153,200  for  multi‐year  projects  or  programs 4 
approved in prior capital budget applications. Hydro confirms that these expenditure plans have 5 
not changed materially in scope, nature, or magnitude from those previously approved.  6 
 7 
In  accordance  with  the  legislation,  regulations  and  Guidelines,  Hydro  included  information 8 
relating to proposed expenditures and, for a number of projects, provided additional studies and 9 
reports. The Application also included specific information required to be filed in compliance with 10 
previous Board Orders, including a status report on 2022 capital expenditures, an overview of 11 
future operation  and  capital  expenditure  requirements  for  the Holyrood  Thermal Generating 12 
Station,  a  five‐year  capital  plan,  as  well  as  evidence  relating  to  deferred  charges  and  a 13 
reconciliation  of  average  rate  base  to  invested  capital.  As  required  by  the Guidelines  capital 14 
budget  applications,  the  Application  included  a  prioritized  list  of  all  projects  and  programs 15 
organized  by  investment  classification: Mandatory,  Access,  System Growth,  Renewal,  Service 16 
Enhancement and General Plant. 17 
 18 
The Application states that to comply with the Guidelines Hydro retired its legacy prioritization 19 
matrix and adapted a corporate risk assessment matrix for use in evaluating capital projects. The 20 
matrix model scores programs and projects on the basis of reliability, safety, or environmental 21 
risk, based on a judgment of probability of a given risk materializing. Hydro’s methodology for 22 
assessing the impact on risk and reliability is to assess risks prior to and after the implementation 23 
of the capital investments proposed and calculate the risk mitigation as the difference between 24 
pre‐  and  post‐implementation  risk.  Hydro  also  calculated  risk  mitigated  per  $1,000,000  of 25 
expenditure for each program or project. 26 
 27 
Hydro’s five‐year capital plan reflects an investment of approximately $612 million in plant and 28 
equipment  over  the  2023–2027  period.5  Over  the  five‐year  period,  the  average  total  annual 29 
capital  expenditure  is  approximately  $122  million.  The  five‐year  capital  plan  includes  life 30 
extension work at the Bay d’Espoir Penstocks currently estimated at $63 million and projects for 31 
the renewal of assets at the Holyrood Thermal Generating Station totalling $70 million.6 The five‐32 
year capital plan also reflects system growth expenditures related to capital upgrades required 33 
to accommodate growth  in  Labrador West at  a  cost of $12 million and  service enhancement 34 
expenditures, including the interconnection of the communities of southern Labrador currently 35 

                                                       
4 The Guidelines define projects as “individual capital investments, typically of a non‐repetitive nature, which are 
justified and budgeted separately from capital programs.” Programs are defined as “capital investments comprised 
of  a  number  of  asset‐related  activities  that  are  high  volume,  repetitive,  like‐for‐like  capital  replacements, 
enhancements, or additions that are expected to continue into the foreseeable future.” 
5 Hydro plans  to  recover $606 million of  these expenditures  through customer  rates, while $6 million  relates  to 
transmission investment in assets assigned to and funded by industrial customers. 
6 Spending in relation to the Holyrood Thermal Generating station may change given Hydro’s responses to Requests 
for  Information  IC‐NLH‐012 and CA‐NLH‐100 which acknowledge the possibility that generation at this  facility be 
maintained potentially until 2030. 
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estimated to be $50 million. 1 
 2 
2.2. Submissions 3 
 4 
2.2.1. Newfoundland Power 5 
 6 
Newfoundland  Power  stated  that  it  did  not  oppose  the  approval  of  any  specific  capital 7 
expenditure proposed in the Application. Newfoundland Power commented on Hydro’s capital 8 
planning and the degree to which it fosters a complete view of future capital requirements which 9 
enables efficient and transparent review processes. Newfoundland Power stated that the volume 10 
of  supplemental  capital  budget  applications  filed  by  Hydro  in  recent  years  and  apparent 11 
exclusions  from  its  capital  plan  reduce  transparency  and  impose  challenges  in  assessing  the 12 
stability and predictability of Hydro’s overall capital program. 13 
 14 
Newfoundland Power stated that Hydro has filed 48 supplemental applications over the last five 15 
years.  Newfoundland  Power  submitted  that  this  volume  of  supplemental  applications  poses 16 
challenges in evaluating Hydro’s proposals because they are presented outside of the context of 17 
Hydro’s  annual  capital budget applications. Newfoundland Power  submitted  that  this  creates 18 
uncertainty in Hydro’s annual capital requirements making it more difficult to judge the stability 19 
of  Hydro’s  overall  capital  program. Newfoundland  Power  also  noted  that  the  supplementary 20 
applications limit an intervenor’s ability to assess the possible impacts of one proposal on others. 21 
Newfoundland  Power  also  submitted  that multiple  supplementary  applications  contribute  to 22 
regulatory inefficiency by necessitating a large number of separate review processes. 23 
 24 
Newfoundland  Power  also  observed  that  Hydro  stated  that  its  capital  plan  does  not  include 25 
projects to address anticipated load growth in Labrador resulting from customer requests, capital 26 
expenditures  related  to  the continued operation of  the Holyrood Thermal Generating Station 27 
beyond 2024, and potential expenditures associated with the ongoing Reliability and Resource 28 
Adequacy Study Review. 29 
 30 
Newfoundland  Power  submitted  that  it  would  be  beneficial  for  Hydro  to  review  its  capital 31 
planning  process  with  a  view  to  improving  the  completeness  of  its  annual  capital  budget 32 
applications  and  capital  plans.  Newfoundland  Power  stated  that  such  a  review  should  also 33 
consider  options  to  reduce  the  frequency  of  supplemental  applications  where  possible  to 34 
streamline review processes and reduce inefficiencies in the regulatory process. 35 
 36 
2.2.2. Island Industrial Customer Group 37 
 38 
The Island Industrial Customer Group submission addressed the mid‐term to long‐term planning 39 
imperatives that  it believes Hydro should be utilizing in  its annual capital budget process and, 40 
specifically  in  longer‐term  planning  for  the  Holyrood  Thermal  Generating  Station.  The  Island 41 
Industrial  Customer  Group  stated  that  it  is  unclear  what  decision‐making  process  will  be 42 
implemented within  the  time  frame necessary  to examine and decide whether  the projected 43 
Holyrood Thermal Generating Station costs up to 2030 would be prudent and least‐cost and what 44 
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alternatives should be considered. The Island Industrial Customer Group further submitted that 1 
the current annual capital budget process and inevitable supplementary applications are not “fit 2 
for purpose” to examine these questions. 3 
 4 
The  Island  Industrial Customer Group acknowledged that some of  the  issues  it  raised are  the 5 
subject of the Reliability and Resource Adequacy Study Review, but noted it is unclear how that 6 
review  will  impact  the  annual  capital  budget  process.  The  Island  Industrial  Customer  Group 7 
submitted that the Reliability and Resource Adequacy Study Review should move to a decision‐8 
making process about the mid‐term and long‐term measures that should be implemented. The 9 
Island  Industrial  Customer  Group  further  submitted  that  the  present  plans  for  2026–2030 10 
Holyrood  Thermal Generating  Station  expenditures  should  be  the  subject  of  approval  by  the 11 
Board. 12 
 13 
2.2.3. Labrador Interconnected Group 14 
 15 
The Labrador  Interconnected Group acknowledged that Hydro needs  to upgrade the Wabush 16 
Terminal  Station  and  its  transformer  capacity  at  the  Jean  Lake  Terminal  Station  because  of 17 
increases in the load it serves. They submitted that these upgrades are necessary, at least in part, 18 
because  Hydro  changed  its  reliability  standard  or  the  rating  that  it  applies  to  the  Jean  Lake 19 
Terminal  Station.  The  Labrador  Interconnected  Group  stated  that  it  did  not  oppose  Hydro’s 20 
proposed Capital Budget but  requested  that  the Board not make a  final determination about 21 
changes in Hydro’s transmission planning criteria practices until the changes could be reviewed. 22 
 23 
2.2.4. Consumer Advocate 24 
 25 
The  Consumer  Advocate  submitted  that  Hydro  has  made  a  concerted  effort  to  manage  its 26 
spending in light of the elevated inflation environment that electricity consumers are facing and 27 
noted that Hydro has held its 2023 capital budget expenditures at  levels comparable to those 28 
approved by the Board in recent capital budget applications. The Consumer Advocate stated that 29 
he did not take issue with the Application but urged the Board to finalize the Guidelines, including 30 
a timebound plan obliging the utilities to meet the requirements in a timely manner. 31 
 32 
The  Consumer  Advocate  stated  that  Hydro  does  not  yet  have  the  capability  to  meet  the 33 
requirements set out in the Guidelines as, among other matters, Hydro is not yet able to quantify 34 
the impact that the projects will have on reliability nor is Hydro able to adequately quantify the 35 
risk of project deferral. The Consumer Advocate noted that Hydro has developed a Capital Risk 36 
Rating Matrix that determines risk mitigated per $1,000,000 spent, but submitted that the matrix 37 
requires  further  development  owing  to  a  number  of  limitations  and  challenges,  including 38 
evaluating risk for assets that do not have a direct impact on reliability.7 The Consumer Advocate 39 
also stated that he is hopeful that a new asset management system will reduce the information 40 
asymmetry that the utilities now have over the intervenors and the Board. 41 

                                                       
7 Limitations and challenges relating to Hydro’s Capital Risk Rating Matrix are discussed in PUB‐NLH‐004. 
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2.2.5. Hydro 1 
 2 
Hydro  noted  that  the  intervenors  did  not  oppose  the  Application  and  the  proposed  capital 3 
expenditures. 4 
 5 
In response to Newfoundland Power’s submission, Hydro provided additional detail on the 48 6 
supplemental applications filed within the last five years and stated that all but 11 were related 7 
to customer‐driven work or were based on unforeseen events. Hydro submitted that this is not 8 
an extraordinary number of supplemental capital applications to expect, particularly considering 9 
the complexity of  its system. Hydro also stated that its five‐year plans are revised considering 10 
evolving asset management practices, asset condition, operational and system requirements, as 11 
well  as operating environment  factors  and  submitted  that  as  information becomes available, 12 
wherever possible,  it will update  its plan  to ensure as much  transparency as possible  for  the 13 
Board and intervenors. 14 
 15 
With respect to the submission of the Island Industrial Customer Group, Hydro submitted that all 16 
2023 Holyrood Thermal Generating Station projects are fully justified based on its determination 17 
to operate the Holyrood Thermal Generating Station until March 31, 2024. Hydro stated that the 18 
Board will  review the extension of  the operation of the Holyrood Thermal Generating Station 19 
beyond March 31, 2024, as well as the need for new generation in the ongoing Reliability and 20 
Resource Adequacy Study Review and that proceeding or the capital budget application process 21 
will afford ample opportunity for regulatory scrutiny by the Board and intervenors. 22 
 23 
Hydro noted that the Labrador Interconnected Group did not oppose Hydro’s proposed capital 24 
budget,  including  the  proposed  upgrades  to  the  Wabush  Terminal  Station  and  transformer 25 
capacity at the Jean Lake Terminal Station. Hydro submitted that the Board does not need to 26 
review Hydro’s planning practices independently from the projects and programs proposed as 27 
the  Board  is  able  to  review  the  analysis  of  capital  expenditures,  including  the  impact  of  the 28 
planning criteria, as they are filed for approval. 29 
 30 
With respect to the Consumer Advocate’s assertion that Hydro does not yet have the capability 31 
to meet the requirements set out in the Guidelines, Hydro stated that it has strived to meet the 32 
burden of proof prescribed in the Guidelines based on the data available and has endeavoured 33 
to meet the spirit and intent of the Guidelines where full adherence is not yet possible. 34 
 35 
 36 
3. BOARD DECISIONS 37 
 38 
In  considering  the  Application,  the  Board must  assess  whether  approval  of  the  proposals  is 39 
consistent with the statutory obligations imposed on the Board and Hydro.8 In particular section 40 
3(b) of  the EPCA  requires a public utility  to manage and operate  its  facilities  for  the efficient 41 
production, transmission and distribution of power in a manner that would result in consumers 42 

                                                       
8 Sections 37 and 54 of the Act and sections 3 and 4 of the EPCA. 
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in the province having equitable access to an adequate supply of power at the lowest possible 1 
cost  consistent  with  reliable  service.  In  making  its  determinations,  the  Board  balances  the 2 
interests of customers and the utility to ensure reasonable levels of capital spending that provide 3 
for least‐cost reliable and safe service. The Guidelines state: 4 
 5 

The Board considers the interests of both customers and utilities in determining whether 6 
proposed capital expenditures should be approved. Appropriate capital spending is in the 7 
interest of both customers and utilities as customers benefit  from a utility which  is well 8 
positioned  to provide  safe,  reliable and adequate  service and utilities benefit when  the 9 
rates  to  be  paid  by  customers  are  reasonable  and  just.  Cost,  performance  and  risk  are 10 
among the factors considered by the Board in determining whether capital expenditures 11 
are appropriate and necessary to ensure the delivery of power to customers at the lowest 12 
possible cost consistent with reliable service.9 13 

 14 
The burden of proof is on the utility to provide sufficient evidence to justify its capital budget 15 
application proposals.  The Board has  reviewed  the Application  and  supporting materials,  the 16 
responses  to  the  Requests  for  Information  and  the  parties’  submissions.  The  Board’s 17 
determinations in relation to the proposed capital expenditures, Hydro’s 2023 Capital Budget, 18 
other issues raised by the Intervenors and its 2021 average rate base are set out below. 19 
 20 
3.1. Proposed Capital Expenditures 21 
 22 
Pursuant to section 41(3) of the Act Hydro provided evidence in support of programs and projects 23 
with expenditures in excess of $50,000. The evidence included program or project descriptions, 24 
justifications,  expenditures,  costing  methodologies  and  future  commitments.  Hydro  also 25 
provided  engineering  and  technical  reports  as  appropriate  and  provided  additional  details  in 26 
responses to Requests for Information filed by the Board and the Intervenors in this proceeding. 27 
 28 
The  following  chart  shows  the  breakdown  of  Hydro’s  proposed  2023  capital  expenditures  of 29 
$90,828,700 by investment classification.10 30 
 

                                                       
9 Guidelines, pages 1–2. 
10 Application, Schedule 1, 2023 Capital Budget Overview, page 23, Chart 15. 
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Hydro 2023 Capital Budget Proposal by Investment Classification 
 

 
The Board’s findings with respect to the proposed expenditures in each investment classification 1 
are discussed below. 2 
 3 
3.1.1. Mandatory 4 
 5 
Hydro proposes one mandatory project with expenditures of $323,300 in 2023 and $594,100 in 6 
2024. The Replace Terminal Station Lighting  (2023–2024) project  involves  the replacement of 7 
eight terminal station lighting systems which contain polychlorinated biphenyls.11 Hydro states 8 
that replacing lighting systems at the eight selected terminal stations will ensure compliance with 9 
federal regulations respecting the removal of polychlorinated biphenyls. Hydro also notes that 10 
these lighting systems are original to the stations and nearing the end of their service lives and 11 
efficient LED lighting will provide adequate illumination for safe working environments at these 12 
stations.  13 
 14 
As set out in the Guidelines, programs and projects classified as mandatory investments are those 15 
prescribed by a governing body such as the provincial government, the federal government or 16 
the Board. Hydro’s proposal to replace light fixtures in eight of its terminal stations with current, 17 
environmentally  appropriate  technology  is  required  to  comply  with  federal  regulations.  The 18 
Intervenors  did  not  oppose  the  proposed  expenditures  and  did  not  provide  any  specific 19 
comments on these expenditures. The Board finds that Hydro’s proposed expenditures to replace 20 
terminal  station  lighting  are  required  to  enable Hydro  to meet  its  obligation  to  comply with 21 
federal regulations. 22 

                                                       
11  The  terminal  stations  are  the  Bay  d’Espoir  69  kV  Switchyard,  Bay  d’Espoir  Terminal  Station  2,  Bottom  Brook 
Terminal Station 1, the Grand Falls Terminal Station, the Happy Valley Terminal Station, the Massey Drive Terminal 
Station, the Stephenville Terminal Station, and the Sunnyside Terminal Station. 
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3.1.2. Access  1 
 2 
Capital  expenditures  for  investment  in  access  account  for  5%  of  Hydro’s  2023  capital 3 
expenditures, totalling $4,190,600. Hydro proposes one project and one program for 2023 in the 4 
access investment category. 5 
 6 
The Provide Service Extensions  (2023) program provides an annual allotment  for new service 7 
connections  and  street  lights  based  on  past  expenditures  and  forecasted  activity  within  the 8 
Central,  Northern,  and  Labrador  regions  with  a  proposed  expenditure  of  $3,964,000.  This 9 
program enables Hydro to interconnect new customers to the local distribution service system 10 
in accordance with its statutory obligations. 11 
 12 
The Purchase Meters and Metering Equipment (2023) project  is part of Hydro’s overall meter 13 
replacement  strategy.  Hydro  proposes  expenditures  of  $226,600  to  purchase  meters  and 14 
metering equipment  for wholesale and  industrial  customers, as well as metering cabinets  for 15 
transformer‐rated meters to facilitate the provision of reliable and accurate revenue metering 16 
and  ensure  compliance  with  the  Electricity  and  Gas  Inspection  Act  and  Electricity  and  Gas 17 
Inspection  Regulations.12  Hydro  states  that  the meters  it  plans  to  purchase will  enable  it  to 18 
record energy and power consumption by its customers accurately.  19 
 20 
As set out in the Guidelines, projects and programs classified as investments in access are those 21 
required to meet Hydro’s obligation to provide customers with access to electricity services. The 22 
Board is satisfied that Hydro’s service extension expenditures are necessary to address Hydro’s 23 
obligation to interconnect new customers and the metering equipment project will allow for the 24 
provision of reliable and accurate metering in compliance with federal regulations. The proposed 25 
$4.2 million investment in access is lower than Hydro’s $5.8 million five‐year average investment 26 
in this category. The Intervenors did not oppose the proposed investments in access and did not 27 
provide any specific comments on these expenditures. The Board finds that Hydro’s proposed 28 
expenditures  for  access  investments  are  required  to  enable  Hydro  to meet  its  obligation  to 29 
provide customers with access to electricity services. 30 
 31 
3.1.3. General Plant 32 
 33 
Hydro  proposes  general  plant  expenditures  of  $10,271,800  in  2023.  These  proposed 34 
expenditures  account  for  11% of  Hydro’s  proposed  2023  capital  expenditures.  The  proposed 35 
general plant expenditures include single year project and program spending of $3,356,900 and 36 
$2,779,200 on multi‐year projects and programs that will start in 2023,13 as well as $4,135,700 37 

                                                       
12 RSC 1985, c. E‐4 and SOR/86–131 respectively. 
13 The multi‐year general plant projects and programs that Hydro will start in 2023 require additional spending of 
$8,640,000 in 2024 and $1,363,200 in 2025. 
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associated with multi‐year projects or programs approved in prior capital budget applications. 1 
The proposed new expenditures cover twenty‐three projects and programs.14 2 

 Replace Building Exterior (2023–2024)—Postville with expenditures of $124,600 in 2023 3 
and $558,700 in 2024 to address leaks caused by rust perforation. 4 

 Install Fire Protection in 230 kV Stations (2023–2024)—Deer Lake with expenditures of 5 
$79,200 in 2023 and $535,300 in 2024 to protect the control cabinets, cables and other 6 
critical equipment. 7 

 Water  System  Condition  Assessment  and  Upgrades  (2023)—Bay  d’Espoir  with 8 
expenditures of $161,000 in 2023 and $504,900 in 2024 to assess the condition and the 9 
need to upgrade the water system that serves the Bay d’Espoir facilities. 10 

 Refurbish BioGreen Sewage System (2023)—Holyrood with an expenditure of $256,600 11 
to update the system that will be needed to treat domestic waste water at the Holyrood 12 
Thermal Generating Station after it is converted to synchronous condenser service. 13 

 Two programs that address the replacement of light‐duty and heavy‐duty motor vehicles 14 
and mobile equipment used to access off‐road work sites.15 15 

 Six projects to purchase tools and equipment.16 16 

 Eight programs and projects to upgrade information technology, operational technology, 17 
and communications assets.17 18 

 Three projects to upgrade or renew real property assets at the Bishop’s Falls facilities.18 19 
 20 
As set out in the Guidelines, programs and projects classified as investments in general plant are 21 
investments in assets that are not part of the generation, transmission, and distribution systems 22 
used by a utility to support its daily business and operational activities. Hydro’s proposed 2023 23 
general plant expenditures of $10.3 million are lower than its five‐year average expenditure of 24 
$11.2 million. The Intervenors did not oppose the proposed general plant expenditures and did 25 
not  provide  any  specific  comments  on  these  expenditures.  The  Board  is  satisfied  that  the 26 

                                                       
14 General plant expenditures also include expenditures under $50,000 for three projects to acquire or replace office 
equipment  and  tools  and  equipment  which  do  not  require  prior  approval  under  section 41(3)  the  Act.  The 
expenditures for these three projects total $103,900. 
15 The Replace Light‐Duty and Heavy‐Duty Vehicles (2023–2025) has proposed expenditures of $1,308,100 in 2023, 
$2,584,600 in 2024 and $473,300 in 2025. The Replace Mobile Equipment (2023–2024) has proposed expenditures 
of $541,200 in 2023 and $187,300 in 2024. 
16 Purchase Office Equipment Less Than $50,000 (2023)— $75,600; Purchase Tools and Equipment Less than $50,000 
(2023)— Central Region— $281,400; Purchase Tools and Equipment Less than $50,000 (2023)— Hydraulic Plants— 
$144,900; Purchase Tools and Equipment Less than $50,000 (2023)— Labrador Region—$372,300; Purchase Tools 
and Equipment Less than $50,000 (2023)— Northern Region— $355,200; and Purchase Tools and Equipment Less 
than $50,000 (2023)— Thermal Plants— $55,100. 
17  The  programs  and  projects  include  Perform  Software Upgrades  and Minor  Enhancements  (2023)—$451,200, 
Purchase Personal Computers (2023)—$221,600, Replace Network Communications Equipment (2023)—$189,000, 
Replace Peripheral Infrastructure (2023)—$187,400,  Update  Cyber  Security  Infrastructure  (2023)—$232,100, 
Upgrade Core Operational Technology Infrastructure (2023)—$171,700, Purchase Mobile Devices (2023)—$83,400, 
and Replace Standalone PBX Phone Systems (2023)—$175,500. 
18 The projects include Replace Diesel Shop Building (2023–2025) with proposed expenditures of $168,000 in 2023, 
$1,254,100  in  2024  and  $889,900  in  2025;  Replace  HVAC  System  (2023–2024)  with  proposed  expenditures  of 
$43,400 in 2023 and $128,800 in 2024; and Upgrade Water and Fire Suppression Systems (2023–2024)—$353,700 
in 2023 and $2,886,300 in 2024. 
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proposed general plant expenditures are necessary to maintain and upgrade assets in support of 1 
Hydro’s operations and that they appropriately balance cost and system reliability. The Board 2 
finds that Hydro’s proposed general plant expenditures are justified, appropriate and necessary 3 
to  ensure  the  delivery  of  power  to  its  customers  at  the  lowest  possible  cost  consistent with 4 
reliable service. 5 
 6 
3.1.4. Renewal 7 
 8 
The proposed renewal expenditures of $63,568,700 account for 70% of Hydro’s proposed 2023 9 
capital  expenditures.19  These  expenditures  include  single  year  spending  of  $31,384,200  and 10 
multi‐year spending of $5,152,500 for projects and programs that will start in 2023,20 as well as 11 
$27,032,000 associated with multi‐year projects or programs approved in prior capital budget 12 
applications.  13 
 14 
Hydro  proposes  thirty‐two  renewal  projects  and  programs  which  include  expenditures  for 15 
condition assessments, equipment overhauls, asset replacement, asset renewal, and in‐service 16 
failures. 17 

 Condition  assessments—Expenditures  of  $6,925,700  in  2023  are  proposed  for  two 18 
programs and two projects to assess the condition of certain assets.21 Hydro states that 19 
condition  assessments  maintain  reliability  by  discovering  damaged  or  deteriorated 20 
components that are at risk of failure. Hydro also states that these assessments help it 21 
identify refurbishment requirements and alternatives and also support the establishment 22 
of optimal timing of overhauls and targeted refurbishment. Hydro notes that the Board 23 
has previously accepted that its approach to managing its wood pole line assets is justified 24 
and  prudent.22  Hydro  states  that  early  detection  of  deteriorating  components  avoids 25 
issues with system reliability, increased failure costs and service interruptions.  26 

 Overhauls—Expenditures  of  $12,921,900  are  proposed  for  four  programs  to  overhaul 27 
equipment.23  These  programs  involve  expenditures  on  routine  maintenance  and 28 
overhauls that keep Hydro’s equipment in reliable operating condition. Hydro states that 29 
the overhaul cycles  it has established are appropriate given observations made during 30 

                                                       
19 Renewal expenditures include one project with a proposed expenditure of $45,200 to upgrade site facilities that 
does not require prior approval under section 41(3) of the Act. 
20  The  multi‐year  renewal  projects  and  programs  that  Hydro  will  start  in  2023  require  additional  spending  of 
$19,879,000 in 2024 and $223,400 in 2025. 
21 The following projects have proposed expenditures totalling $7,441,800 ($$6,925,700 in 2023 and $516,100 in 
2024):  the  Boiler  Condition  Assessment  and Miscellaneous  Upgrades  (2023)—Holyrood  program  has  proposed 
expenditures  of  $2,926,600;  the  Major  Condition  Assessment  and  Miscellaneous  Refurbishments  Synchronous 
Condenser 1 & 2 (2023–2024)—Wabush Terminal Station project has proposed expenditures of $577,200 in 2023 
and $516,100 in 2024; the Unit 7 Condition Assessment (2023)—Bay d’Espoir project has proposed expenditures of 
$597,500 in 2023; and the Wood Pole Line Management Program (2023) program has proposed expenditures of 
$2,824,400 in 2023. 
22 In 2004 the Board determined that this approach was justified and prudent in Order No. P.U. 53(2004). 
23  The  overhaul  programs  include  Hydraulic  Unit  Overhauls  Program  (2023)—$975,700,  Overhaul  Diesel  Units 
(2023)—$1,502,000, Overhaul Pumps (2023)—Holyrood $742,400, and Overhaul Unit 2 Turbine and Valves (2023)—
Holyrood—$9,701,800. 
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previous overhauls, time in service, and equipment age. Hydro states that the overhaul 1 
cycles are consistent with the original equipment manufacturer’s recommendations and 2 
generally follow a usage‐based schedule.  3 

 Asset  replacement—There  are  four  single  year  and  eight  multi‐year  projects  and 4 
programs with expenditures of $2,479,000 in 2023 and $3,883,800 in 2024 to renew or 5 
replace assets that have reached the end of their service life or have become obsolete.24 6 
The replacement of these assets is based on concerns about performance, reliability, and 7 
physical condition, as well as the availability of support  from the manufacturer. Hydro 8 
states that keeping these assets in service poses risks to system reliability because they 9 
may fail without warning. Hydro also notes that many of these assets cannot be repaired 10 
because spare parts are no longer available for them.  11 

 Asset  renewal—Expenditures  of  $3,098,000  in  2023  are  proposed  for  four multi‐year 12 
programs  to  renew or  replace  circuit  breakers,  diesel  gensets  and  terminal  stations.25 13 
Hydro states that the continued operation of the assets within the scope of these four 14 
programs without refurbishment or replacement would jeopardize the reliability of the 15 
electrical system or put the safety of the public at risk or endanger those who operate the 16 
system. 17 

 In‐service  failures—Expenditures  of  $7,076,300  are  proposed  for  seven  programs  to 18 
address  in‐service  failures.26  These  expenditures  would  permit  Hydro  to  conduct 19 
proactive asset management activities to identify, replace, repair, or refurbish equipment 20 
and  minimize  disruptions  of  service  and  avoid  unsafe  working  conditions  due  to 21 
equipment failure. The in‐service failures programs address circumstances which require 22 
Hydro to refurbish or replace equipment immediately because it has failed, is about to 23 
fail  or  has  deteriorated more quickly  than  anticipated.  The work  is  identified  through 24 
preventive maintenance programs using various condition‐based assessments and testing 25 
procedures. The proposed expenditures are based on the age and service history of the 26 
equipment and a five‐year history of spending for in‐service failures, adjusted for current 27 
labour and material costs. Hydro states that deferring these expenditures could result in 28 
detrimental impacts to customer power supply or unacceptable risk to worker or public 29 
safety.  30 

 

                                                       
24 Install Breaker Failure Protection (2023–2024)—Sunnyside, Replace Circuit Breaker Reclosing Controllers (2023–
2024)—Hardwoods,  Replace  Data  Alarm  System  Annunciators  (2023–2024)—Buchans,  Replace  Diesel  Genset 1 
(2023–2024)—Ebbegunbaeg,  Replace  Intermediate  Fuel  Storage  Tanks  (2023–2024)—Nain,  Replace  Oil  Mist 
Separator  (2023–2024)—Happy Valley Gas Turbine, Replace Power  Line Carrier  (2023–2024)—TL223 and TL224, 
Replace Powerhouse Station Service Panel (2023–2024)—Upper Salmon, Upgrade Remote Terminal Units (2023), 
Replace Human‐Machine  Interface  (2023)—Happy Valley Gas Turbine, Replace 48 V Battery Banks and Chargers 
(2023), and Refurbish Workshop Roof (2023)—Holyrood. 
25 Refurbish Superstructure (2023–2024)—Salmon River Spillway Circuit Breakers Renewal Program (2023–2024), 
Diesel Genset Replacement Program (2023–2025), and Terminal Station Renewal Program (2023–2024) programs 
involve expenditures of $18,801,000: $3,098,000 in 2023, $15,479,100 in 2024 and $223,400 in 2025. 
26  The  in‐service  failure  programs  include  Distribution  System  In‐Service  Failures, Miscellaneous  Upgrades,  and 
Street Lights  (2023), Hydraulic  In‐Service Failures  (2023), Terminal Station  In‐Service Failures  (2023), Thermal  In‐
Service Failures (2023), Gas Turbine In‐Service Failures (2023), Diesel In‐Service Failures (2023), and Transmission In‐
Service Failures (2023). 
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As set out  in  the Guidelines,  renewal  investments are those which are required to replace or 1 
refurbish system assets to maintain the ability to provide customers with their current electricity 2 
services. Appropriate investment in renewal allows aging or deteriorating assets to be replaced, 3 
updated  or  refurbished  before  they  fail.  The  Board  notes  that  the  proposed  2023  renewal 4 
expenditures of $63.6 million are lower than the five‐year average expenditures of $89.6 million. 5 
Further  the expenditures  are primarily  associated with  the  routine  assessment,  replacement, 6 
update and refurbishment of failed, obsolete and aging assets. The Intervenors did not oppose 7 
the proposed  renewal expenditures and did not offer  any  specific  comments on  the  renewal 8 
projects  or  programs.  The  Board  is  satisfied  that  approval  of  Hydro’s  proposed  capital 9 
expenditures  for  renewal  would  allow  Hydro  to  replace  or  refurbish  system  assets  where 10 
necessary to enable it to continue to provide customers with reliable electric service. The Board 11 
accepts that the proposed expenditures appropriately balance the need for Hydro to maintain its 12 
system in reliable working order while minimizing the costs to be funded by its customers. The 13 
Board finds that Hydro’s proposed renewal expenditures are justified, appropriate and necessary 14 
to  ensure  the  delivery  of  power  to  its  customers  at  the  lowest  possible  cost  consistent with 15 
reliable service. 16 
 17 
3.1.5. Service Enhancement 18 
 19 
Hydro proposes new service enhancement expenditures of $680,300 for single year programs 20 
and projects in 2023 and $228,500 on multi‐year projects and programs that will start in 2023,27 21 
as well as $8,301,300 associated with multi‐year projects or programs approved in prior capital 22 
budget applications. These expenditures account for 10% of Hydro’s 2023 capital expenditures, 23 
totalling $9,210,100. Hydro proposes two new projects and two new programs as well as the 24 
continuation  of  five  previously  approved  programs  and  projects  in  the  service  enhancement 25 
investment classification. 26 
 27 
Hydro proposes a  single  year program  to  remove  safety hazards and a  single  year project  to 28 
upgrade  public  safety  around  its  dams  and waterways.28  The  Remove  Safety  Hazards  (2023) 29 
program  allows  Hydro  to  address  safety  hazards  that  cannot  wait  until  Hydro’s  next  capital 30 
budget  application.  The  Upgrade  Public  Safety  Around  Dams  and Waterways  (2023)  project 31 
involves work  to  install  public  safety  control measures at water  control  structures  in  the Bay 32 
d’Espoir, Burnt and Victoria, Granite, Meelpaeg, and Roddickton reservoirs. This work is part of 33 
Hydro’s ongoing efforts to comply with the Canadian Dam Association guidelines and enhance 34 
public safety around its dams and waterways. 35 
 36 
Hydro proposes one multi‐year program and one multi‐year project to start in 2023. The Install 37 
Oil Spill Containment Transformer T1S  (2023–2024)—Cat Arm project covers work to  install a 38 
secondary  oil  containment  system  for  a  spare  transformer  located  at  Hydro’s  Cat  Arm 39 

                                                       
27  The  multi‐year  service  enhancement  projects  and  programs  that  Hydro  will  start  in  2023  require  additional 
spending of $1,799,100 in 2024. 
28 The Remove Safety Hazards  (2023) program involves expenditures of $198,200 and the Upgrade Public Safety 
Around Dams and Waterways (2023) project involves expenditures of $482,100. 
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Hydroelectric Generating  Station.  The  transformer  contains  26,000  litres of  oil  and  is  located 1 
approximately  50  metres  from  the  Atlantic  Ocean.29  The  Cat  Arm  Hydroelectric  Generating 2 
Station is not staffed 24/7 and Hydro does not maintain access to it during the winter months. 3 
This restricts Hydro’s ability to promptly and effectively respond to an accidental oil release. The 4 
Worst‐Performing  Distribution  Feeders  (2023–2024)  program  involves  work  to  refurbish  a 5 
distribution feeder located in the Farewell Head Distribution System, which has been prioritized 6 
through the examination of reliability performance data and confirmed as requiring upgrades to 7 
the existing infrastructure based on recent condition assessments.30 The scope of this program is 8 
required  to  improve  the  reliability  of  the  Farewell Head  Line  1  feeder,  as well  as  the overall 9 
performance of the Farewell Head Distribution System.  10 
 11 
As  set  out  in  the  Guidelines,  programs  and  projects  classified  as  investments  in  service 12 
enhancement are those which modify Hydro’s system to meet operational requirements more 13 
efficiently or effectively, including those which improve safety or environmental compliance. The 14 
proposed  service  enhancement  expenditures  involve  year  over  year  projects  associated with 15 
safety, environmental protection and poorly performing feeders. The proposed expenditures of 16 
$9.2 million  are  higher  than  the  five‐year  average  service  enhancement  expenditures  of 17 
$5.2 million, primarily as the result of previously approved 2023 expenditures in the amount of 18 
$4,365,600 for Hydro to replace its metering system.31 The Intervenors did not oppose the service 19 
enhancement expenditures and did not provide any specific comments on these expenditures. 20 
The Board is satisfied that Hydro’s proposed service enhancement expenditures are intended to 21 
address operational efficiency, safety issues, or environmental compliance. The Board finds that 22 
Hydro’s proposed service enhancement expenditures are justified, appropriate and necessary to 23 
ensure the delivery of power to its customers at the lowest possible cost consistent with reliable 24 
service. 25 
 26 
3.1.6. System Growth 27 
 28 
Hydro’s proposed system growth expenditures are $2,264,200 in 2023 which includes $1,684,200 29 
associated with multi‐year projects or programs approved in prior capital budget applications. 30 
These expenditures account for 3% of the 2023 capital expenditures. Hydro proposes one new 31 
multi‐year  project  and  the  continuation  of  two  previously  approved  projects  in  the  system 32 
growth investment class.  33 
 34 
The  Additions  for  Load  Growth—Upgrade  Transformer  Capacity  (2023–2024)—Jean  Lake 35 
Terminal Station project continues the work that was initially approved in 2021.32 Hydro proposes 36 
expenditures of $580,000 in 2023 and $5,436,100 in 2024 to replace two transformers with a 37 

                                                       
29 The Install Oil Spill Containment Transformer T1S (2023–2024)—Cat Arm project has proposed expenditures of 
$155,100 in 2023 and $426,500 in 2024. 
30  The  Upgrade  of Worst‐Performing  Distribution  Feeders  (2023–2024)  program  has  proposed  expenditures  of 
$73,400 in 2023 and $1,372.600 in 2024. 
31 Order P.U. 37(2021). 
32  This work was  approved  in Order  P.U.  2(2021).  The  Jean  Lake  Terminal  Station was  referred  to  the Wabush 
Substation in the Order. 
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single transformer which has sufficient capacity to accommodate forecasted load growth. Hydro 1 
states that it has not identified viable alternatives to provide sufficient firm capacity to meet load 2 
growth in the region. Hydro also states that if the largest transformer at Jean Lake were to fail 3 
under peak load conditions, there would be reliability impacts to customers. 4 
 5 
As set out in the Guidelines, system growth expenditures are investments modifying a utility’s 6 
system to meet  forecast  changes  in customer electricity  resource  requirements. The Board  is 7 
satisfied that increased transformer capacity is required at the Jean Lake Terminal Station due to 8 
accelerated load growth in Wabush to provide for an adequate supply of power to the Town of 9 
Wabush should the largest transformer at the terminal station fail. The proposed 2023 system 10 
growth expenditures of $2.3 million are  lower than the  five‐year average of $9.5 million. The 11 
Intervenors did not oppose the proposed system growth expenditures and did not provide any 12 
specific comments on these expenditures. The Board is satisfied that Hydro’s proposed system 13 
growth expenditures are required to meet forecast changes in customer electricity requirements. 14 
The Board finds that Hydro’s proposed system growth expenditures are justified, appropriate and 15 
necessary to ensure the delivery of power to its customers at the lowest possible cost consistent 16 
with reliable service. 17 
 18 
3.1.7. Allowance for Unforeseen Items 19 
 20 
Hydro proposes a $1,000,000 Allowance for Unforeseen Items in 2023. This allowance will permit 21 
Hydro to proceed with unbudgeted capital expenditures so that it can respond expeditiously to 22 
events affecting the electrical system. This allowance is consistent with the amount approved in 23 
Hydro’s previous capital budget applications and accounts for 1% of its 2023 Capital Budget. The 24 
Intervenors did not oppose the proposed Allowance for Unforeseen Items. The Board finds that 25 
Hydro’s proposed Allowance for Unforeseen Items facilitates Hydro providing least‐cost reliable 26 
and safe service to its customers by enabling it to respond expeditiously to unexpected events 27 
that may adversely affect the electrical system. 28 
 29 
3.2. Proposed 2023 Capital Budget 30 
 31 
The Application requests the Board’s approval of Hydro’s 2023 Capital Budget in the amount of 32 
$90,828,700.  33 
 34 
The Application explained that Hydro continues to take deliberate actions to lower the level of 35 
investment proposed in its 2023 Capital Budget Application, as compared to prior years.33 Hydro 36 
realigned  some  projects  based  on  the  condition  of  the  assets which  enabled  adjustments  to 37 
project execution time frames and, in some cases, later completion dates. Hydro states that this 38 
has  resulted  in  a  better  balancing  of  capital  investment with  customer  expectations  for  cost 39 
management and reliability. Hydro reviewed previously approved multi‐year projects to identify 40 
opportunities  for  budget  refinement  and,  as  a  result,  multi‐year  programs  or  projects  with 41 

                                                       
33 2023 Capital Budget Overview, page 2, lines 1 to 3. 
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expenditures in 2023 were reduced by $4.7 million.34 In its submission Hydro further explained 1 
that  in  preparing  its  2023  capital  budget  application  it  took  deliberate  action  to  ensure  its 2 
proposals reflect a level of investment that appropriately balances reliability and cost concerns, 3 
particularly in light of increasing rate pressures and other planned 2023 capital work. Hydro also 4 
explained that  it evaluated all ongoing projects  to determine whether deferral was an option 5 
resulting in deferral of other capital projects totalling approximately $6.0 million.35 According to 6 
Hydro the capital work which it seeks to have approved in its 2023 capital budget is necessary to 7 
ensure that it can continue to provide service that is reasonably safe and adequate and just and 8 
reasonable as required by section 37 of the Act. 9 
 10 
The proposed 2023 expenditures  in excess of $50,000 for  improvements and additions which 11 
make up Hydro’s proposed 2023 Capital Budget have been reviewed by the Board and found to 12 
be reasonable and justified as previously discussed in these reasons. While Hydro’s 2023 Capital 13 
Budget is higher than its proposed 2022 Capital Budget of $84,163,400, it is lower than the five‐14 
year average of $121 million. The Board notes that the Intervenors did not oppose the approval 15 
of  Hydro’s  2023  Capital  Budget.  In  addition  the  Consumer  Advocate  commented  on  Hydro’s 16 
efforts to manage spending in light of the elevated inflation environment and that Hydro held its 17 
2023  Capital  Budget  to  levels  comparable  to  those  approved  in  recent  years.  The  Board 18 
acknowledges Hydro’s efforts to balance reliability and costs through the review, realignment 19 
and deferral of  its  capital projects.  The Board  is  satisfied  that Hydro’s proposed 2023 Capital 20 
Budget  represents  a  reasonable  balance  of  costs  and  reliability.  The  Board  finds  that  the 21 
proposed  2023  Capital  Budget  in  the  amount  of  $90,828,700  is  justified,  reasonable  and 22 
necessary to ensure the delivery of power to customers at the lowest possible cost consistent 23 
with reliable service. 24 
 25 
3.3. Other Issues 26 
 27 
The Board notes that while the Intervenors did not raise issues specific to any of the Application 28 
proposals, they commented on a number of other issues, including the future of the Holyrood 29 
Thermal Generating Station, Hydro’s  capital planning process,  and Hydro’s  Labrador planning 30 
criteria. The issues raised with respect to these matters are discussed in the following sections. 31 
 32 
3.3.1. Holyrood Thermal Generating Station 33 
 34 
The  Board  shares  the  concerns  expressed  by  the  Island  Industrial  Customer  Group  as  to 35 
appropriate and timely oversight of capital expenditures associated with the potential extension 36 
of generation operations at the Holyrood Thermal Generating Station. The Board notes however 37 
that the proposed Holyrood Thermal Generating Station capital expenditures included in Hydro’s 38 
2023 Capital Budget are based on the continued operation of this plant as a generating facility 39 

                                                       
34 Hydro states that $4.6 million of this reduction has been reforecast to 2024 in the Additions for Load—Wabush 
Substation Upgrades project which originally scheduled for completion in 2023 and the Replace Metering System 
scheduled for completion in 2024. The remainder has been eliminated from its budget. 
35 The deferred expenditures are outlined in the 2023 Capital Budget Overview Table 4, at page 17. 
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until March 31, 2024 and continued operation thereafter as a synchronous condenser. As a result 1 
it  is  not  necessary  in  this  proceeding  to  address  potential  future  capital  costs which may  be 2 
associated with extension beyond this date. 3 
 4 
The Board notes that the extension of generation operations at the Holyrood Thermal Generating 5 
Station to 2030 would represent a significant change in the planned operations of this facility and 6 
may, according to Hydro, involve substantial capital expenditures. Given the significance of this 7 
potential change it is critical that future capital proposals are subjected to appropriate and timely 8 
regulatory review with full consideration of reasonable alternatives to ensure the proposals are 9 
consistent with the provision of least‐cost service. Hydro is obliged to ensure that proposals in its 10 
2024 Capital Budget Application relating to the Holyrood Thermal Generating Station are fully 11 
supported in the context of short‐term and long‐term plans for the facility. This would include 12 
evidence demonstrating appropriate planning and consideration of all available alternatives and 13 
the associated costs. The capital expenditure proposals in 2024 must be shown to be reasonable 14 
and necessary  and must  include  full  explanations of  the planned approaches  and  reasonable 15 
alternatives.  While  Hydro  is  required  to  file  a  report  in  relation  to  the  Holyrood  Thermal 16 
Generating Station as part of its annual capital budget application, the Board believes that a more 17 
comprehensive report should be filed in 2024. This report should address the planned operation 18 
of  the  facility  until  the  later  of March  31,  2030  or  the  anticipated  conclusion  of  generation 19 
operations  at  the  facility.  It  should  also  include  a  full  discussion  and  analysis  of  reasonable 20 
alternative approaches and the associated capital costs over the full period. 21 
 22 
3.3.2. Capital Planning Process 23 
 24 
Newfoundland Power expressed concerns in relation to Hydro’s capital planning process and in 25 
particular the transparency of Hydro’s capital planning and the number of supplemental capital 26 
applications which Hydro has filed in recent years.  27 
 28 
While the Board accepts that most of the supplemental capital budget applications Hydro has 29 
filed in the last five years were customer driven or were based on unforeseen events, there were 30 
applications  which  did  not  fall  into  these  categories.  The  Board  acknowledges  that  the 31 
uncertainties as to the operation of the Labrador Island Link and the future operations of the 32 
Holyrood  Thermal  Generating  Station  create  challenges  for  capital  planning.  Nevertheless, 33 
transparent capital planning requires Hydro to address these uncertainties and their potential 34 
impact on its capital spending. The Board believes that Hydro can make further improvements in 35 
its  capital  planning  process  to  increase  transparency  and  perhaps  reduce  the  number  of 36 
supplemental capital applications. While the Board will not order Hydro to undertake a review 37 
its  capital planning processes,  the Board expects  that Hydro will  conduct  its own  review and 38 
ensure  that  transparency  is  enhanced  in  its  next  annual  capital  budget  application  and  that 39 
measures are taken to reduce the number of supplemental capital budget applications. 40 
 
 
 



19 

3.3.3. Labrador Planning Criteria 1 
 2 
The Labrador Interconnected Group asked that the Board not make a final determination as to 3 
changes in Hydro’s transmission planning criteria practices until the changes are reviewed. The 4 
Board  confirms  that  it  is not necessary  to make a  final determination as  to Hydro’s planning 5 
practices at this time. 6 
 7 
3.4. Average Rate Base 8 
 9 
The Application requested that the Board fix and determine Hydro’s 2021 average rate base in 10 
the amount of $2,321,756,000. 11 
 

Computation of Average Rate Base 
for the Year Ended December 31, 2021 

($000s) 
  2021 

Total Capital Assets  2,175,272 

Deduct Items Excluded from Rate Base   
Work in Progress  (9,164) 
Asset Retirement Obligations (net of amortization)  (352) 

Net Capital Assets  2,165,756 

Net Capital Assets, Previous Year  2,132,758 

Unadjusted Average Capital Assets  2,149,257 
Deduct   

Average Net Capital Assets Excluded from Rate Base  (8,154) 

Average Capital Assets  2,141,103 

Cash Working Capital Allowance  122 
Fuel Inventory  55,803 
Supplies Inventory  38,326 
Average Deferred Charges  86,402 

Average Rate Base at Year‐End  $2,321,756 

 
Grant Thornton reviewed Hydro’s proposed average rate base for 2021 and concluded that the 12 
proposed 2021 average rate base accords with established practice and relevant Board Orders. 13 
In its report, Grant Thornton noted the findings of the Board in Order No. P.U. 34(2021) that the 14 
use of the Allowance for Unforeseen Items for expenditures relating to the Holyrood Unit 3 Boiler 15 
Tube Failure project would be addressed following the filing of the final report for this project, 16 
and that the inclusion of these expenditures in rate base would be addressed in the 2021 rate 17 
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base application.36 Hydro filed its report on the Unit 3 Boiler Tube Failure project on December 1 
21, 2021 and has included these expenditures in the 2021 average rate base.37  2 
 3 
The  Intervenors  did  not  comment  on  Hydro’s  proposed  2021  average  rate  base  or  the 4 
appropriateness of the use of the Allowance for Unforeseen Items for expenditures relating to 5 
the Holyrood Unit 3 Boiler Tube Failure project. The Board has reviewed the final report related 6 
to the Holyrood Unit 3 Boiler Tube Failure project and is satisfied that it is appropriate for the 7 
associated expenditures to be included in Hydro’s 2021 average rate base. The Board fixes and 8 
determines Hydro’s average rate base for 2021 in the amount of $2,321,756,000. 9 
   

                                                       
36 The Board made the same finding with respect to the Holyrood Unit 2 Transformer project but the expenditures 
associated with this project are not included in Hydro’s proposed 2021 average rate base as it did not enter service 
until 2022. 
37 2023 Capital Budget Application, Schedule 5, 2021 Average Rate Base. 
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DATED at St. John’s, Newfoundland and Labrador this 15th day of March 2023. 
 

 
 

 
 
 
 
 
 
 

 
 

 
 
 
 
 

 
 

 


