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IN THE MATTER OF the Public Utilities Act, 
RSNL, 1990, Chapter P‐47 (The “Act”); and 
  
IN THE MATTER OF a General Rate 
Application (the Amended GRA) by 
Newfoundland and Labrador Hydro for 
approvals of, under Sections 70 and 75 of 
the Act, changes in the rates to be charged 
for the supply of power and energy to 
Newfoundland Power, Rural Customers 
and Industrial Customers; and under 
Section 71 of the Act, changes in the Rules 
and Regulations applicable to the supply of 
electricity to Rural Customers; and 
 
IN THE MATTER OF a prudence review by 
the Board of Commissioners of Public 
Utilities of certain projects and 
expenditures of Newfoundland and 
Labrador Hydro; and  
 
IN THE MATTER OF an application by 
Newfoundland and Labrador Hydro for 
approval of:  
i) revised 2014 revenue requirement and 
revenue deficiency calculation; and 
ii) revised 2015 test year revenue 
requirement and revenue deficiency 
calculation. 

 
 
 
 

 
TO:  The Board of Commissioners of Public Utilities (the “Board”) 
 
 
The Prudence Review Order Compliance Application (the Compliance Application) of 
Newfoundland and Labrador Hydro states that: 
 
 

1. Newfoundland and Labrador Hydro (Hydro) is a corporation continued and 

existing under the Hydro Corporation Act, is a public utility within the meaning of 

the Act and is subject to the provisions of the Electrical Power Control Act, 1994. 
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2. Under the Act, the Board has the general supervision of public utilities and 

requires that a public utility submit for the approval of the Board the rates, tolls 

and charges for the service provided by the public utility and the rules and 

regulations which relate to that service. 

 

3. On July 30, 2013, Hydro filed a General Rate Application together with evidence 

in support thereof to establish customer electricity rates to take effect in 2014 

based upon a 2013 Test Year. 

 

4. On November 10, 2014, Hydro filed an Amended General Rate Application (the 

Amended GRA), seeking approval of, amongst other items, the following:   

(1) Hydro's 2014 Test Year Revenue Requirement of $562,855,000;  

(2) Hydro's 2015 Test Year Revenue Requirement of $662,475,000; and 

(3) A cost deferral in the amount of $49.5 million to reduce Hydro’s 

forecast 2014 net income deficiency.   

 

5. Further, on November 12, 2015, Hydro filed an Amended 2015 Cost Deferral 

Application, seeking the deferral of $60.5 million to reduce Hydro’s forecast 

2015 net income deficiency based on delayed implementation of rates resulting 

from its Amended GRA. In Order No. P.U.36(2015), the Board approved the 

deferral of $30.2 million, as of December 31, 2015, with a final determination on 

recovery of this amount to be determined by a future order of the Board. 
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6. As part of its consideration of the Amended GRA, the Board undertook a 

prudence review of certain decisions and actions by Hydro related to certain 

projects and operating expenditures for which Hydro is seeking cost recovery 

from customers. 

 

7. In Order No. P.U. 13(2016), the Board ordered, among other things, that Hydro 

will not recover capital or operating expenses in the 2014 Test Year revenue 

requirement and/or the 2015 Test Year costs associated with: 

(1) Overhauls of the Sunnyside B1L03 and Holyrood B1LI7 breakers 

associated with imprudence;  

 

(2) The portion of the Sunnyside Terminal Station equipment repairs and 

replacement associated with imprudence;  

 

(3) The Western Avalon T5 tap changer replacement and transformer 

repairs associated with imprudence; 

 

(4) Extraordinary transformer and breaker repairs in 2014 and 2015 

associated with imprudence; 

 

(5) Additional supply costs associated with the 2014 failure of Holyrood 

breaker B1L17 and the resulting outage of Holyrood Unit 1 associated 

with imprudence; 

 

(6) Certain expenses related to professional services‐consulting fees, 

salary transfers,  and overtime associated with imprudence and the 

Board's investigation into the January 2014 outages; and 



 4

 

(7) The Holyrood Unit 1 turbine failure in 2013. 

 

8. The Board further ordered that: 

(1) Hydro will not recover in its 2014 Test Year revenue requirement, 

$500,000 associated with its imprudence in managing black start 

capability at Holyrood;  

 

(2) Hydro create a separate account into which will be transferred 

professional services‐consulting fees, salary transfers and overtime 

costs for 2014, 2015 and subsequent years relating to Phase Two of 

the Board's investigation into the January 2014 outages, with the 

recovery of the costs to be addressed in a subsequent order of the 

Board following a further application by Hydro; and 

 

(3) Hydro file in accordance with the subsequent direction of the Board, 

a revised 2014 Test Year revenue requirement and revenue deficiency 

calculation, a revised 2015 Test Year revenue requirement and 

revenue deficiency calculation, and supporting documentation 

reflecting the findings of the Board in Order No. P.U. 13(2016). 

 

9. On May 5, 2016, the Board provided further direction to Hydro and instructed 

Hydro to revise its 2014 revenue requirement and its 2015 test year revenue 

requirement to remove all capital and operating costs relating to any costs 

disallowed by the Board, costs related to the January 2013 outage, and Phase 

Two professional and salary costs, as set out in Order No. P.U. 13(2016).  
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10. The attached report to this Application, entitled “Prudence Review Compliance 

Report,” documents Hydro’s calculation of a revised 2014 revenue requirement 

and revenue deficiency and a revised 2015 test year revenue requirement and 

revenue deficiency, based on the proposals in the Amended GRA and 

incorporating the determinations of the Board in Order No. P.U. 13(2016) and 

subsequent direction of the Board in its correspondence dated May 5, 2016. 

 

11. Based on the foregoing, Hydro requests: 

(1) The Board make an order approving the Prudence Review Compliance 

Report as the filing required in Order No. P.U. 13(2016); and   

 

(2) Upon hearing this Prudence Review Compliance Application, the 

Board grant any such alternative, additional and further relief as the 

Board shall consider fit and proper in the circumstances. 
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DATED AT St. John's in the Province of Newfoundland and Labrador thisdfDday of May, 

2016. 

NEWFOUNDLAND AND LABRADOR HYDRO 

I ra-c,e 
Tracey L. ennell 

Counsel for the Applicant 

Newfoundland and Labrador Hydro 

500 Columbus Drive P.O. Box 12400 

St. John's, NL A1B 4K7 

Telephone: (709) 778-6671 

Facsimile: (709) 737-1782 



IN THE MATTER OF the Public Utilities Act, RSNL, 1990, 

Chapter P-47 (The "Act"); and 

IN THE MATTER OF a General Rate Application (the 

Amended GRA) by Newfoundland and Labrador Hydro 

for approvals of, under Sections 70 and 75 of the Act, 

changes in the rates to be charged for the supply of 

power and energy to Newfoundland Power, Rural 

Customers and Industrial Customers; and under Section 

71 of the Act, changes in the Rules and Regulations 

applicable to the supply of electricity to Rural 

Customers; and 

IN THE MATTER OF a prudence review by the Board of 

Commissioners of Public Utilities of certain projects and 

expenditures of Newfoundland and Labrador Hydro; and 

IN THE MATTER OF an application by Newfoundland and 

Labrador Hydro for approval of: 

i) revised 2014 revenue requirement and revenue 

deficiency calculation; and 

ii) revised 2015 test year revenue requirement and 

revenue deficiency calculation. 

AFFIDAVIT 

I, Carol Anne Lutz, Certified Professional Accountant, of St. John's in the Province of Newfoundland 

and Labrador, make oath and say as follows: 

1. I am Controller, Newfoundland and Labrador Hydro, the Applicant named in the attached 

Application. 

2. I have read and understand the foregoing Application. 

3. I have personal knowledge of the facts contained therein, except where otherwise indicated, and 

they are true to the best of my knowledge, information and belief. 

SWORN at St. John's in the 

Province of Newfoxdland and 

Labrador, this  :45   day of May 

2016, before me: 

Barrister —4(lewfoundland and Labrador 	 Carol Anne Lutz 



(DRAFT ORDER) 
NEWFOUNDLAND AND LABRADOR 

BOARD OF COMMISSIONERS OF PUBLIC UTILITIES 
 

AN ORDER OF THE BOARD 
 

NO. P.U. __ (2016)  
 
IN THE MATTER OF the Public Utilities 1 
Act, RSNL, 1990, Chapter P-47 (The “Act”); 2 
and  3 
 4 
IN THE MATTER OF a General Rate 5 
Application (the Amended GRA) by 6 
Newfoundland and Labrador Hydro for 7 
approvals of, under Sections 70 and 75 of 8 
the Act, changes in the rates to be charged 9 
for the supply of power and energy to 10 
Newfoundland Power, Rural Customers and 11 
Industrial Customers; and under Section 71 12 
of the Act, changes in the Rules and 13 
Regulations applicable to the supply of 14 
electricity to Rural Customers; and 15 
 16 
IN THE MATTER OF a prudence review 17 
by the Board of Commissioners of Public 18 
Utilities of certain projects and expenditures 19 
of Newfoundland and Labrador Hydro; and  20 
 21 
IN THE MATTER OF an application by 22 
Newfoundland and Labrador Hydro for 23 
approval of:  24 
i) revised 2014 revenue requirement and 25 
revenue deficiency calculation; and 26 
ii) revised 2015 test year revenue 27 
requirement and revenue deficiency 28 
calculation. 29 
 30 
 31 
WHEREAS the Applicant is a corporation continued and existing under the Hydro 32 
Corporation Act, 2007, is a public utility within the meaning of the Act and is subject to 33 
the provisions of the Electrical Power Control Act, 1994; and 34 
 35 
WHEREAS under the Act the Board has the general supervision of public utilities and 36 
requires that a public utility submit for the approval of the Board the rates, tolls and 37 
charges for the service provided by the public utility and the rules and regulations which 38 
relate to that service; and 39 

 40 
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WHEREAS on July 30, 2013, Hydro filed a General Rate Application together with 1 
evidence in support thereof to establish customer electricity rates to take effect in 2014 2 
based upon a 2013 Test Year; and 3 
 4 
WHEREAS on November 10, 2014, Hydro filed an Amended General Rate Application 5 
(the Amended GRA) together with evidence in support thereof to establish customer 6 
electricity rates to take effect in 2015 based upon a 2015 Test Year.   7 
 8 
WHEREAS as part of its consideration of the Amended GRA, the Board undertook a 9 
prudence review of certain decisions and actions by Hydro related to projects and 10 
operating expenditures reflected in the rate base, revenue requirement and revenue 11 
deficiency for Hydro’s 2014 Test Year and 2015 Test Year; and 12 
 13 
WHEREAS by Order No. P.U. 13(2016), the Board ordered that Hydro will not recover 14 
certain capital or operating expenses in the 2014 Test Year revenue requirement and/or 15 
the 2015 Test Year costs; and  16 
 17 
WHEREAS the Board further ordered Hydro to file in accordance with the subsequent 18 
direction of the Board a revised 2014 Test Year revenue requirement and revenue 19 
deficiency calculation, a revised 2015 Test Year revenue requirement and revenue 20 
deficiency calculation, and supporting documentation reflecting the findings of the Board 21 
in Order No. P.U. 13(2016); and 22 
 23 
WHEREAS on May 5, 2016, the Board provided subsequent direction to revise its 2014 24 
revenue requirement and its 2015 test year revenue requirement to remove all capital and 25 
operating costs relating to any costs disallowed by the Board, costs related to the January 26 
2013 outage, and Phase Two professional and salary costs, as set out in Order No. P.U. 27 
13(2016); and 28 
 29 
WHEREAS on May 19, 2016, Hydro filed a Prudence Review Compliance Application, 30 
which included a “Prudence Review Compliance Report” documenting Hydro’s 31 
calculation of a revised 2014 Test Year revenue requirement and revenue deficiency and 32 
a revised 2015 Test Year revenue requirement and revenue deficiency reflecting the 33 
determinations of the Board in Order No. P.U. 13(2016) and the subsequent direction 34 
provided by the Board on May 5, 2016; and  35 
 36 
WHEREAS the Board is satisfied that the Prudence Review Compliance Report meets 37 
the requirements for the filing directed in Order No. P.U. 13(2016). 38 
 39 
 40 
 41 
 42 
 43 
 44 
 45 
 46 
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IT IS THEREFORE ORDERED THAT: 1 
 2 

1. The Prudence Review Compliance Report is approved and accepted as the 3 
filing required in Order No. P.U. 13(2016).  4 

 5 
2. Hydro shall pay all costs and expenses of the Board incurred in connection 6 

with this Application. 7 
 8 
 9 
DATED at St. John’s, Newfoundland and Labrador, this       day of        , 2016. 10 
 11 
  12 
 13 
 14 
  15 
        16 
       _____________________________ 17 
 18 
 19 
       _____________________________ 20 

 21 
 22 

_____________________________   _____________________________ 23 
 24 

 25 
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1  BACKGROUND  1 

On July 30, 2013 Newfoundland and Labrador Hydro (Hydro) filed its General Rate Application 2 

(GRA) based upon a 2013 test year. On June 6, 2014, Hydro gave notice to the Board of 3 

Commissioner of Public Utilities (the Board) and parties that it planned to file an amended 4 

application in the Fall of 2014 based on updated financial information. On November 10, 2014, 5 

Hydro filed its Amended General Rate Application (the Amended GRA) to establish customer 6 

electricity rates to take effect in 2015 based upon a 2015 Test Year. Further, the Amended GRA 7 

sought approval from the Board of Commissioners of Public Utilities (the Board) for Hydro to 8 

recover $49.5 million, representing the difference between Hydro’s forecast revenues from 9 

existing rates for 2014 and Hydro’s forecast 2014 revenue requirement based on a 2014 Test 10 

Year. Further, on November 12, 2015, Hydro also filed an Amended 2015 Cost Deferral 11 

Application, amending its July 10, 2015 Cost Deferral Application, seeking the deferral of $60.5 12 

million to reduce its forecast 2015 net income deficiency based on delayed implementation of 13 

rates resulting from its Amended GRA. In Order No. P.U. 36(2015), the Board approved a 14 

deferral of $30.2 million, as of December 31, 2015, with a final determination on recovery of 15 

this amount to be determined by a future order of the Board. 16 

 17 

As part of its consideration of Hydro’s Amended GRA, the Board undertook a prudence review 18 

of certain decisions and actions by Hydro relating to projects and operating expenditures 19 

reflected in the rate base, revenue requirement and revenue deficiency for Hydro’s 2014 Test 20 

Year and 2015 Test Year. 21 

 22 

In Order No. P.U. 13(2016), the Board ordered that, as a result of its prudence review, Hydro 23 

would not be allowed to recover its capital or operating expenses areas associated with: 24 

 Overhauls of the Sunnyside B1L03 and Holyrood B1LI7 breakers; 25 

 Sunnyside Terminal Station equipment repairs and replacement;  26 

 Western Avalon T5 tap changer replacement and associated transformer repairs;  27 

 Extraordinary transformer and breaker repairs; 28 
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 Additional supply costs associated with the 2014 failure of Holyrood breaker B1L17 1 

and the resulting outage of Holyrood Thermal Generating Station (Holyrood) Unit 1; 2 

 Certain expenses related to professional services‐consulting fees, salary transfers, 3 

and overtime associated with imprudence and the Board's investigation into the 4 

January 2014 outages; and 5 

 The Holyrood Unit 1 turbine failure in 2013. 6 

 7 

The Board further ordered that Hydro would not be allowed to recover in the 2014 revenue 8 

requirement $500,000 associated with black start capability at Holyrood. 9 

 10 

The Board also ordered Hydro to create a separate account for Hydro’s professional services‐11 

consulting fees, salary transfers and overtime costs for 2014, 2015 and subsequent years 12 

relating to Phase Two of the Board's investigation into the January 2014 outages, with the 13 

recovery of the costs to be addressed in a subsequent order of the Board following a further 14 

application by Hydro.   15 

 16 

Finally, Hydro was directed to file, in accordance with subsequent direction of the Board, i) a 17 

revised 2014 revenue requirement and revenue deficiency calculation, ii) a revised 2015 test 18 

year revenue requirement and revenue deficiency calculation, and iii) supporting 19 

documentation reflecting the findings of the Board in Order P.U. 13(2016). By letter dated May 20 

5, 2016, the Board directed Hydro to revise and file its 2014 revenue requirement and its 2015 21 

test year revenue requirement to remove all capital and operating costs relating to any costs 22 

disallowed by the Board, costs related to the January 2013 outage, and Phase Two professional 23 

and salary costs, as set out in Order No. P.U. 13(2016).  24 

 25 

This report documents Hydro’s calculation of a revised 2014 revenue requirement and revenue 26 

deficiency and a revised 2015 Test Year revenue requirement and revenue deficiency, based on 27 

the proposals in the Amended GRA,  and incorporating the determinations and instructions of 28 

the Board in Order No. P.U. 13(2016) and its letter of May 5, 2016. 29 
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2  OVERVIEW  1 

This evidence examines the impact of adjustments to Hydro’s 2014 Test Year revenue 2 

requirement and Hydro’s 2015 Test Year revenue requirement, and the consequent impacts on 3 

the 2014 and 2015 Test Year revenue deficiencies.  In some instances, Order No. P.U. 13(2016) 4 

references figures based on actual costs. However, in order to calculate the impact of P.U. 5 

13(2016) on Hydro’s proposed revenue requirements, test year costs must be used, not actual 6 

costs incurred. As such, the figures presented in this report reflect test year data. 7 

 8 

Taken together, the adjustments directed in Order No. P.U. 13(2016) affect three components 9 

of Hydro’s test year revenue requirement: operating expenses, amortization and return on rate 10 

base (RORB).  Not every adjustment affects every component.  Also, while some adjustments 11 

affect revenue requirement components in both the 2014 Test Year and the 2015 Test Year, 12 

others do not. The total revenue requirement impact of Order No. P.U. 13(2016) is shown by 13 

Test Year in Table 1.  14 

Table 1 15 

Impact of P.U. 13(2016) 16 

 17 

 

 18 

The attached Schedule 1 shows the impact of each of the adjustments directed in Order No. 19 

P.U. 13(2016) and their combined impact on Hydro’s 2014 Test Year revenue deficiency and 20 

Hydro’s 2015 Test Year revenue deficiency.  The adjustments directed in Order No. P.U. 21 

13(2016) reduce Hydro’s 2014 Test Year revenue requirement and revenue deficiency by $6.1 22 

 2014 Test Year   2015 Test Year   Total 

Line Order  Revenue   Revenue   Revenue 

No. Ref. Particulars ($000s)  Requirement Impact   Requirement Impact   Requirement Impact 

1 1.1 Sunnyside & Holyrood Breakers (24.4)                                       (105.6)                                    (130.0)                                   

2 1.2 Sunnyside Terminal (524.9)                                    (371.9)                                    (896.8)                                   

3 1.3 Western Avalon (55.0)                                       (138.4)                                    (193.4)                                   

4 1.4 Extraordinary Maintenance (903.0)                                    (75.0)                                       (978.0)                                   

5 1.5 Supply Costs (50.6)                                       (371.7)                                    (422.3)                                   

6 1.6 January 2014 Outages  ‐ Professional  Services (2,801.1)                                 (854.0)                                    (3,655.1)                                

7 1.7 Unit 1 (1,138.6)                                 (1,070.3)                                 (2,208.9)                                

8 2 Black Start (500.0)                                                                       ‐    (500.0)                                   

9 3 Phase Two ‐ Professional  Services (121.5)                                    (132.4)                                    (253.9)                                   

10 Total (6,119.1)                                 (3,119.3)                                 (9,238.4)                                



Prudence Review Compliance Report 

 

Newfoundland and Labrador Hydro    4 

million.  Before these adjustments, Hydro’s 2014 Test Year revenue deficiency was $45.9 1 

million.1  The adjustments directed in Order No. P.U. 13(2016) result in a 2014 revenue 2 

deficiency of $39.8 million. 3 

 4 

In 2015, Hydro applied for the deferral of $60.5 million to reduce its 2015 revenue deficiency 5 

due to the delayed conclusion of Hydro’s Amended GRA beyond the end of 2015.  In Order No. 6 

P.U. 36(2015), the Board approved the deferral of $30.2 million with a final determination on 7 

the recovery of this amount to be determined by further order of the Board.  For 2015, 8 

Schedule 1 of this report shows the approved deferral amount of $30.2 million, consistent with 9 

the Board’s order. However, this does not represent Hydro’s full return or corresponding 10 

revenue deficiency for 2015, which Hydro anticipates will be addressed by the Board in its final 11 

GRA order.  12 

 13 

The adjustments directed in Order No. P.U. 13(2016) reduce Hydro’s 2015 cost deferral by $3.1 14 

million.  This results in a 2015 Test Year revenue requirement of $659.4 million, and a 2015 cost 15 

deferral of $27.1 million. 16 

 17 

Additionally, several of the disallowances require removing capital assets from rate base.  In the 18 

span of a year (and within a 12‐month test year) the effect of excluding an asset from rate base 19 

is measured by the foregone recovery of the depreciation of and RORB on that asset for that 20 

year.  The value of an excluded asset might seem large compared to the excluded depreciation 21 

and RORB for that asset in a given year; however, the annual exclusion is imposed each year, 22 

year after year, for the life of the excluded asset.   23 

 24 

3  IMPACT ANALYSIS BY CATEGORY 25 

The following provides an analysis reflecting the findings of the Board in Order No. P.U. 26 

13(2016). The dollar figures reported in the item by item analysis are rounded to the nearest 27 

$100. 28 

                                                            
1 Amended GRA, Finance Evidence, Schedule III, page 1. 
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3.1  Sunnyside B1L03 and Holyrood B1L17 Breakers 1 

 Hydro will not recover capital or operating expenses in the 2014 revenue 2 

requirement and/or the 2015 test year costs associated with . . . overhauls of the 3 

Sunnyside B1L03 and Holyrood B1LI7 breakers associated with imprudence. 4 

 5 

These overhauls are capital projects, which Hydro recorded in late 2014.2  In the Amended GRA, 6 

the 2014 Test Year revenue requirement included depreciation and RORB for both overhauls 7 

for the part‐year beginning when these projects were recorded.  In the Amended GRA, the 2015 8 

Test Year revenue requirement included depreciation and RORB for both overhauls for the full 9 

year. 10 

 11 

As shown in the attached Schedule 4, the Sunnyside B1L03 and Holyrood B1L17 Breakers 12 

adjustment reduces Hydro’s 2014 Test Year revenue requirement by $24,500 ($6,100 in 13 

depreciation and $18,400 in RORB). Further, the Sunnyside B1L03 and Holyrood B1L17 Breakers 14 

adjustment reduces Hydro’s 2015 Test Year revenue requirement by $105,600 ($72,900 in 15 

depreciation and $32,700 in RORB).  16 

 17 

Of the $24,500 reduction in Hydro’s 2014 Test Year revenue requirement, $7,600 relates to the 18 

overhaul of the Sunnyside B1L03 breaker and $16,900 relates to the overhaul of the Holyrood 19 

B1L17 breaker. Of the $105,600 reduction in Hydro’s 2015 Test Year revenue requirement, 20 

$32,600 relates to the overhaul of the Sunnyside B1L03 breaker and $73,000 relates to the 21 

overhaul of the Holyrood B1L17 breaker. 22 

 23 

3.2  Sunnyside Terminal Station 24 

 Hydro will not recover capital or operating expenses in the 2014 revenue 25 

requirement and/or the 2015 test year costs associated with . . . the portion of the 26 

Sunnyside Terminal Station equipment repairs and replacement associated with 27 

imprudence. 28 

                                                            
2 Order No. P.U. 13(2016), page 65, line 25. 
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The 2014 Test Year and the 2015 Test Year in the Amended GRA reflect the betterment 1 

approach to asset replacement.3  In Order No. P.U. 13(2016), the Board determined the 2 

betterment approach should not be used and directed Hydro recognize the new assets on a 3 

depreciated basis at the time of the expected replacement date.4  4 

 5 

Using the approach directed by the Board,5 the replacement of assets at Sunnyside Terminal 6 

Station is recorded by establishing two regulatory assets.  One of the regulatory assets is 7 

recorded at the original assets’ depreciated cost.  This regulatory asset mimics the original asset 8 

and is amortized over the expected remaining life of the original asset with return on the new 9 

regulatory asset recoverable through Hydro’s rates.6 The other regulatory asset is recorded at 10 

the cost of the new replacement asset.  During the expected remaining life of the original asset, 11 

depreciation of the replacement asset regulatory asset must be recorded, but neither the 12 

depreciation of this asset nor any return on this asset is eligible for recovery from customers. 13 

 14 

To comply with the Board‐directed alternative, the depreciation and RORB components of 15 

Hydro's 2014 Test Year and 2015 Test Year revenue requirement must be decreased by the 16 

amounts attributable to the replacement asset7 and increased by the corresponding amounts 17 

for the regulatory deferral representing the original asset. 18 

 19 

As shown in the attached Schedule 5, the Sunnyside Terminal Station adjustments reduce 20 

Hydro’s 2014 Test Year revenue requirement by $524,900. The reduction comprises a decrease 21 

in the RORB component of $109,600 and an increase in depreciation of $9,800.  The Board‐22 

directed approach also requires reversing the previously recorded loss on disposal to set up a 23 

Regulatory Asset for the “replaced asset,” resulting in a $425,000 decrease in 2014 Test Year 24 

operating expenses and revenue requirement. 25 

                                                            
3 Order No. P.U. 13(2016), page 62, lines 13 to 26. 
4 Order No. P.U. 13(2016), page 63, line 43 to page 64, line 5. 
5 Order No. P.U. 13(2016), page 63, line 43 to page 64, line 5. 
6 Refer generally to Order No. P.U. 13(2016), page 64, lines 7‐15; also see testimony of Mr. Antonuk, November 12, 
2015 Transcript, page 151, line 1 to page 157, line 8. 
7 These amounts will be recorded against “replacement” regulatory asset. 
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Further, the Sunnyside Terminal Station adjustment reduces Hydro’s 2015 Test Year revenue 1 

requirement by $371,900, consisting of a $277,600 net reduction in RORB and a $94,300 net 2 

decrease in depreciation. 3 

 4 

As a result of this disallowance, Hydro’s revenue requirement will exclude these amounts for 5 

each of the next 22.4 years, the expected remaining life of the replaced asset, by amounts 6 

similar to the 2015 Test Year reduction. 7 

 8 

3.3  Western Avalon T5 Tap Changer 9 

 Hydro will not recover capital or operating expenses in the 2014 revenue 10 

requirement and/or the 2015 test year costs associated with . . . the Western Avalon 11 

T5 tap changer replacement and transformer repairs associated with imprudence. 12 

 13 

Typically, Hydro would have determined the revenue requirement impact of the Western 14 

Avalon T5 Tap Changer adjustment using the same approach as the Sunnyside Terminal Station 15 

adjustment.  However, the replacement asset failed in 2015. As such, Hydro recorded the new 16 

asset as a loss on disposal in its 2015 actual results. 17 

 18 

In the interest of simplicity, Hydro performed the following: 19 

 Exclusion of the “replacement” asset in the 2014 and 2015 Test Year; 20 

 Did not reverse the loss on disposal of the replaced asset ($28k) in the 2014 Test 21 

Year;  22 

 Did not set up the a regulatory asset of the replaced asset in the 2014 Test Year; and 23 

 Recorded a full loss on disposal of the Western Avalon Tap Changer replacement 24 

asset in Hydro’s 2015 Actuals. 25 

 26 

This approach results in no direct recovery of the 2014 Western Avalon Tap Changer 27 

“replacement asset” from customers. 28 
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As shown in the attached Schedule 6, with the approach described above, the Western Avalon 1 

T5 Tap Changer adjustment decreases Hydro's 2014 Test Year revenue requirement by $55,000, 2 

consisting of a $3,400 decrease in depreciation and a $51,600 decrease in RORB. This also 3 

decreases Hydro’s 2015 Test Year revenue requirement by $138,400, consisting of a $41,000 4 

decrease in depreciation and a $97,400 decrease in RORB. 5 

 6 

3.4  Extraordinary Transformer and Breaker Repairs 7 

 Hydro will not recover capital or operating expenses in the 2014 revenue 8 

requirement and/or the 2015 test year costs associated with . . . extraordinary 9 

transformer and breaker repairs in 2014 and 2015 associated with imprudence. 10 

 11 

As shown in the attached Schedule 7, the adjustment for Extraordinary Transformer and 12 

Breaker Repairs decreases Hydro’s 2014 Test Year revenue requirement by $903,000.  The 13 

reduction is based upon a reduction in Hydro’s 2014 Test Year operating expenses.  The 14 

adjustment for Extraordinary Transformer and Breaker Repairs does not affect the depreciation 15 

or RORB components of Hydro's 2014 Test Year revenue requirement. 16 

 17 

As also shown in the attached Schedule 7, the adjustment for Extraordinary Transformer and 18 

Breaker Repairs decreases Hydro’s 2015 Test Year revenue requirement by $75,000. This 19 

reduction is primarily due to a decrease in the depreciation component of Hydro's 2015 Test 20 

Year revenue requirement by $249,000 and a decrease to the RORB component of Hydro's 21 

2015 Test Year revenue requirement by $34,000.  This is partially mitigated by an increase in 22 

Hydro’s operating expenses of $208,000. 23 

 24 

With regard to the operating expenses component of Hydro’s 2015 Test Year revenue 25 

requirement, Liberty noted that any transformer maintenance amounts above $411,870 in 26 

2015 and any breaker maintenance in excess of $398,021 would be associated with 27 

imprudence. Order No. P.U. 13(2016) also provides that, “Since Hydro's decision to move to a 28 

four‐year maintenance cycle for air‐blast circuit breakers as of 2015 was prudent, additional 29 
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costs associated with that decision are justified and will be allowed.”8  As a result of the allowed 1 

additional costs, the adjustment for Extraordinary Transformer and Breaker Repairs increases 2 

the operating expenses component of Hydro's 2015 Test Year revenue requirement by 3 

$208,000. 4 

 5 

3.5  Fuel Supply Deferral 6 

 Hydro will not recover capital or operating expenses in the 2014 revenue 7 

requirement and/or the 2015 test year costs associated with . . . additional supply 8 

costs associated with the 2014 failure of Holyrood breaker B1L17 and the resulting 9 

outage of Holyrood Unit 1 associated with imprudence. 10 

 11 

The Fuel Supply Deferral adjustment does not affect the depreciation component of Hydro's 12 

2014 Test Year revenue requirement.  As shown in the attached Schedule 8, this adjustment 13 

decreases the RORB component of Hydro's 2014 Test Year revenue requirement by $50,600, 14 

consisting of $31,900 related to breaker supply costs and $18,700 attributable to the resulting 15 

outage of Unit 1 at Holyrood during January 5‐8, 2014. 16 

 17 

As also shown in the attached Schedule 8, the Fuel Supply Deferral adjustment decreases the 18 

depreciation component of Hydro's 2015 Test Year revenue requirement by $284,400, 19 

consisting of a $179,200 decrease related to breaker supply costs and a $105,200 decrease 20 

related to Holyrood Unit 1 supply costs.  The Fuel Supply Deferral adjustment also decreases 21 

the RORB component of Hydro's 2015 Test Year revenue requirement by $87,300, consisting of 22 

$55,000 decrease related to breaker supply costs and a $32,300 decrease attributable to the 23 

resulting outage of Unit 1 at Holyrood during January 5‐8, 2014. to Holyrood Unit 1 vibration 24 

related supply costs.   25 

  

                                                            
8 Order No. P.U. 13(2016), page 67, lines 20 to 23. 
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3.6  Professional Services – Consulting Fees, Salary Transfers and Overtime 1 

3.6.1  January 2014 Outages Investigation 2 

 Hydro will not recover capital or operating expenses in the 2014 revenue 3 

requirement and/or the 2015 test year costs associated with . . . certain expenses 4 

related to professional services‐consulting fees, salary transfers, and overtime 5 

associated with imprudence and the Board's investigation into the January 2014 6 

outages. 7 

 8 

As shown in the attached Schedule 9, this adjustment reduces the operating expenses 9 

component of Hydro's 2014 Test Year revenue requirement by $2,801,100, consisting of 10 

$386,000 in salary transfers, $510,100 in incremental overtime and $1,905,000 in professional 11 

services/consulting fees. 12 

 13 

As also shown in the attached Schedule 9, this adjustment reduces the operating expenses 14 

component of Hydro's 2015 Test Year revenue requirement by $854,000 in professional 15 

services/consulting fees. Please refer to ‘Section 3.6.3 Work Concerning Other Subjects’ for 16 

further discussion of the $854,000 in professional services/consulting fees. 17 
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3.6.2  Work Concerning Phase Two Investigation 1 

 Hydro will create a separate account into which will be transferred professional 2 

services‐consulting fees, salary transfers and overtime costs for 2014, 2015 and 3 

subsequent years relating to Phase Two of the Board's investigation into the January 4 

2014 outages, with the recovery of the costs to be addressed in a subsequent order 5 

of the Board following a further application by Hydro. 6 

 7 

As ordered by the Board in Order P.U. No. 13(2016), recovery of amounts placed in this 8 

separate account will be addressed in a subsequent Board order following a further application 9 

by Hydro.  This section of the evidence therefore is intended solely to identify the impact of 10 

these transfers on Hydro's 2014 Test Year revenue requirement and 2015 Test Year revenue 11 

requirement. 12 

 13 

As shown in the attached Schedule 10, the Phase Two Deferral increases the RORB component 14 

of Hydro's 2014 Test Year revenue requirement by $4,500 and increases the RORB component 15 

of Hydro's 2015 Test Year revenue requirement by $13,600. As also shown in the attached 16 

Schedule 10, the Phase Two Deferral decreases the operating expenses component of Hydro's 17 

2014 Test Year revenue requirement by $126,000 and decreases the operating expenses 18 

component of Hydro's 2015 Test Year revenue requirement by $146,000. Please refer to 19 

‘Section 3.6.3 Work Concerning Other Subjects’ for further discussion of the $146,000 in 20 

professional services/consulting fees. 21 

 22 

3.6.3  Work Concerning Other Subjects 23 

Hydro included $1.0 million in its 2015 Test Year for "regulatory studies and filings." 9  For the 24 

purposes of 2015, the “regulatory studies and filings” represented $854,000 attributable to the 25 

January 2014 Outages investigations and $146,000 attributable to Phase Two of the Board's 26 

investigation.  As per Order No. P.U. 13 (2016), the costs associated with Phase One and Phase 27 

Two should be excluded in the calculation of Hydro's 2015 revenue deficiency.  This is reflected 28 

                                                            
9 Amended GRA, Section 2: Regulated Activities, Page 2.40. 
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in Table 1. However, for future years, e.g., 2016 and 2017, the $1.0 million budgeted represents 1 

other anticipated studies and hearings related to the preparation of the 2018 GRA such as 2 

Hydro’s Cost of Service Study and studies relating to Hydro’s Rate Stabilization Plan.  As these 3 

future anticipated studies and hearings are required to be completed and do not relate to the 4 

disallowance in question, Hydro submits that the $1.0 million for should not be disallowed for 5 

rate setting purposes in 2016.  6 

 7 

3.7  Holyrood Unit 1 Turbine Failure 8 

 Hydro will not recover capital or operating expenses in the 2014 revenue 9 

requirement and/or the 2015 test year costs associated with . . . Holyrood Unit 1 10 

turbine failure in 2013. 11 

 12 

As shown in the attached Schedule 11, the Holyrood Unit 1 Turbine Failure adjustment 13 

decreases the depreciation component of Hydro's 2014 Test Year revenue requirement by 14 

$781,600, and decreases the RORB component of Hydro's 2014 Test Year revenue requirement 15 

by $357,100. 16 

 17 

As also shown in Schedule 11, this adjustment decreases the depreciation component of 18 

Hydro's 2015 Test Year revenue requirement by $781,600, and decreases the RORB component 19 

of Hydro's 2014 Test Year revenue requirement by $288,700. 20 

 21 

3.8  Holyrood Black Start 22 

 Hydro will not recover in the 2014 revenue requirement $500,000 associated with its 23 

imprudence in managing black start capability at Holyrood. 24 

 25 

The attached Schedule 12 shows a reduction in the operating expenses component of Hydro's 26 

2014 Test Year revenue requirement in the amount of $500,000.    27 



Prudence Review Compliance Report 

 

Newfoundland and Labrador Hydro    13 

4  CONCLUSION 1 

The Board directed Hydro to file, in accordance with the subsequent direction of the Board, a 2 

revised 2014 Test Year revenue requirement and revenue deficiency calculation, a revised 2015 3 

Test Year revenue requirement and revenue deficiency calculation, and supporting 4 

documentation reflecting the findings of the Board in Order P.U. 13(2016).  Hydro respectfully 5 

submits that this report fulfills the Board’s direction and that the Board should approve this 6 

report as the filing required in Order No. P.U. 13(2016). 7 



2014 Cost Deferral 2015 Cost Deferral Total

Line No. Item PUB Order Number P.U. 58(2014) P.U. 36(2015)

1 Approved Deferral Amounts 45,900.0                    30,200.0                    76,100.0                   

Order No. P.U. 13(2016) Disallowances:

2 1.1 Sunnyside & Holyrood Breakers (24.4)                           (105.6)                         (130.0)                       

3 1.2 Sunnyside Terminal (524.9)                         (371.9)                         (896.8)                       

4 1.3 Western Avalon (55.0)                           (138.4)                         (193.4)                       

5 1.4 Extraordinary Maintenance (903.0)                         (75.0)                           (978.0)                       

6 1.5 Supply Costs (50.6)                           (371.7)                         (422.3)                       

7 1.6 January 2014 Outages ‐ Professional Services (2,801.1)                     (854.0)                         (3,655.1)                    

8 1.7 Unit 1 (1,138.6)                     (1,070.3)                     (2,208.9)                    

9 2.0 Black Start (500.0)                         ‐                              (500.0)                       

10 3.0 Phase Two ‐ Professional Services (121.5)                         (132.4)                         (253.9)                       

Total Revenue Requirement Impact (6,119.1)                     (3,119.3)                     (9,238.4)                    

11 Revised 2014 and 2015 Cost Deferrals 39,780.9                    27,080.7                    66,861.6                   

Schedule 1 
Page 1 of 1



2014 2014 2014 2015 2015 2015

Line No. Particulars

Original

Test Year

P.U. 13(2016)

Adjustments

Prudence 

Compliance

Original

Test Year

P.U. 13(2016)

Adjustments

Prudence 

Compliance

(a) (b) (c) = (a) + (b) (d) (e)  (f) = (d) + (e) 

1 Revenue

2 Energy sales 514,599                  ‐                           514,599                  659,967                  ‐                           659,967                  

3 Revenue deficiency                  45,921                    (6,119)                     Sch 1 39,802                    ‐                           (3,119)                     Sch 1 (3,119)                     

3 Other revenue 2,335                      ‐                           2,335                      2,508                      ‐                           2,508                      

4 Total revenue 562,855                  (6,119)                     556,736                  662,475                  (3,119)                     659,356                  

5 Expenses

6 Operating expenses 126,068                  (4,755)                     14(b) 121,313                  138,179                  (1,041)                     14(h)

+26(h)
137,138                  

7 Other Income and expense 2,068                      ‐                           2,068                      4,074                      ‐                           4,074                      

8 Fuels 201,714                  ‐                           201,714                  267,820                  (284)                        26(h) 267,536                  

9 Fuel supply deferral (9,956)                     ‐                           (9,956)                     1,991                      ‐                           1,991                      

10 Power purchases 66,668                    ‐                           66,668                    63,254                    ‐                           63,254                    

11 Amortization 55,214                    6                              17(b)

+ 25(b)

55,220                    63,792                    (135)                        17(h)

+ 25(h)

63,657                    

12 Accretion of asset retirement obligation 852                          ‐                           852                          878                          ‐                           878                         

13 Interest 89,723                    ‐                           89,723                    89,255                    ‐                           89,255                    

14 Total expenses 532,351                  (4,749)                     527,602                  629,243                  (1,461)                     627,782                  

15 Net income 30,504                    (1,370)                     29,134                    33,232                    (1,658)                     31,574                    

16 Retained earnings

17 Balance at beginning of year 231,383                  ‐                           231,383                  261,887                  ‐                           261,887                  

18 Opening adjustment ‐ retained earnings ‐                           ‐                           ‐                           ‐                           ‐                           ‐                          

19 Dividends ‐                           ‐                           ‐                           ‐                           ‐                           ‐                          
20 Balance at end of year 261,887                  (1,370)                     260,517                  295,119                  (1,658)                     293,461                  

21 Contributed Capital 100,000                  ‐                           100,000                  100,000                  ‐                           100,000                  

22 Total Retained Earnings 361,887                  (1,370)                     360,517                  395,119                  ‐                           395,119                  

23 Prior Period Retained Earnings 331,383                  ‐                           331,383                  361,887                  1,370                      363,257                  

24 Average Retained Earnings 346,635                  (685)                        345,950                  378,503                  685                          379,188                  
25 Financial ROE 8.8% 8.4% 8.8% 8.3%

Newfoundland and Labrador Hydro

Financial Results and Forecasts

Statement of Income and Retained Earnings

($000s)

Schedule 2 
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2014 2014 2014 2015 2015 2015

Line No. Particulars

Original

Test Year

P.U. 13(2016)

Adjustments

Prudence 

Compliance

Original

Test Year

P.U. 13(2016)

Adjustments

Prudence 

Compliance

(a) (b) (c) = (a) + (b) (d) (e)  (f) = (d) + (e) 

1 Property, plant, and equipment 1,673,188             (5,372)                   17(a) 1,667,816              1,889,482             (6,599)                   17(g) 1,882,883            

2 add: accumulated depreciation 193,532                13                          17(c) 193,545                 203,834                167                        17(i) 204,001                

3 add: contributions in aid of construction 16,550                  ‐                         16,550                   17,936                  ‐                         17,936                  

5 less: work in progress (42,950)                 ‐                         (42,950)                  (240,977)               ‐                         (240,977)              

6 Capital assets in service 1,840,320             (5,359)                   1,834,961              1,870,275             (6,432)                   1,863,843            

7 less: asset retirement obligation (14,442)                 ‐                         (14,442)                  (12,169)                 ‐                         (12,169)                 

8 less: contributions in aid of construction (16,550)                 ‐                         (16,550)                  (17,936)                 ‐                         (17,936)                 

9 less: accumulated depreciation (193,532)               ‐                         (193,532)                (203,834)               ‐                         (203,834)              

10 Capital assets ‐ current year 1,615,796             (5,359)                   1,610,437              1,636,336             (6,432)                   1,629,904            

11 Capital assets ‐ previous year 1,432,533             ‐                         1,432,533              1,615,796             (5,359)                   1,610,437            

12   Unadjusted capital assets ‐ average 1,524,165             (2,680)                   1,521,485              1,626,066             (5,896)                   1,620,170            

13             less: Average net assets not in use (2,941)                   (5,273)                   21(e) (8,214)                    (2,605)                   (4,713)                   21(k) (7,318)                   

14 Capital assets ‐ average 1,521,224             (7,953)                   1,513,271              1,623,461             (10,609)                 1,612,852            

15   Cash working capital allowance 9,207                    ‐                         9,207                     7,037                    ‐                         7,037                    

16   Fuel 65,110                  ‐                         65,110                   66,633                  ‐                         66,633                  

17   Materials and supplies 25,823                  ‐                         25,823                   27,402                  ‐                         27,402                  

18   Deferred charges 71,203                  1,723                    32(e) 72,926                   77,491                  3,289                    32(k) 80,780                  

19             less: Deferred Charges not in use (1,955)                   31(e) (1,955)                    ‐                         (4,467)                   31(k) (4,467)                   

20 Average rate base 1,692,567             (8,185)                   1,684,381              1,802,023             (11,786)                 1,790,237            

21   Unadjusted return on regulated equity 30,504                  (1,370)                   29,134                   33,232                  (1,658)                   31,574                  

22   add: Cost of service exclusions 336                          788                          21(b) 1,124                      323                          854                          21(m) 1,177                      

23   Interest  89,723                  ‐                         89,723                   89,255                  ‐                         89,255                  

24 Return on rate base 120,563                (583)                      119,980                 122,810                (804)                      122,006                

25 Rate of return on rate base 7.12% 7.12% 7.12% 6.82% 6.82% 6.82%

Newfoundland and Labrador Hydro

Financial Results and Forecasts

Rate of Return on Rate Base

($000s)

Schedule 2 
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Line No.
Board Order 

Reference Particulars ($000's) O&M O&M

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l)

1 1.2 Sunnyside Terminal ‐ Operating Costs 1 833                 ‐                 

2 1.2 Sunnyside Terminal ‐ Loss on Disposal 1 425                 ‐                 

3 1.2 Sunnyside Terminal ‐ Insurance: allocated against Operating and 

Loss 1
(1,258)            ‐                 

4 1.2 Reverse Sunnyside Loss on Disposal ‐ Set up New Regulatory Asset 425                

5 1.4 Extraordinary Maintenance 903                 (208)               

6 2.0 Holyrood Black Start 500                 ‐                 

7 1.6 Salary Transfers 386                 ‐                 

8 1.6 Incremental Overtime 510                 ‐                 

9 1.6 January 2014 Outages ‐ Professional Services ‐ Legal 623                 291                

10 1.6 January 2014 Outages ‐Professional Services ‐ Board Outage Inquiry 

Costs
958                 447                

11 1.6 January 2014 Outages ‐Professional Services ‐ Intervenor Outage 

Inquiry Costs
250                 117                

12 3.0 Phase Two Deferral ‐ Professional Services 126                 146                

13 1.6 January 2014 Outages ‐ Professional Services ‐ Event Engineering 74                   ‐                 

14 Operating Costs 4,755             792                

Line No.
Board Order 

Reference Particulars ($000's)  Cost   Depreciation 

 Accumulated 

Amortization 

 Net Book 

Value 

 Average Rate 

Base 

 Return on 

Rate Base   Cost   Depreciation 

 Accumulated 

Amortization 

 Net Book 

Value 

 Average Rate 

Base 

 Return on 

Rate Base 

 (a)   (b)   (c)   (d)   (e)   (f)   (g)   (h)   (i)   (j)   (k)   (l) 

Capital ‐ Transferred to Regulatory Assets or Retired:

15 1.3 Western Avalon Tap Changer (Retired) 1,453              3                     3                     1,449              725                 52                   1,453              41                   44                   1,409              1,429              97                  

16 1.2 Sunnyside Terminal (Transfer to Regulatory Assets) 3,919              9                     9                     3,910              1,955              139                 5,146              113                 123                 5,023              4,467              305                

17 Total Transfer of Capital Assets to Regulatory Assets or Retired 5,372             13                   13                   5,359             2,680             191                 6,599             154                 167                 6,432             5,896             402                

18 1.1 Sunnyside Breaker 161                 2                     2                     159                 80                   6                     161                 22                   24                   137                 148                 10                  

19 1.1 Holyrood Breaker 361                 4                     4                     357                 179                 13                   361                 50                   55                   307                 332                 23                  

20 1.7 Unit I Turbine Failure 5,601              782                 977                 4,624              5,015              357                 5,601              782                 1,759              3,843              4,233              289                

21 Total Assets Excluded from Rate Base (Assets not in service) 6,123             788                 983                 5,140             5,273             375                 6,123             854                 1,837             4,286             4,713             321                

23 1.2 Sunnyside Terminal Deferral ‐ In Service (425)                (19)                  (19)                  (406)                (416)                (30)                  (425)                (19)                  (38)                  (387)                (401)                (27)                 

24 3.0 Phase Two Deferral (126)                ‐                 ‐                 (126)                (63)                  (4)                    (272)                ‐                 ‐                 (272)                (199)                (14)                 

25 New Regulatory Deferrals Included in Rate Base (551)               (19)                 (19)                 (532)               (479)               (34)                 (697)               (19)                 (38)                 (659)               (600)               (41)                

26 1.4 Extraordinary Maintenance ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  1,245              249                 249                 996                 498                 34                  

27 1.5 Fuel Supply Deferral ‐ Period disallowance & vibration/fuel 1,422              ‐                  ‐                  1,422              711                 51                   1,422              284                 284                 1,138              1,280              87                  

28 Impairment of Original Regulatory Deferrals 1,422             ‐                 ‐                 1,422             711                 51                   2,667             533                 533                 2,134             1,778             121                

30 1.2 Sunnyside Terminal Deferral ‐ Asset Not in Service (3,919)            (9)                    (9)                    (3,910)            (1,955)            ‐                  (5,146)            (113)                (123)                (5,023)            (4,467)            ‐                 

31 Total Regulatory Assets Excluded from Rate Base (3,919)            (9)                    (9)                    (3,910)            (1,955)            ‐                 (5,146)            (113)               (123)               (5,023)            (4,467)            ‐                

32 Total Regulatory Assets (Sum of Lines 25, 28, 31) (3,048)            (28)                 (28)                 (3,020)            (1,723)            17                   (3,176)            401                 373                 (3,549)            (3,289)            80                  

1 The net impact of the Sunnyside Terminal Station operating costs, loss on disposal and insurance was $nill in the Test Year.

 2014 Test Year   2015 Test Year 

Newfoundland and Labrador Hydro

Compliance Adjustment Summary Leadsheet

Operating Cost Adjustments

2014 Test Year 2015 Test Year

Schedule 3 
Page 1 of 1



Line No. Particulars ($000's) 2014 Test Year 2014 Test Year 2014 Test Year

Sunnyside B1L03 Holyrood B1L17 Total Impact

Capital/Deferred Asset

1 Original Cost 160.9                         361.3                        

2 Depreciation 1.9                             4.2                             6.1                            

3 Accumulated Amortization 1.9                             4.2                            

4 Net Book Value 159.0                         357.1                        

5 Average Rate Base 79.5                           178.6                        

6 Return on Rate Base 5.7                             12.7                           18.4                          

 

Operating

7 Operating Expenses ‐                             ‐                             ‐                            

8 Total Revenue Requirement 

Disallowance

7.6                             16.9                           24.5                          

Line No. Particulars ($000's) 2015 Test Year 2015 Test Year 2015 Test Year

Sunnyside B1L03 Holyrood B1L17 Total Impact

Capital/Deferred Asset

1 Original Cost 160.9                         361.3                        

2 Depreciation 22.5                           50.4                           72.9                          

3 Accumulated Amortization 24.3                           54.6                          

4 Net Book Value 136.6                         306.7                        

5 Average Rate Base 147.8                         331.9                        

6 Return on Rate Base 10.1                           22.6                           32.7                          

Operating

7 Operating Expenses ‐                             ‐                             ‐                            

8 Total Revenue Requirement 

Disallowance

32.6                           73.0                           105.6                        

Table 2 ‐ 2015 Test Year Disallowance

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Sunnyside B1L03 & Holyrood B1L17

Table 1 ‐ 2014 Test Year Disallowance

Order No. P.U. 13(2016), item 1.1 states:

"It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 
revenue requirement and/or the 2015 test year costs associated with… Overhauls of the Sunnyside 
B1L03 and Holyrood B1L17 breakers associated with imprudence."

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion of 
Order No. P.U. 13(2016) is detailed below. As a result, the following assets have been included in "Assets not 
in Service"

Schedule 4 
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Line No. Particulars ($000's) 2014 Test Year 2014 Test Year 2014 Test Year 2014 Test Year

Sunnyside 

Terminal:

Transfer from 

Capital to 

Regulatory

Sunnyside 

Terminal:

Deferral of 'Old 

Asset'

Total Impact Sunnyside Terminal

Deferral  ¹

Capital/Deferred Asset

1 Original Cost 3,919.4                     (425.0)                       (3,919.4)                   

2 Depreciation 9.2                            (19.0)                         (9.8)                           (9.2)                          

3 Accumulated Amortization 9.2                             (19.0)                         (9.2)                          

4 Net Book Value 3,910.2                     (406.0)                       (3,910.2)                   

5 Average Rate Base 1,955.1                     (415.5)                       (1,955.1)                   

6 Return on Rate Base 139.2                        (29.6)                         109.6                        ‐                           

   

Operating

Operating Expenses:

7 Operating Costs 2 833 ‐                           

8 Loss on Disposal 2 425 ‐                           

9 Insurance 2 (1,258)                       ‐                           

10 Reverse Sunnyside Loss on 

Disposal

‐                            425.0                        425.0                        ‐                           

11 Total Revenue Requirement 

Disallowance

148.4                        376.5                        524.9                       

¹ Asset not in service in the 2014/2015 Test Years. Excluded from rate base.
2 The net impact of the Sunnyside Terminal Station operating costs, loss on disposal and insurance was $nill in the Test Year.

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Sunnyside Terminal Station

Table 1 ‐ 2014 Test Year Disallowance

Order No. P.U. 13(2016), item 1.2 states:

"It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 revenue requirement and/or 
the 2015 test year costs associated with… The portion of the Sunnyside Terminal Station equipment repairs and 
replacement associated with imprudence."

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion of Order No. P.U. 13(2016)

Schedule 5 
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Line No. Particulars ($000's) 2015 Test Year 2015 Test Year 2015 Test Year 2015 Test Year

Sunnyside Terminal

Capital

Sunnyside Terminal

Deferral

Total Impact Sunnyside Terminal

Deferral  ¹

Capital/Deferred Asset

1 Original Cost 5,145.8                     (425.0)                       (5,145.8)                   

2 Depreciation 113.3                        (19.0)                         94.3                          (113.3)                      

3 Accumulated Amortization 122.5                        (37.9)                         (122.5)                      

4 Net Book Value 5,023.3                     (387.1)                       (5,023.3)                   

5 Average Rate Base 4,466.7                     (396.6)                       (4,466.7)                   

6 Return on Rate Base 304.6                        (27.0)                         277.6                        (304.6)                      

   

Operating 4,466.7                     (396.6)                      

7 Operating Expenses ‐                            ‐                            ‐                            ‐                           

8 Total Revenue Requirement 

Disallowance

417.9                        (46.0)                         371.9                       

¹ Asset not in service in the 2014/2015 Test Years. Excluded from rate base.

Note: As per guidance provided on November 12th, 2015 on pages 151‐157, Hydro recorded Sunnyside Terminal 

Stations as the following:

(i) Transferred the 'replacement' asset from Capital Assets to Regulatory Assets 'Not in Service'.

(ii) Excluded the depreciation of the Regulatory Assets Not in Service from Revenue Requirement.

(iii) Reversed the loss on disposal of the 'replaced' asset in 2014.

(iv) Set up the 'replaced' asset as a Regulatory Asset to depreciate over a 22.4 year remaining life.

Table 2 ‐ 2015 Test Year Disallowance
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Western Avalon 

Tap Changer

Capital

Western Avalon 

Tap Changer

Capital

Capital / Deferred Asset

1 Original Cost 1,452.5                     1,453.0                      

2 Depreciation 3.4                            41.0                         

3 Accumulated Amortization 3.4                            44.4                         

4 Net Book Value 1,449.1                     1,408.6                    

5 Average Rate Base 724.5                        1,428.8                      

6 Return on Rate Base 51.6                          97.4                         

   

Operating

7 Operating Expenses ‐                            ‐                           

8 Total Revenue Requirement 

Disallowance

55.0                          138.4                       

Note: Due to the failure of the 'replacement' Western Avalon Tap Changer in 2015 Actuals Hydro 

recorded the 'replacement' asset as a loss on disposal in the 2015 actuals. As a result, for simplicity

Hydro performed the following:

(i) Excluded the 'replacement' asset in the 2014 and 2015 Test Year.

(ii) Did not reverse the loss on disposal of the 'replaced' asset ($28k) in the 2014 Test Year.

(ii) Did not set up the a regulatory asset of the 'replaced' asset in the 2014 Test Year.

(iv) Recorded a full loss on disposal of the Western Avalon Tap Changer in 2015.

Actuals.  Results in no direct recovery of the 2014 Asset from ratepayers.

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Western Avalon T5 Tap Changer

Table 1 ‐ 2014/2015 Test Year Disallowances

Order No. P.U. 13(2016), item 1.3 states:

“It is therefore ordered that Hydro will not recover capital or operating expenses 
in the 2014 revenue requirement and/or the 2015 test year costs associated 
with… the Western Avalon T5 tap changer  replacement and transformer repairs 
associated with imprudence.”

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result 
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Extraordinary 

Breaker Repairs

Extraordinary 

Breaker Repairs

Capital/Deferred Asset

1 Original Cost ‐                            1,245.0                    

2 Depreciation ‐                            249.0                       

3 Accumulated Amortization ‐                            249.0                       

4 Net Book Value ‐                            996.0                       

5 Average Rate Base ‐                            498.0                       

6 Return on Rate Base ‐                            34.0                         

 

Operating

7 Operating Expenses ‐ 

Extraordinary Maintenance

903.0                        (208.0)                      

8 Total Revenue Requirement 

Disallowance

903.0                        75.0                         

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Extraordinary Maintenance

Table 1 ‐ 2014/2015 Test Year Disallowances

Order No. P.U. 13(2016), item 1.4 states:

“It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 
revenue requirement and/or the 2015 test year costs associated with… extraordinary 
transformer and breaker  repairs in 2014 and 2015 associated with imprudence.”

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this 
portion of Order No. P.U. 13(2016) is detailed below:
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Line No. Particulars ($000's) 2014 Test Year 2014 Test Year 2014 Test Year

Breaker

Supply Costs

Unit 1  ‐ Vibration

Supply Costs Total Impact

Capital/Deferred Asset

1 Original Cost 896.0                        526.0                       

2 Depreciation ‐                            ‐                            ‐                           

3 Accumulated Amortization ‐                            ‐                           

4 Net Book Value 896.0                        526.0                       

5 Average Rate Base 448.0                        263.0                       

6 Return on Rate Base 31.9                          18.7                          50.6                         

   

Operating

7 Operating Expenses ‐ 

Extraordinary Maintenance

‐                            ‐                            ‐                           

8 Total Revenue Requirement 

Disallowance

31.9                          18.7                          50.6                         

Line No. Particulars ($000's) 2015 Test Year 2015 Test Year 2015 Test Year

Breaker

Supply Costs

Unit 1

Supply Costs

Total Impact

Capital/Deferred Asset

1 Original Cost 896.0                        526.0                       

2 Depreciation 179.2                        105.2                        284.4                       

3 Accumulated Amortization 179.2                        105.2                       

4 Net Book Value 716.8                        420.8                       

5 Average Rate Base 806.4                        473.4                       

6 Return on Rate Base 55.0                          32.3                          87.3                         

   

Operating    

7 Operating Expenses ‐ 

Extraordinary Maintenance

‐                            ‐                            ‐                           

8 Total Revenue Requirement 

Disallowance

234.2                        137.5                        371.7                       

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Fuel Supply Deferral

Table 1 ‐ 2014 Test Year Disallowance

Table 2 ‐ 2015 Test Year Disallowance

Order No. P.U. 13(2016), item 1.5 states:

“It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 revenue requirement 
and/or the 2015 test year costs associated with… additional supply  costs  associated with the  2014 failure of 
Holyrood breaker B1L17 and the resulting outage of Holyrood Unit 1 associated with imprudence.”

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion of Order No. P.U. 
13(2016) is detailed below:
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Disallowed 

Expenses

Disallowed 

Expenses

Operating

1 Salary Transfers 386.0                        ‐                           

2 Incremental Overtime 510.1                        ‐                           

3 Professional Services/Consultant Fees ‐ Legal 623.0                        290.6                       

4 Professional Services/Consultant Fees ‐ Board Outage Inquiry Costs 958.0                        446.8                       

5 Professional Services/Consultant Fees ‐ Intervenor Outage Inquiry Costs 250.0                        116.6                       

6 Professional Services/Consultant Fees ‐ Event Engineering 74.0                          ‐                           

7 Total Revenue Requirement Disallowance 2,801.1                     854.0                       

Newfoundland and Labrador Hydro

Prudence Compliance Filing

January 2014 Outages ‐ Professional Services

Order No. P.U. 13(2016), item 1.6 states:

“It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 revenue requirement and/or the
2015 test year costs associated with… certain expenses related  to professional  services‐consulting fees, salary  transfers, and 
overtime associated with imprudence and the Board's investigation  into the January 2014 outages.”

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion of Order No. P.U. 13(2016) is 
detailed below:
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Phase II Deferral Phase II Deferral

Capital / Deferred Asset

1 Original Cost (126.0)                       (272.0)                      

2 Depreciation ‐                            ‐                           

3 Accumulated Amortization ‐                            ‐                           

4 Net Book Value (126.0)                       (272.0)                      

5 Average Rate Base (63.0)                         (199.0)                      

6 Return on Rate Base (4.5)                           (13.6)                        

 

Operating

7 Operating Expenses ‐ 

Phase Two Deferral

126.0                        146.0                       

8 Total Revenue Requirement 

Disallowance

121.5                        132.4                       

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Phase Two Investigation ‐ Professional Services

Order No. P.U. 13(2016), item 3 states:

Hydro  will create a separate account into which will be transferred  professional services‐
consulting  fees,  salary transfers and overtime costs for 2014, 2015 and subsequent years 
relating to Phase Two of the Board's investigation into the January 2014 outages, with the 
recovery of the costs to be addressed  in a subsequent order of the Board following a 
further application  by Hydro.

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this 
portion of Order No. P.U. 13(2016) is detailed below:
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Unit 1 Unit 1

Capital / Deferred Asset

1 Original Cost 5,601.2                     5,601.2                    

2 Depreciation 781.6                        781.6                       

3 Accumulated Amortization 977.0                        1,758.5                    

4 Net Book Value 4,624.2                     3,842.7                    

5 Average Rate Base 5,015.1                     4,233.5                    

6 Return on Rate Base 357.1                        288.7                       

Operating

7 Operating Expenses ‐                            ‐                           

8 Total Revenue Requirement 

Disallowance

1,138.6                     1,070.3                    

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Unit 1 Turbine Failure

Order No. P.U. 13(2016), item 1.7 states:

“It is therefore ordered that Hydro will not recover capital or operating expenses in the 2014 
revenue requirement and/or the 2015 test year costs associated with… Holyrood Unit 1 turbine 
failure in 2013.”

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion 
of Order No. P.U. 13(2016) is detailed below:
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Line No. Particulars ($000's) 2014 Test Year 2015 Test Year

Disallowance Disallowance

Operating

1 Holyrood Black Start 500.0                        ‐                           

2 Total Revenue Requirement Disallowance 500.0                        ‐                           

Newfoundland and Labrador Hydro

Prudence Compliance Filing

Holyrood Black Start

Order No. P.U. 13(2016), item 2 states:

"Hydro  will not recover in the 2014 revenue  requirement $500,000 associated  with its imprudence 
in managing  black start capability at Holyrood."

The amount to be disallowed from Hydro's originally filed Amended Test Year, as a result of this portion of 
Order No. P.U. 13(2016) is detailed below:
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