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1.0 Background and Introduction 1 

The Board of Commissioners of Public Utilities (“Board”), in a letter dated October 13, 2016, 2 

directed Newfoundland and Labrador Hydro (“Hydro”) to provide an annual report detailing 3 

its winter readiness (“WR”) planning. This report, for the 2018-2019 winter season, addresses 4 

the following items as requested by the Board: 5 

 The status of Annual Work Plan (“AWP”) items, in the format previously provided to 6 

the Board, for Hydro’s generating plants, and transmission and terminal stations, 7 

including the completion date; outstanding items to complete; any risks to completion; 8 

and risks associated with failure to complete items. 9 

 A description and schedule for all outstanding 2018 capital projects for Hydro’s 10 

generating plants, and transmission and terminal stations, including progress on 11 

completion status to date and expected completion date. 12 

 The identification of all equipment and plant testing to be carried out in advance of the 13 

winter period (generation plants, emergency diesels, black start generators, fire 14 

systems, and transmission system equipment), including progress on completion 15 

status to date. 16 

 The planned generation outage schedule for the period of September 1, 2018 to 17 

December 31, 2018, including an explanation for any planned outages extending 18 

beyond December 1, 2018. 19 

 An update of critical spares assessment and procurement. 20 

 The forecast loads and expected generation capacity and reserves (setting out the 21 

basis for calculation) for the upcoming winter, as of December 1, 2018, including 22 

capacity assistance agreements in place or planned. 23 

 An identification of any risks that could impact the WR of assets as of December 1, 24 

2018, and associated contingency plans. 25 

 26 

Information presented in this report covers both the Island Interconnected System (“IIS”) and 27 

the Labrador Interconnected System (“LIS”). All data in this report is as of December 1, 2018; 28 
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however, any activities that are completed after December 1, 2018 and on or before 1 

December 10, 2018 have been also noted in this report.  2 

 3 

Some of the major items of note in this final report are: 4 

 One AWP WR item for Transmission and Rural Operations (East and West) Terminal 5 

Stations remains incomplete, with a low identified risk of failure, as detailed in Section 6 

2.4, and cannot be completed due to system load. 7 

 Eight capital projects were incomplete as of December 1, 2018, as detailed in Section 3 8 

and Appendix A. 9 

o Two of the capital projects are the receipt of spares, with three spares for 10 

Hydraulic Generation and two spares for Thermal Generation. Delivery of these 11 

spares is expected between December 2018 and June 2019. No immediate risks 12 

were identified due to the unavailability of these spares. 13 

o Three projects were completed after December 1, 2018 but prior to the 14 

submission of this report. 15 

 Completion of exhaust stack refurbishment at the Hardwoods Gas 16 

Turbine on December 9, 2018; 17 

 Receipt of final capital spare at the Holyrood Gas Turbine on December 18 

4, 2018; and 19 

 Replacement of a failed circuit breaker at the Peter’s Barren Terminal 20 

Station on December 4, 2018. 21 

o Three projects remain incomplete 22 

 Replacement of a failed circuit breaker at the Wabush Terminal Station, 23 

with a planned completion date of December 14, 2018; 24 

 Replacement of insulators in a switch at the Berry Hill Terminal Station, 25 

which has been postponed to 2019, as detailed in Section 3; and 26 

 Replacement of battery bank and charger at the Upper Salmon 27 

Hydroelectric Generating Station, with a planned completion date of 28 

December 12, 2018. 29 
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 Holyrood Unit 1 is currently derated to 160 MW due to necessary boiler tuning, with 1 

estimated completion by December 31, 2018. On December 9, 2018 Unit 1 tripped due 2 

to a failed potential transformer. The failure investigation is ongoing, and may affect 3 

the boiler tuning timing.  4 

 Final commissioning and in-service of the Hardwoods Gas Turbine after engine 5 

replacement and stack refurbishment is expected by December 11, 2018 6 

 7 

Hydro will continue to track these activities, manage identified risks, and provide an update to 8 

the Board on January 15, 2019. 9 

 10 

2.0 AWP Status 11 

Hydro’s AWP integrates all planned activities for the year [i.e., corrective maintenance (“CM”), 12 

preventive maintenance (“PM”), and capital project support] that are critical to safe and 13 

reliable service. Hydro regularly measures the progress of its AWP execution in comparison 14 

with the plan and is able to track the AWP status down to the level of individual work plan 15 

items. The individual AWPs are incorporated into an integrated AWP. 16 

 17 

This report produces a consolidated summary of operation and maintenance progress, both 18 

for the entire AWP (i.e., first chart in each set) and the WR tasks (i.e., second chart in each 19 

set), as of December 1, 2018 for each of the following areas of operations: 20 

 Holyrood Thermal Generating Station: 21 

o Units 1, 2, and 3; and 22 

o Balance of Plant, including black start diesels. 23 

 Gas Turbines: 24 

o Holyrood;  25 

o Hardwoods; 26 

o Stephenville; and 27 

o Happy Valley. 28 
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 Hydraulic Generation: 1 

o Bay d’Espoir; 2 

o Cat Arm; 3 

o Hinds Lake; 4 

o Paradise River; 5 

o Upper Salmon; and 6 

o Granite Canal. 7 

 Transmission and Rural Operations for the IIS and LIS: 8 

o Transmission; and 9 

o Terminal Stations. 10 

 11 

Each chart includes the completed and remaining AWP and WR tasks, as well as a progress bar 12 

indicating the planned task completion target to date. 13 

 14 

Found below each WR chart is Hydro’s forecasted completion status as of December 1, 2018 15 

in relation to AWP and WR activities. The status is colour coded with green indicating target 16 

achieved and red indicating target not met. Relevant highlights are also provided.  17 

 18 

2.1 AWP and WR Status: Thermal Generation 19 

The status of AWP and WR execution at Holyrood Thermal Generating Station is summarized 20 

in the charts below. As noted, all of the WR items were completed by December 1, 2018. 21 
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Holyrood Unit 1: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Unit 1 overall AWP completion status is 99% to date. 

 Unit 1 planned WR status is 100% complete for 2018. 

Holyrood Unit 2: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Unit 2 overall AWP completion status is 99% to date. 

 Unit 2 planned WR status is 100% complete for 2018. 



2018-2019 Winter Readiness Planning 

 

 

Newfoundland and Labrador Hydro  Page 6 

 

 

 

 

 

 

2.2 AWP and WR Status: Gas Turbine Generation 1 

The current status of the AWP and WR execution at the Holyrood, Hardwoods, Stephenville, 2 

and Happy Valley gas turbines is summarized in the following charts. As noted, all WR items 3 

were completed by December 1, 2018. 4 

 

Holyrood Unit 3: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Unit 3 overall AWP completion status is 98% to date. 

 Unit 3 planned WR status is 100% complete for 2018. 

Holyrood – Balance of Plant: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Holyrood balance of plant overall AWP completion status is 93% to date. 

 Holyrood balance of plant planned WR status is 100% complete for 2018. 
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Holyrood Gas Turbine: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Holyrood Gas Turbine overall AWP completion status is 100% complete for 2018. 

 Holyrood Gas Turbine planned WR status is 100% complete for 2018. 

Hardwoods Gas Turbine: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Hardwoods Gas Turbine overall AWP completion status is 100% complete for 

2018. 

 Hardwoods Gas Turbine planned WR status is 100% complete for 2018. 
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2.3 AWP and WR Status: Hydraulic Generation 1 

The current status of AWP and WR execution at Bay d’Espoir and other hydraulic generation 2 

facilities is summarized in the following charts. As noted, all WR items were completed by 3 

December 1, 2018. 4 

Stephenville Gas Turbine: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Stephenville Gas Turbine overall AWP completion status is 100% complete for 

2018. 

 Stephenville Gas Turbine planned WR status is 100% complete for 2018. 

Happy Valley Gas Turbine: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Happy Valley Gas Turbine overall AWP completion status is 92% to date. 

 Happy Valley Gas Turbine planned WR status is 100% complete for 2018. 
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Bay d’Espoir Hydraulic Units: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Bay d’Espoir overall AWP completion status is 96% to date. 

 Bay d’Espoir planned WR status is 100% complete for 2018. 

Cat Arm Hydraulic Units:  

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Cat Arm overall AWP completion status is 96% to date. 

 Cat Arm planned WR status is 100% complete for 2018. 
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Hinds Lake Hydraulic Unit: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Hinds Lake overall AWP completion status is 93% to date. 

 Hinds Lake planned WR status is 100% complete for 2018. 

Paradise River Hydraulic Unit: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Paradise River overall AWP completion status is 98% to date. 

 Paradise River planned WR status is 100% complete for 2018. 
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2.4 AWP and WR Status: Transmission and Terminal Stations 1 

The current status of AWP and WR execution for both transmission line and terminal station 2 

facilities on both the IIS and the LIS are summarized in the following charts. As noted, most of 3 

the WR items were completed by December 1, 2018. The Bay d'Espoir Air-Blast Circuit Breaker 4 

B1B10 was scheduled to be replaced in 2018; however, the condition of the breaker allowed 5 

for an adjustment in the plan for breaker replacement and subsequent deferral of 6 

Upper Salmon Hydraulic Unit: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Upper Salmon overall AWP completion status is 98% to date. 

 Upper Salmon planned WR status is 100% complete for 2018. 

Granite Canal Hydraulic Units: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Granite Canal overall AWP completion status is 98% to date. 

 Granite Canal planned WR status is 100% complete for 2018. 
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replacement to 2019 to focus on other more critical breakers in the capital project. 1 

Replacement of this breaker was not considered to be a WR capital project. Since it was not 2 

being replaced, a PM task was scheduled. This would ordinarily be a WR activity; however, 3 

system loads did not allow for completion of the PM. Risk evaluation determined that the 4 

system risk during an outage to complete the PM is higher than the system exposure by not 5 

completing the PM. The breaker was successfully operated seven times in 2018 and 6 

parameters are within acceptable tolerance. There are no CM items outstanding on this 7 

breaker. Hydro does not consider this breaker to be a risk for operation during the 2018-2019 8 

winter season. It is scheduled to be replaced in 2019. 9 

 

 

 

 

Transmission and Rural Operations (East and West) – Transmission: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Transmission and Rural Operations – East and West (“TROEW”) Transmission: 

overall AWP is 100% complete for 2018. 

 TROEW Transmission: planned WR status is 100% complete for 2018. 
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Transmission and Rural Operations (East and West) – Terminal Stations: 

Forecast Completion Status: Target Not Met 

Comments and Schedule Notables: 

 TROEW Terminal Stations: overall AWP completion status is 99% to date. 

 TROEW Terminal Stations: planned WR status is 99.6% complete for 2018. 

 PM for Bay d'Espoir Air-Blast Circuit Breaker B1B10 is incomplete. Hydro does not 

consider this breaker to be a risk for operation during the 2018-2019 winter 

season.  

Transmission and Rural Operations (Northern) – Transmission: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Transmission and Rural Operations – Northern (“TRON”) Transmission: overall 

AWP completion status is 100% complete for 2018. 

 TRON Transmission: planned WR status is 100% complete for 2018. 
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Transmission and Rural Operations (Northern) – Terminal Stations: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 TRON Terminal Stations: overall AWP completion status is 89% to date. 

 TRON Terminal Stations: planned WR status is 100% complete for 2018. 

Transmission and Rural Operations (Labrador) – Transmission: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables: 

 Transmission and Rural Operations – Labrador (“TROL”) Transmission: overall 

AWP status is 100% complete for 2018. 

 There are no operational WR items for TROL for 2018. All WR items are covered 

through the Wood Pole Line Management Program. 
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3.0 Status of Winter Readiness for Capital Projects 1 

Appendix A of this report identifies the 2018 capital projects that include scope related to 2 

2018-2019 WR for the IIS and the LIS and indicates status of each. Table 1 summarizes the 3 

status of the WR scope of these projects by asset category.  4 

 

Table 1: Winter Readiness Scope in 2018 Capital Projects 

Asset 
Category 

Complete 
as of 

Dec 1, 2018 

Incomplete, 
Expected 

Completion after 
Dec 1, 2018 

Total 

Hydraulic Generation 7 1 8 
Thermal Generation 6 1 7 
Gas Turbine Generation 1 2 3 
Diesel Generation 1 0 1 
Terminal Stations 5 3 8 
Transmission 5 0 5 
Other 2 1 3 
Total 27 8 35 

 

Transmission and Rural Operations (Labrador) – Terminal Stations: 

Forecast Completion Status: Target Achieved 

Comments and Schedule Notables:

 TROL Terminal Stations: overall AWP completion status is 87% to date. 

 TROL Terminal Stations: planned WR status is 100% complete for 2018. 
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As of December 1, 2018, eight capital projects were incomplete. Appendix A highlights two 1 

capital spares projects noted in previous reports and describes the scope that is expected to 2 

be incomplete. There is a low risk of failure for the items covered by these spares. Six projects 3 

had WR scopes that were expected to be completed in November 2018 but have been 4 

delayed. Three of these projects were completed after the December 1, 2018 WR date, but 5 

prior to submission of this report. Two remaining projects will be completed after the 6 

submission date of this report but prior to year-end. One final project will carry over to 2019, 7 

as detailed under item 6 in Appendix A. Hydro continues to place a high priority on completing 8 

this work while ensuring that the work is performed safely, and will provide an update on 9 

January 15, 2019.  10 

 11 

4.0 Plant and Equipment Testing 12 

To ensure WR, Hydro follows a structured checklist for planning and documenting its testing 13 

and inspection of plant and equipment in its thermal and hydroelectric generation facilities. 14 

 15 

In its transmission, terminal station, and gas turbine operations, Hydro relies on its AWP 16 

process to plan and track the WR testing and inspection of assets. The AWPs in these areas 17 

include planned PM activities and CM items; both of which involve inspection and testing. 18 

Planned PMs and CMs and any other activities pertaining to WR are flagged inside the 19 

respective AWPs and may, therefore, be tracked separately from other AWP items that are 20 

not WR related. 21 

 22 

4.1 Thermal Generation 23 

WR testing of thermal generating equipment is focused primarily around annual unit 24 

maintenance outages. Following these annual outages, units are run up and synchronized, and 25 

all systems are verified before the unit’s operating status is determined and preparedness is 26 

confirmed. Unit load tests are also performed at this time. It can take a period of time for 27 

system conditions to allow for all required load testing. The WR testing protocol includes the 28 
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testing of appropriate Balance of Plant components, including the black start diesels, thus 1 

confirming their ability to black start the Holyrood Thermal Generating Station. 2 

 3 

The current status of equipment/plant testing for thermal generation is provided in Appendix 4 

B of this report. All units returned to service after their annual outages, and all WR testing has 5 

been completed. Unit 1 has been tested up to 165 MW with no air flow limitations that would 6 

prevent full load operation. There were issues with exhaust opacity (i.e., dark smoke) above 7 

160 MW and the unit is currently derated to this load pending further investigation and boiler 8 

tuning. This issue is expected to be resolved by December 31, 2018. On December 9, 2018 9 

Unit 1 tripped due to a failed potential transformer. The failure investigation is ongoing, and 10 

may affect the boiler tuning timing. Hydro will provide additional information in the January 11 

15, 2019 update. 12 

 13 

4.2 Gas Turbine Generation 14 

Examples of WR activities that are included in the AWP work scopes and maintenance plans 15 

for the Holyrood, Hardwoods, Stephenville, and Happy Valley gas turbines include the 16 

following: 17 

 PMs and CMs for major components and auxiliary systems; 18 

 Black start testing; 19 

 Monthly operational testing; and 20 

 Execution of capital upgrades and refurbishment. 21 

 22 

AWP charts, which include WR activities, are shown in Section 2.2. Testing was completed by 23 

December 1, 2018 for all gas turbine facilities.  24 

 25 

4.3 Hydraulic Generation 26 

WR testing of generating equipment in hydraulic generation is focused primarily around 27 

annual unit maintenance outages. Following these annual outages, units are run up and 28 

synchronized and all systems are verified before the unit’s operating status is determined and 29 
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preparedness is confirmed. Unit load tests are also performed at this time. The WR testing 1 

protocol includes the testing of appropriate Balance of Plant components.  2 

The current status of equipment/plant testing for hydraulic generation is provided in 3 

Appendix C of this report. Testing was completed for all hydraulic generation facilities by 4 

December 1, 2018.  5 

 6 

4.4 Transmission and Terminal Stations 7 

4.4.1 Transmission  8 

The summary of the maintenance, refurbishment, and replacement criteria Hydro uses for its 9 

transmission lines was included in the “Transmission and Terminal Station Asset Management 10 

Execution Report,” submitted to the Board on April 11, 2018. It includes criteria for Wood Pole 11 

and Steel Structure Line Management Programs, helicopter patrols, ground patrols, infrared 12 

inspections, wood pole treatment, and right-of-way maintenance. 13 

 14 

4.4.2 Terminal Stations 15 

The maintenance, refurbishment, and replacement criteria used by Hydro for terminal station 16 

assets, entitled “Terminal Station Asset Management Overview,” was included in the 17 

“Terminal Station Refurbishment and Modernization” project in Hydro’s 2019 Capital Budget 18 

Application, submitted to the Board on July 31, 2018.  19 

 20 

4.4.3 Transmission and Terminal Station Testing 21 

The AWPs for both transmission and terminal stations are predominantly comprised of PMs 22 

and CMs, which inherently involve inspection and testing. Examples of WR activities that are 23 

included in the AWP work scopes include the following: 24 

 Transformer PMs and CMs; 25 

 Annual exercises on all high voltage circuit breakers; 26 

 Exercise of 230 kV circuit breakers from protection during PM inspections; 27 

 Infrared scans at all terminal stations; 28 

 Annual ultrasonic leak testing on all terminal station air systems; and  29 
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 Annual helicopter patrol of transmission lines prior to the winter season. 1 

 2 

WR charts are shown in Section 2.4, and most transmission and terminal station items were 3 

complete by December 1, 2018, with the exception of the Bay d’Espoir B1B10 circuit breaker 4 

PM noted in the Transmission and Rural Operations (East and West) terminal stations. 5 

Additional details are provided in Section 2.4. 6 

 7 

5.0 Generation Outage Schedule 8 

Hydro’s 2018 Master Generation Outage Schedule for the period November 18, 2018 to 9 

December 31, 2018 is attached to this report as Appendix D. This schedule currently includes 10 

an outage to Holyrood Unit 2 for a stack inspection as a result of movement experienced 11 

during the high wind event on November 15, 2018 and hydraulic system repairs. Holyrood 12 

Unit 2 returned to service at full rated capacity on December 7, 2018. The schedule also 13 

includes an outage to the Hardwoods Gas Turbine for capital work on the exhaust stacks, 14 

which was completed on December 9, 2018, and a forced outage for the Happy Valley Gas 15 

Turbine for repair of the Automatic Voltage Regulator, which was also completed on 16 

December 9, 2018. Although not noted in the Generation Outage Schedule due to the low 17 

deration (approximately 6 percent) and ability to run near full capacity (165 MW), boiler 18 

tuning is necessary to restore full capacity for Holyrood Unit 1, with a planned completion by 19 

December 31, 2018. As noted previously, this unit tripped off-line on December 9, 2018 due 20 

to a failed potential transformer. Additional information will be provided in the January 15, 21 

2019 update. 22 

 23 

6.0 Critical Spares 24 

6.1 Overview 25 

In 2014, Hydro completed extensive reviews of its critical spares requirements in all three 26 

areas of its generation operations: hydraulic generation; thermal generation (Holyrood); and 27 

the gas turbines in Hardwoods and Stephenville. These reviews included a detailed analysis of 28 
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asset criticality and spare parts in reference to several factors, including impact on generation 1 

reliability and replacement part availability.  2 

 3 

Hydro's evaluation of critical spares is an ongoing process with consideration given to asset 4 

condition, level of criticality, parts availability/order lead time, and cost. In some cases, a 5 

balanced consideration of these factors may result in a decision to not procure inventory 6 

where the risk to reliability is judged to be low and/or other measures are available to 7 

mitigate against generation unavailability. 8 

 9 

Included in this report is a full update on the status of Hydro’s critical spares, as of December 10 

1, 2018, for the 2018-2019 winter season. This update includes a detailed listing of critical 11 

spares requirements for each area of generation operations and the “in stock” or “on order” 12 

status of each item. 13 

 14 

6.2 2018-2019 Winter Season 15 

Hydro’s critical spares status leading into the 2018-2019 winter season is strong. A total of 16 

2,481 critical spares have been identified by Hydro’s three generation operations areas - 17 

thermal generation, gas turbines, and hydro generation. Listings of these items are found in 18 

Appendices E, F, and G, respectively. Of this total, 2,409 items are in stock (97.1%), 13 items 19 

are on order (0.5%) and the remaining 59 items (2.4%) are in various stages of the 20 

procurement process (i.e., engineering specification preparation to determine proper 21 

replacement parts for items that can no longer be readily purchased or purchase orders 22 

drafted to enable item ordering).  23 

 24 

6.2.1 Thermal Generation 25 

There are three critical spare stock items currently not in stock. None of these are considered 26 

to be a risk to the system at this time. All items have been ordered. One is expected to be on 27 

site by December 19, 2018. The other two were recently used and delivery dates have not yet 28 
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been determined. The critical spares list for thermal generation is summarized in Table 2 and 1 

provided in detail in Appendix E. 2 

 

Table 2: Critical Spares – Thermal Generation 

 Total 

Total identified critical spare items 758 

Number of critical spare items in stock 755 

Number of items on order 3 

Number of items not yet on order 0 

 

6.2.2 Gas Turbines 3 

The spares list for the Hardwoods and Stephenville gas turbines is detailed in Appendix F and 4 

contains the critical spares identified for these units. This list contains 115 items and all items 5 

are currently in stock. 6 

 7 

The spares list for the Holyrood Gas Turbine is also detailed in Appendix F and includes both 8 

operational and critical spares for this unit. This list contains 410 critical and operational spare 9 

items. Greater than 84%, or 347, of these spares are in stock. Of the remainder, four are on 10 

order and 59 are in the procurement process to acquire these items.  11 

 12 

Of the four items remaining on order, one is a capital spare, which arrived on site on 13 

December 4, 2018, and the remaining three are expected to be on site by December 18, 2018.  14 

 15 

Items which are not yet ordered require further engineering and original equipment 16 

manufacturer input due to changes in the technical specifications or changes in part numbers 17 

related to these components. These items are being ordered as the specification and 18 

appropriate part numbers for these parts are determined. These items pose a very low risk to 19 

operation if not on-site by December 1, 2018. 20 
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Sixty-five additional spare parts have been identified through ongoing evaluation of spare 1 

parts requirements, the majority of which are now in stock.  2 

 3 

Table 3 summarizes the status of spare parts for the Hardwoods, Stephenville, and Holyrood  4 

gas turbines. 5 

 

Table 3: Critical Spares – Gas Turbine Generation 

 HWD1/SVL2 HRD3 Total 

Total Identified spare items 115 410 525 

Number of items in stock 115 347 462 (87.8%) 

Number of items on order 0 4 4 (1.0%) 

Number of items not yet on order 0 59 59 (11.2%) 

 

6.2.3 Hydraulic Generation 6 

The majority of the required items are in stock. Three items on order are capital spares, and 7 

are noted in Section 3.0 and Appendix A. These items are expected to be delivered by the first 8 

quarter of 2019. The remaining three items on order are the Hinds Lake coolers for the 9 

turbine bearing, upper guide bearing, and surface air coolers. Delivery of these items has been 10 

delayed and is now expected by January 31, 2019.  These coolers are original to the unit and 11 

while there have been no issues in recent history, spares have been ordered as the coolers are 12 

nearing end of life. These items pose a very low risk to operation if not in hand by December 13 

1, 2018. Table 4 summarizes the status of spare parts for Hydraulic Generation. 14 

 

Table 4: Critical Spares – Hydraulic Generation 

 Total 

Total identified critical spare items 1198 

Number of critical spare items in stock 1192 

Number of items on order 6 

Number of items not yet on order 0 

                                                      
1
 Hardwoods Gas Turbine(“HWD”). 

2
 Stephenville Gas Turbine (“SVL”). 

3
 Holyrood Gas Turbine (“HRD”). 
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7.0 Forecasted Loads, Capacity and Reserves 1 

Volume II of Hydro’s “Reliability and Resource Adequacy Study,” filed November 16, 2018, 2 

contains an assessment of near-term resource adequacy. As that report has yet to be 3 

reviewed by the Board and parties, the analysis below is provided in the same manner as 4 

previous submissions, focusing on the IIS only, and ultimately complementing the analysis 5 

provided in Hydro’s November 16, 2018 filling. 6 

 7 

Table 5 indicates the IIS reserves in MW and percentage terms resulting from Hydro’s demand 8 

forecasts for the 2018-2019 winter season, as well as the most current information regarding 9 

the availability of the Labrador-Island Link (“LIL”).  10 

 

Table 5: Forecasts of Peak Load, Capacity, and Reserve Margins  
Winter 2018-2019 Conservative Supply Case 

A: IIS Forecast Peak Demand – P90 1,801 MW 

B: Capacity at Peak 2,126 MW 

C: Plus Available Capacity Assistance (113 MW net) 2,239 MW 

Reserve Margin MW for P90 (C-A) 438 MW 

Reserve Margin Percentage 24% 

 

The capacity at peak of 2,126 MW indicated in Table 5 includes Holyrood maximum unit 11 

ratings of 170 MW for Units 1 and 2 and a rating of 150 MW for Unit 3, as well as the forecast 12 

availability of the LIL at 110 MW.  13 

 14 

Hydro’s reserve forecasts assume a total of 113 MW of net capacity assistance is available 15 

through the 2018-2019 winter season, if needed, under the capacity assistance agreements 16 

Hydro has in place with Corner Brook Pulp and Paper Limited, Vale Newfoundland and 17 

Labrador Limited, and Newfoundland Power’s curtailable load. 18 
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8.0 Risks and Risk Mitigation 1 

Hydro’s WR planning for the 2018-2019 winter season is on track and positions the company 2 

to be ready in terms of generation and transmission availability by December 1, 2018. Risks 3 

for thermal generation (i.e., air flow issues) and hydraulic generation (i.e., penstock issues) 4 

were mitigated in 2018, as described in the following sections. Additional discussion has been 5 

included regarding the reservoir levels, availability of spare engines for the Hardwoods and 6 

Stephenville Gas Turbine facilities, and the deflections of the Holyrood Unit 2 Exhaust Stack 7 

during a wind storm.4 Testing and commissioning continues on the LIL and it is expected to be 8 

in service for 2018-2019 winter season; however, Hydro provided a contingency plan to the 9 

Board to mitigate system exposure in the case that the LIL was not available as currently 10 

anticipated. Hydro continues to keep the Board apprised of the status of the LIL separately via 11 

the “Labrador-Island Link In-Service Update,” submitted on a biweekly basis. 12 

 13 

8.1 Thermal Generation 14 

8.1.1 Unit Deration Due to Air Flow Issues 15 

In 2018, Hydro worked to eliminate the deratings of the three Holyrood units that were 16 

caused by air flow issues. The economizers on Unit 1 and Unit 2 were chemically washed, a 17 

new process for 2018, to remove the majority of the ash debris that could not be removed by 18 

the dry ice cleaning performed in 2017. As well, the top level air heater baskets were replaced 19 

in both units to remove ash fouling that was identified late in 2017. For Unit 3, the top level 20 

baskets were replaced due to fouling and the air heaters were upgraded to reduce air leakage. 21 

This work was successful. Units 2 and 3 have been load tested to full load with no air flow 22 

limitations. Unit 1 was tested to 165 MW with no air flow limitations that would prevent full 23 

load operation. An issue with opacity was encountered with this unit above 160 MW. This is 24 

under investigation and, therefore, the unit is derated to 160 MW until boiler tuning is 25 

completed, which is expected prior to December 31, 2018.   26 

  

                                                      
4
 Report provided to the Board on November 30, 2018. 
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8.1.2 Unit 2 Exhaust Stack Movement 1 

On November 15, 2018 during an intense wind storm, the Unit 2 stack was noted to be 2 

moving significantly relative to the other stacks. Movement was primarily perpendicular to 3 

the direction of the wind, which was in line with the three stacks and blowing from the west. 4 

A civil/structural engineer was retained and brought to site immediately to investigate. There 5 

was no visible damage to the stack as a result of the movement during the storm; however 6 

close inspection was not safe due to the potential for falling debris. Close inspection of the 7 

stack and footing area was completed the next day, from ground level and from the roof of 8 

the powerhouse, with no concerns identified. The engineer determined the stack to be fit for 9 

purpose, provided that the stack is closely monitored during wind gusts exceeding 75 km per 10 

hour, and that a full internal and external inspection of the concrete shell and liner be 11 

completed at the next available opportunity. The unit was taken off-line to complete this 12 

inspection from December 1, 2018 to December 4, 2018, with no defects found in the stack 13 

from the detailed inspection. Engineering analysis of the event, including a structural analysis 14 

of the observed stack movement, is underway with a report and recommendations expected 15 

in late January 2019. Hydro will provide a report to the Board on the Unit 2 stack on January 16 

31, 2019. There are no restrictions on Unit 2 operation resulting from this event. 17 

 18 

8.2 Hydraulic Generation 19 

In 2018, Hydro conducted condition assessments on Bay d’Espoir Penstocks 1, 2, and 3, as well 20 

as a refurbishment of Bay d’Espoir Penstock 3 after inspection in the spring. Penstocks 1 and 2 21 

were returned to service after a thorough condition assessment, and all three penstocks are in 22 

good condition for the coming 2018-2019 winter. Hydro is working with its consultant on a 23 

detailed report that will interpret the results of the Level II condition assessments for all three 24 

penstocks and provide recommendations for reliable operation of each penstock. Based on 25 

the findings of the inspection, Hydro and the consultant expect the penstocks to perform 26 

reliably this winter. 27 
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8.3 Reservoir Levels 1 

In September 2018, as part of Hydro’s water management process, the Vista Decision Support 2 

System recommended the need for additional energy production to supplement hydraulic 3 

production given low reservoir levels. As Resource and Production Planning division continued 4 

its analysis, an increased number of historic sequences showed the need for additional energy 5 

production to mitigate low system storage. In October 2018, to be proactive and to reduce 6 

overall system costs throughout winter 2018-2019, energy was imported over the Maritime 7 

Link at opportunities identified as economic. This reduced generation requirements from the 8 

Holyrood Thermal Generating Station. Significant rainfall events over all reservoir basins 9 

occurred in late October 2018, increasing the system energy in storage to 1,672 GWh as at the 10 

end of October 2018 from a system storage level of 1,241 GWh on October 16, 2018. This was 11 

a net increase in energy in storage of 431 GWh. At the end of October 2018, system energy in 12 

storage was 53% above the minimum storage target of 1,095 GWh. Given current reservoir 13 

levels, energy in storage does not pose a risk to supply for the winter of 2018-2019. From a 14 

reliability point of view, Holyrood will continue to operate off minimum levels for reliability 15 

requirements and, when available and technically feasible, Maritime Link imports will be used 16 

economically to displace gas turbine operation. Hydro continues to monitor energy levels in 17 

its reservoirs, inflows in comparison to historic dry periods, and results from Vista Decision 18 

Support System modelling to ensure there is enough energy available for customers, and will 19 

adjust its production dispatch in response. 20 

 21 

8.4 Gas Turbine Engine Spares 22 

Since 2016, Hydro has instituted a practice of having one or more spare engines available to 23 

replace the engines at Hardwoods and Stephenville should an in-service failure of an engine 24 

occur, particularly during the winter operating season.  25 

 26 

Although the intention was to maintain only one spare engine for the winter of 2018-2019 27 

due to availability of LIL and return the 19 MW engine to the leasing company, given the 28 

current in-service timing of the LIL, Hydro decided to maintain the two spare engines for the 29 
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upcoming winter (one 25 MW unit and one 19 MW unit). Inspection of the on-hand 19 MW 1 

engine determined that it was not suitable for service without undergoing repair. This unit is 2 

currently in transit to the repair facility and the estimated timeline for return will be 3 

determined once the engine is received and inspected. 4 

 5 

On November 22, 2018, a planned borescope inspection of Hardwoods End B revealed a 6 

broken High Pressure turbine blade, which requires the engine to be removed from service 7 

and returned to the repair facility.  This necessitated the installation of Hydro’s on-hand 25 8 

MW spare engine, which was stored and available for this winter season, to replace the failed 9 

engine. The installation work has been completed, and the failed 25 MW engine is in transit to 10 

the repair facility. Once the repair is complete, that engine will be available as a spare. The 11 

estimated timeline for this repair is eight to ten weeks, thus resulting in the engine being 12 

available near the end of January 2019. 13 

 14 

Hydro is mitigating the immediate risk of not having a spare engine available by working to 15 

expedite the repair and return of both engines. The spare engines installed in Stephenville End 16 

A and Hardwoods End B had been recently repaired and the remaining engines have been 17 

inspected and show no signs of issues that would cause concern during the upcoming winter. 18 

With an engine estimated to return, and be available as a spare, by the end of January 2019, 19 

the risk is limited to December 2018 and January 2019. In the event of an engine failure at 20 

Hardwoods, and a capacity shortfall on the Avalon Peninsula, an engine can be removed from 21 

Stephenville and used to restore Hardwoods to full capacity. 22 

 23 

9.0 Standby Generation Cost 24 

9.1 Introduction 25 

Recommendation 8 in the “Analysis of Hydro’s Energy Supply Cost Variance Deferral Account” 26 

report (“Liberty Report”) stated “Hydro should evaluate Liberty's recommended methodology 27 

for estimating and attributing the standby generation costs (Appendix A) and, if appropriate, 28 

implement the process, either through monitoring of costs or simulation.” In Hydro’s reply to 29 
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the Liberty report, filed with the Board on July 12, 2018, Hydro committed to an update on 1 

this recommendation in the final 2018-2019 Winter Readiness Planning Report. 2 

 3 

9.2 Background 4 

Hydro dispatches its generation fleet, in order of economic dispatch, to reliably supply its 5 

customers. Generation is started and loaded as required to meet two reliability areas, namely 6 

to meet spinning and regulating reserve requirements on the IIS as a whole, and to operate 7 

transmission corridors within their respective System Operating Limits (“SOLs”).5   8 

 9 

Hydro’s full fleet of generation assets, including its hydraulic assets, the Holyrood thermal 10 

generation assets, and gas turbines, are dispatched based on system requirements in least-11 

cost order. The degree to which the generation is dispatched under the economic priority 12 

guidelines depends on a number of factors, including: 13 

 system demand requirements;  14 

 the status of other generation (e.g., forced and planned outages to generating units 15 

and unit deratings); and  16 

 transmission configurations (e.g., forced and planned outages to major transmission 17 

lines).  18 

 19 

Gas turbines (i.e., the highest cost source) are dispatched when conventional generation (i.e., 20 

hydraulic generation or Holyrood thermal generation) is insufficient to meet Hydro’s reliability 21 

approach.  22 

 23 

9.3 Liberty’s Recommendation and Hydro’s Response 24 

Recommendation 8 in the Liberty Report (page 25 and Appendix A) states: 25 

 26 

Hydro should evaluate Liberty's recommended methodology for estimating and 27 

attributing the standby generation costs (Appendix A) and, if appropriate, 28 

                                                      
5
 SOL: A transfer limit defined for a transmission corridor to ensure compliance with acceptable reliability criteria. 
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implement the process, either through monitoring of costs or simulation. 1 

Liberty does not believe that its recommended process (Appendix A) is the only 2 

solution, or perhaps even the best solution. It can nonetheless represent a 3 

starting point for Hydro to develop its own approaches. Hydro should seize the 4 

opportunity. A credible method for defining costs will prove a real benefit to 5 

Hydro and enhance the timing and extent of related recoveries. 6 

 7 

Hydro subsequently replied: 8 

 9 

Hydro will evaluate Liberty's recommended methodology for estimating and 10 

attributing the standby generation costs and, if appropriate, implement the 11 

process, either through monitoring of costs or simulation. An update on this will 12 

be provided with Hydro's Winter Readiness Planning Report to be filed with the 13 

Board on November 30, 2018.6 14 

 15 

Hydro has reviewed Liberty's recommended methodology for estimating and attributing the 16 

standby generation costs (Appendix A of the Liberty Report) and feels that an alternative 17 

approach is more appropriate. Given that Hydro operates standby generation primarily for the 18 

two reliability areas as previously outlined, Hydro believes that it is most appropriate to 19 

allocate the costs of this generation on a forecast basis accordingly. Hydro would also report 20 

operation and production costs for other reasons such as load testing, environmental 21 

performance monitoring, etc.  22 

 23 

Appendix A of the Liberty Report states: 24 

 25 

Our scenarios of interest, which align with Hydro’s categories, are (1) the new 26 

reliability requirements implemented in 2015; (2) a number of forced outages 27 

of large units; (3) a number of planned outages of large generators; and (4) a 28 

                                                      
6
 The submission date of the final 2018-2019 Winter Readiness Planning Report was revised to December 10, 

2018. 
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number of planned outages of transmission facilities. Hydro’s overlap in these 1 

four categories is the problem we are addressing.  2 

 3 

As indicated previously, Hydro operates its entire generating fleet (including gas turbines) to 4 

reliably supply its customers. There are a number of system conditions or configurations, such 5 

as generating unit planned and forced outages, as well as planned outages to transmission, 6 

that should not be considered as 'categories' of gas turbine operation. Rather, these should be 7 

used to determine the degree to which the generation is dispatched in economic order.  8 

Therefore, Hydro proposes to report gas turbine use for the two reliability areas, while 9 

acknowledging that, at times, these may not be mutually exclusive.7  10 

 11 

9.4 2019 Forecast 12 

Hydro notes that the majority of the 2019 Test Year forecast production, estimated at $7 13 

million relates to Gas Turbine operation aligned with its reliability approach.8 14 

 15 

10.0 Conclusion 16 

The results of Hydro's review of the WR items in the AWP for both the LIS and IIS indicate that 17 

Hydro will be ready for winter in the critical areas of generation and transmission availability. 18 

Only one low-risk WR AWP item, for a PM task on Bay d’Espoir breaker B1B10, remains 19 

outstanding and cannot be completed due to system load. This air-blast breaker is scheduled 20 

to be replaced in 2019. The Holyrood Unit 2 Stack Inspection verified that the stack is fit for 21 

purpose with no damage resulting from the displacement or determined to be the cause of 22 

the movement. Holyrood Unit 2 was returned to full capacity on December 7, 2018 after 23 

hydraulic system repairs. The Happy Valley Gas Turbine was returned to service on December 24 

9, 2018 after Automatic Voltage Regulator repairs. Eight capital projects were incomplete by 25 

December 1, 2018. Two of these projects included five capital spares, which are scheduled for 26 

                                                      
7
 As an example, a gas turbine placed into service to support an SOL in an Avalon transmission corridor may have 

otherwise been required to support spinning/regulating reserve requirements. 
8
 “Operation of Gas Turbines for Winter 2018-2019,” Newfoundland and Labrador Hydro, filed with the Board 

December 5, 2018. 
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delivery between December 2018 and June 2019 and are considered to be a low risk. With 1 

respect to the remaining six capital projects, three projects have now been completed, and 2 

three remain outstanding, with scheduled completion prior to year end. Hydro will provide an 3 

update on these items on January 15, 2019. 4 

 5 

Hydro remains confident in its ability to reliably serve customers in the 2018-2019 winter 6 

season.7 
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Appendix A 

Status of Capital Projects Related to Winter Readiness 





Project Title

Expected Completion

of 2018 Winter

Readiness Scope:

(September 30 Update)

Expected Completion

of 2018 Winter

Readiness Scope:

(October 31 Update)

Expected Completion

of 2018 Winter

Readiness Scope:

(December 1 Update)

Hydraulic Generation Cat Arm - Upgrade Spherical Valve Controls and Replace Deflector Servomotors Complete Complete Complete

Hydraulic Generation Hydraulic Generation - Purchase Capital Spares Complete Complete Complete

Hydraulic Generation Bay d'Espoir Units 1 and 2 - Spherical Valve Bypass Valve Replacement Complete Complete Complete

Hydraulic Generation Hinds Lake - Replace Generator Bearing Coolers Complete Complete Complete

Hydraulic Generation Bay d'Espoir - Refurbish Penstock Complete Complete Complete

Hydraulic Generation Bay d'Espoir - Replace Exciter Controls 16-Oct-18 Complete Complete

Hydraulic Generation Bay d'Espoir and Cat Arm - Replace Water Systems 15-Nov-18 15-Nov-18 Complete

Hydraulic Generation Hydraulic Generation - In-Service Failures 26-Mar-191 26-Mar-19 14-Jun-191A

Thermal Generation Holyrood - 12 Megawatt Diesel Generation Complete Complete Complete

Thermal Generation Holyrood - Overhaul Pumps Complete Complete Complete

Thermal Generation Holyrood - Condition Assessment and Miscellaneous Upgrades Complete Complete Complete

Thermal Generation Holyrood Unit 1 - Overhaul Generator 5-Oct-18 Complete Complete

Thermal Generation Holyrood Unit 1 - Overhaul Turbine Valves 5-Oct-18 Complete Complete

Thermal Generation Holyrood - Improve Boiler Capacity 2-Nov-18 2-Nov-18 Complete

Thermal Generation Thermal Generation - In-Service Failures 12-Mar-192 12-Mar-19 10-May-192A

Gas Turbine Generation Holyrood Gas Turbine - Hot Gas Inspection 3-Oct-18 Complete Complete

Gas Turbine Generation Hardwoods and Stephenville Gas Turbine - Equipment Refurbishment and Replacement 30-Nov-18 30-Nov-18 9-Dec-183

Gas Turbine Generation Gas Turbines - Purchase Capital Spares 30-Nov-18 30-Nov-18 4-Dec-184

Diesel Generation Various Diesel Plants - Overhaul Diesel Units Complete Complete Complete

Terminal Stations Holyrood - Upgrade Aluminum Support Structures Complete Complete Complete

Terminal Stations Oxen Pond - Replace Power Transformers 12-Oct-18 Complete Complete

Terminal Stations Various Terminal Stations - Replace Disconnects 17-Oct-18 Complete Complete

Terminal Stations Wabush - Upgrade Terminal Station Equipment 22-Oct-18 12-Nov-18 14-Dec-185

Terminal Stations Various Terminal Stations - Replace Insulators 26-Oct-18 10-Nov-18 20196

Terminal Stations Various Terminal Stations - Upgrade Circuit Breakers 2-Nov-18 27-Nov-18 Complete

Terminal Stations Terminal Stations - In-Service Failures 2-Nov-18 16-Nov-18 4-Dec-187

Terminal Stations Various Terminal Stations - Upgrade Power Transformers 16-Nov-18 13-Nov-18 Complete

Transmission Transmission Line 227 - Replace Insulators Complete Complete Complete

Transmission Construct 230 kV Transmission Line 266 from Soldiers Pond to Hardwoods Complete Complete Complete

Transmission Transmission Lines 212 and 218 - Upgrade Complete Complete Complete

Transmission Various Transmission Lines - Perform Wood Pole Line Management Complete Complete Complete

Transmission Happy Valley - Additions for Load Growth 14-Oct-18 Complete Complete

Other Hydro Place - Replace Air Conditioner Units Complete Complete Complete

Other Various Locations - Replace Battery Banks and Chargers (2017-2018) 30-Nov-18 30-Nov-18 12-Dec-188

Other Various Locations - Replace Battery Banks and Chargers (2018-2019) 30-Nov-18 30-Nov-18 Complete

1

1A

2

2A

3

4

5

6

7

8

Notes

The winter readiness scope of this project is the replacement of critical hydraulic generation equipment following any in-service failures, as well as the procurement of three capital spare components. The scope delayed beyond 

December 1, 2018 is the procurement of the three capital spare components: (1) Cat Arm Excitation Transformer; (2) Hinds Lake Station Service Transformer; and (3) Hinds Lake Circuit Breaker. These spare components are 

required in case of failure or indication of end-of-life of an in-service component. The delay is due to longer than expected engineering time and long delivery periods for these components. It is noted that there is an updated 

delivery date from the previous report; the three components are expected to arrive in February 2019 (item 1), March 2019 (item 2), and January 2019 (item 3). Hydro is working to improve the delivery dates. The 2018 planned 

preventive maintenance activities have been completed and there are no immediate concerns with the in-service components associated with these spares.  Based on these results, there is no immediate concern entering the 

winter operating season.

The winter readiness scope of this project is the replacement of critical thermal generation equipment following any in-service failures, as well as the procurement of the three capital spare components. The scope delayed 

beyond December 1, 2018 is the procurement of two of the three capital spare components: (1) a 1500 kVA Auxiliary Board Transformer and (2) a 1400 kVA Excitation Transformer. These spare components are required in case of 

failure or indication of end-of-life of an in-service component. The delay is due to longer than expected engineering time and long delivery periods for these components. The spares are expected to arrive by February 2019 (item 

1) and March 2019 (item 2). Hydro is working to improve the delivery dates.  Hydro is currently evaluating the risk and determining appropriate risk mitigations.

The winter readiness scope of this project is to replace battery banks and/or battery chargers at six locations.  The replacements at five locations are complete. The scope of work that was delayed beyond December 1, 2018 is 

the replacement of a battery bank at Upper Salmon Generating Station.  This delay is a result of issues discovered with the battery racks during installation, which have now been resolved.  The battery bank has been installed, 

but it has to be charged and commissioned. The expected completion date is December 12, 2018.  

The winter readiness scope of this project is the refurbishment of the exhaust stack structures at Hardwoods Gas Turbine.  This work experienced a delay due to more stack refurbishment required than was originally anticipated, 

delays in the availability of an outage window, and delays due to weather.  The work was completed on December 9, 2018.

The winter readiness scope of this project was to procure three capital spare components for gas turbines. Two of the three capital spare components were received prior to December 1, 2018.  The scope that was delayed 

beyond December 1, 2018 was the receipt of a high pressure valve for the Holyrood Gas Turbine.  This valve was at the manufacturer's facility in Quebec as a result of longer delivery period for some of the individual valve parts 

from sub-vendors.  This valve was received in Holyrood on December 4, 2018. 

The winter readiness scope of this project is to replace a circuit breaker at Wabush Terminal Station.  This work was delayed past December 1, 2018 as a result of poor weather conditions.  The work is ongoing with expected 

completion by December 14, 2018.

The winter readiness scope of this project is to replace insulators at five terminal stations.  The insulator replacements at four terminal stations, and the 69 kV insulators at Berry Hill Terminal Station, are complete. The 138 kV 

insulator replacements at Berry Hill Terminal Station are delayed past December 1, 2018 due to the discovery of an odd-sized insulator in a switch, which is shorter than Hydro's standard switches. Options were to order a shorter 

insulator and return to service a non-standard switch, or to replace the entire switch with a standard switch. A visual inspection of the existing switch showed no immediate concerns related to its operation and it was considered 

to be a low risk of failure for the coming winter. It was therefore decided to replace the entire switch in 2019. A replacement switch is available in the event of in-service failure.

The expected delivery dates for the three capital spare components have been updated to March 2019 (item 1), June 2019 (item 2) and December 2018 (item 3).  Hydro is continuing to work with vendors to improve delivery 

dates.

The expected delivery dates for the two capital spare components have been updated to January 2019 (item 1) and May 2019 (item 2)  Hydro is continuing to work with vendors to improve delivery dates.  The third component, a 

spare air conditioning unit for the Back-Up Energy Control Centre, has been received.

The winter readiness scope of this project is the replacement of critical hydraulic generation equipment following any in-service failures and the procurement of capital spares components.  The scope of work delayed beyond 

December 1, 2018 is the refurbishment of a failed breaker at Peter's Barren Terminal Station.  This delay is a result of poor weather conditions.   The work was completed on December 4, 2018. 

Status of Winter Readiness Scope in 2018 Capital Projects on the Island and Labrador Interconnected Systems

Asset Category
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Appendix B 

Status of Winter Readiness Testing of Plant and Equipment 
Thermal Generation 





Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

   N/A

N/A N/A N/A 

   N/A

Safety

   N/A

   N/A

   N/A

H2 Emergency Venting Valving    N/A

   N/A

Service Air and Instrument Air Systems

N/A N/A N/A 

All Portable Air Compressors available N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System & Water Treatment Plant:

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Clarifier

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Adequate supply of Chemicals (1172, 1179, Polymer, etc.)

1172, 1179, Polymer Injection Pumping Sets, Pumps, valves, lines, agitators, etc. 

operational

Portable Diesel Pump check of Emergency Plant Water Supply from Quarry Brook 

Dam

Adequate & Readily available supply of Hoses for the Portable Diesel Pump from 

Quarry Brook Dam to Plant

Instrumentation & Controls operational

Status of Test

Plant: Holyrood Operations

Following Annual outages, Unit is run up, Synchronized and all Systems verified 

before Operating Status determined, as per ECC, prior to coming Winter 

Operating Season to ensure preparedness. A Unit Load Test is performed at this 

time.

Black Start Test of the black start systems is performed prior to the Winter 

Operating Season

Perform Megger testing of 600 volt motors prior to the Winter Operating Season

Boiler Service Pressure Test performed as required by Regulator

Safety Valves testing as required (Post Start-Up)

Boiler Operational Off-Line High/Low Drum Level Trip Tests

Breaker & Disconnect Operation verified by Ops. Dept. & Whitbourne Crew

All Stationary Air Compressors available

Air Compressor operational checks performed (e.g., oil levels, cooling water, etc.)

Air Compressor Standby/Sequencing capability

Quarry Brook Dam Integrity

Raw Water Sump Water Supply Control Valve operational

Raw Water Pumps operational

Clarifier Badger Meter and Clearwell Instrumentation

Analytical Rack Sample Cooler Filters cleaned/replaced as required

Analytical Rack Sample Coolers cooling water in service

Two (2) Sample cooling water pumps availability

Clarifier Recirculator, VFD Motor, VFD Controller

Clarifier Recirculator Scraper

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood OperationsSand Filters

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Demineralization System

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Reserve Feedwater System ("RFW")

   N/A

   N/A

Circulating Water ("CW") and Screen Wash System

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

Boiler

   N/A

   N/A

Condenser Air Extraction System

   N/A

   N/A

   N/A

   N/A

Sand Filters (#s 1, 2 & 3) Resin integrity

Sand Filters (#s 1, 2 & 3) Valve Operation (Normal & Backwashing, etc.)

Two (2) Clearwell Pumps available

Cation & Anion Trains (A, B & C) Resin integrity.

RFW Transfer Pump Oil Normal Operating Level

RFW Transfer Pumps operational

Vacuum Seal Pits operational

All CW Travelling Screens Operational

CW Pump Motorized discharge valves 'Manual' & 'Auto', 'Cracked' Position 

operation verified

Adequate supply of Chemicals (Caustic Soda, Sulphuric Acid, 1172, 1179, Polymer, 

etc.). 

Sulphuric Acid & Caustic Soda Transfer Pumps, valves, lines, etc.

Sulphuric Acid & Caustic Soda Regeneration Sets, Pumps, valves, lines, etc. 

Caustic Injection Pumping Sets, Pumps, valves, lines, agitators, etc.

Brine Injection Pumping Sets, Pumps, valves, lines, agitators, etc.

Condenser Backwashed

General Service ("GS") Coolers Backwashed, cleaned, etc.

Turbine/Generator ("TG") Coolers Backwashed, cleaned, etc.

Vacuum Pump Coolers Backwashed, cleaned, etc.

Pre-Outage Valve Survey conducted of Boiler Drains. 

CW Pump Motors Oil Normal Operating Level

CW Pumps operational

CW Pump Discharge Vacuum Breakers operational

CW Travelling Screens Wash Pumps operational

Condenser Flushed

Service pressure test on boiler for tube leaks.

Vacuum Pumps available & tested for standby 'Auto-Start'. 

Vacuum Pump Seal Water Tank water level controller operational. 

Vacuum Pump Seal Water Pump operational. 

Condenser Vacuum Breakers operational.

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood OperationsHigh Pressure ("HP") Feedwater System

Boiler Feed Pumps

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

N/A N/A  N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

   N/A

N/A N/A  N/A

Low Pressure ("LP") Feedwater System

Condenser

   N/A

   N/A

 N/A  N/A

Boiler Feed Pumps available

Boiler Feed Pump Oil Tank Normal Operating Level and checked for moisture 

content

Boiler Feed Pump Auxiliary Oil Pumps available

Boiler Feed Pump Suction Valves & Limit Switches

Boiler Feed Pump Emergency Gland Seal Injection Pump available

Boiler Feed Pump Gland Seal Water Drains Tank Level Control Valve operational 

(Unit 3)

Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Unit 3)

Boiler Feed Pump Recirculation Control Valves operational

Boiler Feed Pump Motorized Discharge Pilot & Main Valves operational

Low Load Feedwater Isolator & Control Valves operational

Boiler Feed Pump Emergency Gland Seal Pump Oil Normal Operating Level

Boiler Feed Pump Gland Seal Water available from the Emergency Pump and 

Condensate Extraction Pumps

Boiler Feed Pump Gland Seal Water Control Valve operational

Boiler Feed Pump Gland Seal Water Drains Tank Level Float Operated Valve 

operational (Units 1 & 2)

Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Units 1 & 2)

Boiler Drum Level Instrumentation operational

HP Heater Bled Steam Check Valves operational

Startup De-superheater Steam & Water valving operation/position verified

Main Steam & Reheat Steam Desuperheater Spray Water Isolators & Control 

Valves operational

Auxiliary Steam Desuperheater Spray Water Control Valve operational

Main Feedwater Isolator & Control Valves operational

High Pressure Heater Motorized Valves (Inlet, Outlet & Bypass) checked for 

proper operation, sequencing, etc. 

Miscellaneous

Economizer 'Manual' Operated Valve operational

Economizer Motorized Recirculation Valve operational (Unit 3)

Condenser Hotwell Makeup/Surplus Control Valves operation verified 

Condenser Hotwell Makeup Motorized Isolating Valve operation verified

Condenser Dye test for leaks, as required

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

   N/A

   N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

   N/A

   N/A

   N/A

   N/A

   N/A

Condensate Extraction Pumps available

Condensate Extraction Pump Motors Bearing Oil Normal Operating Level

Condensate Extraction Pump Motor Cooling Water available (Unit 3)

Condensate Polishers

Adequate Supply in place

Pumps operational

Control Instrumentation operational

Condensate Extraction Pumps

Ammonia & Control System

Deaerator Normal Operating Level

Deaerator Steam Coil operational

Deaerator Pegging Steam operational

Deaerator Low Level Trip Test

Low Pressure Heaters

Low Load Recirculation Control Valve operation

Deaerator

Resin integrity verified

Two (2) Polishers Rinsed and available

Valve Operation (Normal & Regenerating, etc.)

Regeneration System Skids available (valving, pumps, blowers, tanks. Etc.)

Condensate Polisher Bypass Control Valve operational

Bled Steam and Heater Drains System

Low Pressure ("LP") and High Pressure ("HP") Instrumentation and Control 

operational

LP and HP Heater Level Control operational

LP Heater Condensate Drains Pumps operational

Miscellaneous

Condenser Flash Tank Control Valve operation/position

Turbine Low Pressure Exhaust Hood Spray Motorized Valve operation

Start-up Desuperheater Steam & Water valving operational

LP Heater Bled Steam Check Valves operational

No. 4 HP Heater Condensate Drains Pump operational

 

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

N/A N/A N/A N/A

   N/A

   N/A

N/A N/A N/A 

   N/A

   N/A

   N/A

Forced Draft ("FD") Fans and Air Dampers

Two (2) FD Fans available

Bearing Oil Normal Operating Level

Cooling Water on to Fans

Stroke Variable Inlet Vanes ("VIVs")

Air and Flue Gas System

Instrumentation and Control operational

Rotary Air Heaters

Rotary Air Heaters operational

Rotary Air Heaters Bearing Oil (Top & Bottom) Normal Operating Level

Rotary Air Heaters Bearing Cooling Water On

Rotary Air Heaters Electric Motor Drives operational

Stroke Discharge Dampers

FD Fan Motor Variable Speed Drives operational

All Burner Auxiliary Air Dampers/Positioners operation (Units 1 & 2)

All Elevation Air Flow Dampers/Positioners operation (Unit 3)

Boiler Sootblowing System

Sootblower Control Panel operational

Sootblowers Steam Supply Control Valve operational

Sootblowers Overhauled during Annual Outage Verify operation (e.g., Rotation, 

Travel Advancing/Retracting from Furnace, leaks, etc.) first time Unit is placed on 

Line

Rotary Air Heaters Air Supply to Air Heater Air Motor Drives Open

Rotary Air Heaters Start-up of Air Motor Drive upon loss of AC Power Supply to 

the normal operating Electric Drive Motor

Rotary Air Heaters Steam Supply Control Valves operational. *Note: Two Steam 

Supplies on (Units 1 & 2)

Rotary Air Heaters Sootblowers operational

Suction Strainers cleaned with covers secured

Ignitors cleaned, securely in place with associated lines securely fastened

Ignitors all checked for operation during Unit Startup (e.g., Ignitor Control Box, 

Valve Operation, Lighting, etc.)

Light Fuel Oil System

Hydro Pad operational

Light Oil Pumps available

Pumps, Valves (including Control & Trip), lines, strainers, pressure (locally & UCB)

Check Light Oil Supply & Return Lines to/from Plant respectively

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

  N/A N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

   N/A

   N/A

  N/A N/A

Fuel Oil Delivery System, Auxiliary Steam & Fuel Oil Piping System

All Storage Tanks Flatform Heaters available when required

Auxiliary Steam for Suction Heaters available

Auxiliary Steam for Flatform Heaters available

Auxiliary Steam for Heat Tracing available

Electrical Heat Tracing for Fuel Oil Lines available

Adequate Heavy Oil Storage

Heavy Oil Piping from Dock to Tank farm, Tank farm to Plant Day Tank and Day 

Tank to Heavy Oil Sets

Adequate Light Oil Storage

Light Oil Piping from Road Tanker Transfer Pump to Tanks and from Tanks to Light 

Oil Sets in Plant

All Storage Tanks Suction Heaters available when required

Fuel Oil Heating Sets

Fuel Oil Heaters available

Fuel Oil Heaters cleaned and inspected

Steam Supply to Heavy Oil Set Heaters available as required

Fuel Oil Heaters Temperature Steam Control Valve operational

Day Tank Supply Line Trip Valve Tested

Day Tank available to receive oil

Day Tank steam coil available

Fuel (Heavy) Oil System

Fuel Oil Meter operational

Fuel Oil Supply Control, Trip, Long & Short Recirculation Valves

Fuel Oil Supply Control Valve operational

Fuel Oil Trip Valve operational

Suction Strainers cleaned (including standby & extras) with covers secured

Fuel Oil Accumulator operational 

Fuel Oil Pumps available

Pumps 'Auto-Start' check offline

Header Pressure Control Valve operational

Main Fuel Oil Recirculation Valve operational (Unit 3)

Elevation Recirculation Valves operational (Unit 3)

Burners

All Burners cleaned, securely in place with associated lines securely fastened

Fuel Oil Long Recirculation Valve operational (Units 1 & 2)

Fuel Oil Short Recirculation Valve operational (Units 1 & 2)

Elevation Fuel Oil Trip Valves operational (Unit 3) 

Elevation Fuel Oil Minimum Supply Control Valves operational (Unit 3)

Elevation Fuel Oil Supply Control Valves operational (Unit 3)

All Burners checked for operation during Unit Start-up (e.g., 

Advancing/Retracting, Valve Operation, Lighting, etc.) 

All Burner Tilts checked for operation (Units 1 & 2)

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

   N/A

  N/A N/A

  N/A N/A

  N/A N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

   N/A

  N/A N/A

N/A N/A  N/A

   N/A

  N/A N/A

N/A N/A  N/A

   N/A

Stage I GS Plate Cooler Strainers cleaned

Stage I GS 'Auto-Clean' Strainer operational

Stage I GS Duplex Strainers cleaned

GS Pump Suction Strainers cleaned

GS Pump Oil Normal Operating Level

General Service ("GS") System

GS Heat Exchangers Backwashed, cleaned, etc. 

TG Heat Exchangers Backwashed, cleaned, etc.

TG Pump Oil Normal Operating Level

TG Pumps available & tested for standby 'Auto-Start'

Turbine/Generator ("TG") System

GS Pumps available & tested for standby 'Auto-Start'

 
Turbine/Generator ("TG") Auxiliary Cooling System

TG Head Tank Normal Operating Level 

Turbine Lube Oil Coolers operational

Two (2) Hydraulic Fluid Pumps availability

Hydraulic Pump Auto Start Testing

Two (2) Hydraulic Fluid Pump Coolers availability

Valves

Hydraulic System Units 1 & 2 

Hydraulic System Accumulators operational

Hydraulic System Storage Tank Normal Operating Level and checked for moisture 

content

Hydraulic System Storage Tank air purging of moisture in place

Hydraulic Set Primary, Secondary Filter indications ok

Turbine Four (4) Main Control Valve operation (Unit 3)

Turbine Blowdown Valve operation

Pre-Outage Valve Surgery conducted of Boiler Drains

Turbine Main Stop Valve Testing (Units 1 & 2)

Turbine Two (2) Main Stop Valves Testing (Unit 3) 

Turbine 'Left-Hand' & 'Right Hand' Reheat Stop & Intercept Control Valve Testing 

verified

Turbine Six (6) Main Control Valve operation (Units 1 & 2)

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

   N/A

   N/A

   N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

  N/A N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

   N/A

N/A N/A N/A N/A

N/A N/A N/A N/A

N/A N/A N/A N/A

N/A N/A N/A N/A

N/A N/A N/A 

N/A N/A N/A 

Portable Centrifuge operational

Lube Oil Tank Vapor Extractor operation

Bowser Oil Conditioner Vapor Extractor Operation (Units 1 & 2)

Two (2) AC Lube Oil pumps available & tested for standby 'Auto-Start' (Units 1 & 

2)

Lubricating System

Lube Oil Tank Normal Operating Level and checked for moisture content

Verify Discharge Pressure of DC Flushing Oil Pump (Locally & UCB) (Unit 3)

Barring/Turning Gear

Turning Gear operation verified.

Auxiliary Oil Pump ("AOP") Testing & Starting from UCB & Turbine Lube Oil Tank 

(Unit 3)

Verify Discharge Pressure of AOP Pump (Locally & UCB) (Unit 3)

AC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3)

Verify Discharge Pressure of AC Flushing Oil Pump (Locally & UCB) (Unit 3)

DC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3)

DC Pump Testing & Starting from UCB (Units 1 & 2)

Verify Discharge Pressure of EACH AC Lube Oil Pumps (Locally & UCB) (Units 1 & 

2)

Verify Discharge Pressure of DC Lube Oil Pump (Locally & UCB) (Units 1 & 2)

Jacking Oil Pump Testing & Starting from UCB (Unit 3)

Verify Discharge Pressure of Jacking Oil Pump (Locally & UCB)

Hydrogen ("H2") & Carbon Dioxide ("CO2") System

H2 Generation & Storage System

System in operation

Electrolyzer/H2 Generator operational

Perform trip test of Turning Gear.

Miscellaneous

Steam Seal Regulator operational

Operational online/offline Overspeed Trip Tests

CO2 Adequate Bulk Packs on hand

Chiller operational

DI Water Purifier operational

H2 & CO2 Bulk Packs

Adequate H2 Bulk Packs on hand for contingency purposes

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Holyrood Thermal Generating Station Winter Readiness Testing

30-Nov-18

Unit 1 Unit 2 Unit 3 BoP

Status of Test

Plant: Holyrood Operations

   N/A

   N/A

   N/A

  N/A N/A

N/A N/A  N/A

   N/A

   N/A

   N/A

N/A N/A N/A 

N/A N/A N/A 

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

   N/A

  N/A N/A

  N/A N/A

   N/A

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A  N/A

N/A N/A N/A 

Generator

Generator Exciter Operation checked offline & online

Seal Oil System tested with 'Air' on Generator in preparation for Leak Testing

Vacuum Tank Level Control operational

H2 System in operation and/or adequate Bulk Packs on hand for contingency 

purposes

CO2 Adequate Bulk Packs on hand

Leak Testing Performed prior to 'Gassing Up' Generator

Purity, Dew Point, etc. Instrumentation operation verified

Seal Oil Regulator operational

AC Seal Oil pumps available & tested for standby 'Auto-Start' (Units 1 & 2)

AC Seal Oil Pump available (Unit 3)

DC Seal Oil Pump available & tested for standby 'Auto-Start'

Seal Oil Vacuum Pumps available

Plant Uninterrupted Power Supplies ("UPS")

Numbers 1, 2, 3, & 4 UPS' including Batteries, Cooling Fans, etc., checked

Emergency Diesel Generators

Stage I & II Emergency Diesel Generators Tested for Emergency Stop

Plant 258V System

258V Battery Banks checked Stage I & II

258V Battery Chargers checked Stage I & II

Powerhouse and Switchyard Single Line

Plant 129 V System

129 V Battery Banks checked Stage I & II

129V Battery Chargers checked Stage I & II

Electric Fire Pump Controller check

Public Address System Status

Fire Control/Alarm Panel status

Fire Alarm Beacons operational

Diesel Fire Pump checked for 'Manual' & 'Auto' Start, etc.

Diesel Fire Pump Controller, Charger & Battery check

Electric Fire Pump checked for 'Manual' & 'Auto' Start, etc.

Stage I & II Emergency Diesel Generators Tested for Manual & Auto-Start 

Operation along with Auto Breaker Closure as well as Emergency Manual Closing 

of Breakers

Diesel Bus Tie Breaker ("DBT") operation verified

Fire Protection System

All Fire Protection Zones in service

All Systems operational for when required.

Control & Relay Rooms

UPS No. 1 Room 

Generator Excitation and UPS' Nos. 2, 3, & 4 Room (Unit 3)

Plant Heating Steam

Holyrood Main Powerhouse

Back-Up ECC and Guardhouse Propane Generator

Plant Air Conditioning System

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



2018-2019 Winter Readiness Planning 
Appendix C 

 

 

Newfoundland and Labrador Hydro   

 

 

 

 

 

 

 

 

 

 

 
Appendix C 

Status of Winter Readiness Testing of Plant and Equipment 
Hydraulic Generation 





Hydraulic Generating Stations (Remote Units) Winter Readiness Testing

Unit 1 Unit 2 BoP PH Unit 1 BoP Unit 1 BoP Unit 1 BoP Unit 1 BoP

Following annual outages, unit is run up, synchronized and 

all systems verified before Operating Status determined, as 

per ECC, prior to coming Winter Operating Season to 

ensure preparedness. A Unit Load Test is performed at this 

time.

  N/A    N/A  N/A  N/A

Black Start Test of the black start systems is performed 

prior to the Winter Operating Season. Station service 

transfers alternate sources

          

Turbine Main Stop Valve Testing    N/A N/A N/A N/A N/A N/A N/A N/A

Turbine Main Stop Valve Operational    N/A N/A N/A N/A N/A N/A N/A N/A

All stationary air compressors available           

Air compressor operational checks performed (e.g., oil 

levels, cooling water, etc.)
          

Air compressor standby/sequencing, capability/lead, 

lag/standby
          

High pressure ("HP") compressors available        N/A N/A N/A N/A

Low pressure ("LP") compressor available           

Instrumentation control and alarms operational           

Cooling water pumps available      N/A N/A N/A N/A N/A N/A

Emergency cooling water available Penstock supply      N/A N/A    

Cooling water system available           

TG pumps available & tested for auto/manual start      N/A N/A N/A N/A N/A N/A

Shaft seal system available N/A N/A N/A    N/A    

Circulating water ("CW") pump motorized discharge valves 

'manual' and 'auto', 'cracked' position operation verified
          

Rotary (water) strainer           

Hydraulic system accumulators operational   N/A  N/A  N/A N/A  N/A

Governor system testing   N/A  N/A  N/A  N/A  N/A

Governor system available   N/A  N/A  N/A N/A  N/A

Hydraulic pump(s) available   N/A  N/A  N/A  N/A  N/A

Hydraulic pump governor auto-start testing   N/A  N/A  N/A  N/A  N/A

Generator exciter operation checked offline and online   N/A  N/A  N/A  N/A  N/A

Portable centrifuge operational   N/A  N/A  N/A  N/A  N/A

Portable oil pump (jacking)     N/A  N/A  N/A  N/A

Oil level system generator metering   N/A  N/A  N/A  N/A  N/A

Oil level system turbine metering   N/A  N/A  N/A  N/A N/A N/A

ac high pressure jacking oil pump available automatic    N/A  N/A  N/A  N/A N/A N/A

Breaker and disconnect operation verified by Operations 

department & TRO crew
          

Water elevation N/A N/A N/A N/A  N/A N/A N/A N/A N/A N/A

Gate Operation N/A N/A N/A N/A  N/A N/A N/A N/A N/A N/A

Status of Test

PRVCat Arm HLK USL GCL

Spherical Valves

Service Air and Instrument Air Systems Compressors

Turbine/Generator ("TG") Cooling Water Systems

Turbine Generator  Governor System

Generator

Control Structure

Miscellaneous

Lubricating System

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Hydraulic Generating Stations (Remote Units) Winter Readiness Testing

Unit 1 Unit 2 BoP PH Unit 1 BoP Unit 1 BoP Unit 1 BoP Unit 1 BoP

Status of Test

PRVCat Arm HLK USL GCL

Water elevation   N/A  N/A  N/A  N/A  N/A

Trashrack system   N/A  N/A  N/A  N/A  N/A

Gate operation   N/A  N/A  N/A  N/A  N/A

Water elevation N/A N/A N/A N/A  N/A  N/A   N/A

Gate heating/ice away unit N/A N/A N/A N/A  N/A    N/A N/A

Gate operation N/A N/A N/A N/A  N/A  N/A  N/A N/A

Emergency(back-up) Diesel Generator N/A N/A N/A N/A  N/A  N/A N/A N/A N/A

Emergency lift  operation and tested N/A N/A N/A N/A  N/A  N/A N/A N/A N/A

Battery Banks And Battery Chargers

129 V battery banks checked           

129 V battery chargers           

129 V battery banks available           

48 V battery banks checked           

Emergency diesel generators tested for emergency stop           

Emergency diesel generators tested for manual and auto-

start operation along with auto breaker closure as well 

as emergency manual closing of breakers
          

Alternate ac sources available           

Station services available           

Transfer alternate source           

Control rooms           

Communications rooms N/A N/A  N/A  N/A     

All systems operational for when required           

Plant Heating Steam

Plant Air Conditioning System

Emergency Diesel Generators

Plant 129 V System

Spillway/Bypass

Intake

Plant 48 V System

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Bay d'Espoir Hydraulic Generating Station Winter Readiness Testing

Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Unit 7 BoP PH 1 BoP PH 2

Following annual outages, unit is run up, synchronized and all systems 

verified before Operating Status determined, as per ECC, prior to coming 

Winter Operating Season to ensure preparedness. A Unit Load Test is 

performed at this time.

       N/A N/A

Black Start Test of the black start systems is performed prior to the Winter 

Operating Season. Station service transfers alternate sources
N/A N/A N/A N/A N/A N/A N/A  

Turbine Main Stop Valve Testing       N/A N/A N/A

Turbine Main Stop Valve Operational       N/A N/A N/A

All stationary air compressors available N/A N/A N/A N/A N/A N/A N/A  

Air compressor operational checks performed (e.g., oil levels, cooling water, 

etc.)
N/A N/A N/A N/A N/A N/A N/A  

Air compressor standby/sequencing, capability/lead, lag/standby N/A N/A N/A N/A N/A N/A N/A  

High pressure ("HP") compressors available N/A N/A N/A N/A N/A N/A N/A  

Low pressure ("LP") compressor available N/A N/A N/A N/A N/A N/A N/A  

Instrumentation control and alarms operational  N/A N/A N/A N/A N/A N/A N/A  

Cooling water pumps available       N/A  N/A

Emergency cooling water available Penstock supply       N/A  

Cooling water system available         

TG pumps available and tested for auto/manual start       N/A N/A N/A

Shaft seal system available        N/A N/A

Circulating water ("CW") pump motorized discharge valves 'manual' and 

'auto', 'cracked' position operation verified.  GCl/Hlk N/A N/A N/A N/A N/A N/A N/A N/A N/A

Rotary strainer inspected and available N/A N/A N/A N/A N/A N/A N/A N/A N/A

Hydraulic system accumulators operational        N/A N/A

Governor system testing        N/A N/A

Governor system available        N/A N/A

Hydraulic pump(s) available        N/A N/A

Hydraulic pump governor auto-start testing        N/A N/A

Generator exciter operation checked offline and online        N/A N/A

Generator exciter available        N/A N/A

Portable centrifuge operational         

Portable oil pump (jacking)        N/A N/A

Oil level system generator metering available        N/A N/A

Oil level system turbine metering available        N/A N/A

ac high pressure jacking oil pump available automatic  N/A N/A N/A N/A N/A N/A  N/A N/A

Breakers and disconnects operational        N/A N/A

Breaker and disconnect operation verified by Operations department & 

TRO Bishops Falls
       N/A N/A

Water elevation        N/A N/A

Trashrack system        N/A N/A

Gate operation        N/A N/A

Heating system N/A N/A N/A N/A N/A N/A N/A  N/A

Alarm Systems N/A N/A N/A N/A N/A N/A N/A  N/A

Status of Test

Bay d'Espoir

Spherical Valves

Service Air and Instrument Air Systems Compressors

Turbine/Generator ("TG") Cooling Water Systems

Turbine Generator  Governor System

Generator

Lubricating System

Switchyard/Terminal Station

Intake

Surge Tank

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable



Bay d'Espoir Hydraulic Generating Station Winter Readiness Testing

Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Unit 7 BoP PH 1 BoP PH 2

Status of Test

Bay d'Espoir

Water elevation         N/A

Gate Heating /Ice Away unit N/A N/A N/A N/A N/A N/A N/A  N/A

Gate operation N/A N/A N/A N/A N/A N/A N/A  N/A

Emergency (back-up) diesel generator N/A N/A N/A N/A N/A N/A N/A N/A N/A

Emergency lift operation and tested N/A N/A N/A N/A N/A N/A N/A  N/A

Plant 129V System

129 V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A  

129 V Battery Chargers N/A N/A N/A N/A N/A N/A N/A  

129 V battery Banks Available N/A N/A N/A N/A N/A N/A N/A  

48V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A  N/A

UPS Power Supplies (Inverter NWS) N/A N/A N/A N/A N/A N/A N/A  N/A

Emergency diesel generators tested for emergency stop N/A N/A N/A N/A N/A N/A N/A  N/A

Emergency diesel generators tested for manual and auto-start operation 

along with auto breaker closure as well as emergency manual closing of 

breakers

N/A N/A N/A N/A N/A N/A N/A  N/A

alternate ac sources available N/A N/A N/A N/A N/A N/A N/A  

Station services available N/A N/A N/A N/A N/A N/A N/A  

Transfer alternate source N/A N/A N/A N/A N/A N/A N/A  

Control rooms  N/A N/A N/A N/A N/A N/A N/A  N/A

Communications rooms N/A N/A N/A N/A N/A N/A N/A  N/A

All Systems operational for when required N/A N/A N/A N/A N/A N/A N/A  

Emergency Diesel Generators

Plant Air Conditioning System

Plant Heating Steam

Spillway

Battery Banks And Battery Chargers

Plant 48 V System

Plant Uninterrupted Power Supplies ("UPS")

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

 - Test completed

N/A - Not Applicable
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Appendix D 

Master Generation Outage Schedule 





18 25 2 9 16 23 30

MW

170

170

150

76.5

76.5

76.5

76.5

76.5

76.5

154.4

84

40

75

67

67

8

50

50

123.5

18

63

8

24.7

110.5

99.1

1,991        1,756      1,696      1,774      1,994      1,996      1,996      1,996      

1,382      1,457      1,440      1,789      1,789      1,789      1,789      

480          346          454          325          327          327          327          

170          154          170          170          170          170          170          

240          121          214          85            87            87            87            

25

Notes:

(1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

(9)

(10)

*  Preventive/Corrective Maintenance items that require short duration outages are not reflected in this chart. They are planned in 

conjunction with system operation for an appropriate time.

As of December 1, 2018, Deer Lake Power 60 Hz generation capacity will increase by approximately 5 MW after the 

conversion of Unit 8.

Available Island Capacity does not include wind generation.

Gross Island Peak Load for the weeks starting  November 18, 2018 and November 25, 2018 reflect actual load. For the 

week starting December 2, 2018, the peak load was derived from the short term forecast.

November's and December's Total Reserves reflect the planned agreements for CBPP Capacity Assistance (net 97 MW) 

and Newfoundland interruptible load (10 MW).

December's Total Reserves reflect the planned agreements for CBPP Capacity Assistance (net 97 MW), Newfoundland 

Power interruptible load (10 MW), Vale Diesels (7.6 MW) and Vale  interruptible load (6 MW).

Happy Valley Gas Turbine unavailable as of December 3, 2018 due to system fault. The unit is expected to be returned to 

service on December 8, 2018.

Legend

Unit Available

Unit Unavailable

Unit Derated

Unplanned/Extension

Planned outage for Holyrood Unit 2 from November 30, 2018 to December 9, 2018 to complete boiler stack inspection 

and to flush/repair the turbine hydraulic system.

Planned outage for Hardwoods Gas Turbine from November 30, 2018 to December 7, 2018 for exhaust stack repairs.

24.7 MW include Hawke's Bay (5 MW), St. Anthony (9.7 MW), and Holyrood Diesels (10 MW).

Newfoundland Power MGT and MD-3 are unavailable. MGT is expected to be available mid-November and MD3 is 

expected to be available mid-December.

2018 Planned Generation Outage Schedule*

Month November December Scheduled Annual

Week Starting Maintenance Outages

Unit

Holyrood - G1 27 Jul to 19 Oct

Holyrood - G2(1) 22 May to 17 Sep

Holyrood - G3 2 Apr to 19 Jul, 28 Sep to 3 Nov

Bay d'Espoir - G1 9 Jul to 27 Jul

Bay d'Espoir - G2 11 Jun to 16 Aug

Bay d'Espoir - G3 22 Sep to 5 Oct

Bay d'Espoir - G4 17 Sep to 6 Oct

Bay d'Espoir - G5 29 Apr to 28 Jun

Bay d'Espoir - G6 17 Apr to 29 Jun

Bay d'Espoir - G7 8 Oct to 19 Oct

Upper Salmon 22 Oct to 7 Nov

15 Oct to 20 Oct, 1 Nov to 2 Nov

Granite Canal 29 Jul to 16 Aug

Hinds Lake 27 Jun to 30 Jul

Cat Arm 1 6 Aug to 15 Sep

23 Jul to 7 Aug, 1 Oct to 5 Oct, 23 Oct to 26 Oct

Holyrood CT 3 Jul to 2 Aug, 21 Aug to 4 Oct

Star Lake 14 Oct to 20 Oct

Cat Arm 2 6 Aug to 16 Sep

Paradise River 2 Apr to 6 Apr

Hardwoods GT (2)

Exploits

CoGen

NLH Diesels(3)

Newfoundland Power
(4)

CBPP 60 Hz(5)

Stephenville GT

Dark Blue

Light Blue

Gray

Available Island Capacity(6)

Forecasted Gross Island Peak Load
(7)

Total Island Reserve
(8),(9)

Largest Island Operating Unit 

Island N-1 Reserve

White

Happy Valley GT(10)
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Appendix E 

Critical Spares Status Listing – Thermal Generation 

 





Critical Spares 

Thermal Generation

System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Fire Protection System Electrical Driven Pump Pump Inboard Bearing 0 BEARING,PEERLESS 

INBOARD

In Stock

Fire Protection System Electrical Driven Pump Pump Outboard Bearing 0 BEARING,PEERLESS 

OUTBOARD

In Stock

Fire Protection System Electrical Driven Pump Pump Casing Ring 0 RING,PEERLESS CASING In Stock

Fire Protection System Electrical Driven Pump Pump Casing Gasket 0 GASKET,PEERLESS CASING In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

Valves Day Tank TripValve 8"  Butterfly Valve and 

Actuator

0 VALVE,BTFY 8" 150# In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 Day Tank Trip Valve Actuator 0 ACTUATOR,BETTIS CB520 In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 Fuel Line Block Valve 16" Gate Valve 0 VALVE,GATE 16" NEWCO In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 Day Tank Fill Line Control valve 6" Control Valve 0 VALVE,CONTROL 6" FISHER In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 0 Actuator 0 ACTUATOR,PNEU 1-BSW-5-

LT

In Stock

Hydrogen Generation and Storage Valves Motorized Valves 1/2 " Valve 0 SOLENOID,VALVE ASCO 

8316

In Stock

Hydrogen Generation and Storage Tubing 0 Tubing 0 TUBING,SS 1" OD X.083 316 In Stock

Powerhouse and Switchyard Single 

Line

129V DC System Charger Control Unit 0 CONTROL UNIT,BATTERY 

CHG 129V

In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2205C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2206C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3205C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3206C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2203C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2207C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2202C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2208C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3203C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3207C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3202C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3208C 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4003B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4004A 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4005B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4006B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4007B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4008B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4009B 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4010A 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4011A 0 VALVE,ITT In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - PCV4071 Non-Stock is OK since there are 

non critical uses for this TX 

which can be "borrowed)

VALVE,PRESS REGULATING Non-Stock

Raw and Makeup Water System & 

Water Treatment Plant

Demineralization System Instrumentation/Controls Sodium Monitor Non-Stock is OK since there are 

non critical uses for this TX 

which can be "borrowed)

ANALYZER,ORION 

2111LLEN

In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Clarifier Agitator Frequency Drive 0 CONTROLLER,SPEED 

CLARIFIER

In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Clarifier Agitator Recirculator - Double 

Induction Speed Reducer - 

In Stock

0 RECIRCULATOR,STERLING 

9A6108

In Stock

Raw and Makeup Water System & 

Water Treatment Plant

Clearwell Clearwell Pump Pump, single stage, 

750GPM

Critical repair parts stocked for 

this pump. No need to stock the 

entire pump. 

PUMP ASSY,KSB 6" Non-Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 Dock Quick Closing Valves 18 " Butterfly Valve 0 VALVE,BTFY 18" 150# In Stock

Fuel Oil Delivery System Aux. Steam 

& Fuel Oil Piping

0 Dock Capstan Gear Box 0 CAPSTAN GEARBOX,SADI In Stock

Asset Critical Spare

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Critical Spares 

Thermal Generation

System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Asset Critical Spare

Fire Protection System Electrical Driven Pump Control Panel Fire Pump Controller Spare Controller on site in 

Warehouse

N/A Non-Stock

Powerhouse and Switchyard Single 

Line

129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

30A DC Breaker 0 BREAKER,DC HFD2030 30A In Stock

Powerhouse and Switchyard Single 

Line

129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

25A DC Breaker 0 BREAKER,DC HFD2025 25A In Stock

Powerhouse and Switchyard Single 

Line

129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

15A DC Breaker 0 BREAKER,DC HFD2015 15A In Stock

Powerhouse and Switchyard Single 

Line

129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

400A DC Breaker 0 BREAKER,DC KD3400 400A In Stock

Powerhouse and Switchyard Single 

Line

129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

50A DC Breaker 0 BREAKER,DC HFD2050 50A In Stock

Powerhouse and Switchyard Single 

Line

129V DC System Charger Control Unit 0 CONTROL UNIT,BATTERY 

CHG 129V

In Stock

Circulating Water and Screen Wash 

System

CW Discharge Valves Butterfly Valve 36" Butterfly Valve 0 VALVE,BUTTERFLY 36" In Stock

Circulating Water and Screen Wash 

System

CW Discharge Valves Butterfly Valve Actuator 0 ACTUATOR ASSY,ROTORK In Stock

Circulating Water and Screen Wash 

System

CW Pumps Motor Coils 0 WINDING COILS In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Network Interface Modules 0 MODULE,NETWORK 

INTERFACE

In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Master Fuel Trip Relays 0 RELAY,AB TYPE P In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation DCS Control Processor 0 MODULE,PROCESSOR 

FOXBORO

In Stock

Combustion Air & Gas Instruments Burner Management Flame Scanners 24Vdc Scanner Power 

Supply

0 POWER 

SUPPLY,WEIDMULLER

In Stock

Combustion Air & Gas Instruments Burner Management Air Flow Transmitters Transmitter 0 TRANSMITTER, DP 1 KPA TO 

1 KPA

In Stock

Combustion Air & Gas Instruments Burner Management Oil Flow Transmitter Transmitter - Unit 1 One spare F.O. Flow TX for both 

units

FLOWMETER,ROSE On Order

Condenser Air Extraction System Vacuum Breakers 0 6' Flanged 0 VALVE,AIR & VACUUM 6 

FLG

In Stock

Generator Seal Oil System Seals See Parts List #U1&2 - 1 

from Service Contractor

0 HYDROGEN SEAL RINGS,GE In Stock

Generator Exciter Controls ArcNet Coupler 0 CARD,ABB UNS0672 In Stock

Generator Exciter Controls Conduction Monitor 0 CARD,ABB UNS0673 In Stock

Generator Exciter Controls Crowbar 0 CARD,ABB UNS0017AVAR1 In Stock

Generator Exciter Controls Digital ArcNet 0 CARD,ABB UPC090 In Stock

Generator Exciter Controls Binary Input 0 CARD,ABB UFC092 In Stock

Generator Exciter Controls Output Relay 0 CARD,ABB ARC093 In Stock

Generator Exciter Controls Measuring Card 0 CARD,ABB UNC4672 In Stock

Generator Exciter Controls Measuring Card 0 CARD,ABB UNC4673 In Stock

Generator Exciter Controls I/O Connection 0 CARD,ABB UNC4674 In Stock

Generator Exciter Controls Converter 0 CARD,ABB UNS3670 In Stock

Generator Exciter Controls Snubber Bridge 0 SNUBBER,ABB 

UNS4681V12

In Stock

Generator Exciter Controls Control 0 CARD,ABB 

HIEE300900R0001

In Stock

Generator Exciter Controls Power Supply 0 CARD,ABB KUC321 In Stock

Generator Exciter Controls Pulse Gen 0 CARD,ABB GDB021 In Stock

Generator Exciter Controls Combined I/O 0 CARD,ABB UAC326 In Stock

Generator Exciter Controls Control Panel 0 CARD,ABB AFC094 In Stock

Generator Exciter Controls Breaker 0 BREAKER,FIELD ABB F3/SE In Stock

Generator Exciter 0 Transformer On Site N/A In Stock

Generator Stator PT Cubicle Primary Contact for 

Generator P.T.

0 CONTACT ASSY,PT In Stock

Generator Seal Oil System Regulator 1.5" Regulating Valve 0 SEAL OIL REG KIT, RK In Stock

Ignitor Light Oil and Air Supply Light Oil Trip Valve 1" Valve 0 VALVE,FISH F.O. TRIP In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Ignition Transformer 0 XFMR,FOSSIL S870-542F In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Sunspot 0 BASE,AMPLIFIER & 

TERMINAL

In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Valve Assembly / Oil Igniter 0 IGNITER,ASSEMBLY 

ALSTOM

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter 0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Critical Spares 

Thermal Generation

System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Asset Critical Spare

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Relays 0 RELAY,PLUG-IN 12 PIN AC In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 125 

VDC

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Conductivity Probe 0 PROBE,GUIDED WAVE 

RADAR 26"

In Stock

L.P. Feedwater System Deaerator System Level Control Level Switch 0 SWITCH,LEVEL MOBREY In Stock

L.P. Feedwater System Deaerator System Level Control Level Transmitter 0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System Deaerator System Level Control Relay 0 RELAY,PLUG-IN 12 PIN AC In Stock

L.P. Feedwater System Ammonia System 0 Bulk Chemical 0 AMMONIUM 

HYDROXIDE,20% TOTE

In Stock

L.P. Feedwater System Deaerator System NRV Valves 12"-150# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

L.P. Feedwater System Deaerator System NRV Valves O-Rings 0 O-RING,S&K 75S0144V0090 In Stock

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 24" In Stock

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 16" In Stock

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 12" In Stock

L.P. Feedwater System Deaerator System NRV Valves Seal washers 0 SEAL,S&K 75G0181V0020 In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #1&2 LP Heaters Gasket 0 GASKET,S&K 

67S0064V0010

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves O-Rings 0 O-RING,S&K 75S0144V0100 In Stock

L.P. Feedwater System L.P. Heaters NRV Valves Packing 0 PACKING,S&K 

75G0100V0040

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves Packing 0 PACKING,S&K 

75G0100V0040

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves Seal washers 0 SEAL,S&K 75G0181V0050 In Stock

L.P. Feedwater System Polisher Bypass Valve 0 Valve Non-Stock is OK since there are 

full rebuild items identified and 

VALVE,FISH 5080326PTBNN Non-Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Valve 0 VALVE KIT,BALL 3 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Actuator 0 ACTUATOR KIT,WORCH D-

38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Valve 0 VALVE KIT,BALL 2 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Actuator 0 ACTUATOR KIT,WORCH C-

38

In Stock

Main Steam & Reheat Steam; 

Turbine Drains

Vacuum Trip Device 0 Pressure Transmitter - Unit 

1

0 TRANSMITTER,PRESS -30-0" In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - cable 

assemblies

0 CABLE ASSY,SERVO G.E. On Order

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 50 gal. 

Intercept Control Valve 

Servos

0 VALVE,SERVO 50.0 GPM In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 50 gal. 

Main Control Valve Servos

0 VALVE,SERVO 50.0 GPM In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 6 gal. 

Intercept Control Valve 

Servos (scram)

0 VALVE,SERVO 9.0-11.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 6 gal. Main 

Stop Valve Servos

0 VALVE,SERVO 9.0-11.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Linear Variable Differential 

Transducer for Intercept 

Control Valve & Main 

Control Valve

0 TRANSDUCER,GE In Stock

Turbine Generator System Stage 1 Governor Governor Linear Variable Differential 

Transducers for 1 per Main 

Stop Valve 

0 TRANSDUCER,GE In Stock

Turbine Generator System Stage 1 Governor Governor Cable 0 CABLE SET,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Valve 0 VALVE,FLUID POWER PILOT In Stock

Turbine Generator System Stage 1 Governor Governor Sensor 0 SENSOR,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Coil 0 COIL,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Go Switch - Limit Switches 0 SWITCH,LIMIT GO LEVER In Stock

Turbine Generator System Stage 1 Governor Governor Cable Set 0 CABLE SET,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Valve 0 VALVE,FLUID POWER PILOT On Order

Turbine Generator System Stage 1 Governor Governor Sensor 0 SENSOR,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Coil 0 COIL,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor O-Ring Kit 0 O-RING KIT,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RES,50OHM,5%,40 WATT 0 RESISTOR,500HM In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Critical Spares 

Thermal Generation

System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Asset Critical Spare

Turbine Generator System Stage 1 Governor Turbine Control System DIODE 

MOD,1200V,45A,SKKD46/1

2

0 DIODE,MOD 1200V In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RELAY 0 RELAY,12HGA11J52 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System CPF MK5 CONTROL POWE 0 CONTROL,MK5 POWER In Stock

Turbine Generator System Stage 1 Governor Turbine Control System TERMINATOR,93 OHMS 0 TERMINATOR,93 OHMS In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RESISTOR 0 RESISTOR,323A2354P1 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RESISTOR 0 RESISTOR,323A2354P2 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RES 100 OHM 5%   40W 0 RESISTOR,100 OHM In Stock

Turbine Generator System Stage 1 Governor Turbine Control System CAP-METALLIZED-MYLAR 0 CAP,METALIZED MYLAR In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, C-Core Terminal 

Board

0 TERMINAL BOARD,MKV C-

CORE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Digital I/O

0 TERMINAL BOARD,DIGITAL 

I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Digital I/O

0 TERMINAL BOARD,DIGITAL 

I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Relay/Solenoid

0 TERMINAL BOARD,MKV 

RELAY

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Relay/Solenoid

0 TERMINAL BOARD,MKV 

RELAY

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, P-Core Terminal 

Board

0 TERMINAL BOARD,MKV P-

CORE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System TERM. BOARD (R-S-T) DS200QTBAG1A is supsereded 

by DS200QTBAG3A

TERMINAL BOARD,(R-S-T) In Stock

Turbine Generator System Stage 1 Governor Turbine Control System Main Control Card New no longer available, reman 

only

BOARD,GE DS200SDCCG4A In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, LAN Comm Interface 

Card

0 BOARD,GE DS200SLCC 

G3A/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,Thermocouple 

Terminal Board

0 TERMINAL 

BOARD,THERMOCOUPLE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,TERM.BD ©R-S-T TC 0 TERMINAL BOARD,MKV In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKVe, Analog I/O Terminal 

Board

0 TERMINAL BOARD,ANALOG 

I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKVe, Analog I/O Terminal 

Board

0 TERMINAL BOARD,ANALOG 

I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,TERM BD (R-S-T) EXT 0 TERMINAL BOARD,(R-S-T) 

EXT

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Common Analog 

Card

New no longer available, reman 

only

BOARD,GE DS200TCCAG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, DIG. I/O BD. CONF. C 0 BOARD,GE 

DS200TCDAH1B/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Emergency 

Overspeed Card

New no longer available, reman 

only, Has age sensitive 

components, 

BOARD,GE DS200TCEAG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, COMM. CIRCUITS 

FOR T

Has age sensitive components BOARD,GE DS200TCEBG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System PDM, Switch & Fuse Card 0 BOARD,GE DS200TCPDG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, DC INPUT PWR 

SUPPLY

New no longer available, reman 

only, Has age sensitive 

components, 

BOARD,GE DS200TCPSG1A In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Analog I/O Card 0 BOARD,GE DS200TCQAG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, (RST) Extended 

Analog I/O Card

New no longer available, reman 

only

CARD,EXTENDED MKV 

(RST)

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, BOARD-(RST) 

OVERFLOW

New no longer available, reman 

only

BOARD,GE DS200TCQCG1B In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Relay Output Card 0 BOARD,GE 

DS200TCRAG1A/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Turbine Trip Card New no longer available, reman 

only

BOARD,GE DS200TCTSG1A In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MODULE,AC TO DC DS2020DACAG1 has been 

superseded by DS2020DACAG2

MODULE,AC TO DC In Stock

Turbine Generator System Stage 1 Governor Turbine Control System (Commissioning Kit) Fuses, 

Resistors , Diodes, Relays

0 SPARE KIT,MKV In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System DC Oil Pump Pump 0 PUMP,DC LUBE OIL In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System DC Motor Motor 0 MOTOR,DC LUBE OIL PUMP In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switches Switch 0 SWITCH,PRESS 0-150 PSI In Stock

Turbine Generator System Stage 1 Hydraulic Fluid System Fluid Pumps Pump 0 PUMP,HYD FLUID POWER 

UNIT

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Shaft 0 SHAFT,IR 10 (TYPE 2 ERVH) In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Impeller 0 IMPELLER,IR 2RVH3DX1-

813

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Sleeve 0 SLEEVE,I RAND 

175B135NX1B-204

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Key 0 KEY,IMPELLER IR 11A9C37 In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Motor Motor 0 MOTOR,ELECT 20HP 

575VAC

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switch 2 Switch 0 SWITCH,PRESS 0-150 PSI In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Diaphragm 0 DIAPHRAGM,FISH 

2E859802202

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Repair Kit 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Body Packing 0 PACKING KIT,FISH 

RPACKX0011

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Body Positioner 0 POSITIONER,FISH DVC6200 In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Actuator Diaphragm 0 DIAPHRAGM,FISH 

2N130902202

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Actuator Repair Kit 0 ACTUATOR KIT,FISH 

R667X000702

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Gasket 0 GASKET SET,FISH 

RGASKETX232

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Plug/Stem 0 PLUG/STEM,FISH 

27A3965X052

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Cage 0 CAGE,FISH 20A3245X092 In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Ring 0 RING,FISH 17A3991X022 In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Seat Ring 0 RING,FISH 20A3260X152 In Stock

Units 1 & 2 Air & Flue Gas Furnace Pressure TX (Trip) Pressure Transmitter Pressure Transmittter 0 TRANSMITTER,DP -8000-

8000KPA

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR HEATER 21-

1/2"

Non-Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR HEATER U1 Non-Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Bearing 0 BEARING,BALL 

23034CCK/C3W33

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Seal 0 SEAL,HOWDEN 68-01-615 In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Coupling 0 COUPLING,STEELFLEX 1-1/8 

S-4

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Air Motor 0 AIR MOTOR,ING RAND In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Motor 0 MOTOR,HEATER 1/3HP (XL 

GEAR)

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Sleeve 0 SLEEVE,RELIANCE 411629-

6A

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Coupling 0 COUPLING,BORE 3/4X5/8 In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Roller assembly 0 ROLLER,ASSEMBLY In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Gasket 0 GASKET SET,FISH 

RGASKETX182

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Stud 0 STUD,DEW 0282336 In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Cage 0 CAGE,FISH 2U224033272 In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Plug/Stem 0 PLUG ASSY,FISH 

1V6575X0052

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Ring 0 RING,FISH 1U222646172 In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Units 1 & 2 Fuel Oil System Atomizing Steam Valve Atomizing Steam Valve 2" Flanged Valve 0 VALVE,FISH ATOM STEAM In Stock

Units 1 & 2 Fuel Oil System Main Fuel Oil Trip Valve Main Fuel Oil Trip Valve Flanged Valve 0 VALVE,FISH F.O. TRIP In Stock

Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Repair Kit 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Diaphragm 0 DIAPHRAGM,FISH 

2E670002202

In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Pumps Fuel Oil Pumps PUMP,IMO C324 0 PUMP,IMO C324 

(COMPLETE)

In Stock

Units 1 & 2 Fuel Oil System Mechanical Seal Mechanical Seal Seal 0 SEAL,MECHANICAL FUEL 

C324

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Gasket Set 0 GASKET SET,FISH 

RGASKETX312

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Ring 0 RING,FISH 1U222535072 In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Plug/stem 0 PLUG/STEM,FISH 

1U8350X0022

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Cage 0 CAGE,FISH 2U215033272 In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Gasket 0 GASKET,FISH 10A4154X012 In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Ring 0 RING,FISH 1U222835072 In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Diaphragm 0 DIAPHRAGM,FISH 

2N126902202

In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Cage Repair Parts Stocked Ref 

CN116597

CAGE,FISH 2U231833272 In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Gaskets 0 GASKET,FUEL OIL HEATER In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Tube Bundles Annual Inspection plus online 

Check. To be ordered as 

required.

HEATER,FUEL OIL STAGE 1 Non-Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Units 1 & 2 Fuel Oil System Burners Oil Valve Oil, Steam & Scavange 

Valves - All Same

0 VALVE,BALL 3/4 C/W PNEU In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Cage 0 CAGE,FISH 42B3570X012 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Plug/stem 0 PLUG/STEM,FISH 

36A5366X062

In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 26A5285X012 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 26A5299X052 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 10A5411X022 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Pin 0 PIN,FISH 1V334035072 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Gasket 0 GASKET,FISH 18A2810X012 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Gasket 0 GASKET,FISH 26A5314X012 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 10A5410X012 In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Packing 0 PACKING,FISH 

1R290601012

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Element Assembly (Volute) Rebuildable Item

If this is not in stock, it is out for 

rebuild.

ELEMENT 

ASSY,VOLUTE/ROTATING

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Bushing 0 BUSHING,BJ 216507LG In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Shaft Driven Oil Pump 0 PUMP,BJ DWG C1F-238 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Ring 0 RING,BJ 612987-EH In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Ring 0 RING,BJ 634599-BG In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Shoe 0 SHOE ASSY,BJ 631163-KD In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Cover 0 COVER,BJ 308952-SA In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  3000HP Motor, 4160Vac 

(two styles of motor for 

Stage I, one each stocked 

off-site)

Motor stored off site via service 

contract

SCIM, sin# 1026366788, 

frame MGP500B, 3000HP, 

4160Vac, 60Hz

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Gasket 0 GASKET,FISH 12B7100X082 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Seal Repair Parts stocked Ref 

CN12054568

SEAL,FISH 10A4215X012 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring Repair Parts stocked Ref 

CN12054568

RING,FISH 10A4217X012 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring Repair Parts stocked Ref 

CN12054568

RING,FISH 10A4219X012 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring 0 RING,FISH 22B9344X012 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Plug/Stem 0 PLUG/STEM,FISH 

38A0014X062

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit  #1 - All HP Heaters Level Transmitter 0 TRANSMITTER, DP 0-120" 

H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 - HP Heater # 4 & 6 Level Transmitter 0 TRANSMITTER, DP 0-120" 

H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 -HP  Heater # 5 Level Transmitter 0 TRANSMITTER, DP 0-120" 

H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1  - All HP Heaters Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit #2 - Heater # 4 & 6 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 -HP  Heater # 5 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1 & 2 - All HP Heaters Conductivity Probe Hi-Level Switch PROBE,CONDICTIVITY In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 1 & 2 - All HP Heaters Relay 0 RELAY,PLUG-IN 12 PIN AC In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1 & 2 Solenoid 0 SOLENOID,ASCO 8300 125 

VDC

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Valve Limit Switch Oil Tight Limit Switch 0 SWITCH,LIMIT AB 802T-B In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Valve Packing 0 PACKING,GRAFOIL 1IDX1-

1/2OD

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Gasket 0 GASKET,HOP 30037592 In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spindle 0 SPINDLE,HOP 44574-011 In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Nut 0 NUT,HOP 35224-508 In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stop 0 STOP,HOP 8 VALVE 

24930W

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Belt 0 BELT ASSY,HOP 44511-001 In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 4 8"- 150# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 5 8"- 300# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 6 8"- 600# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

Units 1 & 2 H.P. Feedwater System Steam Drum Level Control Transmitters Level Transmitter 0 TRANSMITTER,PRESS 5-800 In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Line Safety Valve 1/2" x 1" Valve 0 VALVE,RELIEF 1/2"110# SE In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Recirculation Valve to 

DA

4" Valve 0 VALVE,GATE 4 CS BW 300# In Stock

Combustion Air & Gas Instruments Burner Management Positioner 2.5" x 5 "Pneumatic 

PowerPositioner (Hagan)

In Stock

0 VALVE ASSY,373218-001 In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Coupling 0 COUPLING,METASTREAM In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Bearing C. Thangasamy to contact 

Flowserve for bearing spec. 

BEARING,JOURNAL MP 

215878E

Non-Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 IMPELLER,MAT PLA 27881-

P

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 IMPELLER,MAT PLA 27882-

P

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 O-RING,M&P 775C In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 O-RING,MAT PLA 775D In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Cable Cable 0 CABLE,BATTERY 1/0 In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - speed 

probes

0 PROBE,SPEED PICKUP In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switch 1 Switch 0 SWITCH,PRESS 0-150 PSI In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Positioner 0 POSITIONER,FISH DVC6200 In Stock

Condenser Air Extraction System Mechanical Vacuum Pumps Motor Motor 0 MOTOR,ELECT 50HP 575V In Stock

Generator Stator PT Cubicle Potential Transformer (PT) 0 TRANSFORMER,GE 765X In Stock

Generator Stator Stand Off Insulators Stand Off Insulator 0 BUSHING,HIGH VOLTAGE 

GE

In Stock

Turbine Generator System Stage 1 Governor Governor Truck V-Fast Cables 0 CABLE SET,FLUID POWER In Stock

Generator Stator Stator and Brush Rigging Assembly Brush 0 BRUSH,GENERATOR U1 & 

U2

In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Inboard Bearing Liner 0 LINER,BEARING 6" In stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Outboard Bearing Liner 0 SLEEVE,BEARING 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Bearing Set U1 West (Dodge) BEARING SET,SLEEVE 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 200A Power Cell 0 POWER CELL,SIEMENS 

200A

In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 1500HP Motor, 4160Vac Motor stored off site via service 

contract

SCIM, sin# 1026842643, 

frame MGP500C, 1500HP, 

4160Vac, 60Hz

In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Panel 400A DC Breaker 0 BREAKER,DC KD2400F 400A In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Panel 40A DC Breaker 0 BREAKER,DC HFD2040 40A In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-116 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-114-1 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-111-1 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-107-2 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-107-2 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-107-2 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-107-2A In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-112-2 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Rectifier 0 RECTIFIER,CIGENT 323-230 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger Cigentic Charger Individual replacement 

components stocked 

CHARGER,BATTERY 250VDC Non-Stock

Circulating Water and Screen Wash 

System

CW Discharge Valves Valve 36 ' Butterfly Valve 0 VALVE,BUTTERFLY 36" In Stock

Circulating Water and Screen Wash 

System

CW Discharge Valves Actuator CW Butterfly Valve 

Actuator 

0 ACTUATOR ASSY,ROTORK In Stock

Circulating Water and Screen Wash 

System

CW Pumps Motor Coils 0 COILS,STAGE 2 MOTOR In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Network Interface Modules 0 MODULE,NETWORK 

INTERFACE

In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Master Fuel Trip Relays 0 RELAY,SD 8501XUDO In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation DCS Control Processor 0 MODULE,PROCESSOR 

FOXBORO

In Stock

Combustion Air & Gas Instruments Burner Management Elevation Oil Flow Transmitter Meter & Transmitter 0 FLOWMETER,PROMASS 

83F40

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare

Combustion Air & Gas Instruments Burner Management Elevation Air Dampers Positioner 0 POSITIONER,FISH DVC6200 In Stock

Condenser Air Extraction System Vacuum Breakers 0 6" Flange Vacuum Breaker 0 VALVE,AIR & VACUUM 6 

FLG

In Stock

Generator Stator Stator and Brush Rigging Assembly Brush 0 BRUSH,GENERATOR U3 In Stock

Generator Syncronous Condensor Thrust Bearing Bearing Pad 0 PAD,BEARING U3 SYNC 

COND

In Stock

Generator Syncronous Condensor Thrust Bearing Seal Ring 0 RING,SEAL U3 SYNC COND In Stock

Generator Syncronous Condensor Thrust Bearing Thrust bearing 0 BEARING,THRUST U3 SYNC 

COND

In Stock

Generator Syncronous Condensor Thrust Bearing Thrust bearing 0 BEARING,THRUST U3 

SYNCH COND

In Stock

Generator Syncronous Condensor Thrust Bearing Seal Ring 0 RING,SEAL U3 SYNCH COND In Stock

Generator Syncronous Condensor Thrust Bearing Thermocouple 0 THERMOCOUPLE,U3 SYNCH 

COND

In Stock

Generator Seal Oil System Seals Bellows 0 BELLOWS,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Exciter Exciter Control System Converter 0 CONVERTER,ABB EXCITER In Stock

Generator Exciter Exciter Control System ECT Panel 0 ECT PANEL,ABB EXCITER In Stock

Generator Exciter Exciter Control System Controller 0 CONTROLLER,ABB EXCITER In Stock

Generator Exciter Exciter Control System Computer 0 COMPUTER,ABB EXCITER In Stock

Generator Exciter Exciter Control System Firing Board 0 BOARD,ABB EXCITER In Stock

Generator Exciter Exciter Control System Message Module 0 MODULE,ABB EXCITER In Stock

Generator Exciter Exciter Control System Input Coupling 0 INPUT COUPLING UNIT,ABB In Stock

Generator Exciter Exciter Control System Power Supply 0 POWER SUPPLY,ABB In Stock

Generator Exciter Exciter Control System Crowbar 0 CROWBAR,ABB EXCITER In Stock

Generator Exciter Exciter Control System Murr 0 MURR,ABB EXCITER In Stock

Generator Exciter Exciter Control System Resistor 0 RESISTOR,ABB EXCITER In Stock

Generator Exciter Exciter Control System I/O/ Board 0 BOARD,ABB COMBINED I/O In Stock

Generator Exciter Exciter Control System Field Breaker 0 BREAKER,FIELD ABB E2/E In Stock

Generator Stator Stand Off Insulators Insulator Bushing 0 BUSHING,HIGH VOLTAGE 

HIT

In Stock

Generator Stator PT Cubicle Potential Transformer (PT) 0 TRANSFORMER,EATON VIZZ In Stock

Generator Stator PT Cubicle Fuse 0 FUSE,GE EJ0-1-C588L405G1 In Stock

Ignitor Light Oil and Air Supply Light Oil Trip Valve 1-1/2" Valve 0 VALVE KIT,JAMES RKB5MT In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Light Oil / Air Supply 

Solenoid Valve

0 SOLENOID,ASCO 8342C1 In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Purge Solenoid Valve 0 SOLENOID,ASCO 8262G232 In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Pneumatic Actuator 0 ACTUATOR,PNEU R16C In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Ignition Transformer 0 XFMR,IGNITION 120V 60C In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Relay 0 BOX,IGNITOR C/W CABLES 

N-6

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Sunspot - Scanner 0 SCANNER,FOSSIL 9100-

1000

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Snap Action Switch 0 MICROSWITCH,16CX12-

D01

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box 1/4" Light Oil Air Ball Valves 0 VALVE,BALL 1/4" U3 

IGNITOR

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter LP Heater 

#1

0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 125 

VDC

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Relay 0 RELAY,OMRON MM4XP-

DC125

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Conductivity Probe 0 PROBE,CONDICTIVITY In Stock

L.P. Feedwater System Deaerator System Deaerator Gauge Glasses 0 GAUGE,GLASS 3/4X48 In Stock

L.P. Feedwater System Deaerator System Level Control Level Switch 0 SWITCH ASSY,MAG 89-

7401-052

In Stock

L.P. Feedwater System Deaerator System Level Control Solenoid 0 SOLENOID,ASCO 

8320G184M0

In Stock

L.P. Feedwater System Deaerator System Level Control Level Transmitter 0 TRANSMITTER, DP 0-120" 

H20

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Repair Kit 0 VALVE KIT,BALL 8" In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Repair Kit 0 ACTUATOR KIT,WORCH C-

38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Valve 0 VALVE,FISH 8560-1052-

36105

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Disc 0 DISC,FISH 75B1036X102 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Pin 0 PIN,FISH 75B1122X052 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Pin 0 PIN,FISH G13725K0022 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Ring 0 RING,FISH 75B0311X032 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Shaft 0 SHAFT,FISH 75B0014X012 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Spring 0 SPRING,FISH 75B0012X012 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Packing 0 PACKING,FISH 

12A8951X022

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Bearing 0 BEARING,FISH 

75B1076X012

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #2 LP Heater 20"Dia 0 GASKET,COVER HIT In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #1 LP Heater 24" Dia 0 GASKET,COVER HIT In Stock

L.P. Feedwater System Deaerator System NRV Valves (2) 14" Dia on DA 0 GASKET COVER HIT In Stock

L.P. Feedwater System Deaerator System Safety Valves Disc 0 DISC,VALVE SAFETY RELIEF In Stock

L.P. Feedwater System Polisher Bypass Valve 0 Parts to Repair 0 VALVE,FISH 8560-1052-

36105

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Valve Kit 0 VALVE KIT,BALL 3 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Actuator Kit 0 ACTUATOR KIT,WORCH D-

38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Valve Kit 0 VALVE KIT,BALL 2 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Actuator Kit 0 ACTUATOR KIT,WORCH C-

38

In Stock

Main Steam & Reheat Steam; 

Turbine Drains

Vacuum Unloading Device 0 Bellows 0 BELLOW ASSY,HIT L1000-1 In Stock

Powerhouse and Switchyard Single 

Line

258V DC System Charger 400A DC Breaker 0 BREAKER,DC KD2400F 400A In Stock

Powerhouse and Switchyard Single 

Line

258V DC System 0 40A DC Breaker 0 BREAKER,DC HFD2040 40A In Stock

Turbine Generator System Stage 2 Governor Governor Piston 0 PISTON RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Oil Seal 0 OIL SEAL,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bushing 0 BUSHING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bushing 0 BUSHING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,HITACHI LOAD 

LIMIT

In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,HITACHI LOAD 

LIMIT

In Stock

Turbine Generator System Stage 2 Governor Governor Piston 0 PISTON RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Sleeve 0 SLEEVE,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Trunnion 0 TRUNNION,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,BALL HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Pin 0 SPLIT PIN,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,BALL HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Oil Seal 0 OIL SEAL,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Piston 0 PISTON RING,HITACHI In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT ITEM 

35

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT ITEM 

36

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Auto Start Pressure Switch 0 SWITCH,PRESS 10-300 TYPE 

ACW2

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Seal Ring 0 SEALRING,10P-067-551-17 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Seal Ring 0 SEALRING,10P-067-551-18 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-13 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-17 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-18 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Brush 0 BRUSH,HIT 10P 067-551-38 In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Bearing 0 BEARING,PLANE HIT ITEM 

35

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Bearing 0 BEARING,PLANE HIT ITEM 

36

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Motor 0 MOTOR,AUX OIL YELLOW In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Seat 0 SEAT,10P-061-226-123 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,10P-061-226-207 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Lockring 0 LOCKRING,10P-061-226-

208

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Lockring 0 LOCKRING,10P-061-226-

209

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,HIT 10P-061-226/16 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,HIT 10P-061-226/98 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Bushing 0 BUSHING,HIT T-9201 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-228-125 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Crosshead 0 CROSSHEAD,HIT 

10P0612283

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-228/98 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-228/16 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,STL #16 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,HIT 10P-038-197-

16

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,HIT 10P-038-197-

71

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Bushing 0 BUSHING,10P-038-197/15 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Seal Ring 0 SEAL RING,10P-038-197/14 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Bushing 0 BUSHING,HIT 10P-038-

197/18

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 10P0611582 In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 10P0611586 In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 10P06115814 In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Rivet 0 RIVET,HIT 10P-061-158-63 In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Stem 0 STEM,HIT 10P061158/7 In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Pin 0 PIN,HIT 10P06115872 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Pressure Transmitter - Unit 

3

0 TRANSMITTER,PRESS 0-200 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 2" Valve Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Actuator

Diaphragm 0 DIAPHRAGM,FISH 

2E859602202

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Actuator

Actuator repair kit 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - Body Packing Kit 0 PACKING KIT,FISH 

RPACKX0011

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Positioner

Positioner 0 POSITIONER,FISH DVC6200 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Auxiliary Steam Control Valve - 

actuator

Aux Steam Control Valve - 

Actuator - Unit 3

0 ACTUATOR KIT,FISH 

R470X000032

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Aux Steam Control Valve - 

Body - Unit 3

0 BODY,VALVE FISH 

3N192029022

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Dump Control Valve - 

Actuator - Repair Kit  - Unit 

3

0 ACTUATOR KIT,FISHER R667 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Ring 0 RING,FISH 17A3990X022 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Ring 0 RING,FISH 1U508039102 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Pin 0 PIN,FISH 1V326035072 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Cage 0 CAGE,FISH 2U505939102 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Plug 0 PLUG,FISH 27A3953X012 In Stock

Unit 3 Air & Flue Gas F.D. Fans Series 8500 size 95 w/ 95" @ 100% 

width wheel

Thrust Plate 0 THRUST PLATE KIT,DODGE 

132221

In Stock

Unit 3 Air & Flue Gas F.D. Fans Drive Motor Formed Coils 0 COIL,WINDING U3 FD FAN In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Liner 0 LINER ASSY,DODGE 132423 In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Collar 0 COLLAR,DODGE 132154 In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Opposite side bearing 0 LINER ASSY,DODGE 132951 In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly 2 - Temperature probes 

installed in bearings

0 THERMOCOUPLE,TYPE T In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Falk Steelflex coupling 0 COUPLING,STEELFLEX GRID In Stock

Unit 3 Air & Flue Gas F.D. Fans 2 - Independent bearing pedestals Gasket 0 GASKET,DODGE 132170 In Stock

Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as 

required

DAMPER,STOCKBRIDGE 

0.866"

Non-Stock

Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as 

required

DAMPER,STOCKBRIDGE 

1.004"

Non-Stock

Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator Repair Kit 0 DRIVE KIT,BAILEY 532694C1 In Stock

Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator repair kit 0 DRIVE KIT,BAILEY 256111A0 In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Gearbox Gearbox 0 GEARBOX,AIR HEATER U3 In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Pneumatic Drive System Air Drive Motor 0 AIR MOTOR,ING RAND In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR HEATER 22-

1/2"

Non-Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,HOT END 22-

1/2

Non-Stock

Unit 3 Air & Flue Gas O2 Analyzers 0 Probe - In Stock 0 PROBE,OXYGEN ANALYZER In Stock

Unit 3 Air & Flue Gas O2 Analyzers 0 Analyser 0 ANALYZER,ROSE 3000 OXY In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Gasket 0 GASKET SET,FISH 

RGASKETX362

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Actuator 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Regulator 0 REGULATOR KIT,FISH 

WR67AFRX011

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Diaphragm 0 DIAPHRAGM,FISH 

2E859802202

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Cage 0 CAGE,FISH 2U236033272 In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Ring 0 RING,FISH 1U217305092 In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Seat 0 SEAT,FISH 1U222046172 In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Plug/Stem 0 PLUG/STEM,FISH 

1V6571X0042

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Cage 0 CAGE,FISH 2U215333272 In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Gasket 0 GASKET SET,FISH 

RGASKETX242

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Cage 0 CAGE,FISH 2U223733272 In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Ring 0 RING,FISH 1U222646172 In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Plug/Stem 0 PLUG ASSY,FISH 

1V6575X0052

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Gasket 0 GASKET SET,FISH 

RGASKETX182

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Diaphragm 0 DIAPHRAGM,FISH 

2E670002202

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Retainer 0 RETAINER,FISH 

1V710935072

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Disc 0 DISC,FISH 1V711006242 In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Seat 0 SEAT,FISH 1V711135072 In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Cage 0 CAGE,FISH 2U227633272 In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Fuel Oil Pumps Pump 0 PUMP,MAIN FUEL OIL KRAL In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Recirculation Valve 1" Welded Flange Valve w/ 

Actuator

0 VALVE ASSY,JAMES 1052 1" In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Recirculation Valves 3/4" Welded Valve w/ 

Actuator

0 VALVE ASSY,JAMES 1052 

3/4"

In Stock

Unit 3 Fuel Oil System Burners Oil Valve 1/2"Ball Valve 0 VALVE KIT,JAMES RKB5MT In Stock

Unit 3 Fuel Oil System Burners Steam Valve Gasket 0 GASKET SET,FISH 

RGASKETX312

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Plug/Stem 0 PLUG/STEM,FISH 

1U2161X0082

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Ring 0 RING,FISH 1U222546172 In Stock

Unit 3 Fuel Oil System Burners Steam Valve Cage 0 CAGE,FISH 2U215033272 In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Gasket 0 GASKET SET,FISH 

RGASKETX312

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Plug/Stem 0 PLUG/STEM,FISH 

1U2161X0082

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Ring 0 RING,FISH 1U222546172 In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Cage 0 CAGE,FISH 2U215033272 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Rotating Assembly 0 CASE ASSY,BWL (INNER) In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Shoe Assembly 0 SHOE ASSY,KI-00166-A-

3740

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Throttle bushing |(2 req'd) 0 BUSHING,BWL 3106181 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing 0 BEARING,HIT 9-60-1 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing 0 BEARING,HIT 9-60-2 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Balance bushing 0 BUSHING,BWL 3106181 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Thrust bearing 0 BEARING ASSY,THRUST JHJ-

5

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Gaskets 0 GASKET,BWL T-101204JG In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps 2350HP Motor, 4160Vac Motor stored off site via service 

contract

SCIM, sin# 1026842642, 

frame MGP450D, 2350HP, 

4160Vac, 60Hz

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 6" -  EHT valve 1500lb  - 

Welded

0 DIAPHRAGM,FISH 

2R6376X00

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 10A5411X022 -Seal Ring 0 RING,FISH 10A5411X022 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 13A5599X052 - O-Ring 0 O-RING,FISH 13A5599X052 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 26A52990X52 - Seat 

Ring Retainer

0 RING,FISH 26A5299X052 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 27A2798X042 - Seat 

Ring, O-Ring

0 RING,FISH 27A2798X042 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 42B3570X012 - Cage, 

Eq%

0 CAGE,FISH 42B3570X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 36A5366X062 - 

Plug/Stem Bal

0 PLUG/STEM,FISH 

36A5366X062

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 2 - 26A5314X012 - Gasket 0 GASKET,FISH 26A5314X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1J872906332 - Upper 

Wiper

0 WIPER,FISH 1J872906332 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1J873435072 - Packing 

Box Ring

0 RING,FISH 1J873435072 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1R290601012 - Packing 

Set

0 PACKING,FISH 

1R290601012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1H7441X0022 - Bushing 

Seal

0 SEAL,FISH 1H7441X0022 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 2R6376X0082 - 

Diaphragm

0 DIAPHRAGM,FISH 

2R6376X00

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - R667X000802 - Repair 

Kit 

0 ACTUATOR KIT,FISHER R667 In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

All HP Heaters Conductivity  Probe 0 PROBE,CONDICTIVITY In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Module 0 PROBE,AQUARIAN In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter 0 TRANSMITTER, DP 0-120" 

H20

In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Relay 0 RELAY,OMRON MM4XP-

DC125

In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 125 

VDC

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Bushing 0 BUSHING,DEW 0800109 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Clip 0 CLIP,DEW 0540097 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring 0 RING,DEW 0760093 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring 0 RING,DEW 668215DEW In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Screw 0 SCREW,DEW 0440024 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spacer 0 SPACER,DEW 0660065 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spring 0 SPRING,DEW 6580312 

(3/SET)

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stem 0 STEM,DEW 0040851 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud 0 STUD,DEW 0282351 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud 0 STUD,DEW 0280514 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Packing 0 PACKING,DEW 6442946 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Nut 0 NUT,DEW P71ER250 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #6 HP Heater 6" Dia 0 GASKET,COVER HIT In Stock

Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #5 HP Heater 8" Dia 0 GASKET,COVER HIT In Stock

Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #4 HP Heater 10" Dia 0 GASKET,COVER HIT In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0280443 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0280513 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Disc 0 DISC,DEW 051095 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring 0 RING,DEW 0760072 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring 0 RING,DEW 2004920 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0440024 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,DEW #2003863 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,DEW 2000006 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,KEYSTONE 903-735 In Stock

Unit 3 H.P. Feedwater System Steam Drum Level Control Transmitters Transmitter 0 TRANSMITTER,PRESS 5-800 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Cage 0 CAGE ASSY,FISH 

22A3525X022

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Packing 0 PACKING,FISH 

1R290601012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Plug/Stem 0 PLUG/STEM,FISH 

22A3527X052

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket 0 GASKET,FISH 10A4155X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket 0 GASKET,FISH 10A4154X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 10A4210X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 12A3529X012 In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 11A3306X012 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Suction Line Safety Valve 1/2" Dia 0 VALVE,RELIEF 1/2"110# SE In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Body 0 BODY,VALVE MASON 37-

79264

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Ring 0 RING KIT,MASON 

01148734399

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Gasket 0 GASKET,MASON 356154-

152-825

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal 0 SEAL,MASON 354810-034-

779

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Retainer 0 RETAINER,MASON 358754-

000-163

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal 0 SEAL,MASON 358753-000-

210

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Pin 0 PIN,MASON 971342-023-

250

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem 0 STEM,MASON 358738-113-

210

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Plug 0 PLUG,MASON 011509-

398206

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seat 0 SEAT,MASON 358748-000-

596

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Liner 0 LINER,MASON 359005-000-

213

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Diaphragm 0 DIAPHRAGM,MASON 

010275-040-77

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem 0 STEM,MASON 770354-027-

152

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC E1 - breaker 

C4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C12 - 

breaker C7

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C14

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C15

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C3 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C5 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C8 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C9 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C10 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C11 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C12 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C13 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C16

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C17

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC - breaker 

C18

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C19

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) 0 0 SSB-3 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to transformer ATC - 

breaker SSB-3

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB12 (SSB1) 0 0 SSB-4 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-4 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-2

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-4

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Boiler Area MCC 

BAB3 - breaker SDB-34

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) GPB34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) AC34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) CWP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) LDP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WTP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus DB34 - 

Breaker DB34

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus - D2 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus - DBT Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) 0 0 breaker ST34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 breaker ST34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 breaker SAT34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 breaker SAT34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB34 (ST34) 0 0 Feeder to Station Board - 

breaker ST34 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB34 (ST34) 0 0 Feeder to Station Board - 

breaker TB12 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 Circuit Breaker TB3 Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB34 (ST34) 0 0 breaker PSM3 & relay Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN5201 In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB1-1 (Tie Breaker Between Station 

Board SB12 & Unit Board UB1)

0 0 Circuit Breaker UB1-1 Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 4160V 

2000A

In Stock

UB1-1 (Tie Breaker Between Station 

Board SB12 & Unit Board UB1)

0 0 UB1-1 Relay Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN5201 In Stock

UB1-1 (Tie Breaker Between Station 

Board SB12 & Unit Board UB1)

0 0 UB1-1 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB1-1 (Tie Breaker Between Station 

Board SB12 & Unit Board UB1)

0 0 UB1-1 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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UB2-12 (Tie Breaker Between Unit 

Board UB2 & Station Board SB12)

0 0 Circuit Breaker UB2-12 Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 4160V 

2000A

In Stock

UB2-12 (Tie Breaker Between Unit 

Board UB2 & Station Board SB12)

0 0 UB2-12 Relay Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN5201 In Stock

UB2-12 (Tie Breaker Between Unit 

Board UB2 & Station Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB2-12 (Tie Breaker Between Unit 

Board UB2 & Station Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB2-12 (Tie Breaker Between Unit 

Board UB2 & Station Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Feeder to Power Centre A - 

A1

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Feeder to Power Centre A - 

A9

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to transformer LT-A 

- breaker A3

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to MCC A1 - breaker 

A4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A5 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A7 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-4 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-9 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-11 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMA-2 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMA-1 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMS-1 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMH-2 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB1 (UB1-2) 0 0 Feeder to Unit Board UB1 - 

breaker UB1-2

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Unit Board UB1 (UB1-2) 0 0 Feeder to transformer ATA - 

breaker UB1-3

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-4 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-5 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-6 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-7 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-8 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-9 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-10 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.

2018-2019 Winter Readiness Planning 
Appendix  E, Page 16 of 19



Critical Spares 
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System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Asset Critical Spare

Unit Board UB1 (UB1-2) 0 0 breaker UB1-11 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to Power Centre B - 

breaker B1

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to transformer LT-B 

- breaker B4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to MCC B1 - breaker 

B5

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B2 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B7 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B8 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-3 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-4 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-9 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-10 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMA-2 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMA-1 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMS-1 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY RXMH-2 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-2 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-2 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB2 (UB2-1) 0 0 Feeder to Unit Board - 

breaker UB2-1 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 4160V 

2000A

In Stock

Unit Board UB2 (UB2-1) 0 0 Feeder to Transformer 

ATB, breaker UB2-2

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-4 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-5 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-6 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-7 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-8 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-9 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-10 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51 

and ICA53 devices

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51 

and ICA53 devices

RELAY,OVERCURRENT SEL 

551C

In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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System Sub-System Asset Defined Spare Notes Inventory Description Inventory Status

Asset Critical Spare

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to Aux Board - 

breaker UAB-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to transformer LDP-

3 - breaker LDP-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to MCC BAB3 - 

breaker BAB-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AOP3 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) TAB3 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AC12 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Tie Breaker to Station 

Board - breaker ATB3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB3 (UT3) 0 0 UAT3 Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB3 (UT3) 0 0 UAT3 Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB3 (UT3) 0 0 Feeder to Unit Board - 

breaker UT3

Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 4160V 

2000A

In Stock

Unit Board UB3 (UT3) 0 0 Feeder to transformer 

UAT3 - breaker UAT3

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 BFE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 BFW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 FDE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 FDW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 CEN3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 CES3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 CWE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 CWW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-3 Relay Replaced by SEL-551C RELAY,OVERCURRENT SEL 

551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Replaced by SEL701 RELAY,PROTECTION SEL701 In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-1 & Relays

Direct replacement breaker 

5HK-VR-250-2000A

BREAKER,EATON 4160V 

2000A

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB SYN5201-0271 SYNCHROTACT,SYN5201 In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB SPAU121C RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY RXMA-2 In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY RXMA-1 In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY RXMS-1 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY RXMH-2 In Stock

Station Board SB34 (ST34) 0 0 breaker PSM3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-5 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-6 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-7 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-8 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-10 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-5 relay Replaced by SEL701 RELAY,PROTECTION SEL701 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-6 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-7 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-8 relay Replaced by SEL701 RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 BFE3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 BFW3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 FDE3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 FDW3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 CEN3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 CES3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 CWE3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) 0 0 CWW3 relay n/a RELAY,PROTECTION SEL701 In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays n/a RELAY,PROTECTION SEL701 In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C1

Purchasing re-build kit/critical 

spares kit for AK-1-50 frame 

breaker

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C1 - breaker 

C2

Purchasing re-build kit/critical 

spares kit for AK-2-25 frame 

breaker

BREAKER,EATON 600V In Stock

Station Board SB34 (ST34) 0 0 Feeder to transformer 

SAT34 - breaker SAT34 & 

relays

Direct replacement breaker 

5HK-VR-250-1200A

BREAKER,EATON 4160V 

1200A

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - 

breaker SAB34

Purchasing re-build kit/critical 

spares kit for 65H frame 

breaker

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - 

breaker ATB12

Purchasing  re-build kit/critical 

spares kit for 50H-2 frame 

breaker

BREAKER,SCHNEIDER 600V In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WAM34 Purchasing  re-build kit/critical 

spares kit for 50H-3 frame 

breaker

BREAKER,SCHNEIDER 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT SEL 

551C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. PBSJ3E5N11 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Critical Spares

Holyrood Gas Turbine

Description Recommended Component Stock Status
Quantity on 

Hand

Expected 

Delivery
Comments

Detector, Thermal Turbine Exhaust Tunnel - Thermal Detector, Kidde-Fenwal:12-H27121-020-08
Provided under service 

contract
0 TBD

Alarm, Trouble Fire Control Panel Trouble Alarm to DCS, DET-TRONICS:U9500A
Provided Under Service 

Contract
0 TBD

Alarm, Panel Discharge Fire Control Panel Discharge - Alarm to DCS, Notifier: AFP-300
Provided Under Service 

Contract
0 TBD

Module, ControlNet Combination Generator Control Module with ControlNet communication
On Hand - under parts 

management agreement
1

IFM, Analog, 16 channel
Fusible 16 Channel Analog IFM, 24V Blown Fuse Indicators, 5 Terminals per Input, Analog Interface 

Module

On Hand - under parts 

management agreement
1

IFM, analog, 8 channel Feed-Through 8 Channel Analog IFM, 3 Terminals per Input, Analog Interface Module
On Hand - under parts 

management agreement
1

IFM, digital, 40 point
40-Point Isolated Fusible Digital IFM, 5 x 20mm Fuse Clips, 24V AC/DC Blown Fuse Indicators, 4 

Terminals per Input,  Digital Interface Module

On Hand - under parts 

management agreement
1

Module, relay expander Relay Expander Module, 24V DC, 16 Relays with Fusing
On Hand - under parts 

management agreement
1

10 Slot ControlLogix Chassis 10 Slot ControlLogix Chassis
On Hand - under parts 

management agreement
1

4 Slot ControlLogix Chassis 4 Slot ControlLogix Chassis
On Hand - under parts 

management agreement
1

Module, ControlNet interface ControlNet Interface Module (100 connections)
On Hand - under parts 

management agreement
1

Module, ControlNet redundant ControlNet Redundant Interface Module (100 connections)
On Hand - under parts 

management agreement
1

Module, ControlNet bridge ControlNet Redundant Bridge Module (40-48 connections)
On Hand - under parts 

management agreement
1

Ethernet 10-100M Interface Module 

(supports 128 TCP/IP connections)
Ethernet 10-100M Interface Module (supports 128 TCP/IP connections)

On Hand - under parts 

management agreement
1

Ethernet 10-100M Interface Module 

(supports 64 TCP/IP connections)
Ethernet 10-100M Interface Module (supports 64 TCP/IP connections)

On Hand - under parts 

management agreement
1

10-30 VDC Isolated Input 16 Pts (36 

Pin)
10-30 VDC Isolated Input 16 Pts (36 Pin)

On Hand - under parts 

management agreement
1

10-30 VDC Individually Isolated Input 

16 Pts (36 Pin)
10-30 VDC Individually Isolated Input 16 Pts (36 Pin)

On Hand - under parts 

management agreement
1

Analog Input - Current/Voltage 16 Pts 

(36 Pin)
Analog Input - Current/Voltage 16 Pts (36 Pin)

On Hand - under parts 

management agreement
1

Controller, controlLogix 5570, 2MB ControlLogix 5570 Controller with 2 MB Memory, USB Port, 4 Character Alpha/Numeric Display.
On Hand - under parts 

management agreement
1

Controller, ControlLogix 5570, 4MB ControlLogix 5570 Controller with 4 MB Memory, USB Port, 4 Character Alpha/Numeric Display.
On Hand - under parts 

management agreement
1

10-31 VDC Output 32 Pts (36 Pin) 10-31 VDC Output 32 Pts (36 Pin)
On Hand - under parts 

management agreement
1

10-31 VDC Output 32 Pts (36 Pin) 10-31 VDC Output 32 Pts (36 Pin)
On Hand - under parts 

management agreement
1

Analog Output - Current/Voltage 8 

Pts (20 Pin)
Analog Output - Current/Voltage 8 Pts (20 Pin)

On Hand - under parts 

management agreement
1

Power supply, 85-265VAC, 10 AMP ControlLogix, 85-265 VAC Power Supply (10 Amp @ 5V)
On Hand - under parts 

management agreement
1

Power supply, 85-265VAC, 13 AMP ControlLogix, 85-265 VAC Power Supply (13 Amp @ 5V)
On Hand - under parts 

management agreement
1

Redundancy Module Redundancy Module
On Hand - under parts 

management agreement
1

ControlLogix Position and Time 

Services
ControlLogix Position and Time Services

On Hand - under parts 

management agreement
1

Ethernet Switch, Stratix 5700
Stratix 5700 Switch, Managed, 16 Fast Ethernet Copper Ports, 2 Fast Ethernet Combo Ports, 2 Fast 

Ethernet Fiber SFP Slots, Lite Software, DLR

On Hand - under parts 

management agreement
1

Module, ControlNet Repeater 

adapter
Networks and Communication Products, ControlNet Repeater Adapter Module

On Hand - under parts 

management agreement
1

Module, long distance fiber ring 

repeater
Networks and Communication Products, Long-distance Fiber Ring Repeater Module

On Hand - under parts 

management agreement
1

Module, long distance fiber ring 

repeater
Networks and Communication Products, Long-distance Fiber Ring Repeater Module

On Hand - under parts 

management agreement
1

Networks and Communication 

Products, Right-angle T-tap
Networks and Communication Products, Right-angle T-tap

On Hand - under parts 

management agreement
1

Networks and Communication 

Products, Right-angle Y-tap
Networks and Communication Products, Right-angle Y-tap

On Hand - under parts 

management agreement
1

module, adapter, 1794 ControlNet 

flex I/O
1794 Flex, Flex Ex, Flex XT I/O System, ControlNet FLEX I/O Adapter Module

On Hand - under parts 

management agreement
1

Module, Input, Flex XT I/O system, 16 

inputs
1794 Flex, Flex Ex, Flex XT I/O System, Input Module, 24VDC, 16 Sink Inputs

On Hand - under parts 

management agreement
1

Module, Input, Flex XT I/O system, 32 

inputs
1794 Flex, Flex Ex, Flex XT I/O System, Input Module, 24VDC, 32 Sink Inputs

On Hand - under parts 

management agreement
1

Module, analog input, flex xt I/O, 8 

inputs
1794 Flex, Flex Ex, Flex XT I/O System, Analog Input Modules, 8 Single-Ended Inputs

On Hand - under parts 

management agreement
1

Module, analog input, flex xt I/O, 8 

inputs
1794 Flex, Flex Ex, Flex XT I/O System, Analog Input Modules, 8 Single-Ended Inputs

On Hand - under parts 

management agreement
1

Module, analog, 16 bit, 4 point 

isolated 
1794 Flex, Flex Ex, Flex XT I/O System, Analog Input Module, 16 Bit, 4 Point Isolated

On Hand - under parts 

management agreement
1

Module, input, 2 channel hi res freq 1794 Flex, Flex Ex, Flex XT I/O System, Input Module, 2-Channel High Resolution Frequency
On Hand - under parts 

management agreement
1

Module, input, 8 point RTD 1794 Flex, Flex Ex, Flex XT I/O System, Input Module, 8 Point RTD
On Hand - under parts 

management agreement
1

Module, input, non-isolated, 

thermocouple, RTD, mV
1794 Flex, Flex Ex, Flex XT I/O System, Input Module, Non-Isolated, Thermocouple / RTD / Mv

On Hand - under parts 

management agreement
1
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Hand
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Delivery
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Module, input, thermocouple, 8 point 1794 Flex, Flex Ex, Flex XT I/O System, Input Module, Thermocouple, 8 Point
On Hand - under parts 

management agreement
1

Module, output, 24V DC, 32 outputs 1794 Flex, Flex Ex, Flex XT I/O System, Output Module, 24V DC, 16 Source Outputs
On Hand - under parts 

management agreement
1

Module, output, 24V DC, 32 outputs, 

protected

1794 Flex, Flex Ex, Flex XT I/O System, Output Module, 24V DC, 32 Source (2 groups of 16 ) Outputs, 

Protected

On Hand - under parts 

management agreement
1

module, analog output, 16bit, 4 point 

isolated
1794 Flex, Flex Ex, Flex XT I/O System, Analog Output Module, 16 Bit, 4 Point Isolated

On Hand - under parts 

management agreement
1

Module, I/O PF750-24V I/O Module-2AI,2AO,6DI,2RO
On Hand - under parts 

management agreement
1

Adapter, comms, devicenet PowerFlex Architecture Class DeviceNet Communication Adapter
On Hand - under parts 

management agreement
1

Terminal, AC Input, DC terminals

PowerFlex 753 AC Drive, with Embedded I/O, Air Cooled, AC Input with DC Terminals, Open Type, 14 

Amps, 10HP ND, 7.5HP HD, 480 VAC, 3 PH, Frame 2, Filtered, CM Jumper Removed, DB Transistor, 

Blank (No

On Hand - under parts 

management agreement
1

Architecture, powerflex
PowerFlex Architecture Class Remote Enhanced HIM, IP66 (NEMA 4X/12) Indoor Use Only. Includes 

1202-C30 cable.

On Hand - under parts 

management agreement
1

Display, 15in TFT, keypad/touch PanelView Plus Display Keypad/Touch, 15-inch TFT Display, Color, No Options
On Hand - under parts 

management agreement
1

Display, touch screen, 12.1inch PanelView Plus Display Touch Screen, 12.1-inch TFT Display, None, High Bright
On Hand - under parts 

management agreement
1

Module, comms, panelview plus CE
ControlNet Scheduled and Unscheduled Communication Module for Marine Certified PanelView 

Plus 700-1500 and PanelView Plus CE

On Hand - under parts 

management agreement
1

Module, logic, panelview plus 6
PanelView Plus 6 Logic Module, Windows CE 6.0, 80 MB Non Volatile storage for applications, DC 

Power Input, No Options

On Hand - under parts 

management agreement
1

Relay, overload, 1.0-5.0A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 1.0-5.0A, NEMA 2
On Hand - under parts 

management agreement
1

Relay, overload, 3-15A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 3-15A, NEMA 2
On Hand - under parts 

management agreement
1

Relay, overload, 5-25A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 5-25A, NEMA 2
On Hand - under parts 

management agreement
1

Relay, overload, 9-45A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 9-45A, NEMA 2
On Hand - under parts 

management agreement
1

Relay, overload, 9-45A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 9-45A, NEMA 3
On Hand - under parts 

management agreement
1

Relay, overload, 18-90A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 18-90A, NEMA 3
On Hand - under parts 

management agreement
1

Relay, overload, 0.4-2.0A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 0.4-2.0A, NEMA 00
On Hand - under parts 

management agreement
1

Relay, overload, 60-302A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 60-302A, NEMA 5
On Hand - under parts 

management agreement
1

Module, ethernet server comms, 

DNP3
ProSoft Technology DNP 3.0 Ethernet Server Communication Module

On Hand - under parts 

management agreement
1

Module, comm modbus master/slave ProSoft Technology Modbus Master/Slave Enhanced Communication Module
On Hand - under parts 

management agreement
1

Repair Kit, Solenoid PURGE SOLENOID REPAIR KIT, SURESITE:3153515 In Stock 2 TBD

Switch, Temperature BARKESDALE HEATER CONTROL TEMPERATURE SWITCH, MODEL # T1X-S154-A, STAINLESS STEEL In Stock 3 TBD

Valve, Shutdown Purge 1", QS0065-4 DXP-L21GNEB JBHC8327G041-125VDC In Stock 1 TBD

Valve, Continuous Purge 3", QS0600-4 DXP-L21GNEB EFHC8321G1 In Stock 1 TBD

Fuse, Low Voltage DC REPLACEMENT FUSE (LOW VOLTAGE DC PIM), BENTLY NEVADA: 1720045 In Stock 1 TBD

Module, DC Power Supply HIGH VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:129486-01 In Stock 1 TBD

Module, Power Supply LOW VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:133292-01 In Stock 1 TBD

Module, Power Input LOW VOLTAGE DC POWER INPUT MODULE (PIM), BENTLY NEVADA:133300-01 In Stock 1 TBD

MANUAL, POWER SUPPLY MODULE POWER SUPPLY MODULE, MANUAL, BENTLY NEVADA:129767-01 In Stock 1 TBD

TRANSDUCER, 55A CURRENT E-CELL 55A CURRENT TRANSDUCER, PHOENIX CONTACT:3062518 In Stock 2 TBD

CONTACTOR, E-CELL 32A E-CELL 32A CONTACTOR, GENERAL ELECTRIC:3060877 In Stock 2 TBD

HEATER, 400W PANEL PANEL HEATER 120V 60HZ 400W, PH40011 In Stock 1 N/A

BELT, POLYBAND BELT, 1320-BLT-B-EHX07-1250 3R 5VX1250, POLYBAND DODGE OR EQUAL In Stock 6 N/A

COUPLING, FISHER COUPLING, FISHER:17A8307X012 In Stock 1 N/A

IGNITER, SPARK PLUG SOLAR SPARK PLUG IGNITER, CENTAUR:903316C1 In Stock 2 N/A

BELT, V INGERSOLL RAND 95100178 In Stock 6 N/A

SHAFT, FISHER SHAFT, FISHER:7000400800 In Stock 1 N/A

PUMP, CONVERTER CHARGING TORQUE CONVERTER CHARGING PUMP, KOENIG:X216228-J In Stock 1 N/A

REPAIR KIT, SSS CLUTCH MINOR KOENIG:SL17998MNKT In Stock 1 N/A

VALVE, CHECK 3" 3MB60-6047-WR In Stock 1 N/A
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VALVE, SS POPPET CHECK SS POPPET CHECK VALVE, SWAGELOCK:SS-6C-1 In Stock 1 N/A

VALVE, FUEL CHECK FUEL LINE CHECK VALVE, PARKER:10A-CBG8L-10-PF-SS, VOGT:SW9871T, In Stock 3 N/A

VALVE, CHECK CHECK VALVE, SUN HYDRAULICS:CXDA-XAN In Stock 1 N/A

VALVE, SOLENOID SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A

VALVE, FUEL BYPASS

MANUFACTURER:FISHER, MODEL:1008 HANDWHEEL ACTUATOR W/LOCKING MECHANISM, SIZE 40, 

TRAVEL LENGHT:3/4", CAPABLE OF GIVING PRECISE MANUAL - THROTTLING CONTROL, TRAVEL 

INDICTATOR MOUNTED ON ACTUATOR - YOKE FOR VISUAL VALVE PLUG POSITION

In Stock 1 N/A

REPAIR KIT, BYPASS VALVE

REPAIR KIT FOR FUEL START-UP BYPASS VALVE, MANUFACTURER:FISHER, MODEL:EZ, SIZE:1", 

TRIM:1/4" M-FORM, USED FOR THROTTLING ON-OFF CONTROL OF LIQUID OR GASES, SINGLE PORT, 

GLOBE-STYLE BODY FOR - QUICK CHANGE TRIM & POST GUIDED UNBALANCED VALVE PLUG

In Stock 3 N/A

VALVE, PUMP DISCHARGE

PUMP DISCHARGE PRESSURE REGULATING VALVE, MOOG/FISHER:ET-657-DVC-6200, SERIAL # 

F000642304, TYPE:ET CAV 111, SIZE 1-1/2, PORT SIZE:1-5/16, RATING:CL600/1500 PSI CWP, 

PLUG:SST, STEM:SST, BODY:STL, SEAT:SST

In Stock 1 N/A

VALVE, PRESSURE RELIEF HYDRAULIC FLUID PRESS RELIEF VALVE, REXROTH:R900341066 In Stock 1 N/A

VALVE, PRESSURE RELIEF PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900420276 In Stock 1 N/A

VALVE, PRESSURE RELIEF VALVE MANIFOLD PRESSURE RELIEF VALVE, REXROTH:R900423723 In Stock 1 N/A

VALVE, PRESSURE RELIEF MAIN PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900424147 In Stock 1 N/A

VALVE, PRESSURE CONTROL PRESSURE CONTROL VALVE, SUN HYDRAULICS:RDBA-LAN In Stock 1 N/A

VALVE, SOLENOID MECHANICAL PACKAGE LOUVER - SOLENOID VALVE, ASCO:WPKP8320A89MS In Stock 1 N/A

VALVE, SOLENOID SOLENOID VALVE, TYCO: 52-287-10-024 In Stock 2 N/A

VALVE, SOLENOID AIR CONTROL SOLENOID VALVE, 24VDC MINI, INGERSOLL RAND 633658 In Stock 1 N/A

VALVE, STOP FISHER 3", 560iit-TH66 QS1600-4 DXP-L21GNEB In Stock 1 N/A

FILTER, WATER CLARK RELIANCE 2500PW In Stock 28 N/A

ANALYZER, DEW POINT INST AIR DEW POINT ANALYZER, MICHELL INSTRUMENTS:EA-XP-TX-EX1-C1-D1-E2-F1-G1-H1 In Stock 1 N/A

RACK & PINION, PNEUMATIC ACTUATOR, TYPE PNEUMATIC RACK & PINION, FLOWSERVE:20E39SWZ24D In Stock 1 N/A

VALVE, AIR INLET ATOMIZING AIR RECEIVER INLET VALVE, WORCESTER:5166TT150 In Stock 1 N/A

VALVE, AUTOMATIC DRAIN MODEL AD-1 AUTOMATIC DRAIN VALVE, TYCO:52-793-2-004 In Stock 2 N/A

VALVE, AUTO SHUT-OFF MODEL ASV-1 AUTOMATIC - SHUT-OFF VALVE, TYCO:92-343-1-021 In Stock 2 N/A

THERMOCOUPLE, TEMPERATURE COMBUSTOR SHELL DISCHARGE - TEMPERATURE THERMOCOUPLE DUPLEX TYPE K In Stock 2 N/A

VALVE, AIR FILTER DRAIN COOLING AIR FILTER BLEED DRAIN VALVE, 1", WORCHESTER:B4446 XG SW In Stock 1 N/A

COIL, OVERSPEED TRIP ELECTRONIC OVERSPEED TRIP, 9501W38 In Stock 1 N/A

COIL, MAGNETIC SPEED PICK-UP TORQUE CONVERTER MAGNETIC SPEED PICK-UP COIL, KOENIG:9501W14 In Stock 1 N/A

VALVE, NEEDLE 1 SERIES NEEDLE VALVE, SWAGELOCK:B-1VM4-S4/SS-1VM4-S4 In Stock 1 N/A

VALVE, FEMALE NEEDLE FEMALE NEEDLE VALVE, MCMASTER CARR:4644K33, 3/8"NPT In Stock 2 N/A

VALVE, 6Z-PR4-BNT-SS PARKER VALVE, MODEL# 6Z-PR4-BNT-SS In Stock 1 N/A

VALVE, GLOBE GLOBE VALVE, STEEL, VOGT:SW9871T, LUBE OIL FILTER TOWER #1 VENT VALVE In Stock 2 N/A

INDICTATOR, SIGHT 1-1/2", JACOBY:100-S(NF) In Stock 1 N/A

VALVE ASSY, PILOT PILOT VALVE ASSEMBLY, CLIPPARD FV-SP W/MPA-3P, CLIPPARD:LWT3732 In Stock 1 N/A

FLOAT, SURESITE FLOAT, SURESITE:88111 In Stock 1 N/A

VALVE, SUPPLY FILTER HYD FLUID SUPPLY FILTER SELECTION VALVE, PALL:1319232 In Stock 1 N/A

VALVE, THROTTLE THROTTLE VALVE, NFBC-LCN In Stock 1 N/A

GASKET, FILTER HOUSING GASKET,CLARK RELIANCE:A10137455, NFS# 10117455 In Stock 6 N/A

O-RING, BUNA HEAD TO BOWL O-RING BUNA, PALL:UK19672 In Stock 10 N/A

O-RING, FISHER O-RING, FISHER:T1205106562 In Stock 1 N/A

BUSHING ASSY, FISHER POT POT/BUSHING ASSEMBLY, FISHER:27B6208X012 In Stock 1 N/A

FILL KIT, SF6 ABB BREAKER SF6 FILL KIT, (HECS 80S), S/N 1HC211015861 In Stock 1 N/A
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BELT, 1320-BLT-S-EHX19-90 BELT, ECODYNE:1320-BLT-S-EHX19-90 In Stock 6 N/A

COUPLING, PUMP/MOTOR JOHN CRANE:A045-3S78-1270, 1-1/2" - 2-3/8", ROUGH BORE In Stock 1 N/A

PUMP, GEAR DANFOSS:BERENDEN FLUID POWER SNP 2/11 In Stock 1 N/A

COUPLING, PUMP-MOTOR COUPLING, REXNORD-OMEGA: REX ELASTOMER-ES-4(STANDARD ORANGE),PUMP-MOTOR In Stock 1 N/A

COUPLING, PUMP-MOTOR COUPLING, REXNORD-OMEGA: ELASTOMER-ES-5 (STANDARD ORANGE) PUMP-MOTOR In Stock 1 N/A

REPAIR KIT, INJ. PUMP CHEMICAL INJECTION PUMP REPAIR KIT, GRAINGER:K4PTC1 In Stock 1 N/A

FILTER, FUEL CAT 1R0749 FOR USE ON STAGE I AND II, EMERGENCY DIESEL MANUAL PRIMING PUMPS, CATERPILLAR #1R-0749 In Stock 10 N/A

ELEMENT, 0180MA0003BN ELEMENT 0180MA0003BN (3µm), P/N 2059438, SPIN ON ELEMENT, MANUFACTURER:HYDAC In Stock 1 N/A

FILTER, LIQUID FUEL CLARK RELIANCE 2200A3 In Stock 25 N/A

FILTER, AIR (ELEMENT) INGERSOLL RAND 32012957 In Stock 20 N/A

ELEMENT, PRE-FILTER PRE-FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565679 In Stock 6 N/A

FILTER, AIR GEN AIR FILTERS, COMPACT FILTER G4/F7 287 X 292 X 300, SIEMENS In stock 16 N/A

FILTER, AIR GEN AIR FILTERS, COMPACT FILTER, G4/F7 592 X 292 X 300, SIEMENS In Stock 64 N/A

FILTER KIT, FUEL LOW PRESSURE FUEL FILTER REPLACEMENT KIT, CENTAUR:912555C3 In Stock 1 N/A

KIT, OIL FILTER & O-RING LUBE OIL FILTER & O-RING KIT, CENTAUR:9161283C1 In Stock 6 N/A

FILTER, 961131C1 FUEL CENTAUR:9125555C1 (ELEMENT & GASKET KIT) In Stock 6 N/A

FILTER, FUEL BOOST KIT LOW PRESSURE, 912343C1 In Stock 1 N/A

FILTER, IGV ACTUATOR MOOG:B64567-1V In Stock 6 N/A

FILTER, TMP-95 FINAL

PNEUMAFIL:S52538B1, V-CELL STMPM16 STATIC BARRIER FILTER, 24"X24"X12", INJECTION MOLDED 

PLASTIC FRAME, 100% SYNTHETIC MEDIA, NEOPRENE SPONGE RUBBER GASKET - DOWN STEAM 

SIDE

In Stock 55 N/A

PRE-FILTER, Z-100
PNEUMAFIL:S52709C1, PRE-FILTER PANEL, 24"X24"X4"73 (FT2) SYNTHETIC MEDIA, PLASTIC FRAME 

FOR HIGHER PERFORMANCE AND LOWER PRESSURE DROP
In Stock 130 N/A

PRE-FILTER, PARKER AIR DRYER PARKER AIR DRYER PRE-FILTER, PARKER FILTER CARTRIDGE# 6C10-050 In Stock 8 N/A

AFTER-FILTER, AIR DRYER AIR DRYER AFTER FILTER, PN 25-178-50C, PARKER FILTER CARTRIDGE # 10C10-050 In Stock 4 N/A

FILTER, PRESSURE PALL: ELEMENT HC9600FCP4H In Stock 4 N/A

ELEMENT, POST FILTER POST FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565661 In Stock 6 N/A

TRANSMITTER, PRESSURE ROSEMOUNT:3051S2TG3A2A11A1AM5Q4 In Stock 1 N/A

FILTER, LUBE OIL LUBE OIL FILTER, CLARKE RELIANCE:A2200A4, NFS:2200A4 In Stock 20 N/A

KIT, SOFT PARTS SOFT PARTS KIT, CLARKE RELIANCE:A10400107, NFS:10400107 In Stock 1 N/A

FILTER, FLOW CONTROL FILTER AUTOMATIC FLOW CONTROL, 4"FNPT, MODEL:ST-400-25, 240GPM, PENTAIR:LWT 3949 In Stock 1 N/A

FILTER, FLOW CONTROL
FILTER AUTOMATIC BACKWASH FLOW CONTROL, 4" FNPT, MODEL:ST-400-25, 245GPM, MODULAR 

PIPING SUPPLY INC: LWT5430
In Stock 1 N/A

CARTRIDGE, DESICCANT PNEUMATIC PRODUCTS:3153517 In Stock 1 N/A

FILTER, OIL 275-2604 OIL FILTER, CAT:275-2604 In Stock 6 N/A

FILTER, AIR 4P0710S AIR FILTER, CAT: 4P0710 In Stock 2 N/A

PRE-FILTER, AIR COOLING In Stock 72 N/A

PRE-FILTER, AIR COOLING In Stock 32 N/A

METER, FLOW ROSEMOUNT:3051SFC1CS030N065-T33EA1A5Q4E6M5 In Stock 1 N/A

TRANSMITTER, LIQUID FUEL TEMP LIQUID FUEL TEMPERATURE TRANSMITTER, ROSEMOUNT 644HAK6M5Q4J6 In Stock 1 N/A

SWITCH, PUMP SUPPLY PRESSURE PUMP SUPPLY PRESSURE SWITCH, CCS 646GZEM1 In Stock 1 N/A

TRANSMITTER, PUMP DISCHARGE PUMP DISCHARGE PRESSURE TRANSMITTER, ROSEMOUNT 3051CG5A22A1AS5B4C6M5Q4 In Stock 1 N/A

VALVE, ACTUATED THROTTLE PNEUMATICALLY ACTUATED THROTTLE VALVE, FISHER ET-677-DVC-6200 In Stock 1 N/A

SWITCH, PUMP DISCHARGE PRESS. PUMP DISCHARGE PRESSURE SWITCH, CCS 646GZEM5 In Stock 1 N/A

METER, FLOW ROSEMOUNT:3051SFC1CS030NXT33DA1A5DQ4E6M5 In Stock 1 N/A

CONTROLLER, STEP LIFO 8 STAGES, SCL4000-8 In Stock 1 N/A

2018-2019 Winter Readiness Planning 
Appendix F, Page 4 of 15



Critical Spares

Holyrood Gas Turbine

Description Recommended Component Stock Status
Quantity on 

Hand

Expected 

Delivery
Comments

CONTROLLER, LIMIT (0-2502-F) LIMIT CONTROLLER (0-2502-F), SA100LKA3-MN-4*NN-D1/Y In Stock 1 N/A

CONTROLLER,STEP LIFO (4 STAGE) STEP CONTROLLER LIFO (4 STAGES), SCL4000-4 In Stock 1 N/A

DRYER, INSTRUMENT AIR
INSTRUMENT AIR DRYER DIFFERENTIAL PRESSURE, DIFFERENTIAL PRESSURE TRANSMITTER, 

ROSEMOUNT:3051S2CD3A2A11A1AL1L2L4M5Q4
In Stock 1 N/A

SWITCH, PRESSURE DIFFERENTIAL PRESSURE SWITCH,JOHNSON CONTROLS:JCI P 233 A-10-AAC In Stock 1 N/A

SWITCH, HEATER SUPPLY FLOW
FUEL OIL INLINE HEATER SUPPLY FLOW SWITCH, MAGNETROL TD2-7D01-0G0 C/W TEA-A110-004, 

THERMAL DISPERSION FLOW SWITCH
In Stock 1 N/A

GAUGE, PRESSURE
FUEL UNLOADING PUMPS OUTLET PRESURE/GAUGE PRESSURE TRANSMITTER, 

ROSEMOUNT:3051S2TG3A2E11A1AB4K6M5Q4
In Stock 1 N/A

TRANSMITTER, RADAR LEVEL FUEL OIL TANK 1 LEVEL RADAR LEVEL TRANSMITTER, ROSEMOUNT:5402AH1E64SPVDAM1C1S3 In Stock 1 N/A

LEVEL SWITCH, DAY TANK
FUEL OIL TANK HIGH LEVEL SWITCH, ULTRASONIC GAP LEVEL SWITCH, MAGNETROL:961-2DA0-030 

C/W 9A1-A43A-018
In Stock 1 N/A

TRANSMITTER, HEATER DISCHARGE FUEL OIL INLINE HEATER DISCHARGE TEMPERATURE TRANSMITTER, ROSEMOUNT:644HAK6J6M4 In Stock 1 N/A

RTD, HEATER DISCHARGE TEMP.
FUEL OIL INLINE HEATER DISCHARGE TEMPERATURE RTD, ROSEMOUNT:68 

SERIES/0068D21C30A020T26
In Stock 1 N/A

LEVEL TRANSMITTER, LEVEL FUEL OIL DAY TANK LEVEL RADAR LEVEL TRANSMITTER, ROSEMOUNT:5402AH1E64PNACAM1C1 In Stock 1 N/A

SWITCH, DISPLACER LEVEL
FUEL OIL TANK HIGH LEVEL SWITCH, DISPLACER LEVEL SWITCH, MAGNETROL MODEL # A15-1E2B-

HM3, SERIAL # 744243-01-001
In Stock 1 N/A

SWITCH ASSEMBLY, LIMIT MICROSWITCH # LSA2B In Stock 2 N/A

CABLE,SOLAR, IGNITER CENTAUR:919340C2 In Stock 1 N/A

PICKUP, MAGNETIC CENTAUR:P/N 190430-1 In Stock 1 N/A

SWITCH, OVERSPEED CENTAUR KIT P/N1071653-2600 In Stock 1 N/A

TRANSMITTER, GUIDE POSITION INLET GUIDE VANE POSITION TRANSMITTER, FISHER:4200 SERIES (4200) In Stock 1 N/A

VALVE, SOLENOID RAC FILTER DRAIN SOLENOID VALVE, PARKER:H2223N In Stock 1 N/A

SWITCH, HIGH PRESSURE LUBE OIL FILTER DELTA HIGH PRESS SWITCH, MIDWEST:120-AA-09-0-CZ In Stock 1 N/A

GAUGE, OIL TEMPERATURE LUBE OIL COOLER OUTLET TEMP GAUGE, ASHCROFT:600B-01-CEXSG In Stock 1 N/A

SWITCH, PRESSURE
BEARING LUBE OIL HEADER PRESS#1 LOW, PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: J402-

146-1521
In Stock 1 N/A

VALVE, PRESSURE CONTROL BEARING LUBE OIL PRESSURE CONTROL VALVE, FISHER:ED-655 In Stock 1 N/A

SWITCH, PRESSURE
EMERGENCY LUBE OIL PUMP DISCHARGE - PRESSURE SWITCH, UNITED ELECTRIC CONTROLS - J400-

146-1521
In Stock 1 N/A

INDICATOR, VACUUM PRESSURE LUBE OIL RESERVOIR VACUUM - PRESSURE INDICATOR, ASHCROFT:45-11877SS-04B In Stock 1 N/A

SWITCH, TEMPERATURE LUBE OIL RESERVOIR TEMPERATURE SWITCH, HONEYWELL:T775A2009 In Stock 1 N/A

SWITCH, PRESSURE
MAIN LUBE OIL PUMP #1 - DISCHARGE PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: J402-164-

1521
In Stock 1 N/A

SENSOR, #1 OVERSPEED TRIP OVERSPEED TRIP SENSOR #1, ELECTRO CORP:3090A35 In Stock 2 N/A

SWITCH, MANIFOLD PRESSURE INLET AIR MANIFOLD PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: J400K-455-1520 In Stock 1 N/A

SWITCH, DIFFERENTIAL PRESS DIFFERENTIAL PRESSURE SWITCH, PNEUMAFIL:552033-B1 In Stock 2 N/A

SWITCH, DIFFERENTIAL PRESSURE INTAKE AIR STATIC FILTER DIFFERENTIAL- PRESSURE SWITCH, SOR:107AL-K12-P1-F1A In Stock 1 N/A

TRANSMITTER, 31 TEMPERATURE INLET SCROLL TEMPERATURE TRANSMITTER #1, YOKAGAWA:YTA320-EA2NN/FU1/D2/Z In Stock 1 N/A

RTD, #1 PRIMARY SIGNAL INLET SCROLL RTD #1 PRIMARY SIGNAL, ROSEMOUNT:0078-N-25-N-00-A-060-T26-XA In Stock 1 N/A

SWITCH, PRESSURE
INSTRUMENT AIR SYSTEM PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: H122-184,  MFG PN 

0409-007
In stock 1 N/A

SWITCH, LOW ALARM PRESSURE
INSTR.AIR COMPRESSOR RECEIVER - LOW PRESSURE ALARM SWITCH, UNITED ELECTRIC CONTROLS: 

H122-274
In Stock 1 N/A

VALVE, SOLENOID INST AIR SYSTEM ISOLATION SOLENOID VALVE, ASCO:HCL8316G66MB In stock 1 N/A

SWITCH, START STOP PRESSURE
INSTR.AIR COMPRESSOR START STOP, PRESSURE SWITCH, HUBBELL INDUSTRIAL CONTROL: 

69HA109779U
In Stock 1 N/A

INDICTATOR, LOW OIL LEVEL INSTRUMENT AIR COMPRESSOR LOW - OIL LEVEL INDICTATOR, INGERSOLL RAND:22102388 In Stock 1 N/A

SWITCH, OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-H04 In Stock 2 N/A

SWITCH, OIL FLOW GENERATOR TURBINE END BEARING - JACKING OIL FLOW SWITCH, MEISTER:DKM/A-1/10 In stock 2 N/A

VALVE, AIR BLEED HYD FLUID AIR BLEED VALVE, HYDAC:AEV6/5 00230023 In Stock 1 N/A

SWITCH, DISCH PRESSURE HYD FLUID PUMP #1 DISCHARGE - PRESSURE SWITCH, REXROTH:HED 3 OAEX/63/12 In Stock 1 N/A

TRANSMITTER, LEVEL HYD FLUID RESERVOIR - LEVEL TRANSMITTER, GEMS:XT-800 In Stock 1 N/A

INDICATOR, LEVEL HYD FLUID RESERVOIR LEVEL INDICATOR, REXROTH:CS3615-244910 In Stock 1 N/A
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TRANSMITTER, PRESSURE HYD FLUID HEADER SUPPLY - PRESSURE TRANSMITTER, ROSEMOUNT: 3051TG4A2A21AM5Q4 In Stock 1 N/A

SWITCH, TEMPERATURE (OFF)
HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (OFF), UNITED ELECTRIC CONTROLS: C402-

120-1070-M202 135/120F
In Stock 1 N/A

SWITCH, TEMPERATURE (ON)
HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (ON), UNITED ELECTRIC CONTROLS: C402-

120-1070-M202 135/120F
In Stock 1 N/A

SWITCH, TEMPERATURE
HYD FLUID RESERVOIR HEATER - TEMPERATURE SWITCH, UNITED ELECTRIC CONTROLS: C402-120-

1070-M202 73/86F
In Stock 1 N/A

SWITCH, DIFF. PRESSURE HYD FLUID SUPPLY FILTER - DIFFERENTIAL PRESSURE SWITCH, PALL:RC0113CZ097H In Stock 1 N/A

THERMOCOUPLE, RESERVOIR HYD FLUID RESERVOIR THERMOCOUPLE, OMEGA:NB1-CASS-14U-12" DUAL In Stock 1 N/A

SWITCH, CHLORINE FLOW CHLORINE INJECTION FLOW SWITCH, DWYER INSTRUMENTS:FS2 In Stock 1 N/A

ACTUATOR, PNEUMATIC DOUBLE ACTING PNEUMATIC ACTUATOR, KEYSTONE MORIN, TYCO:MRP 004 In Stock 1 N/A

TRANSMITTER, PRESSURE 0-500 PRESSURE TRANSMITTER - RO SKID, AUTOMATION DIRECT: PTD25-20-0500H In Stock 1 N/A

TRANSMITTER, PRESSURE PRESSURE TRANSMITTER, AUTOMATION DIRECT:PTD25-20-0100H, 0-100 PSI - VARIOUS SKIDS In Stock 3 N/A

INPUT CARD, PLC ANALOG INPUT CARD FOR PLC, VARIOUS SKIDS, AUTOMATION DIRECT:F0-04AS1 In Stock 1 N/A

VALVE, BALL 1.5", STAINLESS STEEL, MCMASTER CARR: 45995K84 In Stock 1 N/A

SWITCH, PRESSURE PRESSURE SWITCH, BARKSDALE:X1T-4100-25 In Stock 1 N/A

SWITCH, PRESSURE PRESSURE SWITCH, DRUCKSCHALTER: D1 TM80 SS In Stock 1 N/A

MODULE, POWER SWITCH LEVEL SWITCH MODULES, SURESITE: 87480 In Stock 1 N/A

ACTUATOR, LOUVER ELECTRICAL PACKAGE LOUVER ACTUATOR, ML4115B1008 In stock 1 N/A

THERMOSTAT, VENTILATION MECHANICAL PACKAGE - VENTILATION THERMOSTAT, T631C1012 In Stock 1 N/A

KIT, STACK FITTINGS E-CELL STACK FITTINGS KIT, GENERAL ELECTRIC:3019638 In Stock 1 N/A

RELAY, SINGLE POLE SINGLE POLE RELAYS - VARIOUS SKIDS, AUTOMATION DIRECT:781-1C-120A In Stock 2 N/A

SWITCH, DIFF PRESSURE IGV ACT HYD FLUID FILTER- DIFF PRESS HIGH SWITCH, MOOG:G4444-2 In Stock 1 N/A

MONITOR, MULTIFUNCTION MULTIFUNCTION MONITOR - ORP OR CONDUCTIVITY, RYAN HERCO:5924-562 In Stock 1 N/A Engineering required

POWER SUPPLY, 24VDC 24VDC POWER SUPPLY, AUTOMATION DIRECT:PSB24-060D In stock 1 N/A

SENSOR, ORP ORP SENSOR, RYAN HERCO:5909-751, RAW WATER PUMP - VARIOUS SKIDS In Stock 1 N/A

SENSOR, CONDUCTIVITY CONDUCTIVITY SENSOR - RO, RYAN HERCO:5926-200 In Stock 1 N/A

MANIFOLD, PRESSURE TRANSMITTER ROSEMOUNT 0305RC22B11 In Stock 1 N/A

GAUGE, PRESSURE
ATOMIZING AIR HEADER PRESSURE GAUGE, PRESSURE TRANSMITTER, 

ROSEMOUNT:3051S2TG3A2A11A1AM5Q4
In Stock 1 N/A

INDICATOR, BLUE MOISTURE BLUE MOISTURE INDICATOR, INGERSOLL RAND 705001-SP In Stock 1 N/A

THERMOMETER, RESISTANCE SIEMENS:WQ 0233 2XPT100, INSTALLATION LENGTH 250MM, HAN 8D In Stock 1 N/A

THERMOCOUPLE, SHELL SIEMENS:MQ 0206-PVDF8 3XTC(K), INSTALLATION LENGTH 375MM, HAN 8D In Stock 1 N/A

FLOWMETER, TURBINE
FUEL OIL UNLOADING FLOW LIQUID TURBINE FLOWMETER, HOFFER FLOW CONTROLS: HO 

SERIES/6X6-75-1250-CB-1M/XE2-F1CS-EXP
In Stock 1 N/A

INDICTATOR, DISCHG PRESS
HYDRUALIC FLUID PUMP #1 - DISCHARGE PRESSURE INDICTATOR, REXROTH:2-1/2/1500PUA31-10A-

4 JIC
In Stock 1 N/A

SWITCH, DIFF PRESSURE
HYDRUALIC FLUID CONDITIONING LOOP - FILTER DIFFERENTIAL PRESSURE SWITCH, 

PALL:RC0113CZ090H
In Stock 1 N/A

FLOWMETER, MAGNETIC RAW WATER FLOW MAGNETIC FLOWMETER, ROSEMOUNT:8705TSA060C1W0N0G1 In Stock 1 N/A

TRANSMITTER, TANK LEVEL
RAW WATER STORAGE TANK LEVEL RADAR - LEVEL TRANSMITTER, 

ROSEMOUNT:5402AH1E64SPVCAM1C1S3
In Stock 1 N/A

GAUGE, PRESSURE
RAW WATER PUMP 1 & 2, DISCHARGE GAUGE, PRESSURE TRANSMITTER, ROSEMOUNT: 

3051S2TG2A2A11A1AB4M5Q4
In Stock 1 N/A

REGULATOR, SIGNAL PRESSURE
STAGE 2 TEMPERATURE CONTROL VALVE - AIR SIGNAL PRESSURE REGULATOR, FISHER:67CF-1663-

38656
In Stock 1 N/A

SOLENOID, BLEED VALVE LP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G034V In Stock 1 N/A

THERMOCOUPLE, BLADE PATH COMPRESSOR BLADE PATH THERMOCOUPLE, DUPLEX TYPE K In Stock 8 N/A

GAUGE, CONVERTER PRESSURE STARTING PACKAGE TORQUE CONVERTER PRESSURE GAUGE, KOENIG:BAC-160-25 In Stock 2 N/A

GAUGE, CAPSUHELIC CAPSUHELIC GUAGE 0-6" W.C., PNEUMAFIL:551646-B1 In Stock 1 N/A

INDICTATOR, PRESSURE
INTAKE AIR STATIC FINAL-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, DWYER 

INSTRUMENTS:4006
In Stock 1 N/A

INDICTATOR, PRESSURE INTAKE AIR STATIC PRE-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, DWYER INSTRUMENTS:4002 In Stock 1 N/A

GAUGE, CAPSUHELIC CAPSUHELIC GOUGE 0-2" W.C., PNEUMAFIL:S51646-B6 In Stock 1 N/A
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TRANSMITTER, PRESSURE PRESSURE TRANSMITTER 0-300 PSI 4-20MA, ROSEMOUNT:3051TA3A2B21AES In Stock 1 N/A

REGULATOR, PRESSURE PRESSURE REGULATOR - AIR SUPPLY FROM INST AIR COMPRESSOR, FISHER:FS64-29 In Stock 1 N/A

GAUGE, PRESSURE INSTR. AIR COMPRESSOR PRESSURE GAUGE, AIR CENTERS OF FLORIDA:5ZP76 In Stock 1 N/A

GAUGE, PRESSURE PRESSURE GAUGE - FOR INSTR AIR COMPRESSOR, ASHCROFT:45-13772204b, RANGE:0-200 PSI In Stock 1 N/A

GAUGE, PRESS REGULATING PRESSURE REGULATING GAUGE - AIR SUPPLY FROM INSTR AIR COMPRESSOR, FAIRCHILD:4066AT In Stock 1 N/A

GAUGE, PRESSURE
PRESSURE GAUGE 0-160PSI, LIQUID FILLED BACK MOUNT, STAINLESS STEEL, AUTOMATION 

DIRECT:G25-SL160-4LB
In Stock 1 N/A

GAUGE, PRESSURE
PRESSURE GAUGE 0-100PSI, LIQUID FILLED LOWER MOUNTED, STAINLESS STEEL, AUTOMATION 

DIRECT:G25-SD100-4LS
In Stock 1 N/A

GAUGE, PRESSURE
PRESSURE GAUGE 0-100PSI, LIQUID FILLED BACK MOUNTED, STAINLESS STEEL, AUTOMATION 

DIRECT:G25-SD100-4CS
In Stock 1 N/A

GAUGE, PRESSURE, 0-500PSI
PREESSURE GUAGE 0-500PSI, LIQUID FILLED BACK MOUNTED, STAINLESS STEEL, DWYER 

INSTRUMENTS:SGY-D11142N-GF
In Stock 1 N/A

GAUGE, PRESSURE 0-500PSI
PRESSURE GAUGE 0-500 PSI, LIQUID FILLED LOWER MOUNTED, STAINLESS STEEL, DWYER 

INSTRUMENTS:SGY-D11122N-GF
In Stock 1 N/A

DIVIDER, FLOW FLOW DIVIDER, JAHNS HYDRAULIK:MTO-2-5-G In Stock 1 N/A

TRANSMITTER, DEW POINT -100F -40F AND -100F, INGERSOLL RAND P/N 23182603 In Stock 2 N/A

MONITOR, GROUND VERIFICATION
TRUCK UPLOADING GROUND VERIFICATION MONITOR, 8030-120 GROUND VERIFICATION 

MONITOR, CIVACON
In Stock 1 N/A

MOTOR, FLAP ACTUATOR JOHNSON CONTROLS, JCI M9132-GGA-1 In Stock 1 N/A

BRUSH, CARBON MOTOR 1 SET = 2 PIECES, ABB: GPFX052143P0098 In Stock 1 N/A

VALVE, SOLENOID GENERATOR JACKING OIL - SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A

MOTOR, 10 HP DC TURNING GEAR KOENIG: DG6711A In Stock 1 N/A

MOTOR, BALDOR BALDOR:VEM3770T NEMA In Stock 1 N/A

BRUSH SET, TURNING MOTOR GEAR TURNING GEAR MOTOR BRUSH SET, 419904-51AC In Stock 5 N/A

COUPLING, PUMP/MOTOR SIZE 1040T20, FLEXIBLE GRID TYPE, VERTICAL ORIENTATION, MANUFACTURER:FALK In Stock 1 N/A

RELAY, DPDT 120VAC RCP8002 120AC In Stock 1 N/A

RELAY, TPDT 120VAC RCP1103 120AC In Stock 1 N/A

CUT-OUT, AUTO AUTO CUT-OUT, CHROMOLOX:168-053169-1 05 In Stock 3 N/A

FUSE, AGC 1A 250V AGC 1 In Stock 10 N/A

FUSE, AGC 3A 250V In Stock 10 N/A

FUSE, POWER CLASS J 45A A4J45 In Stock 10 N/A

FUSE, PRIMARY 20A ATQR20 In Stock 4 N/A

FUSE, SECONDARY 8A ATQR8 In Stock 4 N/A

CONTACTOR, 50A 120VAC 42CF35AF In Stock 2 N/A

FUSE, PANEL HEATER 4.5A PANEL HEATER FUSE 4.5A, ATQR4.5 In Stock 3 N/A

FUSE, AC 25A ATQR25 In Stock 4 N/A

FUSE, SIEMENS PG SIEMENS PG 840C208FO1 In Stock 2 N/A

FUSE, 15.0A BUSSMAN:LP-CC-15.0 In Stock 10 N/A

FUSE, 5.0A BUSSMAN:LP-CC-5.0 In Stock 20 N/A

FUSE, 1.0A BUSSMAN:LP-CC-1 In Stock 10 N/A

FUSE, 2.0A 300 VDC BUSSMAN:LP-CC-2 In Stock 10 N/A

FUSE, 3.0A BUSSMAN:LP-CC-3.0 In Stock 20 N/A

FUSE, 12A FUSE 12A, SIEMENS:S00232012 In Stock 10 N/A

FUSE, 2AMP FUSE 2 AMP, GMC-2-A, BUSSMAN:GMC-2-A In Stock 10 N/A

FUSE, 3AMP GMC-R FUSE 3AMP, BUSSMAN:GMC-3-R In Stock 10 N/A

FUSE, 3A E-CELL E-CELL FUSE 3A, BUSSMAN:3060756 In Stock 2 N/A

FUSE, 25A E-CELL E-CELL FUSE 25A, BUSSMANN:1154697 In Stock 2 N/A

FUSE, 2A E-CELL E-CELL FUSE 2A, BUSSMANN:3060755 In Stock 2 N/A
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FUSE, 6A GMC-6A 6AMP, GMC-6A, BUSSMANN:LWT7345 In Stock 10 N/A

FUSE, 1.25A GMC-1.25A FUSE 1.25 AMP, GMC-1.25-A, BUSSMANN:LWT9119 In Stock 10 N/A

FUSE, 8A E-CELL E-CELL FUSE 8A, MERSEN ELECTRIC POWER:3060752 In Stock 4 N/A

FUSE, AC PIM REPLACEMENT FUSE FOR AC PIMS, BENTLY NEVADA:1720025 In Stock 3 N/A

CONTACT, 1NC BLK CONTACT BLK 1NC, SIEMENS:52BAK In Stock 1 N/A

PILOT LIGHT ASSEMBLY, AMBER PILOT LIGHT ASSEMBLY AMBER 120VAC, A13200-05 In Stock 6 N/A

MODULE, TMR I/O I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS)(4 X PROX/ACCEL) In Stock 1 N/A

MODULE, TMR I/O PROX/SEISMIC TMR I/0 WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:126632-01 In Stock 1 N/A

MODULE, PROX/VELOM I/O PROX/VELOM I/0 MODULE WITH INTERNAL TERMINATIONS, BENTLY NEVADA:140471-01 In Stock 1 N/A

MODULE, PROX/VELOM I/O PROX/VELOM I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:140482-01 In Stock 1 N/A

MODULE, SHAFT ABSOLUTE SHAFT ABSOLUTE I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:138708-01 In Stock 1 N/A

MODULE, PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:128240-01 In Stock 1 N/A

MODULE, I/O
I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS) (4 X VELOMITER), BENTLY 

NEVADA:135489-03
In Stock 1 N/A

MODULE, ABSOLUTE SHAFT SHAFT ABSOLUTE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY NEVADA:138700-01 In Stock 1 N/A

MODULE, PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH INTERNAL TERMINATIONS, BENTLY NEVADA:128229-01 In Stock 1 N/A

MODULE, I/O
I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS), (2 X PROX/ACCEL + 2 X 

VELOMITER), BENTLY NEVADA:135489-02
In Stock 1 N/A

MODULE, I/O
DISCRETE INTERNAL BARRIERS I/O MODULE WITH INTERNAL TERMINATIONS, BENTLY 

NEVADA:136703-01
In Stock 1 N/A

MODULE, PROX/SEISMIC 3500/42M PROXIMITOR/SEISMIC MONITOR, BENTLY NEVADA:140734-02 In Stock 1 N/A

MODULE, DISCRETE I/O DISCRETE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY NEVADA:133434-01 In Stock 1 N/A

MODULE, SIGNAL OUTPUT 3500 BUFFERED SIGNAL OUTPUT MODULE, BENTLY NEVADA:147364-01 In Stock 1 N/A

MODULE, DISCRETE I/O DISCRETE I/O MODULE WITH - INTERNAL TERMINATIONS, BENTLY NEVADA:133422-01 In Stock 2 N/A

LAMP, 115VAC PILOT 115VAC PILOT LAMP - VARIOUS SKIDS, RADWELL INTERNATIONAL:D5N130 In Stock 6 N/A

MODULE, 3500/50 3500/50 MODULE, BENTLY NEVADA:133388-02 In Stock 1 N/A

BULB, TEMP A DRY WEATHER STATION DRY BULB TEMP A, VAISALA: HMT3301A0B101CGAB200B01CABAA1 In Stock 1 N/A

R-DIODE SIEMENS PG:840C411F04 In Stock 12 N/A

F-DIODE SIEMENS PG:840C411F03 In Stock 12 N/A

CAPACITOR ASSEMBLY,RC SIEMENS PG:153C684 In Stock 1 N/A

OIL, LUBE TURBOFLOXL32, MANUFACTURER: PETRO CANADA In Stock 2 N/A

DESICCANT, 4-8 GRADE D INGERSOLL RAND 50# BAG In Stock 2 N/A

DETECTOR, THERMAL ELECTRICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-160 In Stock 2 N/A

DETECTOR, THERMAL MECHANICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-225 In Stock 1 N/A

DETECTOR, SMOKE SMOKE DETECTOR, NOTIFIER:FSI-851 In Stock 2 N/A

DETECTOR, THERMAL TURBINE ENCLOSURE THERMAL DETECTOR, KIDDE-FENWAL:27121-325 In Stock 4 N/A

VALVE, SOLENOID E-CELL SOLENOID VALVE, EMERSON:3022390 In Stock 1 TBD

VALVE, TEMP CONTROL STAGE #3 DISC CAVITY TEMPERATURE - CONTROL VALVE, 3", FISHER:A41-1032425AS In Stock 1 TBD

VALVE, PRESS REGULATING LO BEARING PRESSURE REGULATING VALVE, FISHER:44 ACTUATOR 4 BODY 655ED In Stock 1 TBD

VALVE, INLET SHUFFLE INLET SHUTTLE VALVE, SURESITE:4010031 In Stock 1 TBD

TRANSMITTER, GROUND FAULT SIEMENS PG:153C691G02 In Stock 1 TBD

THERMOCOUPLE, LUBE OIL TEMP BEARING LUBE OIL SUPPLY TEMPERATURE - THERMOCOUPLE, PYCO:02-3174 W/16-OO49 (TYPE K) In Stock 1 TBD

PICK UP, GENERATOR SPEED TURBINE GENERATOR SPEED PICK UP, BRAUN:A5S08T165C0.5 In Stock 2 TBD

SWITCH, OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-H32 In Stock 2 TBD

INDICATOR, LOOP PRESSURE HYD FLUID CONDITIONING LOOP - PRESSURE INDICATOR, 2-1/2", REXROTH:/400PUA31-10A-4 JIC In Stock 1 TBD

SWITCH, FLUID LOW LEVEL HYD FLUID RESERVOIR LOW LEVEL SWITCH, REXROTH:500PUA31-05 2 SW In Stock 2 TBD
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SPEED CONTROL, NUMATICS SPEED CONTROL, BRONZE, NUMATICS A1MN, EMERSON:LWT21254 In Stock 1 TBD

PREAMPLIFIER, ORP ORP PREAMPLIFIER, RYAN HERCO:5905-273 In Stock 1 TBD

THERMOCOUPLE ASSEMBLY, TYPE J THERMOCOUPLE ASSEMBLY TYPE J, C11637-07-001 In Stock 0 TBD

THERMOCOUPLE, TYPE K K316G316-0-60-120-1ASP In Stock 0 TBD

THERMOCOUPLE, EXHAUST TURBINE EXHAUST END BEARING - THERMOCOUPLE, DUPLEX TYPE K In Stock 10 TBD

THERMOCOUPLE, DISC CAVITY DISC CAVITY THERMOCOUPLE, PYCO:DUPLEX TYPE K In Stock 6 TBD

CONTACT, BRUSH TWO LAYER CONTACT BRUSH, SIEMENS:EMT 513-005, 20X8X32 EG5U/AG20 In Stock 20 TBD

BELT, RADIATOR FAN RADIATOR FAN BELT GROUP 1, CAT:7W5228 On Order 0 Dec-18

SENSOR, TEMPERATURE JCI TS-9103-8324 On Order 0 Dec-18

VALVE, COMPRESSOR SOLENOID HP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G74V On Order 0 Dec-18

TRANSMITTER, PRESSURE
INLET FILTER HOUSE BAROMETRIC - PRESSURE TRANSMITTER, SIEMENS: 7MF4233-1FA10-1AC1-

Z+B21+Y01+Y15
On Order 0 Dec-18

VALVE, COMPRESSOR BLEED LP COMPRESSOR BLEED VALVE, 18", METSO AUTOMATION:815W 11 22HB XZC VA In Stock 1 N/A

VALVE, COMPRESSOR BLEED HP COMPRESSOR BLEED VALVE, 14", FISHER:A31A-1031/33082 SR80 In Stock 1 N/A

THERMOSTAT KIT, WR-90 WR-90 THERMOSTAT KIT, CHROMOLOX:WR-90 KIT In procurement process 0 TBD

HEATER, 12KW OPEN COIL 12KW OPEN COIL HEATER, CHROMOLOX:OCE-12120-210-480V In procurement process 0 TBD

HEATER, 3PH COMFORT 5KW/3PH/480V COMFORT HEATER, CHROMOLOX:HD3D-500 (PCN#520153) In procurement process 0 TBD

ELEMENT, CHROMOLOX ELEMENT, CHROMOLOX:118-305471-112 In procurement process 0 TBD

HEATER, CHROMOLOX HEATER, CHROMOLOX:1281537 In procurement process 0 TBD

CABLE, TITAN IGNITER TITAN IGNITER CABLE, CENTAUR:115352-1 In procurement process 0 TBD

DAMPER, VACUUM CONTROL LUBE OIL RESERVOIR - VACUUM CONTROL DAMPER, INTEGRAL WITH BLOWER HOUSING, 4" In procurement process 0 TBD

VALVE, 150# CHECK 150# CHECK VALVE, MODEL 210, 6" In procurement process 0 TBD

VALVE, CHECK CHECK VALVE, MODEL 210, 4" In procurement process 0 TBD

VALVE, PVC CHECK PVC Y-PATTERN CHECK VALVE, 3", UNITED STATES PLASTIC CORP:5132-030 In procurement process 0 TBD

VALVE, AIR RELIEF INST AIR HEADER RELIEF VALVE, PARKER:6M-6M-RL4A-VTSSMNKD In procurement process 0 TBD

VALVE, PRESSURE RELIEF POLISHING LOOP PRESSURE RELIEF VALVE, REXROTH:RR00347261 In procurement process 0 TBD

VALVE, 1" SW BALL 1" SW BALL VALVE, WORCESTER:K466TSW In procurement process 0 TBD

VALVE,  2" NPT BALL FEMALE 316 SS FULL PORT BALL VALVE, 2"NPT, MCM:46495K86 In procurement process 0 TBD

VALVE, 3/8" THD BALL 3/8" THD BALL VALVE, APOLLO:76-102-01 In procurement process 0 TBD

VALVE, 2" PVC BALL TRUE UNION BALL VALVES, 2", PVC, INDELCO:2TUBV In procurement process 0 TBD

VALVE, BUTTERFLY BUTTERFLY VALVE, GEAR OPERATED, VELAN TOURQUESEAL: L16-1CP02-ACAA C/W MODEL M15 In procurement process 0 TBD

VALVE, TEMP CONTROL STAGE #2 DISC CAVITY TEMPERATURE - CONTROL VALVE, 4", FISHER:A41-1032425SR In procurement process 0 TBD

GASKET, FLANGE ROTOR COOLING AIR FILTER COVER - FLANGE GASKET, NATIONAL FILTRATION SYSTEMS:10300002 In procurement process 0 TBD

GASKET, CENTAUR GASKET, CENTAUR:946933C1 In procurement process 0 TBD

SEAL, MECHANICAL MECHANICAL SEAL, EAGLE:ABPN Q1Q1VMG In procurement process 0 TBD

AIR FILTER, SOLAR FINAL CENTAUR:AAF 515-564-002 In procurement process 0 TBD

PRE-FILTER, SOLAR CENTAUR AMERKLEEN M-80 FILTER In procurement process 0 TBD

FILTER, TITAN LUBE OIL CENTAUR:38062 In procurement process 0 TBD

FILTER, TITAN FUEL CENTAUR:11246882 In procurement process 0 TBD

FILTER, HIGH PRESSURE FUEL CENTAUR:1125423 In procurement process 0 TBD

FILTER, LUBE OIL TURBOHYDRAULIC START LUBE OIL FILTER, CENTAUR FAUCET: 038062 10M In procurement process 0 TBD

MICROSWITCH ASSY, FILTER MICROSWITCH ASSEMBLY- FILTER SKIDS & SOFTENER, PENTAIR:LWT3215 In procurement process 0 TBD

SWITCH, VALVE OPEN LIMIT HP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/4SPDT In procurement process 0 TBD

SWITCH, VALVE OPEN LIMIT LP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/6SPDT In procurement process 0 TBD
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Critical Spares

Holyrood Gas Turbine

Description Recommended Component Stock Status
Quantity on 

Hand

Expected 

Delivery
Comments

TOWER, LUBE OIL FILTER LUBE OIL FILTER TOWER #1 PRESS, MARSH:J4652 In procurement process 0 TBD

PICK UP, TORQUE CONVERTER SP TORQUE CONVERTER SPEED PICK UP, ELECTRO CORP:725833 In procurement process 0 TBD

SWITCH, INSULATOR #58-PA MICRO SWITCH INSULATOR #58-PA, PENTAIR:LWT7696 In procurement process 0 TBD

SWITCH, STAGER 48-03 STAGER (110V) SERIES 48-03 - W/HOMING SWITCH, OSMONICS: 48-03 In procurement process 0 TBD

VALVE, ACTUATOR ACTUATOR, VALWORX:561055A, ELECT FOR RO INLET VALVE & RINSE VALVE -RO SKID In procurement process 0 TBD

SENSOR, VIBRATION GENERATOR TURBINE END VIBRATION X, BENTLY NEVADA: 3300 SERIES In procurement process 0 TBD

SENSOR, VIBRATION TURBINE EXHAUST END VIBRATION X - RELATIVE SENSOR, BENTLY NEVADA: 3500 SERIES In procurement process 0 TBD

SWITCH, TEMPERATURE ELECTRICAL PACKAGE TEMPERATURE SWITCH, SERIES 54 In procurement process 0 TBD

SENSOR, INLINE FLOW E-CELL INLINE FLOW SENSOR, BURKERT: 3059466 In procurement process 0 TBD

SWITCH, E-CELL PRESSURE E-CELL PRESSURE SWITCH, AUTOMATION DIRECT:3039305 In procurement process 0 TBD

SENSOR, E-CELL FLOW E-CELL FLOW SENSOR 8020 SHORT, BURKERT:3033067 In procurement process 0 TBD

ANALYZER, CONDUCTIVITY E-CELL CONDUCTIVITY ANALYZER, BURKERT:3059495 In procurement process 0 TBD

METER, 30-199.9 MV E-CELL 30-199.9 MV METER, GENERAL ELECTRIC: 3038073 In procurement process 0 TBD

TRANSMITTER, PRESSURE E-CELL PRESSURE TRANSMITTER, BURKERT:3059497 In procurement process 0 TBD

TRANSMITTER, PRESSURE COMBUSTOR SHELL PRESS TRANSMITTER, SIEMENS:7MF4233-1HA10-1AC1-Z+B21+Y01+Y15 In procurement process 0 TBD

RTD, AIR TEMPERATURE GENERATOR EXCITER END COLD AIR TEMPERATURE RTD, 100 OHM PLATINUM, TMG GERABERG In procurement process 0 TBD

GAUGE, DIAL PRESSURE DIAL PRESSURE GAUGE, ECODYNE:2172-1067 In procurement process 0 TBD

VALVE, CONTROL STAGE 3 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, FISHER:DVC5030 In procurement process 0 TBD

VALVE, CONTROL STAGE 2 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, VRC:VE700GT1 In procurement process 0 TBD

TRANSMITTER, OIL PRESSURE
BEARING OIL PRESSURE TRANSMITTER, SIEMENS: 7MF4033-1CA10-1AC7-

Z+B21+A02+Y01+Y21+Y15+Y16
In procurement process 0 TBD

INDICATOR, OIL LEVEL LUBE OIL RESERVOIR LEVEL INDICTATOR, GEMS:806601 In procurement process 0 TBD

THERMOCOUPLE, TEMPERATURE STARTING PACKAGE MOTOR STATOR - TEMPERATURE THERMOCOUPLE, S102629PD-120T305Z96 In procurement process 0 TBD

THERMOCOUPLE, TEMPERATURE STARTING PACKAGE MOTOR FORWARD - BEARING TEMPERATURE T/C , S16820PD-300Z96 In procurement process 0 TBD

GAUGE, PRESSURE
DIFFERENTIAL PRESSURE GAUGE - COMPRESSOR INSTR AIR COALESCING FILTER, HEADLINE 

FILTERS:DPP-975
In procurement process 0 TBD

THERMOSTAT, AC#1 ELECTRICAL PACKAGE AC#1 THERMOSTAT, HH01AD045 In procurement process 0 TBD

ACTUATOR, AUMA ACTUATOR, AUMA, MODEL:SA10.2-216/GS200.3/GZ200.3 In procurement process 0 TBD

SWITCH, AUXILIARY AUX SWITCH, SIEMENS:A01JLD64 In procurement process 0 TBD

OIL, COMPRESSOR ALL SEASON SELECT OIL, INGERSOLL RAND 38436721 In procurement process 0 TBD

ACTUATOR, DEMAND CONTROL INLET GUIDE VALVE HYD DEMAND CONTROL - ACTUATOR, MOOG:85-616C101 In procurement process 0 TBD
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Critical Spares

Hardwoods and Stephenville 

Gas Turbines

Recommended Component Stock Status
Expected 

Delivery 

High Energy Ignition Unit, Gas Generator, Prime Mover Systems
In Stock N/A

Fire Fuel Shutoff Valve (LF-8), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Bearing (494047), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Bearing (494056), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Vibration Transducer, Gas Generator, Prime Mover Systems
In Stock N/A

Jacking Oil Pump, Main Lube Oil System, Auxiliary Systems
In Stock N/A

Fuel Filter, Gas Generator, Prime Mover Systems
In Stock N/A

Oil Filter Unit - Complete (B.108506), Gas Generator, Prime Mover Systems
In Stock N/A

Filter (494064), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Proximity Switch, Clutch, Prime Mover Systems
In Stock N/A

Altair Quick Shutoff Valve (AV-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Fuel Valve (FC-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Fuel Recirculation Solenoid Valve (LF-7), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Fuel Regulator (LF-4), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Jacking Oil Permissive Pressure Switch, Main Lube Oil System, Auxiliary Systems
In Stock N/A

Clutch Control Solenoid Valve (LO-6), Main Lube Oil System, Auxiliary Systems, HWD GT
In Stock N/A

Valve (181536), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Primary Ratchet Ring, Clutch, Prime Mover Systems; A side
In Stock N/A

Primary Ratchet Ring, Clutch, Prime Mover Systems; B side
In Stock N/A

Secondary Ratchet Ring, Clutch, Prime Mover Systems; A side
In Stock N/A

Secondary Ratchet Ring, Clutch, Prime Mover Systems; B side
In Stock N/A

Ring that the Primary Pawl and spring are installed
In Stock N/A

Primary Pawl Spring, Clutch, Prime Mover Systems
In Stock N/A

Primary Pawl, Clutch, Prime Mover Systems
In Stock N/A

Secondary Pawl, Clutch, Prime Mover Systems
In Stock N/A
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Critical Spares

Hardwoods and Stephenville 

Gas Turbines

Recommended Component Stock Status
Expected 

Delivery 

Limit Switch, Snow Door Assembly, Exhaust, Prime Mover Systems, SVL GT
In Stock N/A

NC Solenoid Valve (SV-CA-2), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A

NO Solenoid Valve (SV-CA-1), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A

Starter Control Valve (CA-17), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A

3-Way Thermostatic Valve (GL-2), MLO/Glycol Cooling System, Auxiliary Systems
In Stock N/A

Thermocouple (181398N1), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Speed Pickup (181487), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Vibration Pickup (181571), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Thermocouple (181397), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Thermocouple (181398N2), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Probe (181414N1), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Probe (181414N2), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Thermocouple (184847), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Motor Operated Tank Shutoff Valve (LF-38), Liquid Fuel System, Auxiliary Systems, HWD 

GT
In Stock N/A

Final Fuel Filter (F-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Heater Filter Coalescer, Liquid Fuel System, Auxiliary Systems
In Stock N/A

Prefilter, Liquid Fuel System, Auxiliary Systems
In Stock N/A

Supplemental Fuel Filter (F-LF-5), Liquid Fuel System, Auxiliary Systems
In Stock N/A

High Efficiency Farr HP-100 Filter (2'x2'x2"), Filter Box - Curtiss Wright, Prime Mover 

Systems
In Stock N/A

Filter (F-GGLO-1), Gas Generator Lube Oil System, Auxiliary Systems
In Stock N/A

Unloading Filter, Liquid Fuel System, Auxiliary Systems, SVL GT
In Stock N/A

Duplex 25u Filter (F-LO-1), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Filter/Coalescer Heater (HTR-LF-1), Liquid Fuel System, Auxiliary Systems, HWD GT
In Stock N/A

P3 Pressure Transducer (PT-P3-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Common Drain Clutch A Thermocouple (TC-LO-3), Main Lube Oil System, Auxiliary 

Systems, SVL GT
In Stock N/A
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Critical Spares

Hardwoods and Stephenville 

Gas Turbines

Recommended Component Stock Status
Expected 

Delivery 

Fuel Supply Thermocouple (TC-LF-1), Liquid Fuel System, Auxiliary Systems, SVL GT
In Stock N/A

Alternator Bearing Drain Oil Thermocouple (TC-LO-3), Main Lube Oil System, Auxiliary 

Systems, HWD GT
In Stock N/A

Alternator Cooling Air Temperature Thermocouple (TC-A-1), Alternator Cooling System, 

Auxiliary Systems, SVL GT
In Stock N/A

Common Drain Clutch B Thermocouple (TC-LO-11), Main Lube Oil System, Auxiliary 

Systems, SVL GT
In Stock N/A

Compressor Start-Stop Pressure Switch (PS-CA-1), Gas Generator Air Starter System, 

Auxiliary Systems
In Stock N/A

Compressor Start-Stop Pressure Switch (PS-CA-2), Gas Generator Air Starter System, 

Auxiliary Systems
In Stock N/A

Oil Drain Alternator Clutch Bearing 1 Thermocouple (TC-LO-4), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Alternator Clutch Bearing 2 Thermocouple (TC-LO-5), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Alternator Clutch Bearing 3 Thermocouple (TC-LO-6), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Alternator Clutch Bearing 4 Thermocouple (TC-LO-7), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Alternator Clutch Bearing 5 Thermocouple (TC-LO-8), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Alternator Clutch Bearing 6 Thermocouple (TC-LO-9), Main Lube Oil System, 

Auxiliary Systems, SVL GT
In Stock N/A

Oil Drain Exciter Bearing 7 Thermocouple (TC-LO-10), Main Lube Oil System, Auxiliary 

Systems, SVL GT
In Stock N/A

Oil Drain Thermocouple (TC-LO-2), Main Lube Oil System, Auxiliary Systems, HWD GT
In Stock N/A

Oil Supply Thermocouple (TC-GGLO-1), Gas Generator Lube Oil System, Auxiliary Systems
In Stock N/A

Oil Supply Thermocouple (TC-LO-1), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Anti-Icing Hot Air Valve - Complete (810-501-0747), Gas Generator, Prime Mover Systems
In Stock N/A

Gas Generator Permissive Start Pressure Switch, Gas Generator Air Starter System, 

Auxiliary Systems
In Stock N/A

Starter Overpressure Pressure Switch (PS-CA-3), Gas Generator Air Starter System, 

Auxiliary Systems
In Stock N/A

Pressure Regulating Valve (LO-8), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Inlet Temperature Thermocouple, Gas Generator Enclosure with Septum Doors, Prime 

Mover Systems
In Stock N/A

Resistance Temperature Detector Probe, Gas Generator Enclosure with Septum Doors, 

Prime Mover Systems
In Stock N/A

NC Solenoid Valve (SV-CA-3), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A

Fuel Temperature Sensor (TS-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Combustion Chamber, Gas Generator, Prime Mover Systems
In Stock N/A
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Critical Spares

Hardwoods and Stephenville 

Gas Turbines

Recommended Component Stock Status
Expected 

Delivery 

Lower Fuel Pump Assembly, Gas Generator, Prime Mover Systems
In Stock N/A

Outer Fuel Pump Drive Assembly (BDA.7591), Gas Generator, Prime Mover Systems
In Stock N/A

Upper Fuel Pump Assembly, Gas Generator, Prime Mover Systems
In Stock N/A

Exciter Bearing, 63MVA 50MW Generator, Power Generation Systems
In Stock N/A

Rotor Bearing, 63MVA 50MW Generator, Power Generation Systems
In Stock N/A

Bearing (181413 or 181332), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A

Fuel Pump Servo Valve (SV-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Low Trip Pressure Switch (PS-LO-7), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Start Permissive Pressure Switch (PS-LO-6), Main Lube Oil System, Auxiliary Systems, SVL 

GT
In Stock N/A

Pressure Switch, Permissive Start - Low Pressure Alarm (PS-LF-2), Liquid Fuel System, 

Auxiliary Systems
In Stock N/A

Pressure Switch, Trip - Low Fuel Pressure (PS-LF-3), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Low Oil Pressure Switch (PS-GGLO-1), Gas Generator Lube Oil System, Auxiliary Systems
In Stock N/A

Filter Differential Pressure Switch (PSD-LO-1), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Filter Upstream Pressure Switch (PS-GGLO-3), Gas Generator Lube Oil System, Auxiliary 

Systems
In Stock N/A

Pre-filter Differential Pressure Switch (PSD-LF-2), Liquid Fuel System, Auxiliary Systems, 

HWD GT
In Stock N/A

AC Pump Discharge Fuel Pressure Switch (PS-LF-4), Liquid Fuel System, Auxiliary Systems, 

HWD GT
In Stock N/A

DC Pump Start Pressure Switch (PS-LO-1), Main Lube Oil System, Auxiliary Systems, SVL GT
In Stock N/A

DC Pump Start Pressure Switch (PS-LO-2), Main Lube Oil System, Auxiliary Systems, SVL GT
In Stock N/A

DC Pump Start Pressure Switch (PS-LO-3), Main Lube Oil System, Auxiliary Systems, HWD 

GT
In Stock N/A

Low Oil Pressure Switch (PS-GGLO-2), Gas Generator Lube Oil System, Auxiliary Systems
In Stock N/A

Pressure Switch (PS-HO-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A

Inertial Filter Element, Filter Box - Curtiss Wright, Prime Mover Systems
In Stock N/A

Oil to Clutch A Pressure Transducer (PT-LO-1), Main Lube Oil System, Auxiliary Systems, 

SVL GT
In Stock N/A

Oil to Clutch B Pressure Transducer (PT-LO-2), Main Lube Oil System, Auxiliary Systems, 

SVL GT
In Stock N/A

Fuel Pressure Transducer (PT-LF-1), Liquid Fuel System, Auxiliary Systems
In Stock N/A
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Critical Spares

Hardwoods and Stephenville 

Gas Turbines

Recommended Component Stock Status
Expected 

Delivery 

Liquid Fuel Burner - Complete (BDC.3026), Gas Generator, Prime Mover Systems
In Stock N/A

Oil Pump - Complete, Gas Generator, Prime Mover Systems
In Stock N/A

Outer Oil Pump Drive Assembly (47-1-1-006409), Gas Generator, Prime Mover Systems
In Stock N/A

Outer Starter Drive Assembly (BDA.1153), Gas Generator, Prime Mover Systems
In Stock N/A

Scavenge Pump Assembly (47-1-1-006418), Gas Generator, Prime Mover Systems
In Stock N/A

HP Compressor Magnetic Pickup, Gas Generator, Prime Mover Systems
In Stock N/A

LP Compressor Magnetic Pickup, Gas Generator, Prime Mover Systems
In Stock N/A

Low Liquid Level Alarm Switch (LL-GL-1), MLO/Glycol Cooling System, Auxiliary Systems
In Stock N/A

Level Switch (LS-GGLO-1), Gas Generator Lube Oil System, Auxiliary Systems
In Stock N/A

Heater Control Temperature Switch (TS-GGLO-1), Gas Generator Lube Oil System, 

Auxiliary Systems
In Stock N/A

Heater Control Temperature Switch (TS-LO-1), Main Lube Oil System, Auxiliary Systems
In Stock N/A

Final Fuel Filter Differential Pressure Switch (PSD-LF-1), Liquid Fuel System, Auxiliary 

Systems
In Stock N/A

Inlet Pressure Transducer, Gas Generator Enclosure with Septum Doors, Prime Mover 

Systems
In Stock N/A

Clutch Control Solenoid Valve (LO-6), Main Lube Oil System, Auxiliary Systems, SVL GT
In stock N/A

Proximity Switch, Snow Door Assembly, Exhaust, Prime Mover Systems, HWD GT
In stock N/A
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

BDE - INTAKE STRUCTURE NO. 1 - TRANSMITTER,PRESS 0-6MH20 In Stock

BDE - PENSTOCK NO. 1 - TRANSMITTER,PRESS 0-375 In Stock

BDE - PENSTOCK NO. 2 - TRANSMITTER,PRESS 0-375 In Stock

BDE - PENSTOCK NO. 3 - TRANSMITTER,PRESS 0-375 In Stock

BDE - PENSTOCK NO. 4 - TRANSMITTER,PRESS 0-375 In Stock

BDE - TURBINE   - Turbine Carbon Seal (Units 1 to 4) In Stock

BDE - TURBINE   - Turbine Carbon Seal (Units 5 & 6) In Stock

BDE - WICKET GATES AND LINKAGES - Shear Pins In Stock

BDE - WICKET GATES AND LINKAGES - PACKING, V TYPE 2-EASY In Stock

BDE - WICKET GATES AND LINKAGES - PIN,ECCENTRIC In Stock

BDE - WICKET GATES AND LINKAGES - RING,PISTON SERVO MOTOR 18"OD In Stock

BDE - ISOLATED PHASE BUS - XFMR,CT 13.8 kV In Stock

BDE - ISOLATED PHASE BUS - XFMR,CT 1000: In Stock

BDE - ISOLATED PHASE BUS - XFMR,PT 14400 kV In Stock

BDE - ISOLATED PHASE BUS - XFMR,CT 30332313 In Stock

BDE - ISOLATED PHASE BUS - XFMR,CT 800:5 In Stock

BDE - ISOLATED PHASE BUS - CT 50/51 In Stock

BDE - GATE HOIST - BAY D'ESPOIR - ST - Remote I/O Adapter In Stock

BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER HEAD COVER P003 In Stock

BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER WICKET In Stock

BDE - RUNNER - UNIT 1 - BOLT,SHAFT TO RUNNER In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,ANALOG QUANTUM In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,CPU MODICON In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE IN In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE OUT In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,ETHERNET QUANTUM In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,GPS QUANTUM In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,HOT STANDBY In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,INTERFACE PLC In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,RACK FILLER In Stock

BDE - PLC,Model Quantum- Modicon - MODULE,RELAY OUT In Stock

BDE - PLC,Model Quantum- Modicon - POWER SUPPLY, 125-24 Vdc In Stock

BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125 Vdc In Stock

BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125 Vdc 8 A In Stock

BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,24 Vdc In Stock

BDE - PLC,Model Quantum- Modicon - REMOTE I/O HEAD,MODICON In Stock

BDE - PLC,Model Quantum- Modicon - ADAPTER,REMOTE I/O In Stock

BDE - PLC,Model Quantum- Modicon - BACKPLANE,10 SLOT MODICON In Stock

BDE - STATION SERVICE - BDE PH1 - ACB In Stock

BDE - STATION SERVICE - BDE PH1 - Trip Unit - Breaker control device In Stock

BDE - ROTOR SHAFT  - Rotating Ring In Stock

BDE - STATOR ASSEMBLY - BAR,COPPER 1/2"X2"X10' In Stock

BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock

BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock

BDE - STATOR ASSEMBLY - BAR,STATOR In Stock

BDE - STATOR ASSEMBLY - BAR,STATOR In Stock

BDE - SPILLWAY #1-SALMON RIVE - Lift gearboxes/nuts In Stock

BDE - INTAKE GATE - BACKPLANE,6 SLOT MODICON In Stock

BDE - DISCONNECT SWITCH 29-1 - Complete Unit In Stock

BDE - Generator SLIPRING/BRUSH RIGGING - Carbon Brushes In Stock

BDE - Generator SLIPRING/BRUSH RIGGING - Brush Holders In Stock

BDE - Generator SLIPRING/BRUSH RIGGING - Slip Ring In Stock

BDE - TURBINE GUIDE BEARING - Bearing In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE200130R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE205011R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE205012R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE205014R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE300661R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE300686R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE300690R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE300698R0001 In Stock
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BDE - EXCITATION CONTROLS - CARD,ABB HIEE300766R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE305043R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE305069R0001 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE30598R1 In Stock

BDE - EXCITATION CONTROLS - CARD,ABB HIEE401481RD001 In Stock

BDE - EXCITATION CONTROLS - COIL,ABB HIER464920P1 In Stock

BDE - EXCITATION CONTROLS - MAINBOARD,ABB HIER465176R22 In Stock

BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock

BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock

BDE - EXCITATION CONTROLS - RESISTOR,FIELD DISCHARGE In Stock

BDE - EXCITATION CONTROLS - SHUNT,ABB UXAB269330R909 In Stock

BDE - EXCITATION CONTROLS - VARISTOR,ABB 3ACD5245A003 In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - BREAKER,ABB HIER466757P2331 (entire unit) In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - SHUNT,ABB UXAB269350R909 In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239Z60R002 In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239299R0003 In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB269399R032 In Stock

BDE - FIELD BREAKER QO2 - PANEL EE - ARC-CHUTE,ABB UXAB269399R012 In Stock

BDE - GENERATOR - CREEP DETECTOR Assembly,129 Vdc In Stock

BDE - GENERATOR - PLATES,BRAKE (24 PER SET) In Stock

BDE - GENERATOR - SWITCH,WOODWARD 8935-139 In Stock

BDE - Exciter POWER ELECTRONICS - Pulse Transformers In Stock

BDE - Exciter POWER ELECTRONICS - BRIDGE,ABB S00772 In Stock

BDE - Exciter POWER ELECTRONICS - FUSE,ABB 6,6URD32TTF0800 In Stock

BDE - Exciter POWER ELECTRONICS - FAN Assembly,ABB 500773 In Stock

BDE - Exciter POWER ELECTRONICS - THYRISTOR,ABB 5STP27F1200 In Stock

BDE - RECTIFYING TRANSFORMER - Full Unit In Stock

BDE - SURFACE AIR COOLERS - SAC Unit In Stock

BDE - SURFACE AIR COOLERS - Tubes In Stock

BDE - THRUST/GUIDE BEARING COOLERS - Cooler In Stock

BDE - ROTOR POLES - Pole In Stock

BDE - STATOR WINDINGS - UNIT 1 - CONNECTOR,STATOR CU In Stock

BDE - STATOR WINDINGS - UNIT 1 to 4 - Coils In Stock

BDE - THRUST/GUIDE BEARING ASSEMBLY - Springs In Stock

BDE - THRUST/GUIDE BEARING ASSEMBLY - Oil In Stock

BDE - THRUST/GUIDE BEARING ASSEMBLY - TRANSMITTER,DIFF In Stock

BDE - GOVERNOR - BEARING,DASHPOT LINK In Stock

BDE - GOVERNOR - BRACKET,WOODWARD 11002-57 In Stock

BDE - GOVERNOR - BRACKET,WOODWARD 91588 In Stock

BDE - GOVERNOR - BUSHING,PILOT VALVE In Stock

BDE - GOVERNOR - BUSHING,SNAP ACTION In Stock

BDE - GOVERNOR - BUSHING,WW 11002-65 In Stock

BDE - GOVERNOR - BUSHING, DASHPOT - SMALL In Stock

BDE - GOVERNOR - BUSHING, DASHPOT - LARGE In Stock

BDE - GOVERNOR - CABLE,AIRCRAFT 1/4 187083 In Stock

BDE - GOVERNOR - CLIP,WW 11002-16 In Stock

BDE - GOVERNOR - COIL,DASHPOT In Stock

BDE - GOVERNOR - COIL,PARTIAL SHUTDOWN RESET In Stock

BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID In Stock

BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID 65SD In Stock

BDE - GOVERNOR - COIL,WW 202132 In Stock

BDE - GOVERNOR - CONTACT,CONTACTOR-TYPE DG- In Stock

BDE - GOVERNOR - DASHPOT,WW 161314 In Stock

BDE - GOVERNOR - DIODE,WW 202891 In Stock

BDE - GOVERNOR - DISC,RELIEF VALVE In Stock

BDE - GOVERNOR - DISC,UNLOADER In Stock

BDE - GOVERNOR - GASKET KIT,WOODWARD 8926-137 In Stock

BDE - GOVERNOR - GASKET,WOODWARD 1327-816 In Stock

BDE - GOVERNOR - GASKET,WOODWARD 206317 In Stock

BDE - GOVERNOR - LEVER,CONNECTING LOWER In Stock

BDE - GOVERNOR - LEVER,LOWER FLOATING In Stock
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BDE - GOVERNOR - LEVER,UPPER FLOATING In Stock

BDE - GOVERNOR - LINK,WOODWARD 070346 In Stock

BDE - GOVERNOR - LOCKWASHER,BEARING In Stock

BDE - GOVERNOR - MOTOR ASSEMBLY,C/W SHAFT & GEAR In Stock

BDE - GOVERNOR - MOTOR ASSEMBLY,GATE LIMIT In Stock

BDE - GOVERNOR - MOTOR,GOVERNOR SPEED 28 V In Stock

BDE - GOVERNOR - MOTOR,SYNCHRONIZING In Stock

BDE - GOVERNOR - MOTOR, VIBRATING OIL In Stock

BDE - GOVERNOR - FILTER,HYD 932633Q In Stock

BDE - GOVERNOR - PIN,BALLARM In Stock

BDE - GOVERNOR - PIN,DASHPOT In Stock

BDE - GOVERNOR - PIN,LOWER DRIVE In Stock

BDE - GOVERNOR - PIN,PIVOT In Stock

BDE - GOVERNOR - PIN,WOODWARD 11002-71 In Stock

BDE - GOVERNOR - PIN,WOODWARD 11002-75 In Stock

BDE - GOVERNOR - PLUNGER,SNAP ACTION In Stock

BDE - GOVERNOR - POTENTIOMETER,1250OH 0.24 A In Stock

BDE - GOVERNOR - PUMP,OIL IMO A3DB-275 In Stock

BDE - GOVERNOR - RETAINER,SWITCH In Stock

BDE - GOVERNOR - RING,SNAP (PILOT SERVO PLUG) In Stock

BDE - GOVERNOR - ROTOR,BALL HEAD MOTOR In Stock

BDE - GOVERNOR - SOLENOID,125 Vdc In Stock

BDE - GOVERNOR - SOLENOID,125 Vdc 211E In Stock

BDE - GOVERNOR - SPRING,PILOT VALVE LINK In Stock

BDE - GOVERNOR - SPRING,RELIEF In Stock

BDE - GOVERNOR - SPRING,UNLOADER In Stock

BDE - GOVERNOR - STATOR,BALL HEAD MOTOR In Stock

BDE - GOVERNOR - SWITCH,PRESS OIL ALARM In Stock

BDE - GOVERNOR SPEED GENERATOR  - BEARING,SPEED SIGNAL In Stock

BDE - GOVERNOR SPEED GENERATOR  - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock

BDE - GOVERNOR SPEED GENERATOR  - PIN,DOWEL - SPEED SWITCH In Stock

BDE - GOVERNOR SPEED GENERATOR  - PLATE,MOUNTING - MERCURY In Stock

BDE - GOVERNOR SPEED GENERATOR  - RING,ROTOR In Stock

BDE - GOVERNOR SPEED GENERATOR  - PIN,ROCKER ARM In Stock

BDE - GOVERNOR SPEED GENERATOR  - BEARING,WW 1800125 In Stock

BDE - GOVERNOR SPEED GENERATOR  - BEARING,WW 111006 In Stock

BDE - GOVERNOR SPEED GENERATOR  - BEARING,PMG  P/N Z995205 In Stock

BDE - GOVERNOR SPEED GENERATOR  - PIN,BALLARM In Stock

BDE - GOVERNOR SPEED GENERATOR  - BUSHING,URETHANE UPPER D In Stock

BDE - GOVERNOR SPEED GENERATOR  - BUSHING,URETHANE LOWER D In Stock

BDE - GOVERNOR SPEED GENERATOR  - BALLARM,SPEED SWITCH In Stock

BDE - GOVERNOR SPEED GENERATOR  - PIN,TAPERED In Stock

BDE - GOVERNOR SPEED GENERATOR  - SPRING,SPEED SWITCH In Stock

BDE - GOVERNOR SPEED GENERATOR  - STATOR,P.M.G. In Stock

BDE - GUIDE BEARING SEGMENTS - bearing segments, In Stock

BDE - THRUST BEARING SEGMENTS - bearing segments, In Stock

BDE - UNIT 7 GOVERNOR  - FILTER,HYD 932633Q In Stock

BDE - UNIT 7 GOVERNOR  - PIN,BALLARM In Stock

BDE - UNIT 7 GOVERNOR  - PIN,DASHPOT In Stock

BDE - UNIT 7 GOVERNOR  - PIN,LOWER DRIVE In Stock

BDE - UNIT 7 GOVERNOR  - PIN,PIVOT In Stock

BDE - UNIT 7 GOVERNOR  - PIN,ROCKER ARM In Stock

BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 11002-71 In Stock

BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 11002-75 In Stock

BDE - UNIT 7 GOVERNOR  - PLUNGER,SNAP ACTION In Stock

BDE - UNIT 7 GOVERNOR  - POTENTIOMETER,1250OH 0.24 A In Stock

BDE - UNIT 7 GOVERNOR  - PUMP,OIL IMO A3DB-275 In Stock

BDE - UNIT 7 GOVERNOR  - RETAINER,SWITCH In Stock

BDE - UNIT 7 GOVERNOR  - RING,SNAP (PILOT SERVO PLUG) In Stock

BDE - UNIT 7 GOVERNOR  - ROTOR,BALL HEAD MOTOR In Stock

BDE - UNIT 7 GOVERNOR  - SENSOR,LOAD GOVERNOR In Stock
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BDE - UNIT 7 GOVERNOR  - SOLENOID,125 Vdc In Stock

BDE - UNIT 7 GOVERNOR  - SOLENOID,125 Vdc 211E In Stock

BDE - UNIT 7 GOVERNOR  - SPRING,PILOT VALVE LINK In Stock

BDE - UNIT 7 GOVERNOR  - STATOR,BALL HEAD MOTOR In Stock

BDE - UNIT 7 GOVERNOR  - SWITCH,PRESS OIL ALARM In Stock

BDE - UNIT 7 GOVERNOR  - STATOR,PERMANENT MAGNET In Stock

BDE - UNIT 7 GOVERNOR  - SPRING,SPEED SWITCH In Stock

BDE - UNIT 7 TURBINE  - Carbon Seal In Stock

BDE - UNIT 7 TURBINE  - wicket gate In Stock

BDE - UNIT 7 TURBINE  - turbine bearing In Stock

BDE - Unit 7 DRAFT TUBE-TURBINE - Water Level Probe In Stock

BDE - Unit 7 HEADCOVER ASSEMBLY - BOTTOM RING P001 bushing In Stock

BDE - Unit 7 HEADCOVER ASSEMBLY - BUSHING,LOWER HEAD COVER P001 In Stock

BDE - Unit 7 HEADCOVER ASSEMBLY - PACKING,V-TYPE 3/8 EASY In Stock

BDE - Unit 7 OPERATING RING - Linkage In Stock

BDE - Unit 7 OPERATING RING - BUSHING,LINK PIN In Stock

BDE - Unit 7 OPERATING RING - CAP,SHEARPIN In Stock

BDE - Unit 7 OPERATING RING - PIN,ECCENTRIC P005 In Stock

BDE - Unit 7 OPERATING RING - PIN,LINK P006 In Stock

BDE - Unit 7 OPERATING RING - PIN,ROD SHEARPIN In Stock

BDE - Unit 7 OPERATING RING - PIN,UPPER DRIVE In Stock

BDE - Unit 7 OPERATING RING - LEVER,WICKET GATE In Stock

BDE - Unit 7 ROTOR ASSEMBLY - POLE In Stock

BDE - Unit 7 RUNNER - TURBINE - CARBON SEAL In Stock

BDE - Unit 7 SERVOMOTOR # 1 - Piston Ring In Stock

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,SERVOMOTOR In Stock

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V TYPE 2-EASY In Stock

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V-TYPE 9"X8"ID In Stock

BDE - UNIT 7 EXCITER - BOARD,DIGITAL I/O In Stock

BDE - UNIT 7 EXCITER - BOARD,I/O ANALOG In Stock

BDE - UNIT 7 EXCITER - BOARD,MEASURING ABB In Stock

BDE - UNIT 7 EXCITER - BOARD,POWER SYSTEM STABI In Stock

BDE - UNIT 7 EXCITER - CAPACITOR,20 MF +-10% 150 V In Stock

BDE - UNIT 7 EXCITER - COMPONENT, INTEG CCT In Stock

BDE - UNIT 7 EXCITER - INTEG CCT In Stock

BDE - UNIT 7 EXCITER - CONTACT,ISOLATING In Stock

BDE - UNIT 7 EXCITER - MODULE,ABB DCS500B200361 In Stock

BDE - UNIT 7 EXCITER - PANEL,CONTROL In Stock

BDE - UNIT 7 EXCITER - POWER SUPPLY,ABB 3BHE013940R00 In Stock

BDE - UNIT 7 EXCITER - RELAY,GROUND VOLTAGE In Stock

BDE - Unit 7 Generator Field Breaker - Main Moving Contacts In Stock

BDE - Unit 7 Generator Field Breaker - Main Fixed Contacts In Stock

BDE - Unit 7 Generator Field Breaker - COIL,SHUNT CLOSING In Stock

BDE - Unit 7 Generator Field Breaker - COIL,SHUNT OPENING In Stock

BDE - Unit 7 Generator Field Breaker - Charging Motor In Stock

BDE - Unit 7 Generator Field Breaker - BREAKER,ABB EZNE1600MS4-B1 In Stock

BDE - Unit 7 Generator Field Breaker - ARC CHUTE,ABB UXAB289199215 In Stock

BDE - Unit 7 Generator Field Breaker - MOTOR,CHARGING In Stock

BDE - Unit 7 Generator Field Breaker - CONTACT,ABB UXAB239Z60R0 In Stock

BDE - Unit 7 Control Board - BOARD,CONTROL In Stock

BDE - UNIT 7 HYDRAULIC GENERATOR  - coolers In Stock

BDE - Unit 7 PMG - BEARING,SPEED SIGNAL In Stock

BDE - Unit 7 PMG - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock

BDE - Unit 7 PMG - PIN,DOWEL - SPEED SWITCH In Stock

BDE - Unit 7 PMG - PLATE,MOUNTING - MERCURY In Stock

BDE - Unit 7 PMG - RING,ROTOR In Stock

BDE - Unit 7 PMG - PIN,ROCKER ARM In Stock

BDE - Unit 7 PMG - BEARING,WW 1800125 In Stock

BDE - Unit 7 PMG - BEARING,WW 111006 In Stock

BDE - Unit 7 PMG - BEARING,PMG  P/N Z995205 In Stock

BDE - Unit 7 PMG - PIN,BALLARM In Stock
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BDE - Unit 7 PMG - BUSHING,URETHANE UPPER D In Stock

BDE - Unit 7 PMG - BUSHING,URETHANE LOWER D In Stock

BDE - Unit 7 PMG - BALLARM,SPEED SWITCH In Stock

BDE - Unit 7 PMG - PIN,TAPERED In Stock

BDE - Unit 7 PMG - SPRING,SPEED SWITCH In Stock

BDE - Unit 7 PMG - STATOR,P.M.G. In Stock

BDE - Unit 7 VIBRATION MONITORING - PICK-UP,NON-CONTACT In Stock

BDE - Unit 7 VIBRATION MONITORING - PICK-UP,SPEED SENSING In Stock

BDE - Unit 7 VIBRATION MONITORING - POWER SUPPLY,IRD PCB 29128 In Stock

BDE - Unit 7 GENERATOR COOLING WATER SYSTEM - TRANSMITTER,DIFF In Stock

BDE - Unit 7 WICKET GATES - GATE, WICKET In Stock

BDE - Unit 7 SLIPRING/BRUSH RIGGING - Collector rings In Stock

BDE - Unit 7 SLIPRING/BRUSH RIGGING - Brushes In Stock

BDE - Unit 7 SURFACE AIR COOLERS - Tubes In Stock

BDE - Unit 7 THRUST/GUIDE BEARING COOLERS - Coolers In Stock

BDE - Unit 7 NEUTRAL GROUND TRANSFORMER - transformer In Stock

BDE - Unit 7 ROTOR - Pole In Stock

BDE - Unit 7 STATOR WINDINGS - Stator Bars In Stock

BDE - Unit 7 STATOR WINDINGS - Wedges In Stock

BDE - Unit 7 TURBINE GUIDE BEARING - bearing In Stock

BDE - Unit 7 GENERATOR GUIDE BEARING - segments In Stock

BDE - Unit 7 THRUST BEARING - Thrust Pads In Stock

BDE - Unit 7 THRUST BEARING - Rotating Ring In Stock

BDE - PANEL  STATION SERVICE - PH #2 - ACB In Stock

CAT - ACCUMULATOR TANK - COIL AUTO AIR CHARGING SOLND In Stock

CAT - Governor Control System - CABLE DEFLECTOR FDBK AMP In Stock

CAT - Governor Control System - CABLE FEEDBACK 20' In Stock

CAT - Governor Control System - CABLE FEEDBACK 200' In Stock

CAT - Governor Control System - CABLE FEEDBACK 50' In Stock

CAT - Governor Control System - CABLE,NEEDLE FDBK AMP, In Stock

CAT - Governor Control System - CABLE PROPORTIONAL VLV In Stock

CAT - Governor Control System - CABLE90 DEG.5' ZVPU, In Stock

CAT - Governor Control System - Power Supply In Stock

CAT - Governor Control System - Power Supply 24 V In Stock

CAT - Governor - JOINT,UNIVERSAL SSG #1787058 In Stock

CAT - NEEDLE VALVE ASS (6) - Tip In Stock

CAT - NEEDLE VALVE ASS (6) - Shuttle Valve In Stock

CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock

CAT - NEEDLE VALVE ASS (6) - Casing guide U/S In Stock

CAT - NEEDLE VALVE ASS (6) - Casing guide D/S In Stock

CAT - NEEDLE VALVE ASS (6) - Needle seat In Stock

CAT - NEEDLE VALVE ASS (6) - BUSHING NOZZLE 374527007/P001 In Stock

CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT, In Stock

CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT 20, In Stock

CAT - NEEDLE VALVE ASS (6) - CHAIN,DBS FCS-A1-15 In Stock

CAT - NEEDLE VALVE ASS (6) - CONTROL DEVICE,NEEDLE In Stock

CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock

CAT - NEEDLE VALVE ASS (6) - Amplifier/proportional In Stock

CAT - NEEDLE VALVE ASS (6) - seal piston ring In Stock

CAT - NEEDLE VALVE ASS (6) - Seal In Stock

CAT - Electronic Governor - BUSHING CABLE PROP VLV, In Stock

CAT - Electronic Governor - CONNECTOR,MLDT ROD BALL In Stock

CAT - Electronic Governor - CONVERTER,SERIAL/ETHERNET In Stock

CAT - Electronic Governor - HOLDER,CIRCUIT BREAKER In Stock

CAT - Electronic Governor - INTERFACE,ETHERNET VERSA In Stock

CAT - Electronic Governor - MODULE,GE AMPLIFIER In Stock

CAT - Electronic Governor - MODULE,GE PT INTERFACE In Stock

CAT - Electronic Governor - MODULE,PLUG-IN DIODE In Stock

CAT - Electronic Governor - MODULE,VERSAMAX 16 PT In Stock

CAT - Electronic Governor - MODULE,VERSAMAX 32 PT In Stock

CAT - Electronic Governor - MODULE,VERSAMAX 4 AO In Stock
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CAT - Electronic Governor - PC,ATLAS VX WORKS In Stock

CAT - Electronic Governor - VERSAMAX power supply In Stock

CAT - Electronic Governor - PROBE,SPEED ZVPU In Stock

CAT - Electronic Governor - RELAY,14 PIN PLUG 24 Vdc In Stock

CAT - Electronic Governor - LVDT deflector In Stock

CAT - Electronic Governor - Pos.Xducer In Stock

CAT - Electronic Governor - POs.Xducer In Stock

CAT - Electronic Governor - Deflector proportional In Stock

CAT - Electronic Governor - Rod vdeflector In Stock

CAT - Electronic Governor - PC, Atlas 2 In Stock

CAT - Electronic Governor - Guide Ball Slide In Stock

CAT - Governor Hydraulics - ELEMENT,FILTER SM 10 In Stock

CAT - Governor Hydraulics - ELEMENT,FILTER SM 25 In Stock

CAT - Governor Hydraulics - DEFLECTOR,SERVOMOTOR In Stock

CAT - Governor Hydraulics - PLUG,C/V 010168-390-163 In Stock

CAT - Governor Hydraulics - PLUG,C/V 021002-281-208 In Stock

CAT - Governor Hydraulics - PLUG,ESCHER WYSS In Stock

CAT - Governor Hydraulics - Deflector valve In Stock

CAT - Governor Hydraulics - Piston seal 725X8 X3/8 In Stock

CAT - Governor Hydraulics - Piston seal 9X8X1/2 In Stock

CAT - Governor Hydraulics - Seal In Stock

CAT - Governor Hydraulics - Pressure Switch In Stock

CAT - Governor Hydraulics - OIL,TURBINE 46 (205 L) In Stock

CAT - POWER TUNNEL (ROCKCUT) - Seal, Adit Door In Stock

CAT - ROTOR - GENERATOR - Pole In Stock

CAT - Turbine - Runner In Stock

CAT - GENERATOR - MODULE,TYP 1CD 108 M 2-02 vibro-meter In Stock

CAT - GENERATOR - OVERCURRENT relay In Stock

CAT - GENERATOR - RELAY,TIME DELAY .6 - 1.0 In Stock

CAT - GENERATOR - rotating ring In Stock

CAT - GENERATOR - INSLTR,SLIP RING In Stock

CAT - GENERATOR - Brake ring In Stock

CAT - GENERATOR - Brake valve In Stock

CAT - GENERATOR - Brake Solenoid In Stock

CAT - Isolated Phase Bus - PT fuse In Stock

CAT - STATION SERVICE SYSTEM - COIL,CLOSING 129 Vdc In Stock

CAT - STATION SERVICE SYSTEM - Arc Chute In Stock

CAT - STATION SERVICE SYSTEM - Trip Coil In Stock

CAT - STATION SERVICE SYSTEM - Main Drawout Contact In Stock

CAT - STATION SERVICE SYSTEM - Contact Moving Arc In Stock

CAT - STATION SERVICE SYSTEM - Contact Stationary Arc In Stock

CAT - STATION SERVICE SYSTEM - Undervoltage Coil In Stock

CAT - STATION SERVICE SYSTEM - Contact 1600 A In Stock

CAT - STATION SERVICE SYSTEM - CT 400-800 In Stock

CAT - STATION SERVICE SYSTEM - CT 800-1600 In Stock

CAT - SURFACE AIR COOLERS - Surface Air Cooler In Stock

CAT - Generator Bearing - Cooler In Stock

CAT - Stator Assembly - BAR STATOR BOTTOM, In Stock

CAT - Stator Assembly - BAR STATOR TOP, In Stock

CAT - Stator Assembly - CAP STATOR WINDING END, In Stock

CAT - Stator Assembly - JUMPER,STATOR ASM 105 In Stock

CAT - Stator Assembly - JUMPER,STATOR ASM 107 In Stock

CAT - Stator Assembly - JUMPER,STATOR ASM 108 In Stock

CAT - Stator Assembly - JUMPER,STATOR ASM 109 In Stock

CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock

CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock

CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock

CAT - Stator Assembly - Wedge In Stock

CAT - Stator Assembly - Wedge In Stock

CAT - Stator Assembly - Connector In Stock

CAT - Stator Assembly - Slider In Stock
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CAT - Stator Assembly - Slider In Stock

CAT - Stator Assembly - Slider In Stock

CAT - Exciter # 1 - COIL,SHUNT CLOSING In Stock

CAT - Exciter # 1 - COIL,SHUNT OPENING In Stock

CAT - Exciter # 1 - CONTACT,ISOLATING In Stock

CAT - Exciter # 1 - MODULE,THYRISTOR BRIDGE In Stock

CAT - Exciter # 1 - SUPPLY,110-220 V In Stock

CAT - Exciter # 1 - Breaker In Stock

CAT - Exciter # 1 - Arc Chute In Stock

CAT - Exciter # 1 - Control Board In Stock

CAT - Exciter # 1 - I/O ANALOG BOARD CONTROL, In Stock

CAT - Exciter # 1 -  DIGITAL I/O BOARD, In Stock

CAT - Exciter # 1 - PANEL,CONTROL In Stock

CAT - Exciter # 1 -  BOARD POWER SYSTEM STABI, In Stock

CAT - Exciter # 1 - BOARD MEASURING, In Stock

CAT - Exciter # 1 - MOTOR,CHARGING In Stock

CAT - EXCITER NO. 2 - CONTROL BOARD, In Stock

CAT - EXCITER NO. 2 - CARD ABB HIER319619R2, In Stock

CAT - EXCITER NO. 2 - CARD ABB KX9170A V1, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN 2010B-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UNC001D-E, In Stock

CAT - EXCITER NO. 2 - CARD ABB UNS0026A-P, In Stock

CAT - EXCITER NO. 2 - CARD\ ABB UN0014B-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0016A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0025A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0026A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0027A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0031A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN004A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0079A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0083A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0089A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0091A-P,CARD ABB UN0093A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0503A-P, In Stock

CAT - EXCITER NO. 2 - Unitrol Card In Stock

CAT - EXCITER NO. 2 - Thyristor In Stock

CAT - EXCITER NO. 2 - Transformer In Stock

CAT - EXCITER NO. 2 - Field Voltage Transducer In Stock

CAT - EXCITER NO. 2 - Shunt Voltage Transducer In Stock

CAT - EXCITER NO. 2 - Analog Input Transducer In Stock

CAT - EXCITER NO. 2 - Fuse 600Amp In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0510C-9, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0516A, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0900B-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN0901B-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN1001C-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN1004A-P, In Stock

CAT - EXCITER NO. 2 - COIL,SHUNT CLOSING In Stock

CAT - EXCITER NO. 2 - COIL,125 VOLT 60HZ In Stock

CAT - EXCITER NO. 2 - CARD\ ABB UN1004A-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB UN1024C-P, In Stock

CAT - EXCITER NO. 2 - CARD ABB 1WX 174-2, In Stock

CAT - EXCITER NO. 2 - CARD BBC UN0077AP, In Stock

CAT - EXCITER NO. 2 - CARD,BBC UN2001F-P In Stock

CAT - BREAKERS BY BROWN BOVERI, 600 V - spare field breaker in used spare exciter In Stock

CAT - Slip ring/brush Rigging Assembly - Ring, Collector Assembly In Stock

CAT - Slip ring/brush Rigging Assembly - Brushes In Stock

CAT - Slip ring/brush Rigging Assembly - Brush Holder In Stock

CAT - Slip ring/brush Rigging Assembly - Insulator In Stock

CAT - Governor Pumps - Pump  In Stock

CAT - Governor Pumps - INSERT,CURVED JAW SPIDER In Stock
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CAT - Rotor Poles - Entire Pole In Stock

CAT - Stator Windings - JUMPER,STATOR ASM 105 In Stock

CAT - Stator Windings - JUMPER,STATOR ASM 107 In Stock

CAT - Stator Windings - JUMPER,STATOR ASM 108 In Stock

CAT - Stator Windings - JUMPER,STATOR ASM 109 In Stock

CAT - Stator Windings - JUMPER,STATOR WINDING In Stock

CAT - Stator Windings - JUMPER,STATOR WINDING In Stock

CAT - Stator Windings - JUMPER,STATOR WINDING In Stock

CAT - THRUST BEARING - thrust pads In Stock

CAT - Turbine Guide Bearing - Bearing In Stock

CAT - Guide Bearing Segments - Bearing In Stock

CAT - Thrust Bearing Segments - Segments In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - PUMP UNLOADER, In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - COILDASHPOT, In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL OIL PUMP UNLOADER SOLND. , In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL PARTIAL SHUTDOWN RESET , In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL SHUTDOWN SOLENOID 65SD  , In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - COIL  RESET SOLENOID  ,  In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447- 634,motor In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447-640,MOTOR In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - GATE LIMIT,ROD, In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - UNLOADER PISTON, In Stock

HLK - GOVERNOR HYDRAULIC SYSTEM - filter In Stock

HLK - GOVERNOR ACCUMULATOR TANK - SWITCH PRESS OIL ALARM, In Stock

HLK - GOVERNOR ACCUMULATOR TANK - Air admission solenoid In Stock

HLK - GOVERNOR SPEED GENERATOR - GEAR,WOODWARD 1447-640 In Stock

HLK - GOVERNOR SPEED GENERATOR - gear drive In Stock

HLK - MECHANICAL GOVERNOR CONTROLS - Motor limit In Stock

HLK - MECHANICAL GOVERNOR CONTROLS - Motor speeder In Stock

HLK - MECHANICAL GOVERNOR CONTROLS - Unloader timing valve In Stock

HLK - OPERATING RING - Bearing pads In Stock

HLK - SERVOMOTOR #1 - servomotor repair kit In Stock

HLK - SERVOMOTOR ASSEMBLY - shear pins In Stock

HLK - Rotor Assembly - HLK Generator - Rotor pole In Stock

HLK - TURBINE  - Carbon seal, In Stock

HLK - TURBINE  - BEARING SEGMENT TURBINE, In Stock

HLK - TURBINE  - PLATE BEARING, In Stock

HLK - TURBINE  - SEAL TURBINE, In Stock

HLK - TURBINE  - Wicket gate lever In Stock

HLK - TURBINE  - Friction hub In Stock

HLK - TURBINE  - Friction hub In Stock

HLK - TURBINE  - Packing box In Stock

HLK - TURBINE  - link thin In Stock

HLK - TURBINE  - link thick In Stock

HLK - TURBINE  - wicket gate seal In Stock

HLK - TURBINE  - Dowel In Stock

HLK - TURBINE  - Link pin In Stock

HLK - TURBINE  - Eccentric pin In Stock

HLK - WICKET GATES - wicket gate In Stock

HLK - GENERATOR - brake shoes In Stock

HLK - GENERATOR - SOLENOID,GENERATOR AIR VALVE, In Stock

HLK - GENERATOR - Generator air valve In Stock

HLK - HEADCOVER ASSEMBLY - SEAL TURBINE, In Stock

HLK - HEADCOVER ASSEMBLY - SEALWICKET GATE, In Stock

HLK - HEADCOVER ASSEMBLY - BUSHING  60X75 MM, In Stock

HLK - HEADCOVER ASSEMBLY - BUSHING GATE STEM - LOWER, In Stock

HLK - HEADCOVER ASSEMBLY - BUSHING  GATE STEM - UPPER, In Stock

HLK - HEADCOVER ASSEMBLY - Bushing upper In Stock

HLK - INTAKE HEADGATE AND HOIST EQUIP - Pressure drum In Stock

HLK - STATION SERVICE SWITCHGEAR - Breaker (EATON) In Stock

HLK - Thrust/Guide Bearing Coolers - Hi pressure lift pump In Stock
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Critical Spare Component Stock Status Comments

HLK - ISOLATED PHASE BUS - PT fuse In Stock

HLK - STATOR ASSEMBLY - Stator connection caps In Stock

HLK - STATOR ASSEMBLY - Stator bars In Stock

HLK - EXCITATION  - Bridge (entire module) In Stock

HLK - Slip ring /Brush Rigging - Carbon brush In Stock

HLK - Slip ring /Brush Rigging - Brush holder In Stock

HLK - Rotor - Pole In Stock

HLK - STATOR WINDINGS - UNIT 1 - robel bars In Stock

HLK - TURBINE GUIDE BEARING - BEARING, Segment  TURBINE In Stock

HLK - GUIDE BEARING SEGMENTS (SET) - BEARING,SEGMENT In Stock

HLK - HD-1N - HINDS LAKE INTAKE - TRANSMITTER,PRESS 0-375 In Stock

HLK - THRUST BEARING SEGMENTS (SET) - Thrust Bearing Segments In Stock

HLK - UPPER GUIDE BEARING SEGMENTS - Upper Guide Bearing Segments In Stock

HLK - IN FRAZIL ICE SYS - INTAKE - TRANSMITTER,TEMPERATURE In Stock

HLK - GOVERNOR SPEED GENERATOR - Speed switch bracket In Stock

GCL - Governor Control System - Pressure Switch In Stock

GCL - Governor Control System - POWER SUPPLY,18-32 Vdc In Stock

GCL - Governor Control System - TRANSMITTER,PRESS 0-2000 In Stock

GCL - Governor Control System - TRANSMITTER,TEMP 4-20 MA In Stock

GCL - Governor Hydraulic System - Filter, Element NS-7 In Stock

GCL - Governor Hydraulic System - Joint, Shaft Parker In Stock

GCL - Governor Hydraulic System - Pump, Vane Vick In Stock

GCL - Governor Hydraulic System - Seal, Polypak "U" Cup In Stock

GCL - Governor Hydraulic System - Valve, Relief In Stock

GCL - Governor Hydraulic System - Valve, Check 1 6000 psi In Stock

GCL - Governor Hydraulic System - Valve, Proportional In Stock

GCL - Operating Ring - Washer, Ring Seal In Stock

GCL - Operating Ring - BUSHING,GE 226043126X015 In Stock

GCL - Servomotor - Rod, Seal H254-918 In Stock

GCL - Servomotor - Rod, Seal H092-730 In Stock

GCL - Servomotor Assembly - Ring, Piston GE In Stock

GCL - Speed Signal Generator - Pickup, Zero Velocity In Stock

GCL - Turbine Assembly - Packing Ring, Segment In Stock

GCL - Turbine Assembly - Pad, Stop GE In Stock

GCL - Turbine Assembly - Seal, Inflatable In Stock

GCL - Turbine Assembly - Transmitter, Pressure GE In Stock

GCL - Turbine Assembly - Transmitter, Pressure -5TO55 In Stock

GCL - Turbine Assembly - Transmitter, Pressure 0-90 PSIG In Stock

GCL - Turbine Assembly - Transmitter, Diff Pressure In Stock

GCL - Turbine Assembly - Ring, Rotating GE In Stock

GCL - Turbine Assembly - Ring, Sealing C/W Spring In Stock

GCL - Turbine Assembly - Ring, Wear In Stock

GCL - Turbine Assembly - Valve, Check Wafer 12"D In Stock

GCL - Wicket Gates - Bushing, GE 226043126X015 In Stock

GCL - Wicket Gates - Gate, Wicket GE In Stock

GCL - Wicket Gates - Level, Gate GE In Stock

GCL - Wicket Gates - Lever, Shear GE In Stock

GCL - Wicket Gates - Liner, Gate Operating In Stock

GCL - Wicket Gates - Link, GE In Stock

GCL - Wicket Gates - Pin, Eccentric In Stock

GCL - Wicket Gates - Pin, Shear GE In Stock

GCL - Wicket Gates - Pin, Taper GE In Stock

GCL - Wicket Gates - Plate, Retaining GE In Stock

GCL - Wicket Gates - Plate, Top GE In Stock

GCL - Wicket Gates - Shim, Laminum In Stock

GCL - Wicket Gates - Sleeve, BRS 210mm In Stock

GCL - Wicket Gates - Spacer In Stock

GCL - Generator - Top Stator Bars (36) In Stock

GCL - Generator - Bottom Stator Bars (18) In Stock

GCL - Generator - Guide Bearing, GE In Stock

GCL - Generator - Converter, RTD Temperature In Stock
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Critical Spare Component Stock Status Comments

GCL - Generator - Converter, RTD Universal In Stock

GCL - Generator - Creep Detector ASSEMBLY, 129 V In Stock

GCL - Generator - Device, Surge Suppression In Stock

GCL - Generator - Fuse, TEMP Limiter In Stock

GCL - Generator - Fuse, Voltage XFMR In Stock

GCL - Generator - Jumper, Pole ASM #1 In Stock

GCL - Generator - Jumper Pole ASM #2 In Stock

GCL - Generator - Jumper Pole ASM #3 In Stock

GCL - Generator - Jumper Pole ASM #4 In Stock

GCL - Generator - Level, Indicator Magnetic In Stock

GCL - Generator - Oil, Turbine 46 (205 L) In Stock

GCL - Generator - Packing, V-Type GE In Stock

GCL - Generator - Pin, Taper 25 mm x 90 mm In Stock

GCL - Generator - Plate, Brake GE In Stock

GCL - Generator - Plate, Locating Pivoted In Stock

GCL - Generator - Pole, Wound GE In Stock

GCL - Generator - Probe, 741 GE In Stock

GCL - Generator - RTD, 12.5" -50-550 DEG In Stock

GCL - Generator - RTD, 17" -50-550 DEG C In Stock

GCL - Transmitter, PFM In Stock

GCL - Transmitter, Temp 4-20 MA In Stock

GCL - Switch, Press 200 PSI 15 A In Stock

GCL - Switch, 20-160 ABB 104-324-46 In Stock

GCL - Thermometer, ADJ 0-55 In Stock

GCL - Transducer, Balluff Track In Stock

GCL - Shim, GE 007 In Stock

GCL - Shim, GE 008 In Stock

GCL - Shoe, brake GE 6201B6815L005 In Stock

GCL - Spring, GE In Stock

GCL - Valve, Purge GE In Stock

GCL - Washer, Brake Plate In Stock

GCL - Washer, GE 105000100 In Stock

GCL - Ring Assembly, Collector In Stock

GCL - Stick, Joint Horz In Stock

GCL - Stick, Joint Vert In Stock

GCL - Switch, Press Actuated In Stock

GCL - Switch, Press Gran 20 W In Stock

GCL - Seal, Top Guide Bearing In Stock

GCL - Runner - Seal, 770 mm x 730 mm x 25 mm In Stock

GCL - Surface Air Coolers - Cooler, Surface Air In Stock

GCL - Thrust/Guide Bearing Coolers - Coil, Cooling GE In Stock

BDE - RECTIFYING TRANSFORMER - Insulating Fluid In Stock

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock

BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock

BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock

CAT - ACCUMULATOR TANK - Air Admission Valve In Stock

HLK - GOVERNOR ACCUMULATOR TANK - Solenoid valve In Stock

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock

BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock

BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock

BDE - TURBINE GUIDE BEARING - oil cooler In Stock

HLK - CIRCUIT BREAKER - Primary disconnect In Stock  Item #68001594

HLK - CIRCUIT BREAKER - Charging motor In Stock Item #58608396

HLK - CIRCUIT BREAKER - Motor brush kit In Stock Item #65300060

HLK - CIRCUIT BREAKER - Spring release coil In Stock Item #68001592

HLK - CIRCUIT BREAKER - Shunt trip coil In Stock Item #68001591

HLK - CIRCUIT BREAKER - Anti-pump relay In Stock Item #60101058

CAT - Governor Hydraulics - Cooler In Stock

CAT - BRAKING JET ASSEMBLY - Control Valve In Stock Item #58800486

HLK - EXCITER FIELD BREAKER - Entire unit In Stock Item #68001626

BDE - BDE - PUMP,OIL IMO A3DB-275 In Stock
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Hydraulic Generation

Critical Spare Component Stock Status Comments

BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock

BDE - PUMP,OIL IMO A3DB-275 In Stock
BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock

BDE - SHAFT,SERVOMOTOR 4140 In Stock

BDE - PACKING,V TYPE 2-EASY In Stock

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock

BDE - SHAFT,SERVOMOTOR 4140 In Stock

BDE - PACKING,V TYPE 2-EASY In Stock

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock

BDE - SHAFT,SERVOMOTOR 4140 In Stock

BDE - PACKING,V TYPE 2-EASY In Stock

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock

BDE - SHAFT,SERVOMOTOR 4140 In Stock

BDE - PACKING,V TYPE 2-EASY In Stock

BDE - RING,PISTON SERVO MOTOR 18"OD In Stock

BDE - BOARD ASSEMBLY,IRD 24144 In Stock

BDE - CARD,IRD 31649 In Stock

BDE - CARD,PRINTED CIRCUIT In Stock

BDE - CREEP DETECTOR ASSEMBLY,129 Vdc In Stock

BDE - MONITOR,15" TOUCHSCREEN In Stock

BDE - MOTOR,SYNCHRONIZING In Stock

BDE - PEN ARM MOVEMENT ASSEMBLY,RECORDR In Stock

BDE - PICK-UP,MAGNETIC 5430-929 In Stock

BDE - PICK-UP,NON-CONTACT In Stock

BDE - PICK-UP,SPEED SENSING In Stock

BDE - POTENTIOMETER,SPEED In Stock

BDE - POTENTIOMETER,1K OH .244 A In Stock

BDE - POTENTIOMETER,1250OH 0.24 A In Stock

BDE - POTENTIOMETER,1250OH 0.24 A In Stock

BDE - POTENTIOMETER,25W 50 OHMS In Stock

BDE - POWER SUPPLY, 125-24 Vdc In Stock

BDE - POWER SUPPLY,IRD PCB 29128 In Stock

BDE - POWER SUPPLY,125VDC 8 A In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - POWER SUPPLY,300 W In Stock

BDE - POWER SUPPLY,48 Vdc 240 W In Stock

BDE - PROBE SYSTEM,CAPACITANCE In Stock

BDE - PROBE,CAPACITANCE In Stock

BDE - PROCESSOR,MICRO-CENTRAL In Stock

BDE - PROCESSOR,PLC In Stock

BDE - PROCESSOR,PROG C/W 1772-MJ In Stock

BDE - RELAY,ADJUSTABLE AC V SENSOR In Stock

BDE - METER, TEMP DIGITAL In Stock

BDE - BOARD ASSEMBLY,IRD 24144 In Stock

BDE - CARD,IRD 31649 In Stock

BDE - CARD,PRINTED CIRCUIT In Stock

BDE - CREEP DETECTOR ASSEMBLY,129 Vdc In Stock

BDE - MONITOR,15" TOUCHSCREEN In Stock

BDE - MOTOR,SYNCHRONIZING In Stock

BDE - PEN ARM MOVEMENT ASSEMBLY,RECORDR In Stock

BDE - PICK-UP,MAGNETIC 5430-929 In Stock

BDE - PICK-UP,NON-CONTACT In Stock

BDE - PICK-UP,SPEED SENSING In Stock

BDE - POTENTIOMETER,SPEED In Stock

BDE - POTENTIOMETER,1K OH .244 A In Stock

BDE - POTENTIOMETER,1250 OH 0.24 A In Stock

BDE - POTENTIOMETER,1250 OH 0.24 A In Stock

BDE - POTENTIOMETER,25 W 50 OHMS In Stock

BDE - POWER SUPPLY, 125-24 Vdc In Stock

BDE - POWER SUPPLY,IRD PCB 29128 In Stock
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BDE - POWER SUPPLY,125 Vdc 8 A In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - POWER SUPPLY,300 W In Stock

BDE - POWER SUPPLY,48 Vdc 240 W In Stock

BDE - PROBE SYSTEM,CAPACITANCE In Stock

BDE - PROBE,CAPACITANCE In Stock

BDE - PROCESSOR,MICRO-CENTRAL In Stock

BDE - PROCESSOR,PLC In Stock

BDE - PROCESSOR,PROG C/W 1772-MJ In Stock

BDE - RELAY,ADJUSTABLE AC V SENSOR In Stock

BDE - METER, TEMP DIGITAL In Stock

BDE - RELAY,UNDERVOLTAGE 125 Vac In Stock

BDE - RELAY,INSTANTANEOUS CURRENT In Stock

BDE - RELAY,INSTANTANEOUS CURRENT In Stock

BDE - RELAY,INSTANTANEOUS CURRENT In Stock

BDE - RELAY,OVERCURRENT 1600 A 3 POLE In Stock

BDE - RELAY,GROUND VOLTAGE In Stock

BDE - RELAY,LEVEL CONTROL #1001 In Stock

BDE - SENSOR,CABLE REEL LINEAR In Stock

BDE - CABLE,SERIES 925 RESOLVER In Stock

BDE - MODULE,INTERFACE PLC In Stock

BDE - VALVE,CONT.1/2 4-WAY SS In Stock

BDE - VALVE,CONT.1/2"4-WAY SS In Stock

BDE - VALVE,CONTROL 1" SS In Stock

BDE - VALVE,CONTROL 2" SS In Stock

BDE - VALVE,CONTROL 2" SS In Stock

BDE - seal movable In Stock

BDE - seal stationary In Stock

BDE - VALVE,CONT.1/2 4-WAY SS In Stock

BDE - VALVE,CONT.1/2"4-WAY SS In Stock

BDE - VALVE,CONTROL 1" SS In Stock

BDE - VALVE,CONTROL 2" SS In Stock

BDE - VALVE,CONTROL 2" SS In Stock

BDE - stationary ring In Stock

BDE - seal stationary In Stock

BDE - piston U/S In Stock

BDE - piston D/S In Stock

BDE - PROTRACTOR,ANSUL 423958 In Stock

BDE - VALVE,1" THERMAL TRIP In Stock

BDE - GAS,INERGEN (350F3) In Stock

BDE - GAS,INERGEN (425F3) In Stock

BDE - BEARING KIT,IR 32127474 In Stock

BDE - BELT,V IR 95100160 In Stock

BDE - BELT,V IR 95100558 In Stock

BDE - COIL,AB CC236 In Stock

BDE - GASKET SET,IR 30423339 In Stock

BDE - MOTOR,ELECT 15HP 575 V In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30215222 In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30215438 In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30292460 In Stock

BDE - BEARING KIT,IR 32127474 In Stock

BDE - BELT,V IR 95100160 In Stock

BDE - BELT,V IR 95100558 In Stock

BDE - COIL,AB CC236 In Stock

BDE - GASKET SET,IR 30423339 In Stock

BDE - MOTOR,ELECT 15 HP 575 V In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30215222 In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30215438 In Stock

BDE - PISTON/PIN ASSEMBLY,IR 30292460 In Stock

BDE - RING SET,IR 32194144 In Stock
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BDE - MODULE,ANALOG QUANTUM In Stock

BDE - MODULE,CPU MODICON In Stock

BDE - MODULE,DISCRETE IN In Stock

BDE - MODULE,DISCRETE OUT In Stock

BDE - MODULE,ETHERNET QUANTUM In Stock

BDE - MODULE,GPS QUANTUM In Stock

BDE - MODULE,HOT STANDBY In Stock

BDE - MODULE,INTERFACE PLC In Stock

BDE - MODULE,RACK FILLER In Stock

BDE - MODULE,RELAY OUT In Stock

BDE - POWER SUPPLY, 125-24 V dc In Stock

BDE - POWER SUPPLY,125 Vdc In Stock

BDE - POWER SUPPLY,125 Vdc 8 A In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - REMOTE I/O HEAD,MODICON In Stock

BDE - ADAPTER,REMOTE I/O In Stock

BDE - BACKPLANE,10 SLOT MODICON In Stock

BDE - CABLE,SERIES 925 RESOLVER In Stock

BDE - MODULE,ANALOG QUANTUM In Stock

BDE - MODULE,CPU MODICON In Stock

BDE - MODULE,DISCRETE IN In Stock

BDE - MODULE,DISCRETE OUT In Stock

BDE - MODULE,ETHERNET QUANTUM In Stock

BDE - MODULE,GPS QUANTUM In Stock

BDE - MODULE,HOT STANDBY In Stock

BDE - MODULE,INTERFACE PLC In Stock

BDE - MODULE,RACK FILLER In Stock

BDE - MODULE,RELAY OUT In Stock

BDE - POWER SUPPLY, 125-24 Vdc In Stock

BDE - POWER SUPPLY,125 Vdc In Stock

BDE - POWER SUPPLY,125 Vdc 8 A In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - REMOTE I/O HEAD,MODICON In Stock

BDE - ADAPTER,REMOTE I/O In Stock

BDE - BACKPLANE,10 SLOT MODICON In Stock

BDE - FILTER,AIR (ELEMENT ONLY) In Stock

BDE - PISTON,PIN ASSEMBLY PE#32054504 In Stock

BDE - PISTON,PIN ASSEMBLY PE#32054538 In Stock

BDE - COIL,SULL 250018-971 In Stock

BDE - FILTER,COOLANT (ELEMENT ONLY) In Stock

BDE - GASKET KIT,IR X1453T47 In Stock

BDE - GASKET,FLEXMASTER 250007-559 In Stock

BDE - GASKET,SULL 040517 In Stock

BDE - REGULATOR KIT,SULL 250019-453 In Stock

BDE - MODULE,ANALOG QUANTUM In Stock

BDE - MODULE,CPU MODICON In Stock

BDE - MODULE,DISCRETE IN In Stock

BDE - MODULE,DISCRETE OUT In Stock

BDE - MODULE,ETHERNET QUANTUM In Stock

BDE - MODULE,GPS QUANTUM In Stock

BDE - MODULE,HOT STANDBY In Stock

BDE - MODULE,INTERFACE PLC In Stock

BDE - MODULE,RACK FILLER In Stock

BDE - MODULE,RELAY OUT In Stock

BDE - POWER SUPPLY, 125-24 Vdc In Stock

BDE - POWER SUPPLY,125 Vdc In Stock

BDE - POWER SUPPLY,125 Vdc 8 A In Stock

BDE - POWER SUPPLY,24 Vdc In Stock

BDE - REMOTE I/O HEAD,MODICON In Stock

BDE - ADAPTER,REMOTE I/O In Stock

BDE - BACKPLANE,10 SLOT MODICON In Stock
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BDE - MODULE,ANALOG QUANTUM In Stock

BDE - MODULE,CPU MODICON In Stock

BDE - MODULE,DISCRETE IN In Stock

BDE - MODULE,DISCRETE OUT In Stock

BDE - MODULE,ETHERNET QUANTUM In Stock

BDE - MODULE,GPS QUANTUM In Stock

BDE - MODULE,HOT STANDBY In Stock

BDE - MODULE,INTERFACE PLC In Stock

BDE - MODULE,RACK FILLER In Stock

BDE - MODULE,RELAY OUT In Stock

BDE - POWER SUPPLY, 125-24 VDC In Stock

BDE - POWER SUPPLY,125 VDC In Stock

BDE - POWER SUPPLY,125VDC 8A In Stock

BDE - POWER SUPPLY,24 VDC In Stock

BDE - REMOTE I/O HEAD,MODICON In Stock

BDE - ADAPTER,REMOTE I/O In Stock

BDE - BACKPLANE,10 SLOT MODICON In Stock

CAT - ARC-CHUTE STATION SERVICE, 3 PHASE, 600 V In Stock

CAT - ARC-CHUTE ABB #15DA045697R1 In Stock

CAT - BOARD, CONTROL In Stock

CAT - BOARD, DIGITAL I/O In Stock

CAT - BOARD, I/O ANALOG In Stock

CAT - BOARD, MEASURING ABB In Stock

CAT - BOARD, POWER SYSTEM STABI In Stock

CAT - BREAKER, EXCITER ABB In Stock

CAT - COIL, SHUNT CLOSING In Stock

CAT - COIL, SHUNT OPENING In Stock

CAT - CONTACT,I SOLATING In Stock

CAT - MODULE, THYRISTOR BRIDGE In Stock

CAT - MOTOR, CHARGING In Stock

CAT - PANEL, CONTROL In Stock

CAT - POWER SUPPLY, 110-220 VOLT In Stock

CAT - RELAY, ASEA RXSF1, RK271 0 In Stock

CAT - MODULE, THYRISTOR BRIDGE In Stock

CAT - RECTIFIER, BRIDGE 250JB6L-8338 In Stock

CAT - RECTIFIER, BRIDGE 35MB60A-8419 In Stock

CAT - RECTIFIER, BRIDGE 35MB60A-8421 In Stock

CAT - THYRISTOR, ABB CS411-20 In Stock

CAT - CONTROLLER,PLC DL05 In Stock

CAT - ELEMENT,AFTER FILTER In Stock

CAT - ELEMENT,AIR FILTER In Stock

CAT - ELEMENT,PRE FILTER In Stock

CAT - TEXT DISPLAY,AIR DRYER In Stock

CAT - OIL,TURBINE 46 (205L) In Stock

CAT - BEARING, GUIDE In Stock

CAT - O-RING, NOZZLE  M868 X 4 In Stock

CAT - Rotating Ring In Stock

CAT - Thrust Pads In Stock

CAT - Rotating Ring In Stock

CAT - Rotating Ring In Stock

CAT - COIL, CONTACTOR 130 V 84D418 In Stock

CAT - CONTACT, NORMAL LONG 700C In Stock

CAT - CONTACT, NORMAL SHORT 700 In Stock

CAT - CONTACT, OVERLAP LONG 700 In Stock

CAT - CONTACT, OVERLAP SHORT 70 In Stock

CAT - SEAL, SPHERICAL VALVE In Stock

CAT - SEAL, SPHERICAL VALVE In Stock

CAT - SEAL, SPHERICAL VALVE In Stock

CAT - OPERATOR,WORM GEAR 8" In Stock

CAT - SWITCH,DIFFERENTIAL PRES In Stock

CAT - BEARING,BOWL - INTERMEDIATE In Stock
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CAT - BEARING,BOWL - TOP In Stock

CAT - BEARING,BRIER HYD33A66 In Stock

CAT - BEARING,LINESHAFT In Stock

CAT - BEARING,STUFFING BOX In Stock

CAT - BEARING,SUCTION CASE In Stock

CAT - COLLAR,SAND In Stock

CAT - FLOAT - 2315 In Stock

CAT - BELT, V IR 95100558 In Stock

CAT - GASKET SET, IR 30423339 In Stock

CAT - PISTON/PIN ASSEMBLY, IR 30215222 In Stock

CAT - PISTON/PIN ASSEMBLY, IR 30215438 In Stock

CAT - PISTON/PIN ASSEMBLY, IR 30292460 In Stock

CAT - RING SET, IR 32194144 In Stock

CAT - RING SET, IR 32194276 In Stock

CAT - RING SET, IR 37138146 In Stock

CAT - RING/GASKET KIT, IR 32133969 In Stock

CAT - SEAL, OIL IR 32204562 In Stock

CAT - VALVE ASSEMBLY 35 GA In Stock

CAT - VALVE ASSEMBLY 55 GA In Stock

CAT - VALVE/GASKET KIT, IR 32133951 In Stock

CAT - BEARING KIT,IR 32127516 In Stock

CAT - FILTER,AIR INTAKE - 101T In Stock

CAT - FILTER,ELEMENT 10 MICRON In Stock

CAT - Cartridge, Oil Separator In Stock

CAT - Filter, Oil In Stock

CAT - Oil, Cooling Compressor In Stock

CAT - Filter, Mat In Stock

CAT - Element, Air Filter In Stock

GCL - THRISTOR, 5STP18F1800 V11 In Stock

GCL - XFMR, CT 15 kV In Stock

GCL - Pump, Vane Vick In Stock

GCL - RELAY,OVERLOAD In Stock

GCL - TRANSMITTER,WATER LEVEL In Stock

GCL - Ring Assembly, Collector In Stock

GCL - Brush, Carb Metric In Stock

GCL - Holder, Brush Metric In Stock

GCL - Control Board, SDCS-CON-2 In Stock

GCL - Measuring Board ABB In Stock

GCL - Breaker, Volt Autom In Stock

GCL - Bushing, HV ABB TO25W0412AT In Stock

GCL - Card, Digital I/O ABB In Stock

GCL - Card, Analog I/O In Stock

GCL - Card, EXT I/O ABB In Stock

GCL - Card Measuring SDCS-Pin51 In Stock

GCL - Contactor, AE LINE 125VDC In Stock

GCL - Device, Surge Suppression In Stock

GCL - Fan, Cooling 27" ABB In Stock

GCL - Fuse,1250A 690V 170M6166 In Stock

GCL - Module, Serial processor In Stock

GCL - Panel, Service UNS 0874A-P In Stock

GCL - Power Supply, SDCS-POWL In Stock

GCL - Power Supply, UNS0868A-P In Stock

GCL - Pole, Wound GE In Stock

GCL - Jumper, Pole ASM #1 In Stock

GCL - Jumper, Pole ASM #2 In Stock

GCL - Jumper, Pole ASM #3 In Stock

GCL - Jumper, Pole ASM #4 In Stock

GCL - Key, Pole Driven In Stock

GCL - Key, Pole Stationary In Stock

GCL - Bar, Stator Bottom In Stock

GCL - Bar, Stator Top In Stock
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

GCL - Bearing, Thrust In Stock

GCL - Bearing, Pivoted Guide In Stock

GCL - Spring Assembly, Thrust In Stock

GCL - Spring, GE In Stock

GCL - Oil, Turbine 46 (205L) In Stock

GCL - Ring, Rotating GE In Stock

GCL - Locating Plate, Pivoted In Stock

GCL - Breaker, Volt Automatic In Stock

GCL - Bearing, Pivoted Guide GE In Stock

GCL - Bearing, Thrust In Stock

GCL - Bearing, Guide GE In Stock

GCL - Nut, Hex M30X3.5-6H In Stock

GCL - PIN,TAPER 25MM X 90MM In Stock

GCL - SCREW,CAP M30X3.5-6GX130MM In Stock

GCL - VALVE,PURGE GE In Stock

GCL - FILTER, OIL KAESER In Stock

GCL - FILTER, ELEMENT In Stock

GCL - FILTER, AIR CARTRIDGE In Stock

GCL - BELT SET, V (4 PC) In Stock

GCL - VALVE, CHECK PRESSURE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, MAT In Stock

GCL - VALVE,INLET MAIN KIT In Stock

GCL - TRANSMITTER, FRAZIL ICE In Stock

GCL - Bushing, Bottom Shaft In Stock

GCL - Bushing, Packing Gland In Stock

GCL - ETH Card In Stock

GCL - RTD, 12.5" -50-550 Deg In Stock

GCL - RTD, 17" -50-550 Deg C In Stock

GCL - Probe, 741 GE In Stock

GCL - RTD, 12.5" -50-550 Deg In Stock

GCL - RTD, 17" -50-550 Deg C In Stock

GCL - Inflatable Seal In Stock

GCL - Sleeve, Shaft In Stock

GCL - Ring, Sealing C/W Spring In Stock

GCL - FILTER, OIL KAESER In Stock

GCL - FILTER, ELEMENT In Stock

GCL - FILTER, AIR CARTRIDGE In Stock

GCL - BELT SET, V (4 PC) In Stock

GCL - VALVE, CHECK PRESSURE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, MAT In Stock

GCL - VALVE,INLET MAIN KIT In Stock

GCL - FILTER, OIL KAESER In Stock

GCL - FILTER, ELEMENT In Stock

GCL - FILTER, AIR CARTRIDGE In Stock

GCL - BELT SET, V (4 PC) In Stock

GCL - VALVE, CHECK PRESSURE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, INLINE In Stock

GCL - FILTER, MAT In Stock

GCL - VALVE,INLET MAIN KIT In Stock

GCL - RELAY,ANTI-PUMP In Stock

GCL - RELAY,AUX 48VDC In Stock

GCL - RELAY,BREAKER FAIL In Stock

GCL - RELAY,BUSHHOLZ 250V 2AMP In Stock

GCL - RELAY,CONTROL 120V 60HZ In Stock

GCL - RELAY,CONTROL 120V 60HZ In Stock

GCL - RELAY,CONTROL 120V 60HZ In Stock
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

GCL - RELAY,CONTROL 125VDC In Stock

GCL - RELAY,CONTROL 24VDC In Stock

GCL - RELAY,FAST TRIPPING 125V In Stock

GCL - RELAY,INTERPOSING In Stock

GCL - RELAY,LOCKOUT 125V In Stock

GCL - RELAY,LOCKOUT 125V In Stock

GCL - RELAY,OVERCURRENT In Stock

GCL - RELAY,OVERLOAD CH C306DN3B In Stock

GCL - RELAY,PLUG-IN 14 PIN In Stock

GCL - RELAY,PLUG-IN 14 PIN DC In Stock

GCL - RELAY,PUSHBUTTON 110V In Stock

GCL - RELAY,PUSHBUTTON 125V In Stock

GCL - RELAY,RESIDUAL In Stock

GCL - RELAY,THERMISTOR 110V In Stock

GCL - RELAY,TIME TYPE SGDM-1 In Stock

GCL - RELAY,TIME 24-230V AC/DC In Stock

GCL - RELAY,TRIP CIRCUIT In Stock

GCL - RELAY,VOLTAGE UNBALANCE In Stock

GCL - RELAY,11 PIN 24V In Stock

GCL - RELAY,110-125V In Stock

GCL - RELAY,110-125V ABB In Stock

GCL - RELAY,110-125VDC In Stock

GCL - RELAY,120V 10A DPDT In Stock

GCL - RELAY,14 PIN 110/120 VAC In Stock

GCL - RELAY,8 PIN 110/120VAC(S) In Stock

GCL - RELAY,8 PIN 120V AC/DC In Stock

GCL - SOCKET,RELAY 14 PIN 5A In Stock

GCL - SOCKET,RELAY 8 PIN 7A In Stock

GCL - RELAY,8 PIN DPDT In Stock

GCL - Relay, Overload 3.7-12A In Stock

GCL - Relay, Overload 1.6-5.0A In Stock

GCL - Relay, Overload 0.32-1.0A In Stock

GCL - Module, Control Relay In Stock

GCL - Relay, Overload In Stock

GCL - Relay, Low Voltage In Stock

GCL - Gas, Inergen (350F3) In Stock

GCL - Gas, inergen (425F3) In Stock

GCL - Bell, Fire Alarm 10" In Stock

GCL - Detector, Heat 281B-PL In Stock

GCL - Detector, heat 135F In Stock

GCL - Detector, Smoke EC30DU-3 In Stock

GCL - Base, Smoke Detector In Stock

HLK - BOARD,FIRING ES In Stock

HLK - PANEL,CONTROL SCP/CCP In Stock

HLK - POWER DISTRIBUTOR, ASSEMBLY In Stock

HLK - POWER SUPPLY,CP-C-24/10. In Stock

HLK - BRIDGE,THYRISTOR EG In Stock

HLK - BEARING KIT, In Stock

HLK - GASKET KIT, COMPAIR 79452 In Stock

HLK - SEAT/SEAL KIT, VALVE 1-1/ In Stock

HLK - GASKET KIT, COMPAIR 45244 In Stock

HLK - INSERT, COMPAIR 38275 In Stock

HLK - RING SET, COMPAIR 45237 In Stock

HLK - RING SET ASSEMBLY, COMPAIR 48 In Stock

HLK - SEAL, COMPAIR 13254 In Stock

HLK - VALVE & SPRING SET,45245 In Stock

HLK - VALVE ASSEMBLY, COMPAIR 47936 In Stock

HLK - VALVE ASSEMBLY, COMPAIR 50681 In Stock

HLK - VALVE ASSEMBLY, COMPAIR 48141 In Stock

HLK - VALVE ASSEMBLY, COMPAIR 47935 In Stock

HLK - BREAKER,100 AMP 600 VOLT In Stock
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

HLK - BREAKER,150A 600V In Stock

HLK - BREAKER,225A 600V 3P In Stock

HLK - BREAKER,600 VOLT 3 PHASE In Stock

HLK - CONTACT,AUX GE In Stock

HLK - CONTACTOR,FURNAS In Stock

HLK - XFMR,PT 600 VOLT 3 PHASE In Stock

HLK - MODULE,ANALOG QUANTUM In Stock

HLK - MODULE,CPU MODICON In Stock

HLK - MODULE,DISCRETE IN In Stock

HLK - MODULE,DISCRETE OUT In Stock

HLK - MODULE,ETHERNET QUANTUM In Stock

HLK - MODULE,GPS QUANTUM In Stock

HLK - MODULE,HOT STANDBY In Stock

HLK - MODULE,INTERFACE PLC In Stock

HLK - MODULE,RACK FILLER In Stock

HLK - MODULE,RELAY OUT In Stock

HLK - POWER SUPPLY, 125-24 VDC In Stock

HLK - POWER SUPPLY,125 VDC In Stock

HLK - POWER SUPPLY,125VDC 8A In Stock

HLK - POWER SUPPLY,24 VDC In Stock

HLK - REMOTE I/O HEAD,MODICON In Stock

HLK - ADAPTER,REMOTE I/O In Stock

HLK - BACKPLANE,10 SLOT MODICON In Stock

HLK - Amp meter In Stock

HLK - Card battery charger In Stock

HLK - Card battery charger In Stock

HLK - Card battery charger In Stock

HLK - Card battery charger In Stock

HLK - Card gate pulse In Stock

HLK - Creep detector In Stock

HLK - VOLTAGE ADJUSTER In Stock

HLK - RELAY,CONTROL AB 500F-A0D92 In Stock

HLK - RELAY,CONTROL 120V 60HZ In Stock

HLK - RELAY,CONTROL 48V In Stock

HLK - AUTO AIR CHARGING SOLND. In Stock

HLK - METER,FLOW BARTON In Stock

HLK - PANEL,VOLTAGE ADJUSTER In Stock

HLK - SOLENOID,GENERATOR AIR VALVE In Stock

HLK - SWITCH,LIMIT AB 802T-ATP In Stock

HLK - SWITCH,LIMIT AB 802T-DTP In Stock

HLK - SWITCH,MERCOID TYPE C-4 In Stock

HLK - SWITCH,PRESS OIL ALARM In Stock

HLK - VALVE,SOL 4-WAY SKINNER In Stock

HLK - COIL,AUTO AIR CHARGING SOLND. In Stock

HLK - PLATE,TERMINAL 3 POLE In Stock

HLK - PLATE,TERMINAL 6 POLE In Stock

HLK - IMPELLER,DEWATERING PUMP In Stock

HLK - RING SET,WORTH P04643-10 In Stock

HLK - RING/GASKET KIT,IR 32133944 In Stock

HLK - THRUST PIN ASSEMBLY,IR 32218406 In Stock

HLK - VALVE ASSEMBLY 55 GA In Stock

HLK - VALVE/GASKET KIT,IR 32133936 In Stock

USL - VARISTOR,EXCITER In Stock

USL - BRIDGE,THYRISTOR EG In Stock

USL - CROWBAR,ES In Stock

USL - POWER DISTRIBUTOR, ASSEMBLY In Stock

USL - TRANSMITTER,PRESS 0-2.5MH20 In Stock

USL - BEARING, BOWL - Unwatering In Stock

USL - BEARING, BOWL - Drainage In Stock

USL - BEARING,PACKING CONTAINER In Stock

USL - BUSHING,IMPELLER TAPERLOCK In Stock
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

USL - BUSHING,IMPELLER TAPERLOCK In Stock

USL - BEARING,BIG END COMP #E02128 In Stock

USL - BEARING,COMPAIR E05519 In Stock

USL - BELT,V 3V950 In Stock

USL - BUSHING,SMALL END COM#LE02130 In Stock

USL - GASKET,COMPAIR E05516 In Stock

USL - GASKET,COMPAIR J201671 In Stock

USL - BEARING,MAIN D/E In Stock

USL - BEARING,MAIN O/E In Stock

USL - BELT,DRIVE COMPAIR 3VX850 In Stock

USL - JOINT KIT,COMPAIR 98504/1172 In Stock

USL - JOINT,COMPAIR C202284 In Stock

USL - JOINT,COMPAIR C202285 In Stock

USL - JOINT,COMPAIR C202285-100 In Stock

USL - JOINT,COMPAIR C202286 In Stock

USL - JOINT,COMPAIR C202287 In Stock

USL - RING KIT,COMPAIR 98477/1131 In Stock

USL - RING,PISTON 1ST STAGE In Stock

USL - SWITCH,OIL LEVEL In Stock

USL - VALVE,REED 1ST STAGE In Stock

USL - VALVE,REED 2ND STAGE In Stock

USL - BEARING,BIG END COMP #E02128 In Stock

USL - BEARING,COMPAIR E05519 In Stock

USL - BELT,V 3V950 In Stock

USL - BUSHING,SMALL END COM#LE02130 In Stock

USL - GASKET,COMPAIR E05516 In Stock

USL - GASKET,COMPAIR J201671 In Stock

USL - BEARING,MAIN D/E In Stock

USL - BEARING,MAIN O/E In Stock

USL - BELT,DRIVE COMPAIR 3VX850 In Stock

USL - JOINT KIT,COMPAIR 98504/1172 In Stock

USL - JOINT,COMPAIR C202284 In Stock

USL - JOINT,COMPAIR C202285 In Stock

USL - JOINT,COMPAIR C202285-100 In Stock

USL - JOINT,COMPAIR C202286 In Stock

USL - JOINT,COMPAIR C202287 In Stock

USL - RING KIT,COMPAIR 98477/1131 In Stock

USL - RING,PISTON 1ST STAGE In Stock

USL - SWITCH,OIL LEVEL In Stock

USL - VALVE,REED 1ST STAGE In Stock

USL - VALVE,REED 2ND STAGE In Stock

USL - COIL,SULL 250018-971 In Stock

USL - FILTER,COOLANT (ELEMENT ONLY) In Stock

USL - GASKET KIT,IR X1453T47 In Stock

USL - GASKET,FLEXMASTER 250007-559 In Stock

USL - GASKET,SULL 040517 In Stock

USL - REGULATOR KIT,SULL 250019-453 In Stock

USL - BUSHING,SIDE ROLLER In Stock

USL - BUSHING,WHEEL In Stock

USL - HEATER,GAIN 3.2 KW 575 V In Stock

USL - HEATER,SHEAVE BLOCK 1366 W In Stock

USL - HEATER,GATE  (DUCT BLOWE In Stock

USL - SEAL,FLAT 22' LENGTH In Stock

USL - SEAL,J C/W 2 CORNERS In Stock

USL - SEAL,J C/W 4 CORNERS In Stock

USL - SEAL,J 22' LENGTH In Stock

PRV - MOTOR,GOVERNOR PUMP In Stock

PRV - PUMP,PH PVP1630-R212 In Stock

PRV - TACHOMETER,TAK PAK 3 In Stock

PRV - DIODE,GE 4001A1158JA In Stock

PRV - DIODE,GE 4001A1158JB In Stock
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Critical Spares

Hydraulic Generation

Critical Spare Component Stock Status Comments

PRV - DIODE,GE 6RT44UV698-8841 In Stock

PRV - COIL,GE 22-115-045-01 In Stock

PRV - CONTACTOR,FIELD FLASHING In Stock

PRV - BLOCK POWERTRAC,115VAC/1 In Stock

PRV - Bearing, Lower Guide In Stock

PRV - Bearing, Upper Thrust In Stock

PRV - Bearing, Upper Guide In Stock

PRV - Pad, Guide Bearing In Stock

PRV - METER,FLOW OMEGA FL-6318B In Stock

PRV - METER,FLOW WATER 1000# In Stock

PRV - MAGNETROL,D-B10-1GBA-ABM In Stock

EBBE - GEAR,HANDWHEEL In Stock

EBBE - GEAR,HELICAL SET In Stock

EBBE - GEAR,WORM 16:1 RATIO In Stock

EBBE - LINK,DECLUTCH In Stock

EBBE - PIN,FORK PIVOT In Stock

BDE - ACCUMULATOR TANK Level switch In Stock

PRV - PLC Power Supply In Stock

PRV - PLC CPU Module In Stock

GCL - Synchronizer In Stock

HLK - Thrust/Guide Bearing Coolers In Stock

BDE -7 Slip Ring In Stock

BDE - ACCUMULATOR TANK Pressure switch In Stock

HLK - Accumulator tank Solenoid Valve In Stock

BDE - Unit 7 RECTIFYING TRANSFORMER In Stock

HLK - RECTIFYING TRANSFORMER In Stock

CAT- Turbine Bearing Cooler In Stock

USL- Rotor Rim Drive Keys In Stock

HLK - PMG Speed Switch Bracket In Stock

CAT- minimal pressure Valve In Stock

HLK - Slip ring In Stock

BDE - NEUTRAL GROUND TRANSFORMER In Stock

GCL - MLDT In Stock

HLK- Turbine Bearing Cooler
Not in Stock

HLK - UPPER GUIDE BEARING COOLER
Not in Stock

HLK - SURFACE AIR COOLERS
Not in Stock

HLK - GENERATOR CIRCUIT BREAKER
Not in Stock

Capital Spares on order - 

delivery Q1 2019

CAT - EXCITATION TRF 
Not in Stock

Capital Spares on order - 

delivery Q1 2019

HLK - STN SERVICE TRANFORMER (SST-1) 
Not in Stock

Capital Spares on order - 

delivery Q1 2019

Capital Spares on order - 

delivery January 31, 2019

Capital Spares on order - 

delivery January 31, 2019

Capital Spares on order - 

delivery January 31, 2019
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