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Q.  Please provide documents stating terminal station equipment and relay equipment 1 

backlogged jobs, indicating the number of inspection, maintenance, testing, and 2 

repair jobs that were backlogged (not completed within time limits per program 3 

priorities) at the end of 2011, 2012, and 2013. Explain why the backlogs occurred. 4 

 5 

 6 

A.  The following table illustrates the corrective maintenance (CM) and preventive 7 

maintenance (PM) work order backlogs in the area of terminal station and relay 8 

equipment for the years 2011, 2012 and 2013 on the Island Interconnected System. 9 

The backlog quantity represents the number of work orders in a particular area that 10 

have not been completed at year end. For comparison, data has been included 11 

which indicates the number of work orders which were completed at year end. 12 

 

Terminal Station & Relay Equipment Work Order Summary  
2011‐2013 

Year 

Maintenance / Repair (CM)  Inspection / Testing (PM) 

Backlog1  Completed  Backlog2  Completed 

2011  247 559 38 819 

2012  353 526 62 784 

2013  480 586 194 902 

  1  Up to 30% of CM backlog work orders are priority 4. (See PUB‐NLH‐083) 
  2  Up to 17% of PM backlog work orders are low priority. 
 

While is it expected to have a small percentage of work orders in backlog, 13 

circumstances occur throughout the year that result in decisions on reprioritization 14 

of work which affect backlog. These include: 15 

1. Major (extended) outages requiring significant resources to restore the 16 

system; 17 

2. Critical deficiencies found during inspections; 18 

3. Major, unexpected, equipment failures. For example: 19 
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‐ 2011 ‐  Holyrood B1B11 CT failure; 1 

‐ 2012 ‐  Corner Brook Frequency Converter wall bushing  failure; 2 

‐ 2013 ‐  Equipment repairs associated with the major outage on January 3 

11th; 4 

‐ 2013 ‐  Alternator rewind at the Stephenville Gas Turbine; and 5 

‐ 2013 ‐  Alternator replacement at the Hardwoods Gas Turbine. 6 

 7 

As well, the inability to get outages due to system conditions could result in the 8 

increase in backlog.  9 


