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Q.  Asset Management 1 

  Explain Hydro’s reasons and justifications for deferring the 6‐year maintenance for 2 

some Air Blast Circuit Breakers (ABCBs) and some large power transformers 3 

between 2010 and 2014. Did Hydro select which breakers and transformers it 4 

deferred based on low criticality or on condition assessments, or both? 5 

 6 

 7 

A.  Hydro deferred some six‐year maintenance on ABCBs and power transformers in 8 

order to ensure resources were deployed on the most critical work for customer 9 

supply. In particular, Hydro deferred this maintenance either where it was 10 

necessary to address un‐planned corrective maintenance work due to (a) 11 

equipment breakdown or  issues identified from equipment testing and inspections 12 

or (b) addressing unplanned capital work (arising from equipment failure or a 13 

requirement for greater resourcing than originally anticipated for a capital project).   14 

 15 

The specific equipment deferred was not selected based upon criticality, as Hydro 16 

did not complete its criticality ranking of Transformers and Circuit Breakers until 17 

2014. However, condition was a consideration in that if there was a known issue 18 

with a given breaker or transformer, it was not deferred.   19 


